
CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Interim Director
Abel Wolman Municipal Building,
6th Floor 200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1274 – Carrollton Avenue and Vicinity Water Main Replacements

October 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- Roadway base restoration has been completed on West Franklin St
- Concrete sidewalk and alley restoration is ongoing in various project areas.
- Final surface restoration will begin in the coming weeks throughout all project areas.

During construction, the Contractor may require a lane or total road closure. The Contractor will submit an MOT plan for DOT review and approval. Detour signs will be installed once the MOT is approved prior to starting the work.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact:
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Christopher.Munroe@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Christopher
P. Munroe

Chris Munroe

Project Manager
DPW, Office of Engineering and Construction
Christopher.Munroe@Baltimorecity.gov
Mobile: 802-598-1155