



**Sanitary Contract SC956 (Sanitary Sewer Collection System Improvements to the High Level Sewershed)**

**August 1, 2020**

To Whom It May Concern,

Below is the project construction status update

**Work in Progress and Anticipated Work (August 1<sup>st</sup> through August 15<sup>th</sup>)**

• **CIPP Lining**

- Pinehurst Road
- Marjorie Avenue
- York Road
- Kenilworth Avenue
- Marble Hill Road

Work crews will access existing sewer lines via manholes to insert new lining sleeves into the pipes which will be “cured in places” effectively creating a new structural pipe. Residents may be asked to reduce their wastewater producing activities during this process, ie. laundry, dishwashing, excessive toilet flushing, etc., with full service restored at the end of work each day.



• **Restoration Work (Paving Repair)**

Work has not been scheduled for the month of August as yet, but as the need arises and the Contractor’s schedule requires, some restoration work will be in process. Impacts may include temporary sidewalk and/or driveway disruptions and/or partial road closure. Look for updates later this month.



We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any question, you may call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Tony Mbakwe  
Construction Project Supervisor I  
DPW, Office of Engineering & Construction  
[Anthony.Mbakwe@baltimorecity.gov](mailto:Anthony.Mbakwe@baltimorecity.gov)  
Cell: (410) 215-2784