CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor

DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1274: Carrollton Ave and Vicinity Water Main Replacement

November 4, 2022

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Water main being installed on 900 Edmondson Ave
- Water main being installed at Edmondson at Carey-Stockton Alley

Upcoming Work

- Restoration Work

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Shujaat.Khan@baltimorecity.gov . Additional information and resources are also available on our website https://publicworks.baltimorecity.gov/.

Sincerely,

Sujaat Khan

Project Manager
DPW, Office of Engineering and Construction
Shujaat.Khan@baltimorecity.gov
Phone: 410-396-8189