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A. INTRODUCTION 
 
This Calendar Quarterly Report is submitted pursuant to the requirements of a Consent Decree 
entered on September 30, 2002 in the United States District Court for the District of Maryland 
as part of the response to Civil Action No. JFM-02-1524.  This Calendar Quarterly Report is 
intended to provide an update on the progress of remedial measures required by the Consent 
Decree and the status of various programs to be implemented. 
 
The requirements for the Calendar Quarterly Report are specified in Paragraph 18 of the 
Consent Decree, which reads as follows: 
 

“Beginning with the first full calendar quarter after the Date of Entry of the Consent Decree, 
Baltimore shall submit to EPA and MDE within thirty (30) days after the end of each 
calendar quarter until termination of this Consent Decree a Calendar Quarterly Progress 
Report (“Calendar Quarterly Report”) covering the subject of this Consent Decree.  This 
Calendar Quarterly Report shall contain the following: 
 

i. Progress reports on the implementation of the requirements of Section VII 
(Remedial Measures) as described in Paragraphs 8 through 15; 

 
ii. A description of any problems anticipated with respect to meeting the 

requirements of Section VII (Remedial Measures) of this Consent Decree; and 
 

iii. A description of all environmentally beneficial projects and SEP implementation 
activity in accordance with Paragraphs 29-33 of the Consent Decree; and 

 
iv. Any such additional matters as Baltimore believes should be brought to the 

attention of EPA and MDE.” 
 
It was noted that Paragraph 18 contained a typographical error.  The Remedial Measures 
described in Paragraphs 8 through 15 comprise Section VI of the Consent Decree, and not 
Section VII.  Accordingly, this Calendar Quarterly Report refers to Paragraphs 8 through 17 of 
the Consent Decree as Section VI. 
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B. PROGRESS OF IMPLEMENTATION OF SECTION VI 
REQUIREMENTS  

 
For reference purposes, this Section B is organized so that the item numbers correspond 
directly to Paragraphs and subparagraphs in the Consent Decree. 
 
Paragraph 8: Elimination of Sanitary Sewer Overflow and Combined 
Sewer Overflow Discharges 
 

A. General Requirements:  During the calendar quarter ending March 31, 2013, the City 
of Baltimore was in general compliance with the Clean Water Act and Title 9, Subtitle 3 
of the Environment Article, Annotated Code of Maryland.  Episodes of non-compliance 
include un-permitted sanitary sewer overflows (SSOs), as reported during the quarter in 
accordance with Paragraph 17 of the Consent Decree and as summarized in Appendix 5 
herein. 

 
B. Construction Projects:  Appendix 1 to this Calendar Quarterly Report provides a 

status update for each of the construction projects listed in Appendix D of the Consent 
Decree.   

 
1. Practical Completion  

 
As design and construction progress, concerns and issues have arisen that may impact 
the schedule for some of the Paragraph 8 projects, are as follows: 
 
Project No. 8: Stony Run Interceptor and Pumping Station:  Due to significant 
public opposition to the proposed pumping station site in Wyman Park, additional 
pumping station locations were investigated.  A new location at the Department of 
Public Works Solid Waste Site, near the intersection of Sisson Street and 29th Street had 
been selected and approved by MDE and EPA.  To expedite the project, this project was 
split into 3 phases:    
 
 SC 819 (Phase 1) is an upper portion of Stony Run interceptor and consists of 
rehabilitation, and partial replacement of pipelines and manholes located north of 
Wyndhurst Avenue. Practical completion of this project was complete as of October 14, 
2006.   
 SC 838 (Phase 2) is the middle portion of Stony Run interceptor and consists of 
rehabilitation and partial replacement of pipelines located between Cold Spring Lane and 
Wyndhurst Avenue.  Practical completion of this project was complete as of March 21, 
2007.   
 SC 839 and SC 847 (Phase 3) consist of 20 mgd pumping station, force main and 
gravity sewer.  Due to delay in siting the pump station, the City has requested and MDE 
has approved a 6-month extension for the project advertisement and completion dates.  
Both SC 839 and SC 847 were advertised on June 16, 2006. For Contract SC 839, the 
city received only one bid 65% above the engineers estimate. The city rejected this bid 
and had determined that the compressed construction schedule of one year is the 
primary reason for the unusually high bid amount and lack of competitive bidding. The 



Civil Action No. JFM-02-1524 4 
Calendar Quarterly Report No. 42 
For Calendar Quarter Ending March 31, 2013  

City re-advertised Contract SC 839 on October 27, 2006 and, anticipated that based on 
bids received in December, contract negotiations will begin. The City sent a letter on 
October 13, 2006 requesting an additional extension of fourteen (14) months to account 
for the additional time required for construction due to the increased scope of work. For 
SC 847 the city had awarded this contract to a successful bidder and the current 
duration was one year, however the full functionality and operation of the pumping 
station will depend on the progress of SC 839. Therefore, the City has requested to 
move the practical completion date for SC 839 and SC 847 from December 31, 2007 to 
February 28, 2009.  A response from MDE was received on February 26, 2007, granting 
the requested extension. The Practical Completion deadline for both of these projects is 
now February 28, 2009. The extension letter request for the extension of SC 847 to May 
31, 2009 was granted by EPA on June 22, 2009 and MDE on April 15, 2010.  Practical 
Completion was achieved on May 29, 2009, for lower portion of project SC 839RR –
Stony Run Interceptor.  Conditional acceptance for SC 839RR was achieved on July 21, 
2011. 
 
2. SSO Structure Elimination 
 
SSO No. 132 is located at the intersection of Springdale Avenue and Hilton Street.  It 
was proposed to monitor this SSO structure for a twelve-month period ending 
September 18, 2004.  During the calendar quarter ending September 30, 2005, activity 
was observed at this SSO structure on March 23, and March 28, 2005.  
 
The City of Baltimore eliminated SSO No. 33 & No. 34 on December 10, 2008 and 
December 23, respectively.  The City of Baltimore eliminated SSO No. 136 on January 
21, 2009. 
 
SSO No. 132 is located at intersection of Hilton Street & Springdale Ave  
SSO No. 134 is located near the intersection of Liberty Heights and Elamont Road. SSO 
No. 135 is located one block away from SSO No. 134, at the intersection of Liberty 
Heights and Dennlyn Road.   
SSO No. 137 is located near the intersection of Shannon Drive and Brehms Lane. 
SSO No. 138 is located at the intersection of Cold Spring Lane & Ayrdale Ave. 
SSO No. 139 is located at the intersection of W Garrison Ave and Queensberry Ave. 
  
The City is working on addressing these SSOs. The City has engaged the services of an 
engineering firm to investigate and evaluate the collection system adjacent to SSO Nos. 
132, 134 and 135. The design to eliminate these SSOs is complete and the 
contract was advertised on February 10, 2012, bids were opened on April 4, 
2012, contract was awarded on September 26, 2012, and Notice to Proceed 
was issued on February 4, 2013. First construction progress meeting was held 
on March 20, 2013. 
 
The City will continue to monitor and evaluate activity at these SSO structures and will 
continue to keep EPA and MDE advised of progress in future Calendar Quarterly Reports.  
 
Other than the concerns and issues noted here, all Paragraph 8 projects are complete.  
The milestone dates specified in Appendix D of the Consent Decree have all been met.  
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C. Separate Sanitary Sewer Characterization Report:  This requirement has been 

completed.   
 

D. Elimination of Combined Sewer Overflows: 
 

Walbrook: This project has been completed.  
 
Forest Park:  During the calendar quarter ending June 30, 2006, combined sewer 
overflow (CSO) No. 13P was eliminated and the City reported that the Combined Sewer 
System has been separated and all CSO structures have been eliminated in the Forest 
Park neighborhood.   
On October 11, 2006, the City sent a letter to MDE/EPA that included a report dated 
March 2006 entitled “Confirmatory Testing for Final Separation of Combined Sewer 
System in Forest Park Area”.  The letter also documented the elimination dates for the 
CSO structures associated with this area, including 10P, 11P, 13P, 18P, 19P, 21P, and 
31P.  Lastly, the City requested that post-construction monitoring be waived for these 
CSO structures since the eliminations were performed.    
MDE responded to this letter on December 11, 2006, and approved the waiving of post 
monitoring for the CSO structures, with the exception of 13P.  For this structure 13P, 
MDE noted that a site inspection was performed by MDE on October 19, 2006 that 
revealed the discharge of raw sewage. Therefore, MDE disapproved the waiving of the 
post-monitoring requirements at this location.   On January 16, 2007, the City submitted 
a letter of response that included additional sampling results indicating that the high 
bacterial levels are due to stagnant pooling water at the outfall in lieu of a sewage 
discharge.  It is therefore believed by the City that post-monitoring can be waived at 
overflow structure 13P. EPA requested that the City provide additional clarification 
regarding CSO 13P.  Sampling was carried out on February 8, 2012 and a report and 
laboratory results were sent to EPA on March 21, 2012.  

 
E. Flow and Rainfall Monitoring for Paragraph 8 Construction Projects:   

 
As of March 31, 2013, 3 flow meters are installed as indicated in Table 8-1 specifically 
for Paragraph 8 Projects.   
 

Table 8-1: Flow Monitor Installations for Paragraph 8 Projects 
  

Consent 
Decree 
Project 
ID No. 

ADS 
Project 
ID No. Project 

No. of Meters 

January February March 

7 4 Lower Jones Falls Interceptor 1 1 1 

8 5 Stony Run Interceptor & P.S. 1 1 1 

10 7 Greenmount Interceptor 1 1 1 

 Total 3 3 3 
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A summary of rainfall and flow monitoring data collected during December 2012, 
January and February 2013, prepared by ADS Environmental Services is submitted on a 
compact disk in the inside of the back cover of this Calendar Quarterly Report.  The ADS 
report includes: 
  
 Meter location maps 
 Meter site reports 
 Rain gauge location maps 
 Tabular flow monitoring data 
 Tabular rain gauge data 
 Depth and velocity scattergraph plots 
 Flow and rainfall data in Excel format 

 
All flow meters are ADS Model 4000 flow monitors.  Each meter was calibrated by 
manually measuring depth and velocity to confirm that the flow meters are functioning 
properly.  Multiple measurements were obtained for each flow meter.  These 
measurements are shown on the depth-velocity scattergraphs provided for the flow 
monitoring sites. 
 

F. Progress Reports:   
 

Progress of work under Paragraph 8 is as reported herein.  
 
 

Paragraph 9: Collection System Evaluation and Sewershed Plans 
 

A. The milestone dates for completion of the Sewershed Study and Plan for each of the 
City’s eight sewersheds, as established by Paragraph 9.B of the Consent Decree, 
recognize that evaluation work will not begin in earnest until several years after the Date 
of Entry. 

   
Sewershed Study and Plan:  The City submitted Jones Falls, the first of the 
sewershed plans to MDE/EPA and DOJ on December 26, 2008 with an approach plan for 
prioritizing the capital improvements recommended by the Jones Falls team and the 
other sewersheds.  MDE/EPA submitted comments on the Jones Falls Report in a letter 
dated June 4, 2009.  The City responded within 30 days.  The Herring Run sewershed 
plan was submitted to MDE/EPA and DOJ on June 26, 2009.  The Low Level sewershed 
plan was submitted to MDE/EPA and DOJ on December 22, 2009.  The High Level 
sewershed plan was submitted to MDE/EPA and DOJ on December 21, 2009. The 
Patapsco, Dundalk, Outfall and Gwynns Falls sewershed plan were submitted to MDE, 
EPA and DOJ on June 15, 2010, June 18, 2010, June 25, 2010 and June 28, 2010, 
respectively. All eight (8) Sewershed Plans/Reports were submitted by the milestone 
dates established in the Consent Decree. 

 
In the Planning phase the Sewershed teams have completed quality control and the 
quantities below are provided as final inspection quantities.   
 
 A total of 33,227 manholes were inspected during Paragraph 9 sewershed studies 
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 A total of 5,994,171 linear feet of sewers were CCTV inspected during Paragraph 9 
sewershed studies (~ 94%). 

 
Any remaining assets will be inspected during Paragraph 9 rehabilitation projects.   
 
B. The Sewershed Study and Plan Elements:  The Plan Elements in the Consent 

Decree are to be followed for each sewershed.  
 
C. Collection System Inspections:  Please refer to Section A above for a summary of 

final inspection quantities.  
 

In accordance with Paragraph 8 and 9 of the Consent Decree, many collection system 
components have been replaced, rehabilitated, and slip-lined. The City submitted to the 
EPA/MDE, under Paragraph 9 D (vii), a request for wavier of the Paragraph 9.D 
inspection requirements for these system components.  In a letter dated September 04, 
2007, MDE approved the request to waive inspection of selected portions of the 
collection system.     

 
D. Infiltration and Inflow (“I/I”) Evaluation:  Flow monitoring began on May 09, 

2006. As of March 31, 2013, the flow monitoring continues at 9 meter 
locations throughout the City, including the long term monitoring program.     

 
E. Long-Term Capacity/Peak Flow Management: During the calendar quarter ending 

March 31, 2013, there was no capacity/flow management analysis activity related to the 
Sewershed Studies and Plans. 

 
F. Sewershed Study and Plan(s) Approval and Implementation:  

 
Sewershed Study and Plan(s): 
 
All eight (8) Sewershed Plans/Reports have been submitted by the milestone dates 
established in the Consent Decree. 
 
Approval 
The plans have been submitted.  The City provided a technical workshop on February 
26, 2009, addressed comments sent on June 4, 2009 for Jones Falls and met with MDE 
and EPA on May 3, 2010 to provide further justification on the use of the 2-year 24 hr 
design storm.  In addition to other items such as an affordability analysis, MDE and EPA 
also requested that the City consider levels of improvement that would minimize SSOs in 
sensitive areas.  Based on EPA’s definition of “sensitive areas” received on June 28, 
2010, the City evaluated an approach that includes the sewershed studies recommended 
improvements and accounts for higher levels of controls for minimizing SSOs in 
identified sensitive areas.  The City received a letter from United States Environmental 
Protection Agency (EPA) dated February 10, 2011, stating that it has reviewed the Final 
Sewershed Plans for Jones Falls, Herring Run, and High Level.  Based on its review  has 
concluded that after the City implements the proposed improvements (2-year 24-hour 
design storm) a significant number of overflows will remain during greater storm events, 
including 5-year and 10-year 24-hour storm events.  Therefore, EPA cannot approve 
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these sewershed plans as submitted because the recommended improvements fall short 
from the goal of the CD in ensuring that Baltimore’s sewage collection system does not 
cause or contribute to SSOs.   
 
EPA’s response provides minimal direction on how the City should proceed with revising 
the plans. Therefore the City met with EPA and MDE on June 02, 2011, to better 
understand their expectations. During this meeting, the City presented a revised 
approach utilizing 64 years of historic rainfall data for determining the appropriate level 
of protection to be utilized as the basis of design for system improvements to reduce the 
number of SSOs.  Based upon this meeting, EPA and MDE requested further clarification 
of the proposed methodology.  The City submitted a white paper outlining the 
Continuous Simulation Methodology on June 30, 2011.  
On July 8, 2011, representatives from EPA, MDE and the City participated in a 
conference call and the City answered EPA and MDE’s questions regarding the white 
paper and the continuous simulation methodology. The City sent a follow-up letter to 
EPA and MDE on July 22, 2011 which further addressed EPA and MDE’s questions. On 
August 29, 2011, EPA submitted additional comments and questions to the City and 
MDE.  EPA and the City participated in a second conference call on August 31, 2011 
during which the City responded to EPA’s questions.   
 
In a letter dated November 22, 2011, EPA requested that the City, simultaneously 
submit a proposed plan of improvements based on the continuous simulation approach 
in addition to a revised implementation plan based on a 10-year, 24 hour design storm 
by the end of 2011.  The City submitted the requested information to EPA and MDE on 
December 30, 2011. The City received comments from EPA on the continuous simulation 
report on March 6, 2012 and responded in a letter dated March 22, 2012.  EPA, MDE 
and the City met on March 8, 2012 to discuss on-going consent decree activities, the 
appropriate level of protection and modification to the compliance schedule.  The EPA, 
MDE, and the City all agreed that starting with a baseline 5 year level of protection 
(LOP) to be augmented with greater protection in some areas is the right approach. It 
was that a series of technical workshops would be coordinated to develop the criteria to 
be used in selecting the appropriate LOP.  The first of these technical workshops was 
held on March 26, 2012, with representatives of the City, EPA Region 3 and MDE with 
other technical workshops to follow. During the workshop, EPA and MDE had some 
questions on the hybrid approach. The City provided the necessary clarification in a 
letter dated April 13, 2012.   
 
On May 10, 2012, via e-mail, the City received preliminary guidance from EPA Region 3 
on behalf of both EPA and MDE on the proposed continuous simulation methodology to 
address SSOs as follows: 
 “1. Baltimore will submit a continuous simulation study and plan for each sewershed in 
its collection system to EPA and MDE by December 2012. Baltimore shall evaluate and 
propose hydraulic and capacity related improvements necessary to achieve a 5-year and 
10-year SSO Level of Protection (LOP). 
2. The decision on how to comply with the CD will remain with Baltimore. Based on 
modeling provided to date, the Agencies will not accept anything less than a 5-year LOP. 
However, where the calibrated modeling shows that there are remaining overflows, 
Baltimore will prioritize these overflows based on volume and develop a plan that will 



Civil Action No. JFM-02-1524 9 
Calendar Quarterly Report No. 42 
For Calendar Quarter Ending March 31, 2013  

achieve a LOP necessary to meet CD requirements. This plan may include up to a 15-
year LOP in some areas. These areas prioritized by volume will be addressed prior to the 
post construction monitoring phase.” 
 
EPA and MDE have indicated that they would be meeting in the near future to discuss 
the details associated with any proposed modifications to the consent decree and that a 
letter would be forthcoming once those details have been agreed to.  The City submitted 
a letter dated, June 8th, 2012, to EPA and MDE acknowledging receipt of their e-mail on 
May 10. Further, the City requested a meeting to discuss the schedule, clarification 
regarding EPA’s intentions, and regular coordination moving forward.   To date the City 
still awaits a response from EPA and MDE. By letter dated September 10, 2012, the U.S. 
Department of Justice provided a proposal to modify the CD, extending the compliance 
deadline and addressing other issues. 
 
On October 19, 2012, the EPA sent a letter to the City that included comments 
on the Integrated Planning Framework (IPF) presentation conducted by the 
City on September 24, 2012. On December 7, 2012, the City sent a letter to 
the Regulators regarding among other things the Sewershed Report 
Revisions and Integrated Planning.   The City submitted the Sewershed Study 
and Plan Amendment in December 28, 2012. 
 
The City met with EPA and MDE on January 31, 2013, to further discuss the 
revised Sewershed Report Revisions and Integrated Planning.  Based upon 
this meeting, the City prepared a document called Phase 1 Adaptive 
Management Technical Memorandum (TM) that was submitted to EPA and 
MDE on February 28, 2013, detailing proposed projects, costs, estimated 
benefits and time frames for the first phase of the adaptive management 
approach.  
 
Implementation 
The sewershed studies and the system-wide hydraulic model clearly demonstrate how 
the sewage flows generated in the County will impact the recommended improvements 
within the City.  Unfortunately, the timing of the City’s and County’s Consent Decrees 
limits the ability to best represent the planned improvements in the County.  More 
importantly, County flows could be significant and could render a number of the 
recommended hydraulic improvements ineffective in eliminating SSOs. Conversely, we 
understand that the County is planning to reduce wet-weather flows which could result 
in over-sized hydraulic improvement projects and excessive costs for our downstream 
facilities. Since an estimate of the reduction in wet-weather flows from the County is not 
available at this time, the City cannot model this benefit.  Therefore, we believe that 
implementing hydraulic improvements in the sewersheds that are impacted by County 
flows would be premature, may not result in the most fiscally responsible approach for 
the City, and may not achieve the Consent Decree goal of eliminating SSO’s.   
 
The Final Sewershed Plans as submitted outlined how the City plans to implement all of 
the identified structural repairs and hydraulic improvement rehabilitation projects by 
January 1, 2016.  However, the City believes this project scheduling ignores the inherent 
problem of lack of reliable Baltimore County hydraulic flow data crucial to five (5) of the 
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City’s sewersheds.  The remaining three (3) sewersheds have no or minimal impacts 
from County flow.  In addition to flow impacts from the County, the February 10, 2011, 
letter does not provide clear guidance for the City to evaluate all projects previously 
identified in the final sewershed plans. However, the City recognizes its responsibility to 
comply with the Clean Water Act and the Consent Decree, thus, the City is in good faith 
proceeding with some O&M related projects. These projects include designing other 
structural defect and hydraulic projects that will improve management of the collection 
system such as, cleaning and CIPP lining, point repairs, manhole rehabilitation, etc. 
 
The City plans on advancing executable projects that are not impacted by the design 
storm selection while the City and MDE/EPA determine how best to address the 
misaligned Baltimore County Consent Decree data and the appropriate level of 
protection selection approach for Baltimore City.  The City will monitor the collection 
system and calibrate the model, perform additional hydraulic simulations and assess the 
impact of County flows on the City’s collection system, and determine the effectiveness 
of the selected construction projects and the effectiveness of projects implemented by 
the County.  Doing so will allow the City to design and implement hydraulic 
improvements that more precisely comply with the intent of the Consent Decree, which 
is the elimination of SSOs.  Appendix 2 of this Calendar Quarterly Report provides a 
status update for each of the construction projects being carried out under Paragraph 9 
of the Consent Decree.  The City will continue to coordinate with MDE and EPA to 
address the aforementioned issues and will revise the sewershed planning 
recommendations accordingly.  

 
G. Progress Reports:  Progress of work under Paragraph 9 is as reported herein.  

 
 
Paragraph 10: Illegal Sewer Connections 
 

A. Illegal Private Connections:  During the calendar quarter ending March 31, 2013, 
Baltimore further addressed the list of suspected illegal connections to the collection 
system known to the City.  The City had previously initiated enforcement actions for 14 
suspected illegal connections by notifying the respective property owners of the 
suspected illegal connections and actions to be taken, as required by Paragraph 10.A of 
the Consent Decree.  In accordance with the City’s enforcement plan, staff of Housing 
and Community Development (HCD) inspected these 14 properties and determined that 
two were not illegal connections, ten required dye/smoke testing for confirmation, and 
two required further evaluation.  The City performed dye testing and determined that 
only 5 are illegal connections.  Furthermore, the City has identified and confirmed 33 
additional properties within the Western Run Sewershed with potential illegal storm 
water connections to the sanitary system.   

 
The City has further researched the 38 illegal connections documented in the past 
Quarterly Reports and has determined that the results of the testing performed to date 
cannot differentiate between an illegal connection or a privately-owned portion of a 
customer service connection lateral.  Dye testing performed did prove that sources of 
inflow are connected to the sewer; however, it was not determined whether the 
connections were via direct connections to the sewer pipe or via the privately owned 
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portion of the lateral. As such, the City should not have positively identified these as 
illegal connections and requests approval to remove the 38 connections from the list in 
Appendix 3 until further investigation can be performed.  In February 2010, the City 
completed its illegal connections investigations in the Jones Falls Sewershed, including 
the 38 potential connections in the Western Run Area previously provided in Appendix 3, 
plus an additional 25 as identified in the Jones Falls Collection System Sewershed Study 
and Plan, utilizing dye-testing, smoke testing along with CCTV inspections. Based upon 
these investigations out of the 63 previously suspected illegal connections, only two 
illegal connections were confirmed. These locations are, 6309 Greenspring Ave and 4424 
Marble Hall Rd.   
 
6309 Greenspring Ave:  A letter was sent to the property owner on August 08, 2011, 
and a follow up letter was sent on January 5, 2012. The second letter was returned 
unclaimed. Dye testing confirmed the location is abated. 
 
4424 Marble Hall Road: On August 11, 2008 while performing dye testing as part of their 
field investigations, the Herring Run Sewershed team identified an illegal sewer 
connection at 4424 Marble Hall Road. Once an illegal connection is identified, the 
approved Illegal Connection Enforcement and Implementation Plan will be adhered to.  
This illegal connection has been found to be located on private property.  The City has 
contacted its Housing Department (HCD) to send the owner a notice to eliminate this 
illegal connection.  Additional dye-testing was carried out in March 2011 to satisfy HCD 
requirements and a letter was sent to HCD on May 25, 2011, for further action.  A 
Violation Notice was issued in July 2011. A meeting was held on July 28, 2011, with 
Marble Hall Apartment management to discuss the progress of eliminating the illegal 
connection.  Per the management of the apartment complex, the connection was re-
routed in August 2011.  Follow up testing was carried out in September which indicated 
that the fix did not prevent storm water from getting into the sanitary sewers. The City 
attempted to coordinate with the property owner to fix the problem permanently but the 
property owner is not responsive.  This location has been referred to the Code 
Enforcement Legal Section of HCD (ID 28567). The violation has been corrected. A 
City representative visited the site and conducted visual inspection and dye 
test on March 11, 2013, to confirm. This location is closed.  

 
The City plans to perform supplemental investigation as part of the Paragraph 9 
Sewershed Studies. Under these studies, each of these connections and any additional 
connections will be investigated and a distinction will be made between the two types of 
connections as noted herein. 

 
B. Updated List of Illegal Connections:  Appendix 3 contains the updated list of known 

illegal connections. 
 

C. Illegal Connection Enforcement and Implementation Plan: This requirement has 
been completed as reported in Quarterly Report No. 7.  

  
D. In a letter dated May 05, 2003, MDE stated that they had reviewed the draft plan for 

implementation and enforcement with regard to illegal connections and found it to be 
acceptable.  As requested by MDE, the City is considering the merits of adding a 
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provision to the Plan that would enable the City Department of Public Works to actually 
do disconnections themselves and bill people for the materials and labor as a last resort 
if they have a situation where flows may cause a SSO and there is no cooperation from 
the property owner.  To date, the need for this has not occurred. EPA in its letter dated 
January 12, 2005 has approved the Illegal Sewer Connection Detection and Enforcement 
Plan.   
 

E. Progress of work under Paragraph 10 is as reported herein. 
 

F. Privately-Owned Portion of a Customer Service Connection Lateral:  During the 
calendar quarter ending March 31, 2013, no privately-owned portion of a customer 
service connection was identified as a source of I/I that causes or contributes to an 
overflow from the collection system.  During this same quarter, no owners of such 
laterals were notified of the need to repair, rehabilitate, replace or terminate their 
laterals, and no enforcement actions in regard to such laterals were pending.  

 
 

Paragraph 11: Pumping Station Inspection, Rehabilitation, and 
Repair 

 
A. Pumping Station Rehabilitation and Repair:  As reported in Quarterly report No. 8, 

all pumping station rehabilitation projects are complete.  
 
B. Pumping Station Inspection Procedures:  During the calendar quarter ending 

March 31, 2013, Baltimore inspected each of the eight pumping stations at least twice 
daily in accordance with Paragraph 11.B.  All inspections were conducted in accordance 
with the inspection checklist attached as Appendix F to the Consent Decree, and 
completed inspection checklists are being maintained.  All deficiencies noted during 
inspections were corrected within eight hours, or a work order was issued for correction.  
A listing of these work orders is attached as Appendix 4 to this Calendar Quarterly 
Report.   

 
As reported in Quarterly Report No. 8, the project to upgrade the SCADA system for 
remote monitoring of pumping stations is completed. As such, the City of Baltimore 
recognizes that once daily pumping station inspections will satisfy the requirements of 
the Consent Decree in accordance with Paragraph 11.B.i.  
 

C. Pumping Station Remote Monitoring:  As of March 31, 2013, Baltimore 
continuously monitored pumping station data in accordance with Paragraph 11.C. of the 
Consent Decree.  Alarm data was electronically archived. 

    
D. Pumping Station Equipment Inventory:  As of March 31, 2013, all pumps, motors, 

bar screens, sensors and other critical components of Baltimore’s pumping stations had 
been assigned unique equipment identification numbers. These numbers are recorded in 
the maintenance information management system (“MIMS”) operated by Baltimore’s 
Wastewater Facilities Division.  
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E. Pumping Station Preventative Maintenance:  The MIMS system operated by 
Baltimore’s Wastewater Facilities Division automatically generates work orders for 
preventive maintenance at Baltimore’s eight pumping stations, including standard 
operating procedures and parts lists.  During the calendar quarter ending March 31, 
2013, the MIMS system was used to initiate and track scheduled preventive 
maintenance activities at the pumping stations. 

 
During the calendar quarter ending December 31, 2002, a procedure for determining the 
cause of equipment and/or system failures was submitted as required by Paragraph 
11.E.ii of the Consent Decree.  
 

F. Pumping Station Operation and Maintenance Manuals: As of March 31, 2013, 
operations and maintenance (“O&M”) manuals for each of Baltimore’s eight pumping 
stations were up to date, reflecting current station configuration, equipment, and 
characteristics. Operating parameter value ranges for each pumping station are available 
in the standard operating procedures (“SOPs”) for that pumping station, which are 
posted at the pumping station and considered part of the O&M manual.  Pump run times 
are kept in the log books at each pumping station. 

 
G. Progress Reports:  Table 11-1 Summarizes the status of Baltimore’s pumping station 

inspection and repair program during the calendar quarter ending March 31, 2013. 
 

Table 11-1: Pumping Station Inspection and Repair Program 
 

Pumping 
Station 

Date of 
Inspection 
Completion 

Date of 
Repair 

Completion 
Repairs or 

Improvements 
No. of 

Overflows 

Eastern Avenue 

All Pumping 
Stations 

inspected 
twice per day 
throughout 
reporting 

period 

See Appendix 4 See Appendix 4 

None 
Brooklyn None 
Dundalk None 
Jones Falls None 
Locust Point None 
Quad Avenue None 
McComas None 
Westport None 

 
Progress toward installation of the new SCADA system for remote monitoring of 
pumping stations is reported in item 11.C above 
 
 

Paragraph 12: Collection and Transmission System Model 
 

A. The hydraulic modeling task for each sewershed will be performed utilizing the 
previously-selected hydraulic modeling software package: InfoWorks, marketed by 
Wallingford Software.   
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B. Model Elements:  The InfoWorks hydraulic modeling package is fully compliant with 
the requirements listed in Paragraph 12.B.i of the Consent Decree.  

 
C. Model Project Approach Report:  This draft Report was submitted by the February 

27, 2003 milestone date (150 days from the Date of Entry of the Consent Decree). 
 

D. EPA in its letter dated January 12, 2005 has approved the Model Project Approach 
Report.  Baltimore has initiated implementation of the Model Project Approach Report.  
The first phase of model implementation, involving the migration of the four models 
developed as part of previous sewershed studies into an InfoWorks environment, is 
underway.  

 
E. Model Certification:  Baltimore will complete implementation of the Model for each 

sewershed on or before submission of the respective Sewershed Study and Plan 
required under Paragraph 9, and will certify the model for each sewershed at that time. 

 
F. Progress Report:  The City continued development and enhancement of the 

model during this Quarterly period.  
 
 

Paragraph 13: Collection System Operation and Maintenance 
 

A. During the calendar quarter ending March 31, 2013, Baltimore continued to review 
current practices and procedures for collection system operation and maintenance, and 
to identify any changes that are needed for full compliance with the requirements of 
Paragraph 13.A. of the Consent Decree. 

 
B. The draft Operations and Maintenance Program Report required under Paragraph 13.B. 

of the Consent Decree was submitted in accordance with the milestone date of January 
28, 2003 (120 days from the Date of Entry of the Consent Decree).  MDE has indicated 
approval of this draft Report; EPA has also approved this report in its letter dated 
January 12, 2005.   

 
C. The City of Baltimore has implemented root and grease control programs after approval 

of chemical products that will be used as part of the cleaning for root and grease 
problem areas.  Those pipes that are found to have root and grease problems are being 
treated under these programs and recorded/tracked in the GIS system.  

 
D. Progress Reports:  The implementation period of the Operations and Maintenance 

Plan was completed in July 2006.  The City submitted the Year 1 Annual Report on 
October 30, 2007, which covered the time period from July 2006 to July 2007. This 
report includes all elements as specified in this section of the Consent Decree.  The 
Year 2 Annual Report was submitted on October 30, 2008 and it covers the time 
period from July 2008 to June 2009.  The Year 3 Annual Report was submitted to 
EPA/MDE and DOJ on October 27, 2009. The City of Baltimore submitted the fourth 
annual progress report, on October 28, 2010.  The fifth annual progress report was 
submitted to EPA/MDE on October 21, 2011. The sixth annual progress report was 
submitted on October 25, 2012. 
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Paragraph 14: Information Management System Program 
 

A. During the calendar quarter ending March 31, 2013, Baltimore continued to develop an 
information management system that will facilitate engineering analysis, evaluation, 
operation and maintenance of the collection system.   

 
B. Geographic Information System:  On September 24, 2004, Baltimore demonstrated 

to EPA and MDE that the GIS is fully functioning and capable of displaying the 
information described in Paragraph 14.B.i through iv. 

 
C. 500 Scale Maps:  This requirement has been completed as reported in Quarterly 

Report No. 7.   
 
D. Global Positioning System:  Water and Wastewater Maintenance crews are equipped 

with eight global positioning system (“GPS”) units for use in collection system 
maintenance.  A standard operating procedure (SOP) has been developed for the use of 
these units in locating collection system components. Maintenance crews have received 
appropriate training to use the GPS units.  

 
E. Inventory of Collection System Components:  On September 24, 2004, Baltimore 

demonstrated to EPA and MDE that the GIS is fully functioning and capable of displaying 
the information described in Paragraph 14.E for each component. 

 
F. Update Inventory of Collection System Components:  Within ninety (90) days of 

completion of inspection or rehabilitation of a collection system component as required 
under Paragraph 9, Baltimore will update the collection system inventory.  

 
G. Progress Reports:  Development of the Baltimore collection system inventory 

database continued throughout the calendar quarter ending March 31, 2013.  Most of 
the information currently in the database has been taken from record documents (for 
example, “as-built” drawings). This information will be verified and supplemented 
with field inspection data/information, and all required database fields are 
being populated, as part of the Sewershed Studies required under Paragraph 
9 of the Consent Decree. Progress toward implementation of the GIS is 
reported in Item 14.B. above.  

 
 
Paragraph 15: Valve Inspection and Repair Program 
 

A. All requirements of Paragraph 15 have been completed as summarized in Quarterly 
Report No. 7. 

 
B. Progress Reports:  All requirements of Paragraph 15 have been completed as noted in 

Appendix H of Consent Decree.   
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Paragraph 16: Emergency Response Plan – Un-permitted Discharges 
 

A. Emergency Response Plan (ERP):  Baltimore has developed and implemented an 
Emergency Response Plan for protection of public health and the environment in the 
event of an un-permitted discharge from the wastewater collection system. 

 
B. This requirement has been completed as reported in Quarterly Report No. 7.   
 
C. The EPA and MDE reviewed the draft Emergency Response Plan, and review comments 

were forwarded to Baltimore in a letter from EPA Region 3 received by Baltimore on July 
23, 2002.  The City of Baltimore revised the draft Emergency Response Plan accordingly 
by responding to the review comments within the 30-day requirement established by 
Paragraph 16.C. of the Consent Decree.  MDE and EPA granted approval of the Plan in 
separate letters received by Baltimore on May 5, 2003, and May 14, 2003, respectively.  
As of the June 13, 2003 milestone date for implementation of the Plan (30 days from 
final approval), 70 copies of the Plan had been produced and distributed to appropriate 
staff. 

 
D. Yearly Review and Update:  During the Calendar Quarter ending September 30, 

2007, the City submitted the Yearly Update for 2007.  The 2008 update was submitted 
on December 26, 2008.  The City of Baltimore submitted updates to the ERP for 2009 on 
December 28, 2009. The 2010 annual updates to the ERP were submitted to the 
Regulators on December 28, 2010. The 2011 annual updates to the ERP were submitted 
to the Regulators on December 23, 2011. The 2012 annual updates to the ERP were 
submitted to the Regulators on December 21, 2012. 

 
E. No portion of the Emergency Response Plan is in dispute at this time, and Baltimore has 

implemented the Plan in its entirety. 
 
 
Paragraph 17: Reporting of Discharge Events and Recordkeeping 

 
A. During the calendar quarter ending March 31, 2013, Baltimore has complied with the 

reporting requirements for overflows from the wastewater collection system as 
established by Paragraph 17 of the Consent Decree, by NPDES Permit Numbers 21555 
and 21601, by State Discharge Permit Numbers 89-DP-0581 and 93-DP-0580A, and by 
State and Federal regulations.  Oral notifications of overflows were made to MDE within 
24 hours that Baltimore first became aware of them, and written reports were forwarded 
within 5 days.  A summary of reported overflows for the calendar quarter ending March 
31, 2013 is provided in Appendix 5.  

 
B. During the calendar quarter ending March 31, 2013, Baltimore maintained a monitoring, 

sampling, analysis and reporting program to monitor water quality in Baltimore surface 
water. This program is administered by the Water Quality Management Section of the 
Environmental Services Division in accordance with the requirements of the NPDES 
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referenced in item 17.A. above.  Monitoring results are published annually in Baltimore’s 
Water Quality Report. 

 
C. Records of all sanitary sewer overflows from Baltimore’s collection system during the 

calendar quarter ending March 31, 2013, are being maintained in accordance with the 
requirements of Paragraph 17.C. 

 
D. Copies of all written reports prepared pursuant to Paragraph 17 will be maintained for a 

minimum of 5 years, as required by Paragraph 17.D. 
 
 
C. DESCRIPTION OF ANTICIPATED PROBLEMS WITH SECTION 

VI REQUIREMENTS 
 

Issues and concerns related to Paragraph 8 construction projects are reported above in 
the Paragraph 8 section of this Calendar Quarterly Report.  As of March 31, 2013, there 
were no other anticipated problems with Section VI requirements to report. 

 
 

D. DESCRIPTION OF SEP ACTIVITIES 
 

The study and 30% design for the Patapsco Wastewater Treatment Plant Enhanced 
Nutrient Removal (ENR) project was completed and submitted to Maryland Department 
of the Environment (MDE) and US EPA Region III (EPA) in September 2004.  The MDE 
letter approving the 30% design for the Patapsco Wastewater Treatment Plant was on 
December 01, 2004.  The EPA letter approving the 30% design was on received May 24, 
2005.   
 
The consultant agreement for the design of the Patapsco Wastewater Treatment Plant 
ENR project was approved by the City’s Board of Estimates on December 21, 2005. As of 
the calendar quarter ending March 31, 2013, SC 845 - BAF and tertiary PS bids were 
rejected and the project was re-advertised in December 2011 and bids were 
received on February 15, 2012. Notice to Proceed (NTP) for construction was 
issued on August 1, 2012 and the estimated construction completion date is 
February 2015. SC 852 - Denitrification filters project was advertised on March 27, 
2009 and the bids were rejected.  This project was re-advertised on October 13, 2009 
and the successful bidder was awarded the NTP on December 29, 2009.  This project 
is currently in the construction phase. The estimated construction completion 
date is July 2013. 
 
In addition, the City has selected the consultant for engineering services for SC 855 - 
ENR Modifications to the Existing Facilities at the Patapsco Wastewater Treatment Plant.  
As of the calendar quarter ending March 31, 2013, this contract was advertised on April 
30, 2010, and bids were due on September 30, 2010.  The construction NTP was issued 
on February 22, 2011.  This project is currently in the construction phase. The 
estimated construction completion date is May 2013. 
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E. ADDITIONAL MATTERS FOR THE ATTENTION OF THE EPA 
AND MDE 

 
As of the calendar quarter ending March 31, 2013 the City of Baltimore has updated the 
Sanitary Discharges of Unknown Origin (SDUO) tracking sheet to the Quarterly Report 
per the requirements of the policy letter by EPA and MDE dated March 31, 2009.  The 
details of these sites are located in the SDUO tracking sheets in Appendix 5.   
 
The City provided a response to MDE/EPA and requested additional time to research and 
develop possible methods of quantifying SDUOs in a letter dated April 30, 2009.  The 
City submitted the SDUO Quantification Protocol to MDE and EPA for review, comments 
and approval on August 06, 2009.  EPA/MDE issued a SDUO Quantification Protocol 
comment letter on December 21, 2009.  The City of Baltimore issued a response letter 
to EPA/MDE on February 16, 2010.  EPA/MDE approved the quantification protocol on 
October 12, 2010, and requested that the City apply the protocol to all resolved and 
outstanding SDUO sites since October 30, 2008, and to all future SDUOs. The City 
submitted a final approved copy of the SDUO Quantification Protocol to MDE/EPA on 
November 18, 2010 and sent in the application of the SDUO Protocol on December 28, 
2010.  
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APPENDIX 1 
 

STATUS OF 
PARAGRAPH 8 

CONSTRUCTION PROJECTS 
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APPENDIX 4 
 

PUMPING STATION 
WORK ORDERS 
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APPENDIX 5 
 

SUMMARY OF REPORTED 
OVERFLOWS 

 
 



City of Baltimore 
Activity at Sanitary Sewer Overflow Structures 
For Calendar Quarter Ending March 31, 2013 

 

Civil Action No. JFM-02-1524               Appendix 5-1   
Activity at SSO Structures 
Calendar Quarterly Report No. 42 
For Calendar Quarter Ending March 31, 2013 

 

SSO No. 67 

Date Surcharge Depth (in)** Rainfall (in) 

12/21/2012 Flow Meter in Place 0.68 

12/26/2012 Flow Meter in Place 1.03 

01/30/2013 Flow Meter in Place 1.56 

01/31/2013 Flow Meter in Place 0.57 

SSO No. 72 

Date Surcharge Depth (in)** Rainfall (in) 

12/21/2012 Flow Meter in Place 0.68 

12/26/2012 Flow Meter in Place 1.03 

01/16/2013 Flow Meter in Place 0.68 

01/30/2013 Flow Meter in Place 1.56 

01/31/2013 Flow Meter in Place 0.57 

SSO No. 132 

Date Surcharge Depth (in)** Rainfall (in) 



City of Baltimore 
Activity at Sanitary Sewer Overflow Structures 
For Calendar Quarter Ending March 31, 2013 

 

Civil Action No. JFM-02-1524               Appendix 5-2   
Activity at SSO Structures 
Calendar Quarterly Report No. 42 
For Calendar Quarter Ending March 31, 2013 

01/31/2013 Flow Meter in Place 0.60 

 SSO No. 134  

Date Surcharge Depth (in)** Rainfall (in) 

12/21/2012 Flow Meter in Place 0.54 

12/26/2012 Flow Meter in Place 1.01 

01/30/2013 Flow Meter in Place 1.66 

01/31/2013 Flow Meter in Place 0.60 

SSO No. 135 

Date Surcharge Depth (in)** Rainfall (in) 

01/31/2013 Flow Meter in Place 0.60 

SSO No. 137 

Date Surcharge Depth (in)** Rainfall (in) 

12/21/2012 Flow Meter in Place 0.58 

12/26/2012 Flow Meter in Place 0.80 

01/30/2013 Flow Meter in Place 1.39 

01/31/2013 Flow Meter in Place 0.55 

SSO No. 138 



City of Baltimore 
Activity at Sanitary Sewer Overflow Structures 
For Calendar Quarter Ending March 31, 2013 

 

Civil Action No. JFM-02-1524               Appendix 5-3   
Activity at SSO Structures 
Calendar Quarterly Report No. 42 
For Calendar Quarter Ending March 31, 2013 

Date Surcharge Depth (in)** Rainfall (in) 

 None Reported this Quarter  

SSO No. 139 

Date Surcharge Depth (in)** Rainfall (in) 

 None Reported this Quarter  

 
 

Pumping Station Overflows 

 

Pumping Station Date Volume Loss (gal) Rainfall (in) 

 None Reported this Quarter  

 
 
 
 

 

Waste Water  Treatment  Plant Overflows 

 

WWTP Date Volume Loss (gal) Rainfall (in) 

Patapsco                01/31/2013      188,500 unknown 

Back River             01/11/2013 unknown unknown 

 



Date 
Estimated 

Volume (Gal)
Cause Rain Receiving Waters Location Zip

1/1/2013
Evidence of 

Overflow
Roots 0.00 None 602 Parkwyrth Ave 21218

1/2/2013
Evidence of 

Overflow
Rags 0.00 None 208 S. Augusta Ave 21229

1/2/2013 90 Rags & Greese 0.00 Inlet 424 E. Oliver St 21202

1/2/2013
Evidence of 

Overflow
Rags 0.00 None 1108 N. Gilmor St 21217

1/2/2013
Evidence of 

Overflow
Rags & Roots 0.00 None 2438 Dorton Ct 21230

1/4/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 717 N. Fremont Ave 21217

1/4/2013 90 Rags & Grease 0.00 Inlet 900 Belgian Ave 21218

1/4/2013
Evidence of 

Overflow
Roots & Grease 0.00 None 2807 Overland Ave 21214

1/4/2013 260 Roots 0.00 None 3201 Georgetown Rd 21230

1/4/2013
Evidence of 

Overflow
N/A 0.00 None 3677 Eastwood Dr 21206

1/4/2013 1460 Rags & Grease 0.00 Herring Run 6383 Elliott St 21224

1/5/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 18 Gorman Ave 21223

1/5/2013
Evidence of 

Overflow
Pipe Break 0.00 None 201 N. Carey St 21223

1/5/2013 125 Rags & Grease 0.00 Herring Run 907 Cator Ave 21218

1/5/2013 240 Rags & Grease 0.00 Herring Run 3626 Greenmount Ave 21218

1/7/2013
Evidence of 

Overflow
Roots & Debris 0.00 None 2608 Maryland Ave 21218

1/7/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 6003 Pinehurst Rd 21212

1/8/2013 340 Rags & Grease 0.00 Herring Run 1322 E. Cold Spring Ln 21239

1/8/2013 270 Rags & Grease 0.00 Jones Falls 1500 Brentwood Ave 21202

1/8/2013
Evidence of 

Overflow
Rags & Roots 0.00 None 2400 Round Rd 21225

1/8/2013 6750 Rags, Roots & Debris 0.00 Gwynns Falls 4200 N. Franklintown Rd 21229

1/8/2013 61 Rags & Grease 0.00 Gwynns Falls Morris Rd & Franklintown Rd 21216

1/9/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 126 N. Clinton St 21224

1/9/2013
Evidence of 

Overflow
Rags 0.00 None 201 N. Carey St 21223

1/9/2013 234
Rags, Pipe Break & 
Sand, Gravel, Roots

0.00 Jones Falls 1704 W. Rogers Ave 21209

1/9/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 2815 E. Northern Pkwy 21214

1/10/2013
Evidence of 

Overflow
Roots 0.00 None 630 Gutman Ave 21218

1/10/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 2118 Clifton Ave 21217

1/11/2013
Evidence of 

Overflow
N/A 0.20 None 2118 Clifton Ave 21217

1/11/2013 726 Rags & Grease 0.20 Patapsco 2800 Sethlow Rd 21225

1/11/2013
Evidence of 

Overflow
Rags & Roots 0.20 None 2801 Beechland Ave 21214

1/12/2013
Evidence of 

Overflow
N/A 0.00 None 1908 Ramblewood Rd 21239

1/12/2013
Evidence of 

Overflow
Debris 0.00 None 4807 Cordelia Ave 21215

1/13/2013
Evidence of 

Overflow
Rags & Roots 0.01 None 3632 Beach Ave 21211

1/14/2013
Evidence of 

Overflow
N/A 0.19 None 2803 Elgin Ave 21216

1/14/2013 2430 Rags & Trash 0.19 Herring Run 13 E. Lake Ave 21212

1/14/2013
Evidence of 

Overflow
Object in cleanout 0.19 None 1806 Ashburton St 21216

1/14/2013 4800 Grease 0.19 Northwest Harbor 5423 O'Donnell St 21224

1/14/2013 6475 Grease 0.19 Northwest Harbor 5800 O'Donnell St 21224

1/15/2013 825 Grease 0.57 Northwest Harbor 112 N. Clinton St 21224

City of Baltimore
Un-Permitted Sanitary Sewer Overflows

For Calendar Quarter Ending March 31, 2013
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Date 
Estimated 

Volume (Gal)
Cause Rain Receiving Waters Location Zip

City of Baltimore
Un-Permitted Sanitary Sewer Overflows

For Calendar Quarter Ending March 31, 2013

1/15/2013
Evidence of 

Overflow
Pipe Break 0.57 None 219 E. North Ave 21202

1/15/2013
Evidence of 

Overflow
Rags & Trash 0.57 None 2409 E. Biddle St 21213

1/15/2013
Evidence of 

Overflow
Roots 0.57 None 2723 Louise Ave 21214

1/15/2013 95 Rags, Roots & Trash 0.57 Herring Run 2801 Beechland Ave 21214

1/16/2013 195 N/A 0.62 Gwynns Falls 2308 McCulloh St 21217

1/16/2013 2700 Rags & Trash 0.62 Gwynns Falls 2602 N. Calvert St 21218

1/16/2013 90 Roots & Grease 0.62 Inlet 2807 Overland Ave 21214

1/16/2013
Evidence of 

Overflow
Rags 0.62 None 3427 Mondawmin Ave 21216

1/17/2013 435 Rags & Trash 0.00 Herring Run 1201 E. Belvedere Ave 21212

1/17/2013 720 Rags & Grease 0.00 Gwynns Falls 2124 Hollins St 21223

1/18/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 193 S. Penrose Ave 21223

1/18/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 2556 W. Baltimore St 21223

1/18/2013
Evidence of 

Overflow
Rags 0.00 Jones Falls 4539 Falls Rd 21209

1/19/2013 123 Roots 0.00 Herring Run 2801 Goodwood Rd 21214

1/19/2013 900 Rags & Trash 0.00 Gwynns Falls 3435 Edmondson Ave 21216

1/20/2013 65 N/A 0.00 Gwynns Falls 87 S. Morely St 21229

1/20/2013 3000 Rags, Grease & Trash 0.00 Gwynns Falls 2601 Oswego Ave 21215

1/20/2013 1500 Rags & Trash 0.00 Inner Harbor Aliceanna St & President St 21202

1/20/2013 450 Rags, Roots & Trash 0.00 Jones Falls Edgevale Rd & Elmwood Rd 21210

1/20/2013 264 Rags & Grease 0.00 Jones Falls Edgevale Rd & Elmwood Rd 21210

1/21/2013 30 Rags & Grease 0.00 Inlet Elmwood Rd & Edgevale Rd 21210

1/22/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 1603 N. Broadway 21231

1/22/2013
Evidence of 

Overflow
Rags 0.00 None 201 N. Carey St 21223

1/22/2013
Evidence of 

Overflow
N/A 0.00 None 4306 Maine Ave 21207

1/23/2013
Evidence of 

Overflow
Rags 0.00 None 847 W. 35th St 21211

1/23/2013
Evidence of 

Overflow
N/A 0.00 None 2013 W. Rogers Ave 21209

1/23/2013
Evidence of 

Overflow
Rags 0.00 Gwynns Falls 2601 Oswego Ave 21215

1/23/2013
Evidence of 

Overflow
Rags & Debris 0.00 Gwynns Falls 3702 Park Heights Ave 21215

1/23/2013
Evidence of 

Overflow
Roots 0.00 None 5314 Wendley Rd 21229

1/23/2013
Evidence of 

Overflow
Rags & Debris 0.00 Herring Run 6600 Moravia Rd 21237

1/24/2013
Evidence of 

Overflow
Rags 0.01 None 108 St. Johns Rd 21210

1/24/2013
Evidence of 

Overflow
Roots 0.01 None 5006 Litchfield Ave 21215

1/25/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 408 E. 31st St 21218

1/28/2013 120 Rags, Roots & Grease 0.13 Gwynns Falls 1300 Franklintown Rd 21216

1/28/2013
Evidence of 

Overflow
Roots 0.13 None 3840 Elm Ave 21211

1/31/2013
Evidence of 

Overflow
N/A 0.59 None 1104 E. 20th St 21218

1/31/2013 1765 Rags & Grease 0.59 Gwynns Falls 2300 Frederick Ave 21228

1/31/2013 250 Rags, Roots & Grease 0.59 Jones Falls 4505 Wilmslow Rd 21210

1/31/2013 415 Rags, Roots & Grease 0.59 Jones Falls 4800 Falls Rd 21209

1/31/2013
Evidence of 

Overflow
Pipe Break 0.59 None 5400 Belair Rd 21206
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Date 
Estimated 

Volume (Gal)
Cause Rain Receiving Waters Location Zip

City of Baltimore
Un-Permitted Sanitary Sewer Overflows

For Calendar Quarter Ending March 31, 2013

2/1/2013
Evidence of 

Overflow
Rags, Roots & Debris 0.00 None 2500 Queen Anne Rd 21216

2/2/2013 103 N/A 0.00 Herring Run 2801 Goodwood Rd 21214

2/2/2013 37 N/A 0.00 Herring Run 3008 Parkside Dr 21214

2/3/2013 987 Rags, Roots & Grease 0.00 Jones Falls 103 Elmwood Rd 21210

2/3/2013 987 Rags, Roots & Grease 0.00 Jones Falls 214 Edgevale Rd 21210

2/3/2013 861 Rags & Grease 0.00 Jones Falls 5009 Falls Road Ter 21210

2/5/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 408 E. 31st St 21218

2/5/2013 90 Rags & Grease 0.00 Jones Falls 834 Chauncey Ave 21217

2/5/2013 60 Rags & Grease 0.00 Gwynns Falls 4605 Briarclift Rd 21229

2/6/2013
Evidence of 

Overflow
Rags 0.00 None 1637 Northwick Ct 21218

2/6/2013
Evidence of 

Overflow
Rags 0.00 None 5423 O'Donnell St 21224

2/8/2013 1125 Grease 0.00 Herring Run 1700 E. Cold Spring Ln 21218

2/9/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 817 Stoll St 21225

2/9/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 1935 Penrose Ave 21223

2/9/2013
Evidence of 

Overflow
Rags & Roots 0.00 None 2716 St. Paul St 21218

2/10/2013 565 Rags & Grease 0.00 Outfall 1000 N. Bond St. 21205

2/10/2013 915 Rags & Grease 0.00 Gwynns Falls 2860 Gatehouse Dr 21207

2/11/2013 3654 Rags 0.00 Gwynns Falls 4300 Sidehill Rd 21229

2/12/2013
Evidence of 

Overflow
N/A 0.00 None 1701 Sulgrave Ave 21209

2/13/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 341 E. 27th St 21218

2/14/2013
Evidence of 

Overflow
N/A 0.00 None 332 N. Pulaski St 21223

2/14/2013
Evidence of 

Overflow
Broken Pipe 0.00 None 801 North Point Blvd 21224

2/14/2013 150 Rags, Grease & Debris 0.00 Herring Run 2500 E. Northern Pkwy 21214

2/14/2013 130 Grease 0.00 Herring Run 4408 Bowleys Ln 21206

2/17/2013
Evidence of 

Overflow
Rags & Grease 0.00 None 733 E. 22nd St 21218

2/17/2013
Evidence of 

Overflow
N/A 0.00 None 5407 Catalpha Rd 21214

2/18/2013 95 Rags 0.00 Herring Run 6701 Quad Ave 21237

2/19/2013 7150
Rags, Grease & Sand, 

Gravel, Rocks
0.00 Patapsco 699 Frankfurst Ave 21226

2/20/2013
Evidence of 

Overflow
Rags & Roots 0.00 None 17 N. Ann St 21231

2/21/2013
Evidence of 

Overflow
Roots 0.00 Baltimore Harbor 520 N. Carrollton Ave 21223

2/21/2013
Evidence of 

Overflow
N/A 0.00 None 605 E. 34th St 21218

2/21/2013 242
Rags, Grease & Sand, 

Gravel, Rocks
0.00 Jones Falls 2231 Rogene Dr 21209

2/21/2013
Evidence of 

Overflow
N/A 0.00 None 4410 Lewin Ave 21215

2/22/2013
Evidence of 

Overflow
N/A 0.00 None 2205 Arden Rd 21209

2/22/2013
Evidence of 

Overflow
N/A 0.00 None 2500 W. North Ave 21216
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Date 
Estimated 

Volume (Gal)
Cause Rain Receiving Waters Location Zip

City of Baltimore
Un-Permitted Sanitary Sewer Overflows

For Calendar Quarter Ending March 31, 2013

2/22/2013
Evidence of 

Overflow
N/A 0.00 None 4410 Lewin Ave 21215

2/24/2013
Evidence of 

Overflow
Improper Cleanout 

Installation
0.00 None 1007 N. Iris Ave 21205

2/24/2013 432 N/A 0.00 Gwynns Falls 1800 W. Saratoga St 21223

2/24/2013
Evidence of 

Overflow
N/A 0.00 None 4623 Kernwood Ave 21212

2/24/2013
Evidence of 

Overflow
N/A 0.00 None 4711 Herring Run Dr 21214

2/25/2013
Evidence of 

Overflow
Rags 0.00 None 700 W. University Pkwy 21210

2/26/2013 2775 Rags 0.00 Jones Falls 300 Armory Pl 21201

2/26/2013 70 Roots & Trash 0.00 Herring Run 1001 E. Northern Pkwy 21212

2/26/2013
Evidence of 

Overflow
N/A 0.00 None 2313 Allendale Rd 21216

2/26/2013 269 Rags & Grease 0.00 Gwynns Falls 2617 Woodland Ave 21215

2/26/2013 202
Rags, Grease & Sand, 

Gravel, Rocks
0.00 Gwynns Falls 3000 W. Lanvale St 21216

2/26/2013
Evidence of 

Overflow
Grease 0.00 None

E. Northern Pkwy & 
Northwood Dr

21212

2/27/2013
Evidence of 

Overflow
Roots 0.00 None 3027 Walbrook Ave 21216

2/27/2013
Evidence of 

Overflow
N/A 0.00 None 3846 Oakford Ave 21215

2/28/2013
Evidence of 

Overflow
Rags, Grease & Debris 0.00 None 3101 Pulaski Hwy 21224
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Date 
Estimated 

Volume (Gal)
Cause Rain Receiving Waters Location Zip

City of Baltimore
Un-Permitted Sanitary Sewer Overflows

For Calendar Quarter Ending March 31, 2013

3/1/2013 564 Rags & Roots N/A Jones Falls 2021 Madison Ave 21217

3/1/2013 296 Grease N/A Jones Falls Beech Ave & W. 34th St 21211

3/2/2013
Evidence of 

Overflow
Roots N/A None 1000 Poplar Hill Rd 21210

3/2/2013
Evidence of 

Overflow
N/A N/A None 2800 Rosalind Ave 21215

3/2/2013 176 Rags & Roots N/A Gwynns Falls 4335 Eldone Rd 21229

3/2/2013
Evidence of 

Overflow
N/A N/A None 4501 Penhurst Ave 21215

3/3/2013
Evidence of 

Overflow
Roots N/A None 4812 Sipple Ave 21206

3/3/2013
Evidence of 

Overflow
Roots N/A None 6415 Falkirk Rd 21239

3/4/2013
Evidence of 

Overflow
MVA N/A None 1845 W. North Ave 21217

3/4/2013 675 Grease N/A Herring Run 4909 Herring Run Dr 21214

3/4/2013 93 Grease N/A Gwynns Falls Ashburton St & Lanvale St 21216

3/5/2013
Evidence of 

Overflow
Rags N/A None 412 George St 21201

3/5/2013
Evidence of 

Overflow
Rags N/A None 531 Random Rd 21229

3/5/2013
Evidence of 

Overflow
N/A N/A None 2021 Madison Ave 21217

3/5/2013 365 Rags & Grease N/A Herring Run
E. Northern Pkwy & Laurelton 

Ave
21239

3/6/2013
Evidence of 

Overflow
Rags N/A None 4417 Kathland Ave 21207

3/6/2013
Evidence of 

Overflow
Rags & Grease N/A None 4719 Shamrock Ave 21206

3/7/2013
Evidence of 

Overflow
Roots & Grease N/A None 18 Gorman Ave 21223

3/7/2013
Evidence of 

Overflow
Rags N/A None 320 Millington ave 21223

3/7/2013
Evidence of 

Overflow
Rags & Roots N/A None 518 N. Rock Glen Rd 21229

3/7/2013
Evidence of 

Overflow
Rags N/A None 931 Montpelier St 21218

3/7/2013
Evidence of 

Overflow
Roots N/A None 2700 Chelsea Ter 21216

3/7/2013 1110 N/A N/A Herring Run 2801 Goodwood Rd 21214

3/7/2013
Evidence of 

Overflow
Rags N/A None 2920 Rockrose Ave 21215

3/7/2013 744 Rags & Grease N/A Jones Falls 4002 Kathland Ave 21207

3/7/2013 940 Rags & Grease N/A Herring Run 4907 Frankford Ave 21206

3/8/2013 1800 Rags, Grease & Trash N/A Jones Falls 300 E. Madison St 21202

3/9/2013 200 Grease N/A Inner Harbor 708 Harvey St 21230

3/9/2013 120 Grease N/A None 3109 Granada Ave 21207

3/9/2013 375 Rags & Grease N/A Patapsco Elrino St & Holabird Ave 21224

3/10/2013 388 Rags & Grease N/A Gwynns Falls 5003 Corley Rd 21207

3/10/2013
Evidence of 

Overflow
Rags & Grease N/A None 5326 Wesley Ave 21207

3/10/2013
Evidence of 

Overflow
Rags & Grease N/A None 5499 Moores Run Dr 21206

3/10/2013 288 Rags & Grease N/A Patapsco Fleet St & S. Quail St 21224

3/12/2013
Evidence of 

Overflow
N/A N/A None 2115 McHenry St 21223

3/12/2013 20 Rags, Grease & Roots N/A Herring Run 4600 White Ave 21214

3/13/2013 540 Rags & Trash N/A Herring Run 3555 Newland Ave 21216

3/13/2013 366000 N/A N/A Herring Run Stonewood Rd & Hillen Rd 21251

3/14/2013 95 Rags N/A Gwynns Falls 3906 Groveland Ave 21215

3/15/2013
Evidence of 

Overflow
Roots N/A None 434 S. Augusta Ave 21229

3/15/2013
Evidence of 

Overflow
Rags & Debris N/A None 533 E. Patapsco Ave 21225
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Date 
Estimated 

Volume (Gal)
Cause Rain Receiving Waters Location Zip

City of Baltimore
Un-Permitted Sanitary Sewer Overflows

For Calendar Quarter Ending March 31, 2013

3/15/2013
Evidence of 

Overflow
N/A N/A None 3321 Spaulding Ave 21215

3/16/2013 468 Rags, Roots & Grease N/A Jones Falls 1000 Poplar Hill Rd 21210

3/16/2013 34 Rags & Grease N/A Jones Falls 1920 Riggs Ave 21217

3/16/2013
Evidence of 

Overflow
Rags & Roots N/A None 3812 Park Heights Ave 21215

3/17/2013
Evidence of 

Overflow
Rags N/A None 6218 Lincoln Ave 21209

3/20/2013
Evidence of 

Overflow
Rags, Grease & Mainline 

Choke
N/A None 1717 E. Fairmount Ave 21231

3/21/2013
Evidence of 

Overflow
Roots N/A None 527 N. Carrollton Ave 21223

3/21/2013
Evidence of 

Overflow
Pipe Break N/A None 2606 Fleet St 21224

3/21/2013 45 Rags, Grease & Trash N/A Inner Harbor 3101 Pulaski Hwy 21205

3/22/2013 230 Rags N/A Gwynns Falls 4500 W. Rogers Ave 21215

3/22/2013 505 Debris N/A Herring Run 5920 Northwood Dr 21212

3/23/2013
Evidence of 

Overflow
Roots & Grease N/A None 1717 E. Fairmount Ave 21231

3/23/2013
Evidence of 

Overflow
Rags & Roots N/A None 3812 Park Heights Ave 21215

3/24/2013 411 Rags, Roots & Grease N/A Jones Falls 2511 Willow Glen Dr 21209

3/24/2013
Evidence of 

Overflow
Roots N/A None 4443 Clifton Rd 21216

3/24/2013 290 Rags, Roots & Debris N/A Herring Run 5001 Hillen Rd 21239

3/27/2013
Evidence of 

Overflow
Roots N/A None 1327 W. Fayette St 21223

3/27/2013
Evidence of 

Overflow
Debris N/A None 2917 Thorndale Ave 21215

3/27/2013 384
Rags, Grease & Sand, 

Gravel, Rocks
N/A Gwynns Falls 3417 Edmondson Ave 21229

3/27/2013 450 Rags, Roots & Grease N/A Herring Run 5715 Hillen Rd 21239

3/28/2013
Evidence of 

Overflow
Roots N/A None 201 Deepdene Rd 21210

3/28/2013
Evidence of 

Overflow
Rags N/A None 2104 Eagle St 21223

3/29/2013
Evidence of 

Overflow
Roots N/A None 10 E. 26th St 21218

3/29/2013 3090 Rags & Grease N/A Herring Run 1906 Ramblewood Rd 21239

3/29/2013 2550 Rags & Grease N/A Baltimore Harbor 2405 W. Patapsco Ave 21230

3/30/2013 290 Rags & Grease N/A Jones Falls 2654 Miles Ave 21211

3/31/2013
Evidence of 

Overflow
Rags & Grease N/A None 2401 Harriet Ave 21230

3.  N/A- Not Available (March Rain Gauge data not available at time of this report.)

2.  Traces of sewage were evident but SSO had subsided prior to arrival at the site.

1.  Unknown Quantity - When DPW visited the site, the problem had already subsided, but the source of discharge was evident.

Notes:
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