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1.0 Introduction 

The Calendar Quarterly Report (“Quarterly Report”) is submitted pursuant to the requirements of the 
Modified Consent Decree (MCD) entered on October 6, 2017, by the United States Environmental 
Protection Agency (EPA), Department of Justice (DOJ), Maryland Department of Environment (MDE) and 
the City of Baltimore (“City”). The Quarterly Report is prepared in conformance with Paragraph 21 of the 
Modified Consent Decree. The Report details the City’s efforts for the reporting period September 1, 
2023 to December 31, 2023. 
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2.0 Sanitary Sewer Overflows (SSOs) 

Attachment 1 lists SSO events that occurred during this calendar quarter. Attachment 2 lists SSO events 
that occurred at SSO Structures during this calendar quarter. 

2.1 SSO Structures 

To date, the City has eliminated 60 out of 62 SSO structures identified at the time of the 2002 Consent 
Decree (CD). The remaining SSO structures (67 and 72) identified in the CD cannot be eliminated until 
the City completes Sanitary Contracts 941 and 966. 

Since 2002, the City has discovered 15 additional SSO structures and eliminated seven of the structures. 
On November 17, 2023, the City eliminated SSO Structure 155. The table below summarizes the 
elimination status of all remaining active SSO structures. 
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Table 2-1. Remaining (Current) SSO Structure Status 

SSO 
Structure 
No. 

Manhole ID Location1 Sewershed 

MCD Date of 
Substantial 
Completion of 
Construction 

MCD Date of 
Elimination 

(after PCFM) 

Latest Estimate 
for Date of 
Substantial 
Completion of 

Construction 

Latest Estimate 
for Date of 
Elimination 

(after PCFM) 

Potential Issues 
Or Notes 

67 S31MM_013MH 1911 Falls Road, 3 approx. 1,100’ 
northwest of US 1 bridge intersection 

Jones Falls Jan 1, 2021 Jul 1, 2022 Headworks substantial completion achieved 
Jan 1, 2021.  PCFM and auxiliary work 
ongoing. Substantial Completion of other 
necessary elimination projects to be 
determined. See notes. 

To be determined Dependent on SC 941 which is approximately 90% complete. Also dependent on SC 966 
which is underway to clean sedimentation from interceptors upstream of Back River 
WWTP. Completion date is pending TIA of interceptor cleaning. 

72 S37GG_007MH Rear of 428 East Preston St. Jones Falls Jan 1, 2021 Jul 1, 2022 Headworks substantial completion achieved 
Jan 1, 2021.  PCFM and auxiliary work 
ongoing. Substantial Completion of other 
necessary elimination projects to be 
determined. See notes. 

 To be determined 

 

Dependent on SC 941 which is approximately 90% complete. Also dependent on SC 966 
which is underway to clean sedimentation from interceptors upstream of Back River 
WWTP. Completion date is pending TIA of interceptor cleaning. 

135 S11UU_008MH 3104 Liberty Heights Ave. High Level Dec 1, 2021  
(Previously Jan 1, 2021) 

Jun 30, 2022  
(Previously Jul 1, 2022) 

Jul 26, 2022 Jan 26, 2024 

 

Dependent on completion of SC 940 which is complete.  SSO Structure now in PCFM. 
 

138 S07EE 1023MH W. Cold Spring La. & Ayrdale Ave. High Level Dec 1, 2021  
(Previously Jan 1, 2021) 

Jun 30, 2022  
(Previously Jul 1, 2022) 

Jul 26, 2022 Jan 26, 2024 

 

Dependent on completion of SC 940 which is complete.  SSO Structure now in PCFM. 

139 S11QQ 1002MH W. Garrison Ave. & Queensberry Ave. High Level Dec 1, 2021  
(Previously Jan 1, 2021) 

Jun 30, 2022  
(Previously Jul 1, 2022) 

Jul 26, 2022 Jan 26, 2024 

 

Dependent on completion of SC 940 which is complete.  SSO Structure now in PCFM. 

152 S33II_004MH N. Charles St. & W. Lanvale St. Jones Falls Jan 1, 2021 Jul 1, 20222 Headworks substantial completion achieved 
Jan 1, 2021.  PCFM and auxiliary work 
ongoing. Substantial Completion of other 
necessary elimination projects to be 
determined. See notes. 

 To be determined 

 

Dependent on SC 941 which is approximately 90% complete. Also dependent on SC 966 

which is underway to clean sedimentation from interceptors upstream of Back River 

WWTP. Completion date is pending TIA of interceptor cleaning. 

154 S33KK_033MH N. Charles St. & W. Lafayette Ave. Jones Falls Jan 1, 2021 Jul 1, 20222 Headworks substantial completion achieved 
Jan 1, 2021.  PCFM and auxiliary work 
ongoing. Substantial Completion of other 
necessary elimination projects to be 
determined. See notes. 

 To be determined 

 

Dependent on SC 941 which is approximately 90% complete. Also dependent on SC 966 

which is underway to clean sedimentation from interceptors upstream of Back River 

WWTP. Completion date is pending TIA of interceptor cleaning.  

1553 S03WW1008MH 3404 Glen Avenue Jones Falls Jan. 1, 2023  Jul 1, 2024  Jun 1, 2024 To be determined 
(prior to Jun 1, 2024) 

This was previously dependent on SC946R. Letter transmitted to Regulators on August 
31, 2023 to disassociate this structure from SC946R due to lack of activations since 
January 25, 2019. The structure was closed on November 17, 2023. 

1563 S08G__001MH Charing Cross Road &Greenwich Avenue Gwynns Falls Jan. 1, 2023 Jul 1, 2024 Jan 1, 2024 Jul 1, 2025 Portions of the area and collection system upstream and downstream of SSO Structure 
#156 are located within Baltimore County jurisdiction.  The City and County have 
coordinated on the appropriate measures to eliminate SSO Structure #156.  These 
measures differ from those proposed to EPA and MDE in the City’s letter of January 5, 
2018, and subsequently approved. The City submitted a letter dated March 30, 2022, 
thoroughly describing the alternate plan and associated justification.  EPA and MDE 
approved the plan on May 5, 2022. Implementation is complete and PCFM is underway. 

1573 S35YY_036MH East 32nd Street & St. Paul/Hargrove 
Alley 

Jones Falls Jan. 1, 2023 Jul 1, 2024 Jan 1, 2023 Jul 1, 2024 Selected assets in Basins JF18 & JF20 have been rehabilitated through contract SC-965 
to enable closure of the SSO Structure. PCFM is in progress. 

1SSO Structure locations are shown on Figure 3-1. 

2Revised per MDE Letter sent by Electronic Mail on Aug 24, 2020  

3Four SSO structures (#155, #156, #157, and #158, identified on Sep 13, 2016, Jun 6, 2017, Sep 19, 2017, and Nov 9, 2017 respectively) were not included in Appendix A of the MCD.  Flow meters are installed at SSO Structures #155, #156, and #157, and these locations are monitored for overflow 

activity. The City proposed corrective plans for SSO Structures #155, #156, #157, which were approved by EPA and MDE on Jul 25, 2018. SSO Structures 155 and 158 have been eliminated.  
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2.2 Building Backups 

The attachments below summarize the required information for building backups that occurred during 
the reporting period. Attachments specific to building backups include:  

• Attachment 3. Reported Building Backups during the Calendar Quarter, pursuant to sub-

paragraph 21.i.  

• Attachment 4. Map of Reported Building Backups during the Calendar Quarter, pursuant to sub-

paragraph 21.i. 

The events listed in Attachments 3 and 4 may have been caused by various reasons including roots; 
improper disposal of wipes, Fats, Oil, and Grease (FOG), or other inappropriate items; Infiltration and 
Inflow (I/I); or issues in public or private infrastructure.  

The Expedited Reimbursement Pilot Program (ERP) began on April 6, 2018. A summary of the 
performance of the program is reported on an annual basis during the calendar quarter ending June 30. 
Fiscal years begin on July 1 and end on June 30 of the following year. The City submitted a long-term 
plan for building backups to the EPA and MDE for approval. On May 22, 2023, the EPA provided 
comments on the City’s long-term building backup plan and on July 21, 2023, the City responded to the 
EPA’s comments. ERP data for fiscal year 2023 is listed in the tables below. 

Table 2-2. FY 2023 All ERP Applications 

Description Count Percent out of Total Applications 

Total 27 100% 

Final Determinations 27 100% 

Denied - Procedural Issues  27 100% 

Denied - Non-Procedural issues  0 0% 

Approved 0 0% 

Approvals waiting documentation  0 0% 
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Table 2-3. FY 2023 All ERP Applications Meeting Procedural Requirements  

Description Count 
Percent out of Applications Meeting 
Procedural Requirements 

Total 27 100% 

Denied 27 100% 

Approved 0 0% 

 

Table 2-4. Amount Paid to Date Under the ERP for Fiscal Years 2018, 2019, 2020, 2021, 2022, and 
2023 

Fiscal Year Amount Paid to Date 

FY2018* $4,500.00 

FY2019** $10,275.00 

FY2020 $1,000.00  

FY2021** $5,244.41 

FY2022 $0.00 

FY2023 $0.00 

TOTAL $21,019.41 

*ERP started on April 6, 2018. As such, FY 2018 data accounts for the period starting April 6, 2018 
through June 30, 2018.  

** Determinations on reimbursement amounts are outstanding for approved applications due to 
outstanding information from the resident. For FY19, two approved applications are awaiting 
documentation. For FY21, two approved applications are awaiting documentation. Thus, the amount 
paid for applications occurring in FY19 and/or FY21 is subject to change.
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Table 2-5. ERP Claims as of June 30, 2023 

Request No. Date of Occurrence  Location of Incident 
Amount 
Requested 

Application Received Date 
Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 
Date 

Determination 
Time 
(in Days) 

SOS Assistance 
Rendered? 

FY 2018  

RP-2018-
10001 

4/14/2018 1638 Northwick Road, 21218 $2,500.00 4/17/2018 Denied  Not caused by weather - House connection choke 4/20/2018 3  

RP-2018-
10006 

5/15/2018 1253 Walker Avenue, 21239 $2,500.00 5/16/2018 Denied  Not caused by surcharging-Roots 5/30/2018 14  

RP-2018-
10008 

4/20/2018 2302 Mount Royal Terrace, 21217 $2,500.00 5/22/2018 Denied  No notice to City within 24 hours 5/25/2018 3  

RP-2018-
10009 

4/14/2018 5203 Muth Avenue, 21207 $2,500.00 6/4/2018 Denied  No notice to City within 24 hours 6/4/2018 0  

RP-2018-
10010 

5/23/2018 954 North Hill Road, 21218 $1,615.00 6/6/2018 Denied  Not caused by surcharging 6/7/2018 1  

RP-2018-
10011 

5/28/2018 5127 Frederick Avenue, 21229 $2,500.00 6/9/2018 Approved $2,000.00 Surcharging proven 8/21/2018 72 Yes 

RP-2018-
10012 

4/26/2018 1525 Wadsworth Way, 21239 $1,925.75 6/11/2018 Denied  Not caused by weather - House connection choke via roots 6/14/2018 3  

RP-2018-
10013 

4/7/2018 312 Lyndhurst Street, 21229 $2,500.00 6/12/2018 Denied  Investigator determination of no surcharging 6/14/2018 2  

RP-2018-
10014 

1/10/2018 1165 W. Hamburg Street, 21230 $500.00 6/13/2018 Denied  Incident prior to pilot start date (04/06/2018) 6/14/2018 1  

RP-2018-
10015 

5/27/2018 5511 Medwick Garth South, 21228 $2,500.00 6/18/2018 Approved $2,500.00 Surcharging proven 6/19/2018 1 Yes 

RP-2018-
10016 

5/27/2018 503 Hilton Avenue, 21228 $1,671.00 6/19/2018 Denied  Baltimore County 6/19/2018 0  

RP-2018-
10017 

5/27/2018 5450 Frederick Avenue, 21229 $2,500.00 6/22/2018 Denied  No notice to City within 24 hours 6/26/2018 4  

RP-2018-
10018 

4/8/2018 3805 Hayward Avenue, 21215 $2,500.00 6/25/2018 Denied  No notice to City within 24 hours 6/26/2018 1  

RP-2018-
10021 

5/19/2018 5605 Key Avenue, 21215 $2,900.00 6/26/2018 Denied  No notice to City within 24 hours 6/28/2018 2  

FY 2019  

RP-2018-
10023 

3/7/2018 2923 Fleetwood Avenue, 21214 $840.00 7/1/2018 Denied  Incident prior to pilot start date (04/06/2018) 7/2/2018 1  

RP-2018-
10024 

5/27/2018 225 Medwick Garth East $2,454.75 7/3/2018 Approved $500.00 Surcharging proven - Insurance Company Also Paid 8/14/2018 41 Yes 

RP-2018-
10025 

5/16/2018 3417 Chesley Avenue, 21234 $2,500.00 7/6/2018 Denied  Investigator determination of no surcharging 7/16/2018 10  

RP-2018-
10026 

5/27/2018 5533 Medwick Garth South, 21228 $2,414.92 7/6/2018 Approved $2,325.00 Surcharging proven - Invoices  used to determine amount granted 9/6/2018 60 Yes 

RP-2018-
10027 

6/9/2018 2202 Linden Avenue, 1st Floor, 21217 $2,500.00 7/12/2018 Denied  Investigator determination of no surcharging 7/16/2018 4  

RP-2018-
10028 

6/3/2018 4502 Craddock Avenue, 21212 $2,500.00 7/17/2018 Approved $500.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

8/28/2018 41 Yes 
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Request No. Date of Occurrence  Location of Incident 
Amount 
Requested 

Application Received Date 
Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 
Date 

Determination 
Time 
(in Days) 

SOS Assistance 
Rendered? 

RP-2018-
10029 

5/28/2018 2316 Allendale Road, 21216 $1,000.00 7/17/2018 Denied  Investigator determination of no surcharging 7/18/2018 1  

RP-2018-
10030 

7/21/2018 805 Wicklow Road, 21229 $332.54 7/23/2018 Denied  No notice to City within 24 hours 7/23/2018 0  

RP-2018-
10031 

5/28/2018 3400 Virginia Avenue, 21215 $2,300.00 7/24/2018 Denied  Roots in House Connection 7/25/2018 1  

RP-2018-
10032 

7/21/2018 3817 Glengyle Avenue, 21215 $2,500.00 7/24/2018 Approved $2,500.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

9/18/2018 54 Yes 

RP-2018-
10033 

7/23/2018 3817 Glengyle Avenue, 21215 $2,500.00 7/24/2018 Approved $1,250.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

9/18/2018 54 Yes 

RP-2018-
10056 

5/27/2018 5535 Medwick Garth South, 21228 $2,500.00 7/26/2018 Approved $1,000.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

11/13/2018 107 Yes 

RP-2018-
10034 

6/5/2018 1531 Penrose Avenue, 21223 $2,500.00 7/26/2018 Denied  No notice to City within 24 hours 7/27/2018 1  

RP-2018-
10035 

7/23/2018 3724 Ferndale Avenue, 21207 $2,500.00 7/30/2018 Denied  No notice to City within 24 hours 7/30/2018 0  

RP-2018-
10036 

5/27/2018 5517 Medwick Garth South, 21228 $1,200.00 7/30/2018 Approved $1,200.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

8/20/2018 20 Yes 

RP-2018-
10037 

5/27/2018 5128 Edmondson Avenue, 21229 $2,500.00 7/30/2018 Approved- Awaiting 
Documentation - 
Final Insurance 
Determination 

   TBD  

RP-2018-
10038 

6/5/2018 5128 Edmondson Avenue, 21229 $350.00 7/30/2018 Denied  No notice to City within 24 hours 8/23/2018 23  

RP-2018-
10043 

3/20/2018 2819 Santa Fe Avenue, 21215 $2,500.00 8/2/2018 Denied  Incident prior to pilot start date (04/06/2018) 8/7/2018 5  

RP-2018-
10055 

7/27/2018 2819 Santa Fe Avenue, 21215 $2,500.00 8/2/2018 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

8/28/2018 26  

RP-2018-
10044 

7/21/2018 4171 Crest Heights Road, 21215 $1,537.50 8/3/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rocks, and Debris 

8/7/2018 4  

RP-2018-
10045 

7/22/2018 4300 Elderon Avenue, 21215 $160.95 8/7/2018 Denied  Investigator determination of no surcharging 8/8/2018 1  

RP-2018-
10046 

5/29/2018 103 West Northern Parkway, 21210 $2,500.00 8/9/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rocks, and Debris 

8/9/2018 0  

RP-2018-
10047 

5/24/2018 2767 The Alameda, 21227 $2,500.00 8/13/2018 Denied  No notice to City within 24 hours 8/14/2018 1  

RP-2018-
10048 

7/27/2018 10 S. Monastery Avenue, 21229 $1,000.00 8/15/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rocks, and Debris 

8/21/2018 6  

RP-2018-
10049 

7/23/2018 3403 Bateman Avenue, 21216 $1,500.00 8/15/2018 Denied  No notice to City within 24 hours 8/21/2018 6  

RP-2018-
10050 

5/27/2018 5130 Edmondson Avenue, 21229 $2,500.00 8/17/2018 Approved after 
reconsideration 

  No notice to City within 24 hours - Reconsidered after review and 
based on data from RP-2018-10037 

8/21/2018 4 Yes 

RP-2018-
10051 

7/21/2018 5011 Westhills Road, 21229 $2,272.24 8/17/2018 Denied  No notice to City within 24 hours 8/21/2018 4  
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Request No. Date of Occurrence  Location of Incident 
Amount 
Requested 

Application Received Date 
Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 
Date 

Determination 
Time 
(in Days) 

SOS Assistance 
Rendered? 

RP-2018-
10052 

07/22/2018; 07/25/2018; 
07/27/2018 

3405 Orlando Avenue, 21234 $1,479.68 8/21/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rocks and Debris-House Connection broken on consumer side 

8/22/2018 1  

RP-2018-
10053 

8/13/2018 5627 Govane Avenue, 21212 $2,500.00 8/23/2018 Denied  No notice to City within 24 hours 8/27/2018 4  

RP-2018-
10054 

7/24/2018 25 York Court, #3, 21218 $1,585.00 8/27/2018 Denied  Not caused by surcharging-Roots in House Connection 8/28/2018 1  

RP-2018-
10057 

5/31/2018 806 Glen Allen Drive, 21229 $2,500.00 8/28/2018 Denied  Investigator determination of no surcharging 8/29/2018 1  

RP-2018-
10058 

5/27/2018 427 Drury Lane, 21229 $2,500.00 8/28/2018 Approved $1,000.00 Surcharging proven - Insurance Company Also Paid 9/18/2018 20 Yes 

RP-2018-
10060 

5/27/2018 3827 Callaway Avenue, 21215 $2,500.00 9/11/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

9/12/2018 1  

RP-2018-
10061 

8/31/2018 1014 Rockhill Avenue, 21229 $2,500.00 9/19/2018 Denied  No notice to City within 24 hours 9/19/2018 0  

RP-2018-
10062 

1/15/2018 3408 Holmes Avenue, 21217 $2,500.00 9/21/2018 Denied  Incident prior to pilot start date (04/06/2018) 9/21/2018 0  

RP-2018-
10063 

8/10/2018 6306 Wallis Avenue, 21215 $2,500.00 9/21/2018 Denied  No notice to City within 24 hours 9/25/2018 4  

RP-2018-
10064 

8/31/2018 925 Rockhill Avenue, 21229 $2,500.00 9/24/2018 Denied  No notice to City within 24 hours 9/25/2018 1  

RP-2018-
10065 

5/27/2018 4206 Elderon Avenue, 21215 $100.00 9/25/2018 Denied  Application not received within 90 days of date of incident discovery 
and investigator determined incident not due to surcharging 

9/26/2018 1  

RP-2018-
10066 

9/24/2018 934 N. Eden Street, 21205 $446.00 9/26/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

9/26/2018 0  

RP-2018-
10067 

7/25/2018 4305 Belvieu Avenue, 21215 $2,500.00 9/27/2018 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

9/27/2018 0  

RP-2018-
10068 

8/31/2018 3626 Hineline Road, 21229 $2,400.00 10/2/2018 Denied  No notice to City within 24 hours 10/3/2018 1  

RP-2018-
10069 

5/20/2018 2211 Chelsea Terrace, 21216 $2,500.00 10/9/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

10/12/2018 3  

RP-2018-
10070 

5/27/2018 2211 Chelsea Terrace, 21216 $2,500.00 10/9/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

10/12/2018 3  

RP-2018-
10071 

6/10/2018 2211 Chelsea Terrace, 21216 $1,500.00 10/9/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

10/12/2018 3  

RP-2018-
10072 

5/27/2018 3933 Colchester Road, 21229 $2,500.00 10/11/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

10/12/2018 1  

RP-2018-
10074 

7/22/2018 4222 Fallstaff Road, 21215 $7,356.00 10/16/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

10/17/2018 1  

RP-2018-
10075 

9/10/2018 1210 Haverhill Road, 21229 $536.34 10/16/2018 Denied  Investigator determination of no surcharging-Removal of Debris from 
Sewer Mainline and House Connection 

10/18/2018 2  

RP-2018-
10076 

7/22/2018 3823 Menlo Drive, 21215 $2,782.00 10/17/2018 Approved- Awaiting 
Documentation - 
Final Insurance 
Determination 

   TBD  
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Request No. Date of Occurrence  Location of Incident 
Amount 
Requested 

Application Received Date 
Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 
Date 

Determination 
Time 
(in Days) 

SOS Assistance 
Rendered? 

RP-2018-
10078 

9/17/2018 2831 Gwynns Falls Pkwy, 21216 $584.68 10/30/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

11/1/2018 1  

RP-2018-
10079 

9/18/2018 2831 Gwynns Falls Pkwy, 21216 $584.68 10/30/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

11/1/2018 1  

RP-2018-
10081 

10/25/2018 2827 N. Howard Street, 21218 $350.00 11/5/2018 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

11/7/2018 2  

RP-2018-
10082 

8/29/2018 1024 Rockhill Avenue, 21229 $28,000.00 10/12/2018 Denied  No notice to City within 24 hours 11/30/2018 48  

RP-2018-
10083 

11/20/2018 3305 Bancroft Road, 21215 $700.00 11/29/2018 Denied  Not caused by surcharging-Roots in House Connection 11/30/2018 1  

RP-2018-
10086 

11/24/2018 1349 Glenwood Avenue, 21239 $2,500.00 12/31/2018 Denied  Investigator determination of no surcharging-Removal of Rags and 
Roots 

12/31/2018 0  

RP-2019-
10087 

11/25/2018 2813 N. Howard Street, 21218 $1,522.84 1/29/2019 Denied  No notice to City within 24 hours 1/29/2019 0  

RP-2019-
10088 

1/23/2019 654 E. 35th Street, 21218 $934.00 1/29/2019 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

1/30/2019 1  

RP-2019-
10090 

2/22/2019 6216 Woodcrest Avenue, 21209 $2,500.00 4/11/2019 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

4/11/2019 0  

RP-2019-
10091 

2/24/2019 8 Bellemore Road, 21210 $2,500.00 4/11/2019 Denied  Investigator determination of no surcharging-Removal of Roots, Dirt 
and Debris 

4/16/2019 5  

RP-2019-
10092 

3/4/2019 706 Hunting Place, 21229 $773.00 4/16/2019 Denied  Not caused by surcharging-Roots in House Connection 4/17/2019 1  

RP-2019-
10093 

2/22/2019 6218 Woodcrest Avenue, 21209 $1,654.00 4/18/2019 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

4/22/2019 4  

RP-2020-
10119 

2/2/2019 801 Glen Allen Drive, 21229 $3,000.00 8/5/2020 Denied  Not caused by surcharging-Roots in House Connection-App sent to 
Law w/Liability Claim 190009797-101 & OLRA received claim on 03-
27-2019 

8/6/2020 1  

FY 2020  

RP-2019-
10094 

7/12/2019 4304 Elderon Avenue, 21215 $108.43 9/10/2019 Approved after 
reconsideration 

  Investigator could not determine whether surcharging- no cleanout - 
Reconsideration determined surcharging based on OneRain data & 
hydraulic modeling 

9/26/2019 16 Yes 

RP-2019-
10095 

7/30/2019 3109 Northway Drive, 21234 $2,345.41 8/14/2019 Denied  Not caused by surcharging-Roots in House Connection 9/13/2019 29  

RP-2019-
10096 

9/5/2019 3823 W. Rogers Avenue, 21215 $196.69 10/22/2019 Denied  Investigator could not determine whether surcharging- no cleanout - 
OneRain data shows no rain events occurred within 72 hours 

12/23/2019 61  

RP-2019-
10097 

10/23/2019 6004 Berkeley Avenue, 21209 $1,000.00 10/29/2019 Denied  Investigator determination-Roots in House Connection 12/23/2019 54  

RP-2019-
10098 

7/4/2019 4 Bellemore Road, 21210 $2,500.00 9/27/2019 Approved $1,000.00 Investigator determination of surcharging - Insurance Company Also 
Paid 

12/27/2019 90 Yes 

RP-2019-
10099 

12/2/2019 1716 Hartsdale Road, 21239 $2,500.00 12/27/2019 Denied  Investigator determination-Roots in House Connection 12/31/2019 4  

RP-2019-
10100 

11/24/2019 5221 Tramore Road, 21214 $12,128.88 12/16/2019 Denied  Investigator determination of no surcharging-Removal of Heavy Rags, 
Paper, and Debris 

1/6/2020 20  

RP-2020-
10101 

12/8/2019 430 Kane Street, 21224 $1,258.66 1/9/2020 Denied  No notice to City within 24 hours 1/23/2020 14  
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RP-2020-
10102 

12/23/2019 430 Kane Street, 21224 $1,258.66 1/9/2020 Denied  Investigator determination of no surcharging-Removal of Rags, Paper, 
and Debris 

1/23/2020 14  

RP-2020-
10103 

12/24/2019 430 Kane Street, 21224 $1,258.66 1/9/2020 Denied  Investigator determination of no surcharging-Removal of Rags, Paper, 
and Debris 

1/23/2020 14  

RP-2020-
10104 

11/17/2019 1217 Havenwood Road, 21218 No amount 
entered 

1/17/2020 Denied  No notice to City within 24 hours 1/23/2020 6  

RP-2020-
10106 

10/17/2019 6204 Cross Country Blvd., 21215 $2,500.00 2/10/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

2/20/2020 10  

RP-2020-
10107 

2/24/2020 8 Middleton Court, 21212 $1,060.50 3/5/2020 Denied  Investigator could not determine whether surcharging- no cleanout - 
OneRain data shows no rain events occurred within 72 hours 

3/5/2020 0  

RP-2020-
10108 

2/25/2020 8 Middleton Court, 21212 $1,060.50 3/5/2020 Denied  Investigator could not determine whether surcharging- no cleanout - 
Mainline running clear 

3/5/2020 0  

RP-2020-
10109 

2/8/2020 4411 Old Frederick Road, 21229 $3,000.00 3/19/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

3/30/2020 11  

RP-2020-
10110 

2/13/2020 710 N. Fulton Avenue, 21217 $2,200.00 4/27/2020 Denied  Investigator determination-Roots in House Connection 4/29/2020 2  

RP-2020-
10111 

10/30/2020 4202 Elderon Avenue, 21215 $5,525.36 5/1/2020 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

5/11/2020 10  

RP-2020-
10112 

3/24/2020 4426 Hamilton Avenue, 21206 $1,500.00 5/4/2020 Denied  No notice to City within 24 hours and Investigator determination of 
no surcharging-Removal of Heavy Grease and Debris 

5/14/2020 10  

RP-2020-
10113 

4/13/2020 5627 Govane Avenue, 21212 $2,500.00 5/1/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

5/19/2020 18  

RP-2020-
10114 

4/12/2020 5629 Govane Avenue, 21212 TBD 5/11/2020 Denied - Awaiting 
Requested Amt on 

Application 

 Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

 

 

TBD 
 

 

RP-2020-
10115 

4/16/2020 909 E. Patapsco Avenue, 21225 $234.80 6/12/2020 Denied  Investigator determination-House Connection Choke 6/15/2020 3  

RP-2020-
10116 

4/13/2020 5633 Govane Avenue, 21212 $2,431.20 6/29/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

7/2/2020 3  

FY 2021  

RP-2020-
10117 

3/3/2020 4941 Westhills Road, 21229 $1,800.00 7/16/2020 Denied  Investigator determination-Heavy Roots in House Connection 7/20/2020 4  

RP-2020-
10118 

7/22/2020 2900 N. Rogers Avenue, 21207 $5,000.00 7/24/2020 Denied  Investigator determination-House Connection Choke 7/27/2020 3  

RP-2020-
10120 

7/24/2020 213 N. Lakewood Avenue, 21224 $134.41 8/6/2020 Approved after 
reconsideration 

$134.41 Reconsideration determined surcharging based on hydraulic modeling 8/12/2020 6 Yes 

RP-2020-
10121 

7/23/2020 4317 Glenmore Avenue, 21206 $5,000.00 8/19/2020 Denied  No notice to City about backup incident 9/15/2020 26  

RP-2020-
10122 

6/20/2020 5604 1/2 Purlington Way, 21212 $1,000.00 9/10/2020 Denied  Investigator determination-House Connection Choke 9/25/2020 15  

RP-2020-
10123 

8/1/2020 700 N. Edgewood Street, 21229 $2,500.00 9/13/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

9/29/2020 16  
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RP-2020-
10124 

5/5/2020 423 Gwynn Avenue, 21229 $5,000.00 8/12/2020 Denied  Investigator determination-House Connection/Lateral Issue 10/1/2020 49  

RP-2020-
10125 

1/25/2020 1031 Saint Dunstans Road, 21212 $5,000.00 9/8/2020 Denied  Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

10/6/2020 28  

RP-2020-
10126 

7/22/2020 1534 Pentwood Road, 21239 $1,000.00 9/16/2020 Approved $1,000.00 Surcharging proven - Insurance Company Also Paid 10/2/2020 16 Yes 

RP-2020-
10127 

9/3/2020 806 N. Broadway, 21205 $2,960.00 9/29/2020 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

10/7/2020 8  

RP-2020-
10128 

9/4/2020 1638 Northwick Road, 21218 $500.00 9/14/2020 Denied  Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

10/9/2020 25  

RP-2020-
10129 

8/29/2020 421 Southway, 21218 $709.10 10/7/2020 Denied  Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

10/16/2020 9  

RP-2020-
10130 

9/2/2020 1130 Kevin Road, 21229 $1,852.00 10/13/2020 Denied  Investigator determination-House Connection/Lateral Issue 10/16/2020 3  

RP-2020-
10131 

8/4/2020 1610 Dundalk Avenue, 21222 $150.00 10/23/2020 Approved $150.00 Determined that surcharging occurred based on hydraulic modeling 11/4/2020 11 Yes 

RP-2020-
10132 

10/13/2020 5005 Saint Albans Way, 21212 $3,225.00 11/5/2020 Denied  Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

11/12/2020 7  

RP-2020-
10133 

10/22/2020 2317 E. Fairmount Avenue, 21224 $287.00 11/10/2020 Denied  Investigator determination-House Connection/Lateral Issue 11/13/2020 3  

RP-2020-
10134 

10/30/2020 326 S. Chester Avenue, 21231 $3,081.64 11/24/2020 Denied  Investigator determination-House Connection/Lateral Issue 11/25/2020 1  

RP-2020-
10135 

11/12/2020 1162 E. Northern Pkwy, 21239 $2,500.00 12/22/2020 Approved $2,500.00 Bureau W/WW determined that surcharging occurred based on-site 
visit 

12/29/2020 7 Yes 

RP-2021-
10136 

11/6/2020 422 E. Federal Street, 21202 $3,581.25 12/9/2020 Denied  OneRain data shows no rain events occurred within 72 hours  1/4/2021 25  

RP-2021-
10137 

11/7/2020 113-B Saint Dunstans Rd, 21212 $1,658.15 1/5/2021 Denied  OneRain data shows no rain events occurred within 72 hours  1/6/2021 1  

RP-2021-
10139 

7/22/2020 1536 Pentwood Road, 21239 $5,000.00 1/14/2021 Denied  This application was past the 90 days required submission time 
frame. It was submitted to the City after 176 days of the backup date. 

1/15/2021 1  

RP-2021-
10165 

12/5/2020 2926 Erdman Ave, 21213 $5,800.00 2/15/2021 Denied  Ownership cannot be verified. Sent an email to the applicant for 
providing additional information. Owner submitted the documents on 
09.22.2021. Not a capacity related event. Investigators removed 
grease and rags 

3/3/2021 18  

RP-2021-
10167 

11/17/2020 620 North Pulaski Street, 21217 $1,100.00 2/17/2021 Denied  This application was past the 90 days required submission time 
frame. It was submitted to the City after 92 days of the backup date. 
All research was done on this address. There was no rain within 72 
hours of the backup. 

3/3/2021 16  

RP-2021-
10168 

2/15/2021 500 N Edgewood Street, 21229 $2,500.00 2/23/2021 Denied  CW states that the backup was due to  Rags and Debris 3/12/2021 19  

RP-2021-
10159 

2/5/2021 3608 Frankford Ave, 21214 $6,502.34 3/10/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
heavy  Debris 

9/1/2021 171  

RP-2021-
10143 

2/21/2021 3015 Fait Ave, 21224 $512.63 3/22/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

3/31/2021 9  
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RP-2021-
10149 

2/10/2021 2214 Cloville Ave, 21214 $500.00 4/1/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

5/6/2021 35  

RP-2021-
10150 

2/7/2021 2212 Cloville Avenue, 21214 $3,053.40 3/23/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

5/6/2021 43  

RP-2021-
10151 

3/20/2021 3005_Grantley Ave_21215 $2,500.00 4/5/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

9/21/2021 166  

RP-2021-
10161 

5/4/2021 2318 N. Longwood St._21216 $5,000.00 5/19/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris from the lateral. Also, it was not a wet weather event 

9/17/2021 118  

NA 6/12/2021 54 Krouse Ct, Aberdeen, MD_21001 $3,500.00 6/16/2021 Denied  Not a City resident and not served by City sewer system 9/17/2021 91  

RP-2021-
10162 

2/28/2021 3907 Greenway_Baltimore_MD_21218 $650.00 5/22/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris from the lateral. 

9/17/2021 115  

 6/11/2021 3103 Shelburne Rd $6,500.00 7/1/2021 Waiting for 
attachments from 

the resident 

 The area is in surcharge zone. There was 2.5 inch of rain and the 
system is under capacity for that amount of rain. 

 TBD  

RP-2021-
10174 

6/10/2021 1803 Ingram Rd $5,000.00 6/11/2021 Denied  311 was not called and there was no site investigation. The area is not 
in the Sewer deficit area 

10/5/2021 114  

 6/10/2021 1735 E.35th St $5,000.00 6/15/2021 Waiting for the 
information from the 

resident 

 The area is in the Sewer deficit area.   TBD  

RP-2021-
10175 

8/12/2020 2639 Wegworth Ln $6,500.00 6/3/2021 Denied  Application received after 90 days 10/5/2021 122  

  2603_E.Northern Parkway $4,900.00 6/2/2021 Incomplete 
application 

 Sent an email to the resident  TBD  

RP-2021-
10176 

3/3/2021 502 S Potomac St $6,000.00 5/28/2021 Denied  Investigators found mainline clear. SHC was broken and was replaced. 
Also, the sewer system has capacity during the wet weather 

10/5/2021 127  

RP-2021-
10169 

4/25/2021 107 W. Madison St $767.24 5/20/2021 Denied  Investigator determination of no surcharging-Broken Sewer house 
connection 

9/30/2021 130  

RP-2021-
10177 

5/5/2021 2405 W. Coldspring Ln $709.00 5/23/2021 Denied  311 was not called and there was no site investigation. The area is not 
in the Sewer deficit area 

10/6/2021 133  

RP-2021-
10178 

3/27/2021 847 WASHINGTON BLVD $5,200.00 5/17/2021 Denied  311 was not called and there was no site investigation. The area is not 
in the Sewer deficit area 

10/6/2021 139  

 3/24/2021 4903 Westhills Rd_MD_21229 $5,000.00 6/9/2021 Waiting for 
additional 

documents from the 
resident 

   TBD  

RP-2021-
10157 

2/5/2021 2208 Poplar Grove St $2,500.00 3/19/2021 Denied   Investigator determination of no surcharging-Removal of rags and 
debris 

9/8/2021 173  

FY 2022  

RP-2021-
10154 

11/18/2020 5467 Cedonia Ave $5,000.00 7/23/2021 Denied  Application not received within 90 days of date of incident discovery. 
No back up receipts for cleaning and sanitation 

7/28/2021 5  

RP-2021-
10155 

5/23/2021 1522 Ralworth Rd $1,250.00 7/6/2021 Denied  Not wet weather event. Maintenance removed rags and debris. 9/21/2021 77  

RP-2021-
10170 

5/28/2021 501 Hawthorne Rd_20210 $2,500.00 7/15/2021 Denied  Investigator determination of no surcharging-Removal or rags and 
debris 

9/30/2021 77  
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RP-2021-
10164 

10/25/2020 1111 Nanticoke St_21230 $2,200.00 9/5/2021 Denied  Application not received within 90 days of date of incident discovery 9/21/2021 16  

RP-2021-
10188 

8/17/2021 1318 Northview Rd_21218 $4,315.00 9/2/2021 Denied  Claimant is not an owner. SDAT information is different. Sent an 
email. Resident provided the mortgage contract docs. Application 
denied as the event was caused due to debris, rags, and paper in 
mainline. The mainline has enough capacity otherwise.  

9/21/2021 19  

RP-2021-
10171 

4/2/2021 812 S Fagley St_21214 $5,000.00 9/1/2021 Denied  Investigator determination of no surcharging-Removal of mud and 
grease. 

10/4/2021 33  

RP-2021-
10173 

5/12/2021 3802 Saint Paul St_21218 $15,480.61 9/2/2021 Denied  Application received after 90 days. 10/4/2021 32  

RP-2021-
10179 

8/3/2021 1638 Sherwood Ave_21239 $5,000.00 8/23/2021 Denied  Investigator determination of no surcharging- Investigators 
determined choke is inside the home. 

10/6/2021 44  

RP-2021-
10180 

5/18/2021 2202 Linden Avenue_21217 $5,000.00 8/15/2021 Denied  Not a wet weather event. Investigators removed rags and debris from 
the mainline.  

10/7/2021 53  

NA NA 2105 Echodale Ave_21214 $8,000.00 8/10/2021 Incomplete 
application 

 Date of discovery is missing on the application. 10/4/2021 55  

RP-2021-
10172 

1/10/2021 1527 Kingsway Road $5,000.00 6/1/2021 Denied  Application received after 90 days.  10/4/2021 125  

RP-2021-
10181 

7/7/2021 121 Taplow Rd_21212  $2,725.00  7/27/2021 Denied  No wet weather event. Investigators determined mainline choke and 
removed rags  

10/7/2021 72  

RP-2021-
10182 

7/6/2021 4023 Rosecrest Ave_ 21215 $21,213.49 7/21/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

10/7/2021 78  

RP-2021-
10185 

9/2/2021 5605 St Albans Way_21212 $4,028.99 9/2/2021 Denied  311 was not called. No investigation was completed. Sewer system 
has enough capacity.  

10/7/2021 35  

RP-2021-
10186 

9/4/2021 4310 Kathland Ave_2107 $5,000.00 9/4/2021 Denied  Investigator determination of no surcharging - Removed rags and 
debris 

10/7/2021 33  

NA 10/2/2021 833 Abbott Ct_21202 $2,000.00 10/4/2021 Denied  Not an Owner or a Tenant. Sent an email to the resident. 10/7/2021 3  

RP-2021-
10187 

4/5/2021 4205 Gelston Dr_21229 $978.00 10/6/2021 Denied  Application received after 90 days 10/7/2021 1  

RP-2021-
10189 

9/17/2021 745 McKewin Ave_21218 $5,000.00 10/17/2021 Denied  Investigator determination of no surcharging - Removed rags and 
debris from the house connection 

12/28/2021 72  

RP-2021-
10190 

2/28/2021 3907 Greenway_21218 $650.00 10/27/2021 Denied  Already responded to the application last year. This is duplicate of the 
same application which was received after 90 days.  

12/28/2021 62  

RP-2022-
10196 

9/20/2021 6717 Roberts Ave_21222 $1,486.00 10/26/2021 Denied  No records of 311 call or DPW investigation on September 20, 2021. 
No Rain on Sep 20, 2021 

1/12/2022 78  

RP-2021-
10191 

9/25/2021 3838 Elm Ave_21211 $1,200.00 10/18/2021 Denied  Investigator determination of no surcharging - Removed roots and 
debris from the house connection 

12/29/2021 72  

RP-2021-
10192 

9/23/2021 1326 Pentwood Rd_21239 $1,000.00 10/11/2021 Denied  Investigator determination mainline Choke - Removed rags and 
grease from the mainline 

12/29/2021 79  

RP-2021-
10193 

7/10/2021 3747 Elm Ave_21211 $1,541.50 10/11/2021 Denied  Application received after 90 days 12/30/2021 80  

RP-2021-
10194 

6/19/2021 3701 Evergreen Ave_21206  $5,302.94  7/7/2021 Denied  Needed additional documents from the resident to process the 
application that was received on Oct 28, 2021. Not a wet weather 
event. Maintenance removed roots, rags, and debris 

12/30/2021 176  
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RP-2022-
10203 

10/29/2021 5404 Woodmont Ave  $5,000.00  11/12/2021 Denied  Maintenance removed rags and debris from the mainline 2/17/2022 97  

RP-2022-
10204 

9/23/2021 1320 Pentwood Rd_21239  $10,000.00  11/23/2021 Denied  Investigator determination mainline Choke - Removed rags and 
grease from the mainline 

2/17/2022 86  

RP-2022-
10199 

10/29/2021 5400 Woodmont Ave_21239  $9,891.00  11/30/2021 Denied  Investigator determination mainline Choke - Removed rags and debris 
from the mainline 

2/2/2022 64  

RP-2022-
10205 

8/14/2021 2120 Cambridge St_21231  $10,062.84  12/2/2021 Denied  Application was received on December 2, 2021 (90 days after the 
application) and the Maintenance team removed rags and debris 
from the mainline 

2/17/2022 77  

RP-2022-
10202 

8/7/2021 3501 Ellamont Rd_21215  $10,000.00  12/13/2021 Denied  Application was received after 90 days and Investigator 
determination mainline Choke - Removed rags and Grease from the 
mainline 

2/16/2022 65  

RP-2022-
10207 

12/7/2021 1643 Montpelier St_21218  $6,154.00  12/30/2021 Denied  No rain. Investigator determination mainline Choke - Removed debris 
from the mainline 

2/17/2022 49  

RP-2022-
10208 

8/18/2021 5914 Fenwick Ave_21239  $5,000.00  1/4/2022 Denied  Application was received after 90 days and Investigator determined 
the mainline and the sewer house connection was clear 

2/17/2022 44  

RP-2022-
10197 

1/17/2022 5502 Elsrode Ave,   $554.60  1/21/2022 Denied  No surcharge. The system has enough capacity for 1.08 Inches of rain.  1/25/2022 4  

RP-2022-
10209 

1/25/2022 502 N. Lakewood Ave  $2,500.00  1/26/2022 Denied  No rain. Maintenance removed heavy rags and heavy grease from the 
mainline 

2/17/2022 22  

RP-2022-
10198 

1/27/2022 2321 Ashburton St_21216  $2,500.00  1/27/2022 Denied  No rain 2/2/2022 6  

RP-2022-
10210 

1/1/2022 5803 Clearspring Rd_21212  $5,000.00  2/5/2022 Denied  Investigator determination mainline Choke - Removed rags, grease, 
and debris from the mainline 

2/17/2022 12  

  2/9/2022 1607 St. Paul St 21202  $4,510.00  2/26/2022 Denied  Investigator determined mainline Choke - Removed rags and grease 
from the mainline.  

4/13/2022 46  

RP-2022-
10216 

1/3/2022 3900 Lyndale Ave 21213  $4,463.32  3/8/2022 Denied  Investigator determination Sewer house connection Choke - Removed 
debris  

4/19/2022 42  

RP-2022-
10217 

2/19/2022 5616 Newbury St  21209  $9,000.00  2/27/2022 Denied  Investigator determined mainline and connection Choke - Removed 
wipes and debris. Not a residential address 

4/19/2022 51  

RP-2022-
10214 

1/14/2022 1953 W Mulberry St 21223  $2,800.00  2/3/2022 Denied  No rain. Investigator determination mainline Choke 3/15/2022 40  

RP2021-10165 12/5/2020 2926 Erdman Ave 21213  $5,000.00  2/25/2022 Previously Denied  Application was responded previously. Forwarded the response 4/19/2022 53  

RP-2022-
10213 

2/4/2022 3608 Elkader Rd 21218  $5,384.59  2/22/2022 Denied  Investigator determination Lateral and mainline Choke - Removed 
debris from sewer house connection and  the mainline 

3/15/2022 21  

RP-2022-
10220 

3/21/2022 2503 Frank Ave 21230  $375.00  3/22/2022 Denied  Not a wet weather event. Customer notified that Plumber relieved 
the Sewer House connection  

4/19/2022 28  

RP-2022-
10221 

6/10/2021 1802 Northbourne Rd 212  $2,737.57  3/20/2022 Denied  Customer submitted the request after 90 days. No Backup was 
reported to 311 during the timeline 

6/1/2022 73  

RP-2022-
10219 

2/8/2022 6404 Eastern Ave 21221  $23,000.00  3/18/2022 Denied  This is a commercial property 4/19/2022 32  

RP_2022-
10222 

2/7/2022 5505 Belle Ave 21207  $7,000.00  3/28/2022 Denied  Not a wet weather event. Mainline clear 6/1/2022 65  
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Request No. Date of Occurrence  Location of Incident 
Amount 
Requested 

Application Received Date 
Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 
Date 

Determination 
Time 
(in Days) 

SOS Assistance 
Rendered? 

RP-2022-
10224 

4/7/2022 3313 Gwynns Falls Pkwy 21216  $700.00  4/14/2022 Denied  Investigator determination Mainline choke - Removed rags and debris 6/1/2022 48  

RP-2022-
10218 

3/18/2022 6227 Berkeley Ave 21209  $5,000.00  4/6/2022 Denied  Investigator determined the choke was internal to the home 4/19/2022 13  

RP-2022-
10227 

3/9/2022 136 Reedbird Ave 21225  $5,000.00  5/2/2022 Denied  Provided service under SOS program already 5/9/2022 7  

RP-2022-
10223 

1/12/2022 1700 N Broadway 21213  $5,000.00  3/28/2022 Denied  Investigator determined the choke at the Sewer House connection. 
Removed Rags and Debris 

6/1/2022 65  

RP-2022-
10233 

2/9/2022 1601 Saint Paul St 21202  $7,714.54  5/3/2022 Denied  D 8" Sanitary Mainline Choke 6/15/2022 43  

RP-2022-
10236 

7/21/2021 5705 Anthony Ave 21206  $4,000.00  5/8/2022 Denied  There was no 311-service request reported by the resident during 7-
21-2021. 

6/22/2022 45  

RP-2022-
10235 

4/21/2022 3946 Belvieu Ave 21215  $2,600.00  5/9/2022 Denied  Investigator determined side house connection choke. Mainline clear 6/16/2022 38  

RP-2022-
10237 

5/2/2022 3011 Orlando Ave  21234  $6,323.69  5/23/2022 Denied  Investigator determined house connection choke. Main line clear 7/15/2022 53  

RP-2022-
10239 

5/13/2022 2110 Charles St_21218  $2,610.00  6/23/2022 Denied  Investigator determined mainline choke. Removed rags and debris 7/15/2022 22  

FY 2023  

RP-2022-
10253 

7/16/2022 4004 The Alameda 21218 $4,800.00 7/20/2022 Denied  Investigator determined mainline choke. Removed rags and debris 
from the mainline  

9/7/2022 49  

RP-2023-
10244 

7/17/2022 2419 N Pulaski St 21217 $2,500.00 7/18/2022 Denied  Investigator determined mainline clear – private conn  8/30/2022 43  

RP-2022-
10423 

7/11/2022 6121 Eastern Pkwy 21206 $5,000.00 8/3/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

8/17/2022 14  

RP-2022-
10429 

5/30/2022 4223 Potter St 21229 $938.00 7/19/2022 Denied  No Worker Order documented in CityWorks 9/8/2022 51  

RP-2022-
10250 

8/4/2022 3037 Fleetwood Ave_21214 $5,000.00 8/25/2022 Denied  Investigator determination resulted in “clean up basement” 9/14/2022 20  

RP-2022-
10423 

1/1/2021 1423 Poplar Grove St 21216 $0.00 8/3/2022 Denied  Investigator determined mainline clear. No access to cleanout 10/12/2022 70  

RP-2022-
10251 

9/12/2022 2500 Garrison Blvd 21216 $5,000.00 9/13/2022 Denied  Stormwater matter. Not WIC 9/23/2022 10  

RP-2022-
10252 

10/6/2022 3605 Belle Avenue $770.00 10/11/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

10/27/2022 16  

RP-2023-
10257 

11/27/2022 3815 Roland Avenue $5,000.00 12/5/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

1/19/2023 45  

RP-2022-
10255 

11/10/2022 2202 Linden Avenue $5,841.83 11/10/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

1/15/2023 66  

RP-2023-
10256 

10/28/2022 2231 Guilford Ave 21218 $2,500.00 2/8/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

3/28/2023 48  

RP-2022-
10258 

8/4/2022 3037 Fleetwood Ave 21214 $5,000.00 8/5/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

9/15/2022 41  
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Request No. Date of Occurrence  Location of Incident 
Amount 
Requested 

Application Received Date 
Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 
Date 

Determination 
Time 
(in Days) 

SOS Assistance 
Rendered? 

RP-2023-
10259 

11/21/2022 1321 W 40th St 21211 $5,000.00 2/16/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

3/28/2023 40  

RP-2023-
10261 

10/14/2022 5719 The Alameda 21239 $13,339.47 2/13/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

3/28/2023 43  

RP-2022-
10263 

12/22/2022 1204 Lakeside Ave 21218 $5,000.00 1/23/2023 Denied  No 311 WIC in basement reported for the date 3/29/2023 43  

RP-2023-
10264 

2/22/2023 1126 W Cross St 21230 $360.00 2/27/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

4/11/2023   

RP-2023-
10266 

2/13/2023 5837 Benton Heights Ave 21206 $700.00 3/6/2023 Denied  Investigator determined mainline was flushed. Removed rags, grease, 
and debris from the mainline 

4/13/2023 38  

RP-2023-
10267 

2/13/2023 4302 Keswick Rd 21210 $4,766.54 3/7/2023 Denied  Investigator determination confirmed owner’s issue was resolved 
upon arrival 

4/28/2023 52  

RP-2023-
10261 

10/14/2022 1807 Bank St 21231 $1,203.00 12/12/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

1/30/2023 49  

RP-2023-
10263 

2/9/2020 4703 Bayonne Ave 21206 $5,000.00 1/19/2023 Denied  No investigator determination made/no CSR or W.O. associated w/ 
address; outdated event.  

4/10/2023 81  

RP-2023-
10262 

10/14/2022 200 Bolton Pl 21217 $9,500.00 1/12/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

1/30/2023 18  

RP-2023-
10265 

9/9/2021 3116 E Northern Pkwy 21214 $5,000.00 2/17/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline in rear/HC choke on private property 8/22 

4/13/2023 55  

RP-2023-
10268 

2/2/2023 1911 Jefferson St 21205 $5,000.00 2/24/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline; line flowing clearly 

4/28/2023 63  

RP-2023-
10269 

2/2/2023 1913 Jefferson St 21205 $5,000.00 2/24/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline; line flowing clearly 

4/28/2023 63  

RP-2023-
10270 

2/2/2023 1907 Jefferson St 21205 $5,000.00 2/24/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline; line flowing clearly.  

5/3/2023 68  

RP-2023-
10269 

2/2/2023 1901 Jefferson St 21205 $5,000.00 2/24/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline; line flowing clearly 

5/3/2023 68  
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3.0 Phase I Projects 

Figure 3-1 summarizes the work completed for the MCD Phase I projects during the reporting period. On 
October 22, 2023, the City achieved substantial completion of Sanitary Contract 941.  
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Figure 3-1: Phase I Project Work Completed During Calendar Quarter 
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4.0 Phase II Projects 

On May 31, 2023, the City submitted to EPA and MDE the Final Phase II Plan Report.  A status summary 
of the Phase II projects is provided below.  

Table 4-1. Phase II Project Status Summary 

Sanitary Contract Status 

1091R Work Package 1 and 2 are complete. Work Package 3 is ongoing.  

1021 Work Order 1, 2 and 3 ongoing. 

1022 Awaiting right of entry agreement 

1007 Awaiting construction bids 
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5.0 Flow Monitoring and Information Management 

Table 5-1 summarizes rainfall and flow monitoring data at the various flow meter locations for the 
three-month period ending 30 days before the end of the calendar quarter. An electronic data table is 
provided as an attachment to the Quarterly Report.  

Table 5-1. Rainfall and Flow Monitoring at Meter Locations 

Meter 
No. 

Meter Name 
Average Daily 
Flow (MGD) 

Peak Wet 
Weather Flow 
(MGD) 

Closest Rain 
Gauge Location 

Average 
Daily 
Rainfall 
Volume 
(in.)* 

Total Rainfall 
Volume (in.)* 

Peak Hourly 
Rainfall 
Intensity 
(in./hr.)* 

1 BGF1 1.149 7.486 GF09RG 0.107 9.750 0.920 

2 BGF2_D11 15.937 54.388 GF07RG 0.111 10.060 3.420 

3 BGF5_D3 0.665 5.497 GF07RG 0.111 10.060 3.420 

4 BHR3 0.984 3.414 HR17RG 0.112 10.230 2.230 

5 BHR4 1.679 10.728 HR17RG 0.112 10.230 2.230 

6 BPA03 0.203 1.132 PA01RG 0.089 8.140 0.820 

7 GF13 7.26 77.31 GF07RG 0.111 10.060 3.420 

8 GFS26 3.006 14.127 GF07RG 0.111 10.060 3.420 

9 HL18 4.78 41.671 JF12RG 0.103 9.360 1.700 

10 HL19 5.385 37.661 JF12RG 0.103 9.360 1.700 

11 HL32 0.514 7.884 GF07RG 0.111 10.060 3.420 

12 HL33 0.133 3.88 GF07RG 0.111 10.060 3.420 

13 HL37 0.368 7.244 GF07RG 0.111 10.060 3.420 

14 HL40 0.273 6.761 GF07RG 0.111 10.060 3.420 

15 HL41 0.307 14.234 GF07RG 0.111 10.060 3.420 

16 HR18 0.139 1.012 HR17RG 0.112 10.230 2.230 

17 HR35 0.496 3.389 HR17RG 0.112 10.230 2.230 

18 HR36 0.191 1.173 HR17RG 0.112 10.230 2.230 

19 HR37 2.28 15.944 HR15RG 0.090 8.200 1.190 

20 HR38 0.044 0.93 HR17RG 0.112 10.230 2.230 

21 HR39 1.362 10.697 HR17RG 0.112 10.230 2.230 

22 HR40 1.103 6.735 HR17RG 0.112 10.230 2.230 

23 HR43 0.352 4.045 HR17RG 0.112 10.230 2.230 

24 HR44 0.203 3.192 HR17RG 0.112 10.230 2.230 

25 HR46 0.538 3.324 HR17RG 0.112 10.230 2.230 

26 JF04 0.166 0.324 JF12RG 0.103 9.360 1.700 

27 JF07 0.467 2.546 JF12RG 0.103 9.360 1.700 
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Meter 
No. 

Meter Name 
Average Daily 
Flow (MGD) 

Peak Wet 
Weather Flow 
(MGD) 

Closest Rain 
Gauge Location 

Average 
Daily 
Rainfall 
Volume 
(in.)* 

Total Rainfall 
Volume (in.)* 

Peak Hourly 
Rainfall 
Intensity 
(in./hr.)* 

28 JF08 0.222 1.281 JF12RG 0.103 9.360 1.700 

29 JF09 0.778 7.469 JF12RG 0.103 9.360 1.700 

30 JF10 0.448 3.759 JF12RG 0.103 9.360 1.700 

31 JF16 1.446 13.972 JF12RG 0.103 9.360 1.700 

32 JF17 1.02 10.723 JF12RG 0.103 9.360 1.700 

33 JF42 0.103 1.614 JF12RG 0.103 9.360 1.700 

34 JFWR24 0.332 1.344 GF09RG 0.107 9.750 0.920 

35 JFWR31 0.276 1.753 GF09RG 0.107 9.750 0.920 

36 LL33 0.227 0.942 PA03RG 0.090 8.180 1.020 

37 LL36 0.34 2.388 JF12RG 0.103 9.360 1.700 

38 TSGF02 22.595 67.97 GF07RG 0.111 10.060 3.420 

39 TSHL03 3.245 30.029 JF12RG 0.103 9.360 1.700 

40 TSJF01 7.525 22.166 JF13RG 0.158 14.390 3.360 

41 TSOUT01A 71.149 200.238 HR15RG 0.090 8.200 1.190 

* Note: The Average, Total, and Peak Hourly Rainfalls are without excluding the periods when flow data 
are not available. 

The City monitors and reports discharge flow at each SSO structure in accordance with Paragraph 17 of 
the Modified Consent Decree.  Table 5-2 summarizes rainfall and flow monitoring data at SSO structures 
for the three-month period ending 30 days before the end of the calendar quarter. An electronic data 
table provided as an attachment to the Quarterly Report. 

Table 5-2. Rainfall and Flow Monitoring at SSO Structures 

SSO Structure 
No.* 

Number of 
Activations 

Total Volume 
(MG) 

Peak Flow 
(MGD) 

Rain Gauge 
Location 

Total Rainfall 
Volume (in.) 

Peak Hourly Rainfall 
Intensity (in./hr.) 

67 2 3.009 17.009 JF12 9.36 1.11 

72 2 1.834 9.432 JF12 9.36 1.11 

135 0 0.000 0.000 GF07 10.06 2.60 

138 0 0.000 0.000 GF09 9.75 0.92 

139 0 0.000 0.000 GF09 9.75 0.92 

152 1 0.032 0.653 JF12 9.36 1.11 

154 1 0.013 0.234 JF12 9.36 1.11 

155 0 0.000 0.000 GF09 9.75 0.92 

156 1 0.004 0.010 GF07 10.06 2.60 

157 1 0.057 1.031 JF12 9.36 1.11 
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Updates to the City’s hydraulic model of the collection system have been implemented based on 
improvements to the collection and transmission system as recorded in the City’s Geographic 
Information System (GIS) Information Management System.  
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6.0 Pumping Station Inspection and Repair 

The City is in compliance with the inspection, monitoring, preventive maintenance, and failure Analysis 
requirements of the Modified Consent Decree. The Wastewater Facilities Division maintains a 
Computerized Maintenance Management System (CMMS) for tracking work order information. The City 
will submit to EPA and MDE copies of files and failure report analyses upon failure occurrence.  

A summary of the pump station inspections and identified deficiencies as required in Paragraph 11.d (i) 
through (v) of the MCD is provided in Table 6-1. Table 6-2 identifies all deficiencies that have not been 
resolved in six months as required in Paragraph 11.a(ii) of the MCD. 
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Table 6-1. Pumping Station Progress Report for Calendar Quarter 

Pumping Station 
Number of 
Inspections 

Date of 
Completion 
of 
Inspections 

Number 
of Repair 
Work 
Orders1 

Number of 
PS-Related 
SSO Events 
[Satisfies 
11.d.(iii)] 

Number of Failure 
Analyses Conducted 

Failure Analyses 
Result Summary 
[Satisfies 11.d.(ii) 
and Linked to 
11.c.(i)] 

Eastern Avenue 184 12/31/2023 0 0  NA 

Brooklyn 184 12/31/2023 0 0  NA 

Dundalk 184 12/31/2023 2 0  NA 

Jones Falls 184 12/31/2023 0 0  NA 

Locust Point 184 12/31/2023 0 0  NA 

Quad Avenue 184 12/31/2023 0 0  NA 

McComas Street 184 12/31/2023 0 0  NA 

Westport 184 12/31/2023 0 0  NA 

Stony Run2 13 12/31/2023 0 0  NA 

 
1 Number of Repair Work Orders reported represents maintenance classified by priority 1 & 2 job codes. See Appendix D for the Pumping Station Repair Priority Ranking System 
2 Pumping station is currently under limited operation and inspected weekly.  
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Table 6-2. Identified Deficiencies Not Resolved Within Six Months 

Deficiency Name Description 
Date First 
Identified 

Reason it 
Cannot be 
Resolved 
within Six 
Months 

Action Plan for 
Resolving 

Estimated Date of 
Resolution 

Jones Falls #1 Bar 
Screen 

Failure of bar 
screen 

5/2022 Awaiting 
procurement 
to approve 

funds for the 
vendor to 

begin repairs – 
parts/labor 

Funds were recently 
approved; parts 
order has been 
placed; vendor 

awaiting delivery in 
order to begin repair. 

3 months 

Dundalk #2 Main WW 
Pump 

Pump housing 
failure 

2/2023 The part is not 
a shelf item 

from the 
manufacturer 

Maintenance is 
investigating possible 

complete rotating 
assembly & housing 

9 months 

Quad Ave. #2 Main 
Pump 

Broken shaft 3/2023 Awaiting 
procurement 
to approve 

funds for the 
vendor to 

begin repairs – 
parts/labor 

Once procurement 
process is complete, 

repairs will begin. 

3 months pending 
supplier (pump is not 
manufactured in the 

U.S.) 

Dundalk #1 Main Pump  8/19/2023 Pump is in the 
vendor’s shop 

being repaired. 

Pump is in final stage 
of repair; should be 
delivered to station 

soon. 

2-3 weeks 

Dundalk #3 Main Pump  8/19/2023 Pump is in the 
vendor’s shop 
awaiting the 

vendor to 
begin repairs. 

Vendor to begin 
rebuilding pump as 
soon as parts are 

delivered. 

3/24 
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7.0 Illegal Connections to the Collection System 

There were no illegal connections identified during the reporting period.  
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8.0 Sanitary Discharges of Unknown Origin (SDUO) 

A summary of all confirmed SDUOs is provided in Attachment 5 in accordance with sub-paragraphs 15.f, 
21.g. and 21.h. of the Modified Consent Decree. 
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9.0 MCD Compliance Issues 

The City continues to be challenged by a lack of contractor capacity to meet the demand for wastewater 
utility construction contracts. In particular, the City has experienced the following adverse impacts 
associated with contracting, which can result in significant project completion delays and higher 
construction costs: 

• Unbalanced project bids 

• Fewer prospective bidders 

• Insufficient numbers of crews assigned to projects 

• Untrained or inexperienced crews assigned to projects 

• Contractor claims and protests 

Specific project delays are noted below:  

SC 941 

On May 8, 2020, the City notified EPA and MDE of a four-month delay in review of bid set design plans 
by the Maryland Department of Transportation that required design changes and supply chain 
disruptions resulting from the COVID-19 pandemic. The City also explained a subcontractor’s employee 
tested positive for COVID-19, resulting in staff quarantine and work delay. This four-month extension 
was approved by the EPA and MDE in October and December of 2021, respectively.  

On August 30, 2021, August 23, 2022, and January 13, 2023, the City notified EPA and MDE that differing 
site conditions were found during construction of the pressure sewer and associated junction structures, 
which required special pipe fittings and pipe lengths to be ordered to meet the site conditions. In 
addition, there were issues operating an existing valve in order to install the bypass.  In all of these 
notifications, the City requested force majeure relief of stipulated penalties and extension of the MCD 
deadline.  

The project was substantially completed on October 22, 2023.  

SSO Structure Elimination  

Sedimentation has been identified in the sewer between SSO Structure 67 and the Back River 
Wastewater Treatment Plant. Sanitary Contract 966 will clean this sewer and some of the tributary 
sewers, which will allow the City to eliminate SSO Structures 67, 72, 152 and 154.  

Table 2-1, located in Section 2.1 of this report, summarizes the remaining SSO structures and the latest 
estimated date for substantial completion of elimination projects. 
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10.0 Annual Costs for Appendix B Projects 

Reported costs in the table below reflect funds disbursed by the City of Baltimore Finance Department 
since inception of the MCD and is reported annually at the end of each calendar year. 

Table 10-1.  Costs Incurred to Date3 

ID # Project Baltimore City 
Contract 
Number (for 
reference) 

Construction 
Completion 
Date 

Costs incurred 
as of 12/31/2023 
(millions) 

WWTP Improvement Project 

1 Back River WWTP Headworks Modifications and Flow 
Equalization Project 

SC 918 12/19/2021 $470.4 

Heavy Cleaning Projects 

2 Lower Jones Falls Cleaning – Large diameter pipe cleaning of 
the Lower Jones Falls Sewer  

SC 876 Completed 
October 2011 

$1.7 

3 Outfall Interceptor Cleaning – Large diameter pipe cleaning 
of the Outfall Interceptor – Phase I  

SC 894 
Completed 

April 2014 
$11.0 

4 Low Level Interceptor Cleaning – Large diameter pipe 
cleaning of the Low-Level Interceptor  

SC 922R 
Completed 

November 2016 
$1.6 

5 High Level Interceptor Cleaning – Large diameter pipe 
cleaning of the High-Level Interceptor  

SC 933 
Completed 

December 2016 
$4.5 

6 Outfall Interceptor Cleaning – City and County Portions – 
Large diameter pipe cleaning of the Outfall Interceptor – 
Phase II  

SC 934 
Completed  

June 2018 
$8.3 

Structural Improvement Projects 

7 Gwynns Run D-Branch Sewer Improvements – 
Improvements to the Gwynns Run D-branch interceptor in 
the high level sewershed by means of replacement of pipe  

SC 879 
Completed 

January 2016 
$4.8 

8 Maryland Avenue Sewer Rehab in Jones Falls Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 895 
Completed 

January 2016 
$3.7 

9 Sewer Rehab in Greenmount & Bolton Hill Areas of Jones 
Falls Sewershed – Rehabilitation and replacement of 
sanitary sewer lines by CIPP lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 897R 
Completed 

August 2016 
$16.9 

10 Stony Run Sewer Rehab in Jones Falls Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 898 
Completed 

August 2016 
$10.0 

 
3 Baltimore City DPW is in the process of migrating financial management systems and the information contained 
in this table represents the best information available at the time of production of this report. DPW will 
communicate any significant discrepancies identified during the migration in future quarterly reports as 
appropriate.  
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ID # Project Baltimore City 
Contract 
Number (for 
reference) 

Construction 
Completion 
Date 

Costs incurred 
as of 12/31/2023 
(millions) 

Structural Improvement Projects (continued) 

11 Sewer Rehab in Western Run Area of Jones Falls Sewershed 
– Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 899 
Completed 

August 2016 
$14.0 

12 Upper Jones Falls and Maryland Avenue Sewer Rehab in 
Jones Falls Sewershed – Rehabilitation and replacement of 
sanitary sewer lines by CIPP lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 900 
Completed 

August 2016 
$15.3 

13 Sewer Rehab in Upper Gwynns Run Area of High Level 
Sewershed – Rehabilitation and replacement of sanitary 
sewer lines by CIPP lining and open cut methods of pipe in 
addition to point repairs, laterals, and manholes 

SC 905 
Completed 

January 2016 
$11.2 

14 Sewer Rehab in Northern Portion of High Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 906 
Completed 

July 2016 
$22.8 

15 Sewer Rehab in Eastern Portion High Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 907 
Completed 

January 2017 
$7.5 

16 Sewer Rehab in Herring Run Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 908 
Completed 

January 2017 
$14.1 

17 Sewer Rehab in Eastern Portion of Herring Run Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 909 
Completed 
July 2016 

$14.2 

18 Sewer Rehab in Central Portion of Herring Run Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 911 
Completed 

January 2017 
$7.5 

19 Sewer Rehab in Western Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 912 
Completed 

August 2016 
$6.5 

20 Sewer Rehab in Eastern Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 913 
Completed 

October 2016 
$7.1 

21 Sewer Rehab in Southern Portion of Gwynns Falls Sewershed 
– Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 920 
Completed 

October 2018 
$21.0 
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ID # Project Baltimore City 
Contract 
Number (for 
reference) 

Construction 
Completion 
Date 

Costs incurred 
as of 12/31/2023 
(millions) 

22 Gwynns Run Interceptor Phase II – Improvements to Lower 
Gwynns Run Interceptor – Phase II  

SC 932 
Completed 

November 2016 
$13.5 

Structural and Priority Meter Basin Rehabilitation Projects 

23 Sewer Rehab in Dundalk Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 902 
Completed 

November 2017 
$19.7 

24 Sewer Rehab in Patapsco Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 903 9/27/2018 $27.4 

25A Improvements to the Sanitary Sewer Collection System in 
the Herring Run Sewershed, Part 2 Chinquapin Run 

SC 910 12/31/2021 $30.1 

25B Improvements to the Sanitary Sewer Collection System in 
the Herring Run Sewershed, Part 1 Sanitary Sewers 

SC 956a 11/05/2020 $7.6 

26 Sewer Rehab in Western Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
laterals and manholes 

SC 914 1/11/2019 $38.3 

27 Sewer Rehab in Outfall Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 919 11/24/2018 $35.5 

28A Improvements to the Gwynns Falls Sewershed Collection 
System – Area B 

SC 921b 2/10/2021 $11.8 

28B Powder Mill Interceptor Improvements and Stream 
Restoration in the Gwynns Falls Sewershed. 

SC 955c 11/21/2021 $8.6 

29 Sewer Rehab in Herring Run Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to laterals 

SC 937 
Completed 

December 2017 
$6.4 

30A Hydraulic Improvements to the High Level Sewershed 
Collection System 

SC 940 9/10/2021 $60.1 

30B Sanitary Sewer Collection System Improvements in the High 
Level Sewershed 

SC 953d 3/23/2020 $12.3 

31 Sewer Rehab in Western Run, Greenmount, Hampden & 
Bolton Hill Areas of Jones Falls Sewershed – Rehabilitation 
and replacement of sanitary sewer lines by CIPP lining and 
open cut methods of pipe in addition to manholes 

SC 941 1/5/2022 $24.4 

32 Improvements to the Sanitary Sewers in the Southeast area 
of Baltimore City A4 

SC 962e 1/25/2020 $6.1 

33 Improvements to the Sanitary Sewers in the Southwest area 
of Baltimore City, Maidens Choice Pressure Sewer 
Assessment, and Uplands Sewer Replacement  

SC 963 e,f 06/30/2022 $14.7 
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ID # Project Baltimore City 
Contract 
Number (for 
reference) 

Construction 
Completion 
Date 

Costs incurred 
as of 12/31/2023 
(millions) 

34 
Improvements to the Sanitary Sewers in the Northwest area 
of Baltimore City   

SC 964 e 06/09/2020 $19.2 

Structural and Priority Meter Basin Rehabilitation Projects (continued) 

35 Improvements to the Sanitary Sewers in the Northeast area 
of Baltimore City  

SC 965 e 11/27/2020 $8.1 

36 Sewer Collection System Improvements in the Greenmount, 
Hampden, and Bolton Hill areas of the Jones Falls Sewershed  

SC 976 g 
Completed 

September 2019 
$18.1 

Phase I Total Costs incurred 

as of December 31, 2023 

$1,036.04 

a Design costs incurred reported under SC 910 

b SC 921 also captures the expenditures for SC 977; GF Area B scope was split between SC 921 & SC 977. 

c Design costs incurred reported under SC 921 

d Design costs incurred reported under SC 940 

e Project is a re-scoped project containing elements of work from original contracts SC 897R, SC 898, SC 909, and SC 912. See 
projects SC 897R, SC 898, SC 909 and SC 912 for costs incurred under original contract. 

f Project SC 963 was re-scoped and portions of the work were re-assigned to SC 998. Costs incurred include costs related to 
projected SC 998. 

g Project re-scoped, costs incurred for repackaging reported under SC 897R 
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Attachment 1. Collection System SSO Events during the Calendar Quarter 

Date Location ZIP Wet or Dry Weather Volume (gallons) 

8/2/2023 5307 Nuth Ave 21206 Dry Weather 39,695 

8/7/2023 224 E 39th St 21218 Wet Weather 9,111 

8/7/2023 4008 Glenmore Ave 21206 Wet Weather 25,935 

10/1/2023 436 Kane St 21224 Dry Weather 106 

10/2/2023 
N Ellamont St & N Franklintown 
Rd 21216 Dry Weather 34,240 

10/2/2023 26th St & Guilford Ave 21218 Dry Weather 1,200 

10/6/2023 1216 Riverside Ave 21230 Dry Weather 1 

10/7/2023 5012 The Alameda 21239 Wet Weather 1 

10/8/2023 3201 Frisby St 21218 Wet Weather 2 

10/11/2023 2859 W Lanvale St 21216 Dry Weather 178 

10/17/2023 402 Key Hwy 21230 Wet Weather 3,800 

10/18/2023 2312 Cloville Ave 21214 Dry Weather 2,618 

10/18/2023 709 LinNArd St 21229 Dry Weather 1 

10/19/2023 3808 Ridgewood Ave 21215 Dry Weather 1 

10/20/2023 6527 Cleveland Ave 21222 Dry Weather TBD* 

10/23/2023 5928 Falls Rd 21209 Dry Weather 2 

10/23/2023 6108 Ridgeview Ave 21206 Dry Weather 1 

10/24/2023 2325 Hollins Ferry Rd 21230 Dry Weather 334 

10/24/2023 2315 Maryland Ave 21218 Dry Weather 1 

10/24/2023 4238 Roland View Ave 21215 Dry Weather 1 

10/27/2023 1639 Moreland Ave 21216 Dry Weather 58 

10/28/2023 1143 N Stricker St 21217 Dry Weather 1 

10/28/2023 4207 Liberty Heights Ave 21207 Dry Weather 1 

10/30/2023 4622 Frederick Ave 21229 Dry Weather 645 

11/1/2023 118 N Fremont Ave 21201 Wet Weather 1 

11/9/2023 118 N Fremont Ave 21201 Dry Weather 1 

11/11/2023 301 Edgevale Rd 21210 Wet Weather 1 

11/13/2023 6203 Greenspring Rd 21209 Dry Weather 1 

11/14/2023 2300 Cylburn Ave 21209 Dry Weather 281 

11/17/2023 3903 Pascal Ave 21226 Dry Weather 1 

11/17/2023 1903 W North Ave 21217 Dry Weather 1 

11/20/2023 1321 Park Ave 21201 Dry Weather 1 

11/21/2023 3900 Belair Rd 21206 Wet Weather 25,005 

11/21/2023 1901 Falls Rd - SSO Site #67 21217 Wet Weather 1,265,055 

11/21/2023 428 E Preston St - SSO Site #72 21202 Wet Weather 748,150 

11/21/2023 5006 W Forest Park Ave 21207 Wet Weather 4,700 

11/24/2023 3033 Ascension St 21225 Wet Weather 1 

11/26/2023 3111 Frisby St 21218 Dry Weather 2 

11/27/2023 1612 Elmtree St 21226 Wet Weather 1 
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Date Location ZIP Wet or Dry Weather Volume (gallons) 

11/27/2023 2601 Steele Rd 21209 Wet Weather 1 

11/27/2023 2553 Madison Ave 21217 Wet Weather 1 

11/30/2023 5121 Liberty Heights Ave 21207 Dry Weather 1 

12/1/2023 2212 Russell St 21230 Dry Weather 192 

12/5/2023 3615 W Forest Park Ave 21202 Wet Weather 1,040 

12/6/2023 2430 Frederick Ave 21223 Dry Weather 1 

12/8/2023 4500 W Bay Ave 21225 Dry Weather 5,725 

12/8/2023 1903 W North Ave 21217 Dry Weather 1 

12/11/2023 428 E Preston St - SSO Site #72 21202 Wet Weather 6,030 

12/11/2023 3713 Clipper Rd  21211 Wet Weather 1 

12/11/2023 1301 Gorsuch Ave 21218 Wet Weather 2 

12/11/2023 278 S Monastery Ave 21229 Wet Weather 888 

12/11/2023 4118 Orchard Ridge Blvd 21213 Wet Weather 1 

12/12/2023 5412 Willowmere Way 21212 Wet Weather 2,319 

12/13/2023 3951 Wilsby Ave 21218 Wet Weather 2 

12/14/2023 42 E Cross St 21230 Dry Weather 5 

12/16/2023 111 W Ostend St 21230 Dry Weather 3 

12/16/2023 4625 Falls Rd 21209 Dry Weather 2 

12/17/2023 1115 N Fremont Ave 21217 Dry Weather 1 

12/17/2023 3900 Belair Rd 21206 Wet Weather 1,576,260 

12/17/2023 1901 Falls Rd - SSO Site #67 21217 Wet Weather 6,022,445 

12/17/2023 428 E Preston St - SSO Site #72 21202 Wet Weather 2,134,275 

12/17/2023 
 Charing Cross Rd & Greenwich 
Ave - SSO  Site #156 21229 Wet Weather 37,950 

12/18/2023 1500 N Charles St 21202 Wet Weather 500 

12/18/2023 317 Loneys Ln 21224 Wet Weather 1 

12/18/2023 731 Hollen Rd 21212 Wet Weather 1 

12/18/2023 E Cold Spring Ln & Stadium Way 21214 Wet Weather 3 

12/18/2023 2205 Arden Rd 21209 Wet Weather 1 

12/19/2023 2505 Queen Anne Rd 21216 Wet Weather 1 

12/19/2023 1903 W North Ave 21217 Wet Weather 1 

12/20/2023 1820 Spence St 21230 Wet Weather 355 

12/20/2023 9 Gorman Ave 21223 Wet Weather 1 

12/23/2023 2213 Roslyn Ave 21216 Dry Weather 5 

12/24/2023 5431 Springlake Way 21212 Dry Weather 5 

12/26/2023 1203 Mosher St 21217 Dry Weather 3 

12/27/2023 3510 Wabash Ave 21215 Wet Weather 3 

12/27/2023 3900 Belair Rd 21206 Wet Weather 915,135 

12/27/2023 1901 Falls Rd - SSO Site #67 21217 Wet Weather 797,160 

12/27/2023 428 E Preston St - SSO Site #72 21202 Wet Weather 450,000 

12/28/2023 3529 Gelston Dr 21229 Wet Weather 1,368 

12/29/2023 2400 Keyworth Ave 21215 Wet Weather 603 
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Date Location ZIP Wet or Dry Weather Volume (gallons) 

12/29/2023 115 W Lee St 21201 Wet Weather 1 

12/29/2023 2112 Garrison Blvd 21216 Wet Weather TBD* 

12/30/2023 3502 Wabash Ave 21215 Wet Weather 134 

Total: 14,113,562 

Three SSOs from previous quarter were stopped during this timeframe and added to this quarter’s totals. 
*Two SSOs are currently ongoing and their volume will be added to the next report once abated.   
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Attachment 2. SSO Structure Overflows During the Calendar Quarter 

Date Location ZIP Wet or Dry Weather Volume (gallons) 

11/21/2023 1901 Falls Rd – SSO Site #67 21217 Wet Weather 1,265,055 

11/21/2023 428 E Preston St – SSO Site #72 21202 Wet Weather 748,150 

12/11/2023 428 E Preston St – SSO Site #72 21202 Wet Weather 6,030 

12/17/2023 1901 Falls Rd – SSO Site #67 21217 Wet Weather 6,022,445 

12/17/2023 428 E Preston St – SSO Site #72 21202 Wet Weather 2,134,275 

12/17/2023 
Charing Cross Rd & Greenwich 
Ave – SSO Site #156 21229 Wet Weather 37,950 

12/27/2023 1901 Falls Rd – SSO Site #67 21217 Wet Weather 797,160 

12/27/2023 428 E Preston St – SSO Site #72 21202 Wet Weather 450,000 

Total: 11,461,065 
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Attachment 3. Reported Building Backups During the Calendar Quarter 

Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 
Event 
in Prior 
48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 
applicable) 

1400 NORTH 
POTOMAC ST 10/1/2023 10/1/2023 9:58 No  Lateral NA Unknown NA NA 

3100 PRESSTMAN 
ST 10/1/2023 10/1/2023 11:49 No  Lateral NA Unknown NA NA 

2700 LATONA RD 10/1/2023 10/1/2023 12:45 No  Lateral NA Unknown NA NA 

100 TAPLOW RD 10/1/2023 10/1/2023 12:14 No  Lateral NA Unknown NA NA 

2200 CECIL AVE 10/1/2023 10/1/2023 15:11 No  Mainline NA Unknown NA NA 

3300 HUDSON ST 10/1/2023 10/1/2023 20:18 No  Lateral NA Unknown NA NA 

3900 EIERMAN AVE 10/1/2023 10/1/2023 21:28 No  Lateral NA Unknown NA NA 

3700 OLD YORK RD 10/2/2023 10/2/2023 9:10 No  Lateral NA Unknown NA NA 

1200 NORTH 
BROADWAY 10/2/2023 10/2/2023 11:03 No  Lateral NA Unknown NA NA 

1200 ROUNDHILL 
RD 10/2/2023 10/2/2023 9:59 No  Lateral NA Unknown NA NA 

1800 BRUNT ST 10/2/2023 10/2/2023 10:37 No  Lateral NA Unknown NA NA 

3200 BRIGHTWOOD 
AVE 10/2/2023 10/2/2023 14:24 No  Lateral NA Unknown NA NA 

4400 RASPE AVE 10/2/2023 10/2/2023 17:43 No  Lateral NA Unknown NA NA 

3900 TIVOLY AVE 10/2/2023 10/2/2023 16:06 No  Mainline NA Unknown NA NA 

3100 MILFORD AVE 10/2/2023 10/2/2023 14:35 No  Lateral NA Unknown NA NA 

3500 JUNEWAY 10/2/2023 10/2/2023 16:51 No  Lateral NA Unknown NA NA 

6700 GRACELAND 
AVE 10/2/2023 10/2/2023 17:37 No  Lateral NA Unknown NA NA 

600 NORTH 
CARROLLTON AVE 10/2/2023 10/2/2023 16:35 No  

Mainline and 
Lateral NA Unknown NA NA 

600 NORTH 
CARROLLTON AVE 10/2/2023 10/2/2023 17:11 No  Lateral NA Unknown NA NA 

6100 BENHURST RD 10/2/2023 10/2/2023 22:01 No  Lateral NA Unknown NA NA 

3500 WABASH AVE 10/3/2023 10/3/2023 11:56 No  Mainline NA Unknown NA NA 

3500 WABASH AVE 10/3/2023 10/3/2023 11:57 No  Mainline NA Unknown NA NA 

1800 BRUNT ST 10/3/2023 10/3/2023 18:27 No  Lateral NA Unknown NA NA 

2800 CHESTERFIELD 
AVE 10/3/2023 10/3/2023 18:21 No  Mainline NA Unknown NA NA 

1200 CEDARCROFT 
RD 10/3/2023 10/3/2023 18:06 No  Lateral NA Unknown NA NA 

4700 WILLISTON ST 10/3/2023 10/3/2023 19:21 No  Lateral NA Unknown NA NA 

2000 NORTH 
DUKELAND ST 10/3/2023 10/3/2023 20:05 No  Lateral NA Unknown NA NA 

2800 DENISON ST 10/3/2023 10/3/2023 20:27 No  
Mainline and 
Lateral NA Unknown NA NA 

1300 ANDRE ST 10/3/2023 10/3/2023 22:32 No  Mainline NA Unknown NA NA 

1400 WOODALL ST 10/4/2023 10/4/2023 9:39 No  Lateral NA Unknown NA NA 

1200 NORTH 
ROSEDALE ST 10/4/2023 10/4/2023 10:21 No  Mainline NA Unknown NA NA 

1500 STONEWOOD 
RD 10/4/2023 10/4/2023 11:59 No  Lateral NA Unknown NA NA 
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Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 
Event 
in Prior 
48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 
applicable) 

400 CUMMINGS CT 10/4/2023 10/4/2023 11:37 No  Mainline NA Unknown NA NA 

4400 RASPE AVE 10/4/2023 10/4/2023 11:13 No  Lateral NA Unknown NA NA 

400 LAURENS ST 10/4/2023 10/4/2023 13:25 No  Mainline NA Unknown NA NA 

4800 MELBOURNE 
RD 10/4/2023 10/4/2023 16:34 No  Lateral NA Unknown NA NA 

800 EVESHAM AVE 10/4/2023 10/4/2023 18:13 No  Lateral NA Unknown NA NA 

3100 NORTHWAY 
DR 10/4/2023 10/4/2023 18:35 No  Lateral NA Unknown NA NA 

1600 SPENCE ST 10/4/2023 10/4/2023 18:09 No  Mainline NA Unknown NA NA 

1300 CAMBRIA ST 10/5/2023 10/5/2023 9:27 No  Lateral NA Unknown NA NA 

1000 VERONICA 
AVE 10/5/2023 10/5/2023 9:02 No  Lateral NA Unknown NA NA 

4000 MAINE AVE 10/5/2023 10/5/2023 10:40 No  Lateral NA Unknown NA NA 

2300 ARUNAH AVE 10/5/2023 10/5/2023 10:28 No  Mainline NA Unknown NA NA 

5300 BELLEVILLE 
AVE 10/5/2023 10/5/2023 12:51 No  Lateral NA Unknown NA NA 

2800 BOOKERT DR 10/5/2023 10/5/2023 14:03 No  Mainline NA Unknown NA NA 

5500 HILLEN RD 10/5/2023 10/5/2023 15:33 No  Lateral NA Unknown NA NA 

6000 HIGHGATE DR 10/5/2023 10/5/2023 14:13 No  Lateral NA Unknown NA NA 

3900 HUDSON ST 10/5/2023 10/5/2023 17:33 No  Mainline NA Unknown NA NA 

1300 ANDRE ST 10/5/2023 10/5/2023 17:22 No  Lateral NA Unknown NA NA 

1700 INGRAM RD 10/5/2023 10/5/2023 17:13 No  Lateral NA Unknown NA NA 

5600 MORAVIA RD 10/5/2023 10/5/2023 22:03 No  Mainline NA Unknown NA NA 

4200 ANNTANA 
AVE 10/6/2023 10/6/2023 9:34 No  Mainline NA Unknown NA NA 

400 SOUTH 
CHAPELGATE LN 10/6/2023 10/6/2023 9:29 No  Lateral NA Unknown NA NA 

6000 HIGHGATE DR 10/6/2023 10/6/2023 9:23 No  
Mainline and 
Lateral NA Unknown NA NA 

4300 PLAINFIELD 
AVE 10/6/2023 10/6/2023 12:19 No  Lateral NA Unknown NA NA 

1500 LOCHWOOD 
RD 10/6/2023 10/6/2023 18:41 No  Lateral NA Unknown NA NA 

1200 CLOVERDALE 
RD 10/6/2023 10/6/2023 11:50 No  Lateral NA Unknown NA NA 

2300 DRUID HILL 
AVE 10/6/2023 10/6/2023 12:04 No  Lateral NA Unknown NA NA 

2800 JEFFERSON ST 10/6/2023 10/6/2023 14:16 No  Lateral NA Unknown NA NA 

300 THORNHILL RD 10/6/2023 10/6/2023 13:32 No  Lateral NA Unknown NA NA 

1600 EAST 25TH ST 10/6/2023 10/6/2023 21:40 No  Mainline NA Unknown NA NA 

1200 RIVERSIDE 
AVE 10/6/2023 10/6/2023 18:57 No  Lateral NA Unknown NA NA 

500 SOUTH SHARP 
ST 10/7/2023 10/7/2023 10:07 No  

Mainline and 
Lateral NA Unknown NA NA 

4200 SHAMROCK 
AVE 10/7/2023 10/7/2023 13:17 No  Lateral NA Unknown NA NA 

4200 SHAMROCK 
AVE 10/7/2023 10/7/2023 12:32 No  Mainline NA Unknown NA NA 

100 BELLEMORE RD 10/7/2023 10/7/2023 12:19 No  Lateral NA Unknown NA NA 
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Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 
Event 
in Prior 
48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 
applicable) 

4700 CHATFORD 
AVE 10/7/2023 10/7/2023 12:39 No  Lateral NA Unknown NA NA 

1800 WEST ROGERS 
AVE 10/7/2023 10/7/2023 13:48 No  Lateral NA Unknown NA NA 

400 GITTINGS AVE 10/7/2023 10/7/2023 13:38 No  Lateral NA Unknown NA NA 

3300 LERCH DR 10/7/2023 10/7/2023 13:19 No  Lateral NA Unknown NA NA 

4600 NORTHWOOD 
DR 10/7/2023 10/7/2023 14:01 No  Lateral NA Unknown NA NA 

5900 BERTRAM AVE 10/7/2023 10/7/2023 16:50 No  Mainline NA Unknown NA NA 

5000 THE ALAMEDA 10/7/2023 10/7/2023 17:51 No  Lateral NA Unknown NA NA 

3300 WEST 
BELVEDERE AVE 10/7/2023 10/7/2023 15:52 No  

Mainline and 
Lateral NA Unknown NA NA 

500 NORTH 
CLINTON ST 10/7/2023 10/8/2023 9:09 No  Lateral NA Unknown NA NA 

3400 VIRGINIA AVE 10/8/2023 10/8/2023 9:09 No  Lateral NA Unknown NA NA 

4600 NORTHWOOD 
DR 10/8/2023 10/8/2023 12:57 No  Lateral NA Unknown NA NA 

3400 EASTERN AVE 10/8/2023 10/8/2023 16:48 No  Mainline NA Unknown NA NA 

4400 ELDONE RD 10/8/2023 10/8/2023 18:01 No  Lateral NA Unknown NA NA 

5800 PARK HEIGHTS 
AVE 10/8/2023 10/8/2023 21:05 No  Lateral NA Unknown NA NA 

5200 PUTNEY WAY 10/8/2023 10/8/2023 21:14 No  Lateral NA Unknown NA NA 

5900 BERKELEY AVE 10/8/2023 10/8/2023 21:47 No  Mainline NA Unknown NA NA 

3200 SHELBURNE 
RD 10/8/2023 10/8/2023 21:59 No  Lateral NA Unknown NA NA 

0 WENDOVER RD 10/9/2023 10/9/2023 9:50 No  Lateral NA Unknown NA NA 

5500 JONQUIL AVE 10/9/2023 10/9/2023 10:33 No  Lateral NA Unknown NA NA 

2600 SOUTHERN 
AVE 10/9/2023 10/9/2023 10:13 No  Lateral NA Unknown NA NA 

5100 HARFORD RD 10/9/2023 10/9/2023 10:23 No  Lateral NA Unknown NA NA 

4200 SHAMROCK 
AVE 10/9/2023 10/9/2023 10:37 No  Lateral NA Unknown NA NA 

900 EAST 36TH ST 10/9/2023 10/9/2023 10:07 No  Lateral NA Unknown NA NA 

1600 WADSWORTH 
WAY 10/9/2023 10/9/2023 11:49 No  Lateral NA Unknown NA NA 

1500 KENNEWICK 
RD 10/9/2023 10/9/2023 11:10 No  Lateral NA Unknown NA NA 

1200 WHITELOCK 
ST 10/9/2023 10/9/2023 14:15 No  

Mainline and 
Lateral NA Unknown NA NA 

1200 CLOVERDALE 
RD 10/9/2023 10/9/2023 17:10 No  Lateral NA Unknown NA NA 

1200 MERIDENE DR 10/9/2023 10/9/2023 17:19 No  Lateral NA Unknown NA NA 

1300 HARLEM AVE 10/9/2023 10/9/2023 17:06 No  Lateral NA Unknown NA NA 

4000 LIBERTY 
HEIGHTS AVE 10/9/2023 10/9/2023 17:54 No  Lateral NA Unknown NA NA 

1700 POPLAR 
GROVE ST 10/9/2023 10/9/2023 17:43 No  Lateral NA Unknown NA NA 

1600 HARTSDALE 
RD 10/9/2023 10/9/2023 17:50 No  Lateral NA Unknown NA NA 
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Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 
Event 
in Prior 
48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 
applicable) 

3200 SHELBURNE 
RD 10/9/2023 10/9/2023 21:19 No  Lateral NA Unknown NA NA 

4000 WEST 
FRANKLIN ST 10/9/2023 10/9/2023 21:10 No  Mainline NA Unknown NA NA 

1200 EAST 
BELVEDERE AVE 10/10/2023 10/10/2023 8:57 No  

Mainline and 
Lateral NA Unknown NA NA 

6700 ROBERTS AVE 10/10/2023 10/10/2023 10:13 No  Lateral NA Unknown NA NA 

2400 EAST 
MADISON ST 10/10/2023 10/10/2023 11:46 No  Lateral NA Unknown NA NA 

1500 BOLTON ST 10/10/2023 10/10/2023 11:43 No  Mainline NA Unknown NA NA 

500 MOUNT HOLLY 
ST 10/10/2023 10/10/2023 12:53 No  Mainline NA Unknown NA NA 

1100 WEST PRATT 
ST 10/10/2023 10/10/2023 13:57 No  

Mainline and 
Lateral NA Unknown NA NA 

3700 GLENMORE 
AVE 10/10/2023 10/10/2023 19:40 No  Lateral NA Unknown NA NA 

1200 EAST 
BELVEDERE AVE 10/10/2023 10/10/2023 20:49 No  Lateral NA Unknown NA NA 

2100 WESTFIELD 
AVE 10/10/2023 10/10/2023 19:03 No  Lateral NA Unknown NA NA 

6200 EVERALL AVE 10/10/2023 10/10/2023 19:23 No  Lateral NA Unknown NA NA 

0 NORTH WHEELER 
AVE 10/10/2023 10/10/2023 18:17 No  Lateral NA Unknown NA NA 

2300 MONTEBELLO 
TER 10/10/2023 10/10/2023 21:52 No  Lateral NA Unknown NA NA 

4100 MARX AVE 10/10/2023 10/11/2023 9:31 No  Mainline NA Unknown NA NA 

1400 NORTH 
LUZERNE AVE 10/11/2023 10/11/2023 8:55 No  Lateral NA Unknown NA NA 

4200 PENHURST 
AVE 10/11/2023 10/11/2023 9:26 No  Lateral NA Unknown NA NA 

5400 LOTHIAN RD 10/11/2023 10/11/2023 10:22 No  Lateral NA Unknown NA NA 

4400 FOREST VIEW 
AVE 10/11/2023 10/11/2023 9:17 No  Lateral NA Unknown NA NA 

1700 LANCASTER ST 10/11/2023 10/11/2023 10:10 No  Lateral NA Unknown NA NA 

5500 DAYWALT AVE 10/11/2023 10/11/2023 14:54 No  Lateral NA Unknown NA NA 

6300 IVYMOUNT 
RD 10/11/2023 10/11/2023 11:50 No  Lateral NA Unknown NA NA 

5800 RADECKE AVE 10/11/2023 10/11/2023 15:18 No  Lateral NA Unknown NA NA 

5600 THE ALAMEDA 10/11/2023 10/11/2023 14:41 No  Mainline NA Unknown NA NA 

6100 RIDGEVIEW 
AVE 10/11/2023 10/11/2023 15:22 No  Mainline NA Unknown NA NA 

3800 RIDGECROFT 
RD 10/11/2023 10/11/2023 19:35 No  Lateral NA Unknown NA NA 

1200 EAST 
BELVEDERE AVE 10/11/2023 10/11/2023 18:59 No  Lateral NA Unknown NA NA 

400 CEDARCROFT 
RD 10/11/2023 10/11/2023 18:48 No  Lateral NA Unknown NA NA 

4100 WOODLEA 
AVE 10/11/2023 10/11/2023 21:57 No  Lateral NA Unknown NA NA 

4000 ECHODALE 
AVE 10/11/2023 10/11/2023 21:59 No  Mainline NA Unknown NA NA 
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4000 CHATHAM RD 10/12/2023 10/12/2023 9:39 No  Lateral NA Unknown NA NA 

3900 CLARINTH RD 10/12/2023 10/12/2023 11:12 No  Mainline NA Unknown NA NA 

1000 ASHBURTON 
ST 10/12/2023 10/12/2023 11:03 No  

Mainline and 
Lateral NA Unknown NA NA 

3000 OAK HILL AVE 10/12/2023 10/12/2023 11:56 No  Lateral NA Unknown NA NA 

1100 WEST PRATT 
ST 10/12/2023 10/12/2023 17:14 No  

Mainline and 
Lateral NA Unknown NA NA 

1300 
SILVERTHORNE RD 10/12/2023 10/12/2023 18:28 No  Lateral NA Unknown NA NA 

1900 HEATHFIELD 
RD 10/12/2023 10/12/2023 18:16 No  Lateral NA Unknown NA NA 

2700 WEGWORTH 
LN 10/12/2023 10/12/2023 17:41 No  Mainline NA Unknown NA NA 

3800 DORCHESTER 
RD 10/12/2023 10/12/2023 18:00 No  

Mainline and 
Lateral NA Unknown NA NA 

2100 WHISTLER 
AVE 10/13/2023 10/13/2023 8:37 No  Lateral NA Unknown NA NA 

2700 ELLICOTT DR 10/13/2023 10/13/2023 9:42 No  Lateral NA Unknown NA NA 

2300 DRUID HILL 
AVE 10/13/2023 10/13/2023 12:09 No  Mainline NA Unknown NA NA 

3900 CLARINTH RD 10/13/2023 1/8/2024 11:43 No  Mainline NA Unknown Yes Closed 

1200 WHATCOAT 
ST 10/13/2023 10/13/2023 15:26 No  

Mainline and 
Lateral NA Unknown NA NA 

3700 5TH ST 10/13/2023 10/13/2023 18:08 No  
Mainline and 
Lateral NA Unknown NA NA 

5900 BERKELEY AVE 10/13/2023 10/13/2023 17:19 No  Mainline NA Unknown NA NA 

300 WHITRIDGE 
AVE 10/13/2023 10/13/2023 18:20 No  Lateral NA Unknown NA NA 

5300 HOLDER AVE 10/13/2023 10/13/2023 17:28 No  Lateral NA Unknown NA NA 

400 NORTH 
BELNORD AVE 10/13/2023 10/13/2023 17:35 No  Mainline NA Unknown NA NA 

2600 KIRK AVE 10/13/2023 10/13/2023 18:05 No  Mainline NA Unknown NA NA 

3400 WEST 
STRATHMORE AVE 10/13/2023 10/13/2023 19:08 No  Lateral NA Unknown NA NA 

1100 ELBANK AVE 10/13/2023 10/13/2023 19:32 No  Mainline NA Unknown NA NA 

2500 MCCULLOH ST 10/13/2023 10/14/2023 9:57 No  Mainline NA Unknown NA NA 

1200 
SILVERTHORNE RD 10/14/2023 10/14/2023 11:26 No  Lateral NA Unknown NA NA 

3500 ROSEDALE RD 10/14/2023 10/14/2023 11:19 No  
Mainline and 
Lateral NA Unknown NA NA 

3800 WEST ROGERS 
AVE 10/14/2023 10/14/2023 13:42 No  Lateral NA Unknown NA NA 

800 PONTIAC AVE 10/14/2023 10/14/2023 14:13 No  Mainline NA Unknown NA NA 

1700 MONTPELIER 
ST 10/14/2023 10/14/2023 16:34 No  Mainline NA Unknown NA NA 

400 SOUTH 
WICKHAM RD 10/14/2023 10/14/2023 17:21 No  Lateral NA Unknown NA NA 

4800 LAUREL AVE 10/14/2023 10/14/2023 18:23 No  Lateral NA Unknown NA NA 

2100 EAST FEDERAL 
ST 10/14/2023 10/14/2023 18:37 No  Mainline NA Unknown NA NA 

800 EAST LAKE AVE 10/14/2023 10/14/2023 19:08 No  Lateral NA Unknown NA NA 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending December 31, 2023 

Attachment 3. Reported Building Backups During the Calendar Quarter P a g e  | 42 

Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 
Event 
in Prior 
48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 
applicable) 

5600 GERLAND AVE 10/14/2023 10/14/2023 21:00 No  Lateral NA Unknown NA NA 

3600 MARY AVE 10/14/2023 10/14/2023 21:20 No  Lateral NA Unknown NA NA 

3300 WEST 
BELVEDERE AVE 10/14/2023 10/14/2023 21:50 No  

Mainline and 
Lateral NA Unknown NA NA 

400 SOUTH 
HANOVER ST 10/14/2023 10/14/2023 21:57 Yes  

Mainline and 
Lateral NA Unknown NA NA 

300 SOUTH 
AUGUSTA AVE 10/15/2023 10/15/2023 14:02 Yes  Lateral NA Unknown NA NA 

300 FOLCROFT ST 10/15/2023 10/15/2023 16:20 Yes  Lateral NA Unknown NA NA 

2800 ANNAPOLIS 
RD 10/15/2023 10/15/2023 17:30 Yes  Mainline NA Unknown NA NA 

400 CEDARCROFT 
RD 10/15/2023 10/15/2023 18:11 Yes  Lateral NA Unknown NA NA 

3300 OAKFIELD AVE 10/15/2023 10/15/2023 20:55 Yes  Mainline NA Unknown NA NA 

600 GORSUCH AVE 10/16/2023 10/16/2023 12:35 Yes  
Mainline and 
Lateral NA Unknown NA NA 

300 NORTH 
STRICKER ST 10/16/2023 10/16/2023 12:24 Yes  Mainline NA Unknown NA NA 

1900 NORTH 
CHARLES ST 10/16/2023 10/16/2023 16:29 No  

Mainline and 
Lateral NA Unknown NA NA 

1700 INGRAM RD 10/16/2023 10/16/2023 17:39 No  Lateral NA Unknown NA NA 

5600 ANTHONY 
AVE 10/16/2023 10/16/2023 18:03 No  Lateral NA Unknown NA NA 

5500 THE ALAMEDA 10/16/2023 10/16/2023 17:29 No  Lateral NA Unknown NA NA 

2900 WAYNE AVE 10/16/2023 10/16/2023 18:17 No  Mainline NA Unknown NA NA 

300 WHITRIDGE 
AVE 10/17/2023 10/17/2023 10:15 No  Lateral NA Unknown NA NA 

3700 GELSTON DR 10/17/2023 10/17/2023 12:06 No  Lateral NA Unknown NA NA 

1200 NORTH 
ROSEDALE ST 10/17/2023 10/17/2023 11:46 No  Mainline NA Unknown NA NA 

500 WEST 33RD ST 10/17/2023 10/17/2023 13:30 No  Lateral NA Unknown NA NA 

2400 LOYOLA 
SOUTHWAY 10/17/2023 10/17/2023 15:17 No  Lateral NA Unknown NA NA 

1000 WEST PRATT 
ST 10/17/2023 10/17/2023 13:55 No  Mainline NA Unknown NA NA 

3700 CLARENELL RD 10/17/2023 10/17/2023 14:17 No  Lateral NA Unknown NA NA 

1400 KENHILL AVE 10/17/2023 10/17/2023 15:47 No  Mainline NA Unknown NA NA 

1700 EAST 
LAFAYETTE AVE 10/17/2023 10/17/2023 15:48 No  

Mainline and 
Lateral NA Unknown NA NA 

800 REVERDY RD 10/17/2023 10/17/2023 18:22 No  Lateral NA Unknown NA NA 

1100 LAURENS ST 10/17/2023 10/17/2023 17:20 No  Lateral NA Unknown NA NA 

4800 MELBOURNE 
RD 10/17/2023 10/17/2023 18:07 No  Lateral NA Unknown NA NA 

4000 PRIMROSE 
AVE 10/17/2023 10/17/2023 18:20 No  Mainline NA Unknown NA NA 

1500 OAKRIDGE RD 10/17/2023 10/17/2023 22:51 No  Lateral NA Unknown NA NA 

3600 GLENGYLE 
AVE 10/17/2023 10/17/2023 22:25 No  Lateral NA Unknown NA NA 

500 SOUTH ANN ST 10/17/2023 10/17/2023 21:38 No  Lateral NA Unknown NA NA 

400 EAST 31ST ST 10/18/2023 10/18/2023 9:31 No  Lateral NA Unknown NA NA 
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5900 HIGHGATE DR 10/18/2023 10/18/2023 11:32 No  Lateral NA Unknown NA NA 

2500 WEST 
BELVEDERE AVE 10/18/2023 10/18/2023 10:57 No  Mainline NA Unknown NA NA 

2400 EDMONDSON 
AVE 10/18/2023 10/18/2023 13:48 No  Mainline NA Unknown NA NA 

1700 NORTH 
MONROE ST 10/18/2023 10/18/2023 12:15 No  

Mainline and 
Lateral NA Unknown NA NA 

3000 CLEARVIEW 
AVE 10/18/2023 10/18/2023 14:29 No  Lateral NA Unknown NA NA 

5200 PUTNEY WAY 10/18/2023 10/18/2023 15:50 No  Lateral NA Unknown NA NA 

7000 WALLIS AVE 10/18/2023 10/18/2023 15:04 No  Lateral NA Unknown NA NA 

1400 REDFERN AVE 10/18/2023 10/18/2023 14:20 No  Lateral NA Unknown NA NA 

1500 OAKRIDGE RD 10/18/2023 10/18/2023 17:34 No  Lateral NA Unknown NA NA 

1500 KINGSWAY RD 10/18/2023 10/18/2023 20:36 No  Lateral NA Unknown NA NA 

4600 NORTHWOOD 
DR 10/18/2023 10/18/2023 22:24 No  Lateral NA Unknown NA NA 

3100 NORTHWAY 
DR 10/19/2023 10/19/2023 11:23 No  Lateral NA Unknown NA NA 

3900 BALFERN AVE 10/19/2023 10/19/2023 15:10 No  Lateral NA Unknown NA NA 

3500 DENISON RD 10/19/2023 10/19/2023 16:33 No  Lateral NA Unknown NA NA 

4200 NADINE DR 10/19/2023 10/19/2023 17:14 No  Lateral NA Unknown NA NA 

800 SOUTH EATON 
ST 10/19/2023 10/19/2023 20:24 No  Lateral NA Unknown NA NA 

3700 BANCROFT RD 10/20/2023 10/20/2023 10:32 No  Lateral NA Unknown NA NA 

600 DEEPDENE RD 10/20/2023 10/20/2023 10:57 No  
Mainline and 
Lateral NA Unknown NA NA 

600 SOUTH SHARP 
ST 10/20/2023 10/20/2023 12:27 No  Mainline NA Unknown NA NA 

5100 HAMILTON 
AVE 10/20/2023 10/20/2023 11:46 No  Mainline NA Unknown NA NA 

100 NORTH ATHOL 
AVE 10/20/2023 10/20/2023 13:33 No  Lateral NA Unknown NA NA 

6500 HOPETON AVE 10/20/2023 10/20/2023 13:27 No  
Mainline and 
Lateral NA Unknown NA NA 

4700 VANCOUVER 
RD 10/20/2023 10/20/2023 14:44 No  Lateral NA Unknown NA NA 

3700 GELSTON DR 10/20/2023 10/20/2023 13:35 No  
Mainline and 
Lateral NA Unknown NA NA 

300 EAST LORRAINE 
AVE 10/20/2023 10/20/2023 16:09 No  Lateral NA Unknown NA NA 

200 PRESIDENT ST 10/20/2023 10/20/2023 18:02 No  Mainline NA Unknown NA NA 

4400 HADDON AVE 10/20/2023 10/20/2023 18:21 No  Mainline NA Unknown NA NA 

2400 
REISTERSTOWN RD 10/20/2023 10/20/2023 19:50 No  Lateral NA Unknown NA NA 

1100 HOLLEN RD 10/20/2023 10/20/2023 20:58 No  Lateral NA Unknown NA NA 

1200 KEVIN RD 10/21/2023 10/21/2023 11:05 No  Lateral NA Unknown NA NA 

3400 COPLEY RD 10/21/2023 10/21/2023 11:46 No  
Mainline and 
Lateral NA Unknown NA NA 

700 GLEN ALLEN DR 10/21/2023 10/21/2023 13:47 No  Lateral NA Unknown NA NA 
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2600 NORTH 
LONGWOOD ST 10/21/2023 10/21/2023 14:35 No  

Mainline and 
Lateral NA Unknown NA NA 

3400 BARCLAY ST 10/21/2023 10/21/2023 15:02 No  Lateral NA Unknown NA NA 

700 SOUTH CURLEY 
ST 10/21/2023 10/21/2023 18:35 No  Mainline NA Unknown NA NA 

600 NORTH 
LUZERNE AVE 10/21/2023 10/21/2023 19:34 No  

Mainline and 
Lateral NA Unknown NA NA 

2000 NORTH 
BENTALOU ST 10/21/2023 10/21/2023 21:01 No  Mainline NA Unknown NA NA 

1100 WALKER AVE 10/22/2023 10/22/2023 10:28 No  Lateral NA Unknown NA NA 

2400 
REISTERSTOWN RD 10/22/2023 10/22/2023 11:01 No  Lateral NA Unknown NA NA 

5700 WHITE AVE 10/22/2023 10/22/2023 11:15 No  Lateral NA Unknown NA NA 

2200 LAKE AVE 10/22/2023 10/22/2023 13:27 No  Lateral NA Unknown NA NA 

2300 ARUNAH AVE 10/22/2023 10/22/2023 13:19 No  Lateral NA Unknown NA NA 

3300 SEQUOIA AVE 10/22/2023 10/22/2023 17:22 No  
Mainline and 
Lateral NA Unknown NA NA 

900 EVESHAM AVE 10/22/2023 10/22/2023 18:34 No  Mainline NA Unknown NA NA 

4400 PARKTON ST 10/22/2023 10/22/2023 21:06 No  Lateral NA Unknown NA NA 

5400 GRINDON AVE 10/22/2023 10/22/2023 22:14 No  Lateral NA Unknown NA NA 

2800 MAYFIELD 
AVE 10/23/2023 10/23/2023 8:51 No  Lateral NA Unknown NA NA 

600 WOODBOURNE 
AVE 10/23/2023 10/23/2023 8:59 No  Lateral NA Unknown NA NA 

400 SOUTH BETHEL 
ST 10/23/2023 10/23/2023 9:38 No  Mainline NA Unknown NA NA 

5300 HAMLET AVE 10/23/2023 10/23/2023 10:31 No  Lateral NA Unknown NA NA 

300 CHARTER OAK 
AVE 10/23/2023 10/23/2023 11:25 No  Lateral NA Unknown NA NA 

1300 ARGONNE DR 10/23/2023 10/23/2023 11:50 No  Lateral NA Unknown NA NA 

1400 WALKER AVE 10/23/2023 10/23/2023 11:52 No  Lateral NA Unknown NA NA 

4600 PARKWOOD 
AVE 10/23/2023 10/23/2023 11:57 No  Lateral NA Unknown NA NA 

4900 EDGEMERE 
AVE 10/23/2023 10/23/2023 13:08 No  Lateral NA Unknown NA NA 

1300 STONEWOOD 
RD 10/23/2023 10/23/2023 14:14 No  Lateral NA Unknown NA NA 

5600 WAYNE AVE 10/23/2023 10/23/2023 19:29 No  Lateral NA Unknown NA NA 

3800 PARK HEIGHTS 
AVE 10/23/2023 10/23/2023 17:28 No  Lateral NA Unknown NA NA 

700 EAST COLD 
SPRING LN 10/23/2023 10/23/2023 18:33 No  Lateral NA Unknown NA NA 

600 OLDHAM ST 10/23/2023 10/23/2023 18:55 No  Lateral NA Unknown NA NA 

800 CEDARCROFT 
RD 10/23/2023 10/23/2023 20:36 No  Mainline NA Unknown NA NA 

900 ARGONNE DR 10/23/2023 10/23/2023 20:54 No  Lateral NA Unknown NA NA 

600 GORSUCH AVE 10/24/2023 10/24/2023 9:03 No  Lateral NA Unknown NA NA 

1500 KIA CT 10/24/2023 10/24/2023 16:53 No  Mainline NA Unknown NA NA 

4000 CHATHAM RD 10/24/2023 10/24/2023 13:33 No  Lateral NA Unknown NA NA 

3000 HARVIEW AVE 10/24/2023 10/24/2023 12:50 No  Lateral NA Unknown NA NA 
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2800 CHRISTOPHER 
AVE 10/24/2023 10/24/2023 13:18 No  Lateral NA Unknown NA NA 

3800 BARTWOOD 
RD 10/24/2023 10/24/2023 14:46 No  Lateral NA Unknown NA NA 

300 FOLCROFT ST 10/24/2023 10/24/2023 19:01 No  
Mainline and 
Lateral NA Unknown NA NA 

4700 VANCOUVER 
RD 10/24/2023 10/24/2023 19:09 No  

Mainline and 
Lateral NA Unknown NA NA 

300 FOLCROFT ST 10/24/2023 10/24/2023 19:43 No  Lateral NA Unknown NA NA 

3300 PIEDMONT 
AVE 10/24/2023 10/24/2023 20:29 No  Lateral NA Unknown NA NA 

600 GORSUCH AVE 10/24/2023 10/24/2023 20:21 No  Lateral NA Unknown NA NA 

100 NORTH ATHOL 
AVE 10/24/2023 10/24/2023 21:45 No  Lateral NA Unknown NA NA 

5700 NASCO PL 10/24/2023 10/24/2023 22:31 No  Lateral NA Unknown NA NA 

5500 SOUTH 
MEDWICK GARTH 10/25/2023 10/25/2023 8:53 No  Lateral NA Unknown NA NA 

1200 
RAMBLEWOOD RD 10/25/2023 10/25/2023 9:14 No  Lateral NA Unknown NA NA 

2500 GIBBONS AVE 10/25/2023 10/25/2023 9:49 No  Lateral NA Unknown NA NA 

2900 STAFFORD ST 10/25/2023 10/25/2023 11:52 No  Lateral NA Unknown NA NA 

2900 CLIFTON AVE 10/25/2023 10/25/2023 12:55 No  Lateral NA Unknown NA NA 

2200 EAST 
FAIRMOUNT AVE 10/25/2023 10/25/2023 12:09 No  Lateral NA Unknown NA NA 

600 WOODBOURNE 
AVE 10/25/2023 10/25/2023 12:43 No  Lateral NA Unknown NA NA 

5600 WAYNE AVE 10/25/2023 10/25/2023 13:24 No  Lateral NA Unknown NA NA 

0 MARDREW RD 10/25/2023 10/25/2023 15:00 No  Mainline NA Unknown NA NA 

700 HUNTING PL 10/25/2023 10/25/2023 16:55 No  Lateral NA Unknown NA NA 

100 CROYDON RD 10/25/2023 10/25/2023 18:26 No  Lateral NA Unknown NA NA 

2800 MAYFIELD 
AVE 10/25/2023 10/25/2023 20:06 No  Lateral NA Unknown NA NA 

1500 MCCULLOH ST 10/25/2023 10/25/2023 17:37 No  Mainline NA Unknown NA NA 

1200 WALKER AVE 10/25/2023 10/25/2023 18:58 No  Lateral NA Unknown NA NA 

400 CEDARCROFT 
RD 10/25/2023 10/25/2023 21:27 No  Lateral NA Unknown NA NA 

5500 GWYNN OAK 
AVE 10/26/2023 10/26/2023 9:51 No  Lateral NA Unknown NA NA 

300 CHARTER OAK 
AVE 10/26/2023 10/26/2023 10:56 No  Lateral NA Unknown NA NA 

1700 DESOTO RD 10/26/2023 10/26/2023 11:16 No  
Mainline and 
Lateral NA Unknown NA NA 

2500 ASHLAND AVE 10/26/2023 10/26/2023 13:25 No  Lateral NA Unknown NA NA 

1200 NORTH GAY 
ST 10/26/2023 10/26/2023 14:36 No  

Mainline and 
Lateral NA Unknown NA NA 

5900 PLAINFIELD 
AVE 10/26/2023 10/26/2023 15:00 No  Lateral NA Unknown NA NA 

1100 NORTH 
CENTRAL AVE 10/26/2023 10/26/2023 15:56 No  Lateral NA Unknown NA NA 

3800 RAVENWOOD 
AVE 10/26/2023 10/26/2023 18:47 No  Lateral NA Unknown NA NA 
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7100 HARFORD RD 10/26/2023 10/26/2023 17:59 No  Mainline NA Unknown NA NA 

800 HARLEM AVE 10/26/2023 10/26/2023 17:20 No  Lateral NA Unknown NA NA 

100 DEEPDENE RD 10/26/2023 10/26/2023 17:28 No  
Mainline and 
Lateral NA Unknown NA NA 

1900 WEST NORTH 
AVE 10/26/2023 10/26/2023 17:45 No  Lateral NA Unknown NA NA 

100 LONGWOOD 
RD 10/26/2023 10/26/2023 18:57 No  Lateral NA Unknown NA NA 

100 NORTH 
MILTON AVE 10/26/2023 10/26/2023 20:41 No  Mainline NA Unknown NA NA 

6900 
REISTERSTOWN RD 10/27/2023 10/27/2023 10:24 No  Lateral NA Unknown NA NA 

3100 NORTH 
CALVERT ST 10/27/2023 10/27/2023 11:43 No  Lateral NA Unknown NA NA 

1600 MCKEAN AVE 10/27/2023 10/27/2023 10:58 No  Mainline NA Unknown NA NA 

1000 WEST 
LOMBARD ST 10/27/2023 10/27/2023 11:55 No  Mainline NA Unknown NA NA 

3000 SAINT PAUL 
ST 10/27/2023 10/27/2023 12:01 No  Lateral NA Unknown NA NA 

1600 EDMONDSON 
AVE 10/27/2023 10/27/2023 12:43 No  Mainline NA Unknown NA NA 

1000 WILMINGTON 
AVE 10/27/2023 10/27/2023 13:12 No  Mainline NA Unknown NA NA 

4800 RICHARD AVE 10/27/2023 10/27/2023 13:42 No  Lateral NA Unknown NA NA 

6200 BILTMORE 
AVE 10/27/2023 10/27/2023 14:48 No  Lateral NA Unknown NA NA 

4500 EASTERN AVE 10/27/2023 10/27/2023 17:26 No  Lateral NA Unknown NA NA 

1600 MORELAND 
AVE 10/27/2023 10/27/2023 16:31 No  Mainline NA Unknown NA NA 

5300 ETHELBERT 
AVE 10/27/2023 10/27/2023 18:58 No  Lateral NA Unknown NA NA 

400 SOUTH BETHEL 
ST 10/27/2023 10/27/2023 17:52 No  Mainline NA Unknown NA NA 

5500 CEDONIA AVE 10/27/2023 10/27/2023 18:44 No  Lateral NA Unknown NA NA 

3200 GUILFORD 
AVE 10/27/2023 10/27/2023 20:11 No  Lateral NA Unknown NA NA 

300 ROSSITER AVE 10/28/2023 10/28/2023 9:29 No  Lateral NA Unknown NA NA 

6400 HARTWAIT ST 10/28/2023 10/28/2023 10:57 No  Lateral NA Unknown NA NA 

2300 GUILFORD 
AVE 10/28/2023 10/28/2023 11:44 No  

Mainline and 
Lateral NA Unknown NA NA 

5100 CONANT WAY 10/28/2023 10/28/2023 19:11 No  Mainline NA Unknown NA NA 

6300 WEIDNER AVE 10/28/2023 10/28/2023 17:13 No  Lateral NA Unknown NA NA 

4200 LIBERTY 
HEIGHTS AVE 10/28/2023 10/28/2023 18:48 No  

Mainline and 
Lateral NA Unknown NA NA 

2200 CECIL AVE 10/28/2023 10/28/2023 20:17 No  Mainline NA Unknown NA NA 

3700 ELM AVE 10/29/2023 10/29/2023 9:59 No  
Mainline and 
Lateral NA Unknown NA NA 

400 WESTGATE RD 10/29/2023 10/29/2023 13:35 No  Lateral NA Unknown NA NA 

1500 CLIFTON AVE 10/29/2023 10/29/2023 14:46 No  Mainline NA Unknown NA NA 

2700 BERYL AVE 10/29/2023 10/29/2023 14:54 No  Lateral NA Unknown NA NA 
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6900 
REISTERSTOWN RD 10/29/2023 10/29/2023 17:16 No  Lateral NA Unknown NA NA 

1600 SEXTON ST 10/29/2023 10/29/2023 19:15 No  Lateral NA Unknown NA NA 

3600 MALDEN AVE 10/29/2023 10/29/2023 20:33 No  Lateral NA Unknown NA NA 

2300 LYNDHURST 
AVE 10/30/2023 10/30/2023 11:04 No  Mainline NA Unknown NA NA 

2800 LIST AVE 10/30/2023 10/30/2023 11:34 No  Mainline NA Unknown NA NA 

1600 EDMONDSON 
AVE 10/30/2023 10/30/2023 12:29 No  Mainline NA Unknown NA NA 

2000 RAYNER AVE 10/30/2023 10/30/2023 12:21 No  Lateral NA Unknown NA NA 

1700 ABBOTSTON 
ST 10/30/2023 10/30/2023 12:16 No  Mainline NA Unknown NA NA 

1900 SAINT PAUL 
ST 10/30/2023 10/30/2023 12:00 No  Lateral NA Unknown NA NA 

5500 CEDONIA AVE 10/30/2023 10/30/2023 12:55 No  Lateral NA Unknown NA NA 

700 MOUNT HOLLY 
ST 10/30/2023 10/30/2023 13:00 No  Lateral NA Unknown NA NA 

5100 LODESTONE 
WAY 10/30/2023 10/30/2023 14:08 No  Mainline NA Unknown NA NA 

1700 ABBOTSTON 
ST 10/30/2023 10/30/2023 13:14 No  Mainline NA Unknown NA NA 

1000 CEDARCROFT 
RD 10/30/2023 10/30/2023 16:54 No  Lateral NA Unknown NA NA 

200 EAST EAGER ST 10/30/2023 10/30/2023 16:11 No  Mainline NA Unknown NA NA 

3600 GLENGYLE 
AVE 10/30/2023 10/30/2023 18:14 No  Lateral NA Unknown NA NA 

3900 CLARINTH RD 10/30/2023 10/30/2023 18:32 No  Mainline NA Unknown NA NA 

400 SOUTH BETHEL 
ST 10/30/2023 10/30/2023 19:41 No  Mainline NA Unknown NA NA 

4200 GRANADA 
AVE 10/30/2023 10/30/2023 20:56 No  Lateral NA Unknown NA NA 

3600 EAST 
NORTHERN PKWY 10/30/2023 10/30/2023 20:39 No  Mainline NA Unknown NA NA 

6100 MACBETH DR 10/30/2023 10/30/2023 21:15 No  Lateral NA Unknown NA NA 

3500 DUDLEY AVE 10/30/2023 10/30/2023 23:03 No  Lateral NA Unknown NA NA 

1600 NORTHWICK 
RD 10/31/2023 10/31/2023 9:39 No  Lateral NA Unknown NA NA 

1300 CEDARCROFT 
RD 10/31/2023 10/31/2023 9:56 No  Lateral NA Unknown NA NA 

700 SOUTH SHARP 
ST 10/31/2023 10/31/2023 10:11 No  Lateral NA Unknown NA NA 

500 SANFORD PL 10/31/2023 10/31/2023 12:05 No  
Mainline and 
Lateral NA Unknown NA NA 

4400 NORWOOD 
RD 10/31/2023 10/31/2023 13:41 No  Lateral NA Unknown NA NA 

4700 HOMESDALE 
AVE 10/31/2023 10/31/2023 12:51 No  

Mainline and 
Lateral NA Unknown NA NA 

1600 RALWORTH 
RD 10/31/2023 10/31/2023 14:28 No  Mainline NA Unknown NA NA 

3000 ERDMAN AVE 10/31/2023 10/31/2023 15:24 No  Lateral NA Unknown NA NA 
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2500 WEST 
BALTIMORE ST 10/31/2023 10/31/2023 14:12 No  

Mainline and 
Lateral NA Unknown NA NA 

100 NORTH 
FREMONT AVE 10/31/2023 10/31/2023 14:22 No  Mainline NA Unknown NA NA 

1600 EAST FEDERAL 
ST 10/31/2023 10/31/2023 17:54 No  Mainline NA Unknown NA NA 

3700 EVERGREEN 
AVE 10/31/2023 10/31/2023 17:19 No  Lateral NA Unknown NA NA 

0 WEST TALBOTT ST 10/31/2023 10/31/2023 17:30 No  
Mainline and 
Lateral NA Unknown NA NA 

2000 SWANSEA RD 10/31/2023 11/1/2023 9:09 No  Lateral NA Unknown NA NA 

3500 WINDSOR 
MILL RD 11/1/2023 11/1/2023 10:45 No  Lateral NA Unknown NA NA 

900 HARLEM AVE 11/1/2023 11/1/2023 9:51 No  
Mainline and 
Lateral NA Unknown NA NA 

200 EAST EAGER ST 11/1/2023 11/1/2023 10:18 No  Lateral NA Unknown NA NA 

200 GOODWOOD 
GDNS 11/1/2023 11/1/2023 11:29 No  Lateral NA Unknown NA NA 

1200 WILCOX ST 11/1/2023 11/1/2023 13:56 No  Mainline NA Unknown NA NA 

2200 PARK HILL AVE 11/1/2023 11/1/2023 13:16 No  Lateral NA Unknown NA NA 

1700 NORTH 
FULTON AVE 11/1/2023 11/1/2023 15:21 No  

Mainline and 
Lateral NA Unknown NA NA 

2800 JOPLEA AVE 11/1/2023 11/1/2023 17:45 No  Lateral NA Unknown NA NA 

100 NORTH 
FREMONT AVE 11/1/2023 11/1/2023 17:23 No  Lateral NA Unknown NA NA 

3800 MILFORD AVE 11/1/2023 11/1/2023 19:51 No  
Mainline and 
Lateral NA Unknown NA NA 

3300 SEQUOIA AVE 11/1/2023 11/1/2023 20:26 No  
Mainline and 
Lateral NA Unknown NA NA 

4200 GELSTON DR 11/1/2023 11/1/2023 21:11 No  Mainline NA Unknown NA NA 

6200 CATALPHA RD 11/2/2023 11/2/2023 9:36 No  Lateral NA Unknown NA NA 

3300 SEQUOIA AVE 11/2/2023 11/2/2023 9:26 No  
Mainline and 
Lateral NA Unknown NA NA 

5000 WABASH AVE 11/2/2023 11/2/2023 11:12 No  Lateral NA Unknown NA NA 

2800 MAYFIELD 
AVE 11/2/2023 11/2/2023 11:50 No  Lateral NA Unknown NA NA 

5100 EUGENE AVE 11/2/2023 11/2/2023 12:19 No  Lateral NA Unknown NA NA 

300 BROADMOOR 
RD 11/2/2023 11/2/2023 18:47 No  

Mainline and 
Lateral NA Unknown NA NA 

1700 NORTH 
MONROE ST 11/2/2023 11/2/2023 16:31 No  Lateral NA Unknown NA NA 

2500 WILDPARK 
AVE 11/2/2023 11/2/2023 20:52 No  Lateral NA Unknown NA NA 

5200 PURLINGTON 
WAY 11/2/2023 11/2/2023 21:44 No  Lateral NA Unknown NA NA 

3800 PARKMONT 
AVE 11/3/2023 11/3/2023 9:21 No  Lateral NA Unknown NA NA 

2600 KEN OAK RD 11/3/2023 11/3/2023 10:37 No  Lateral NA Unknown NA NA 

400 EAST CROSS ST 11/3/2023 11/3/2023 10:41 No  Lateral NA Unknown NA NA 

5900 GLEN FALLS 
AVE 11/3/2023 11/3/2023 14:38 No  Lateral NA Unknown NA NA 
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500 LAURENS ST 11/3/2023 11/3/2023 13:45 No  Mainline NA Unknown NA NA 

4200 SHAMROCK 
AVE 11/3/2023 11/3/2023 15:19 No  Lateral NA Unknown NA NA 

1700 FLEET ST 11/3/2023 11/3/2023 15:00 No  Mainline NA Unknown NA NA 

100 NORTH 
MOUNT OLIVET LN 11/3/2023 11/3/2023 18:27 No  Mainline NA Unknown NA NA 

6000 BELLONA AVE 11/3/2023 11/3/2023 18:29 No  Lateral NA Unknown NA NA 

3800 WEST COLD 
SPRING LN 11/3/2023 11/3/2023 22:16 No  Lateral NA Unknown NA NA 

500 DENISON ST 11/4/2023 11/4/2023 9:33 No  Mainline NA Unknown NA NA 

5600 WINTHROPE 
AVE 11/4/2023 11/4/2023 9:50 No  Mainline NA Unknown NA NA 

500 SOUTH SHARP 
ST 11/4/2023 11/4/2023 10:10 No  

Mainline and 
Lateral NA Unknown NA NA 

3800 BAYONNE AVE 11/4/2023 11/4/2023 14:51 No  Lateral NA Unknown NA NA 

800 EAST 
BELVEDERE AVE 11/4/2023 11/4/2023 15:25 No  Lateral NA Unknown NA NA 

2600 WEGWORTH 
LN 11/4/2023 11/4/2023 16:48 No  Lateral NA Unknown NA NA 

2700 CHESTERFIELD 
AVE 11/4/2023 11/4/2023 16:53 No  Lateral NA Unknown NA NA 

1800 NORTH 
DUKELAND ST 11/4/2023 11/4/2023 17:04 No  Mainline NA Unknown NA NA 

2700 BERYL AVE 11/4/2023 11/4/2023 17:55 No  Lateral NA Unknown NA NA 

3300 WEST 
NORTHERN PKWY 11/4/2023 11/4/2023 19:44 No  Lateral NA Unknown NA NA 

3600 MARY AVE 11/4/2023 11/4/2023 19:55 No  Lateral NA Unknown NA NA 

1500 NORTH BOND 
ST 11/4/2023 11/4/2023 22:22 No  Mainline NA Unknown NA NA 

0 SOUTH LINWOOD 
AVE 11/4/2023 11/4/2023 22:56 No  Mainline NA Unknown NA NA 

4400 SAINT 
GEORGES AVE 11/5/2023 11/5/2023 13:58 No  Lateral NA Unknown NA NA 

200 PRESIDENT ST 11/5/2023 11/5/2023 13:13 No  Mainline NA Unknown NA NA 

5700 GREENHILL 
AVE 11/5/2023 11/5/2023 16:37 No  Mainline NA Unknown NA NA 

400 SOUTHWAY 11/5/2023 11/5/2023 16:57 No  Lateral NA Unknown NA NA 

700 BELLE TERRE 
AVE 11/5/2023 11/5/2023 18:01 No  Mainline NA Unknown NA NA 

1100 NORTH CAREY 
ST 11/5/2023 11/5/2023 18:49 No  Mainline NA Unknown NA NA 

3400 BARCLAY ST 11/5/2023 11/5/2023 20:13 No  Lateral NA Unknown NA NA 

800 CEDARCROFT 
RD 11/5/2023 11/5/2023 22:58 No  Mainline NA Unknown NA NA 

2800 EAST FEDERAL 
ST 11/6/2023 11/6/2023 12:16 No  Mainline NA Unknown NA NA 

900 NORTH 
MONROE ST 11/6/2023 11/6/2023 9:27 No  Lateral NA Unknown NA NA 

2700 GRINDON AVE 11/6/2023 11/6/2023 9:41 No  Lateral NA Unknown NA NA 

1200 ANGLESEA ST 11/6/2023 11/6/2023 10:38 No  Lateral NA Unknown NA NA 
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4600 WEST FOREST 
PARK AVE 11/6/2023 11/6/2023 13:20 No  Lateral NA Unknown NA NA 

1100 WEST 41ST ST 11/6/2023 11/6/2023 10:36 No  Lateral NA Unknown NA NA 

600 WEST 36TH ST 11/6/2023 11/6/2023 11:37 No  Lateral NA Unknown NA NA 

2800 ROSALIE AVE 11/6/2023 11/6/2023 11:24 No  Lateral NA Unknown NA NA 

3800 BELLE AVE 11/6/2023 11/6/2023 13:45 No  Lateral NA Unknown NA NA 

1400 EAST LANVALE 
ST 11/6/2023 11/6/2023 12:50 No  Mainline NA Unknown NA NA 

1000 WOODSON 
RD 11/6/2023 11/6/2023 13:48 No  Lateral NA Unknown NA NA 

2900 WAYNE AVE 11/6/2023 11/6/2023 14:45 No  Lateral NA Unknown NA NA 

700 BELLE TERRE 
AVE 11/6/2023 11/6/2023 16:56 No  Mainline NA Unknown NA NA 

3600 4TH ST 11/6/2023 11/6/2023 16:26 No  
Mainline and 
Lateral NA Unknown NA NA 

3600 WEST 
BELVEDERE AVE 11/6/2023 11/6/2023 20:53 No  Mainline NA Unknown NA NA 

1900 CRESTVIEW 
RD 11/6/2023 11/6/2023 19:10 No  Lateral NA Unknown NA NA 

200 WOODLAWN 
RD 11/6/2023 11/6/2023 22:21 No  Lateral NA Unknown NA NA 

3600 WABASH AVE 11/6/2023 11/6/2023 21:46 No  Mainline NA Unknown NA NA 

5300 FERNPARK 
AVE 11/7/2023 11/7/2023 12:48 No  Lateral NA Unknown NA NA 

4700 SAYER AVE 11/7/2023 11/7/2023 11:04 No  Mainline NA Unknown NA NA 

2800 CHRISTOPHER 
AVE 11/7/2023 11/7/2023 14:23 No  

Mainline and 
Lateral NA Unknown NA NA 

2600 NORTH 
LONGWOOD ST 11/7/2023 11/7/2023 13:23 No  Lateral NA Unknown NA NA 

600 APPLETON ST 11/7/2023 11/7/2023 13:40 No  Mainline NA Unknown NA NA 

700 EAST 36TH ST 11/7/2023 11/7/2023 15:11 No  Lateral NA Unknown NA NA 

3100 OAKFORD AVE 11/7/2023 11/7/2023 17:46 No  Mainline NA Unknown NA NA 

2900 EAST 
MONUMENT ST 11/7/2023 11/7/2023 17:48 No  Mainline NA Unknown NA NA 

2200 CLOVE TER 11/7/2023 11/7/2023 22:10 No  Mainline NA Unknown NA NA 

1000 WILMINGTON 
AVE 11/8/2023 11/8/2023 9:01 No  Mainline NA Unknown NA NA 

2800 MAYFIELD 
AVE 11/8/2023 11/8/2023 11:00 No  Lateral NA Unknown NA NA 

900 WALNUT AVE 11/8/2023 11/8/2023 9:35 No  
Mainline and 
Lateral NA Unknown NA NA 

4800 CORDELIA AVE 11/8/2023 11/8/2023 10:31 No  Lateral NA Unknown NA NA 

2000 DIVISION ST 11/8/2023 11/8/2023 12:29 No  Mainline NA Unknown NA NA 

2400 PELHAM AVE 11/8/2023 11/8/2023 13:31 No  Lateral NA Unknown NA NA 

2800 JOPLEA AVE 11/8/2023 11/8/2023 12:15 No  
Mainline and 
Lateral NA Unknown NA NA 

1600 MONTPELIER 
ST 11/8/2023 11/8/2023 13:05 No  Lateral NA Unknown NA NA 

3900 LOWNDES 
AVE 11/8/2023 11/8/2023 18:22 No  Lateral NA Unknown NA NA 
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3800 MENLO DR 11/8/2023 11/8/2023 13:21 No  
Mainline and 
Lateral NA Unknown NA NA 

3800 LEADENHALL 
ST 11/8/2023 11/8/2023 14:04 No  Lateral NA Unknown NA NA 

300 EAST 
BELVEDERE AVE 11/8/2023 11/8/2023 18:54 No  Lateral NA Unknown NA NA 

4400 PEN LUCY RD 11/8/2023 11/8/2023 22:28 No  Lateral NA Unknown NA NA 

5400 PURDUE AVE 11/9/2023 11/9/2023 10:09 No  
Mainline and 
Lateral NA Unknown NA NA 

800 SAINT 
DUNSTANS RD 11/9/2023 11/9/2023 9:35 No  Lateral NA Unknown NA NA 

1000 MOUNT 
HOLLY ST 11/9/2023 11/9/2023 9:33 No  Mainline NA Unknown NA NA 

6300 WALTHER AVE 11/9/2023 11/9/2023 11:02 No  Lateral NA Unknown NA NA 

1500 POPLAR 
GROVE ST 11/9/2023 11/9/2023 12:01 No  Mainline NA Unknown NA NA 

0 SOUTH AUGUSTA 
AVE 11/9/2023 11/9/2023 12:10 No  Mainline NA Unknown NA NA 

3200 BRIGHTWOOD 
AVE 11/9/2023 11/15/2023 9:55 No  Lateral NA Unknown NA NA 

2800 MOHAWK 
AVE 11/9/2023 11/9/2023 12:47 No  Lateral NA Unknown NA NA 

800 CEDARCROFT 
RD 11/9/2023 11/9/2023 14:26 No  Mainline NA Unknown NA NA 

800 NORTH 
FULTON AVE 11/9/2023 11/9/2023 11:27 No  Mainline NA Unknown NA NA 

1200 ROUNDHILL 
RD 11/9/2023 11/9/2023 14:00 No  Lateral NA Unknown NA NA 

3500 4TH ST 11/9/2023 11/9/2023 19:15 No  
Mainline and 
Lateral NA Unknown NA NA 

5600 WILVAN AVE 11/9/2023 11/9/2023 18:18 No  Lateral NA Unknown NA NA 

4100 GRACE CT 11/9/2023 11/9/2023 18:23 No  Mainline NA Unknown NA NA 

3500 BELLEVALE 
AVE 11/10/2023 11/10/2023 9:27 No  

Mainline and 
Lateral NA Unknown NA NA 

2200 PENROSE AVE 11/10/2023 11/10/2023 10:29 No  Mainline NA Unknown NA NA 

3600 WABASH AVE 11/10/2023 11/10/2023 8:30 No  
Mainline and 
Lateral NA Unknown NA NA 

3600 WABASH AVE 11/10/2023 11/10/2023 11:32 No  Mainline NA Unknown NA NA 

6000 SYCAMORE 
RD 11/10/2023 11/10/2023 12:26 No  Lateral NA Unknown NA NA 

400 HOLLEN RD 11/10/2023 11/10/2023 15:39 No  Lateral NA Unknown NA NA 

2200 WALSHIRE 
AVE 11/10/2023 11/10/2023 14:57 No  Lateral NA Unknown NA NA 

2400 MADISON AVE 11/10/2023 11/10/2023 15:23 No  Mainline NA Unknown NA NA 

6200 GREENSPRING 
RD 11/10/2023 11/10/2023 17:30 No  Lateral NA Unknown NA NA 

1100 ARGONNE DR 11/10/2023 11/10/2023 16:55 No  Lateral NA Unknown NA NA 

2500 NORTH 
LONGWOOD ST 11/10/2023 11/10/2023 19:53 No  Lateral NA Unknown NA NA 

2800 JOPLEA AVE 11/10/2023 11/10/2023 21:28 No  Lateral NA Unknown NA NA 
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2300 ELSINORE AVE 11/11/2023 11/11/2023 8:59 No  
Mainline and 
Lateral NA Unknown NA NA 

600 SAINT 
DUNSTANS RD 11/11/2023 11/11/2023 8:50 No  Lateral NA Unknown NA NA 

2000 HILLENWOOD 
RD 11/11/2023 11/11/2023 9:12 No  Lateral NA Unknown NA NA 

300 FOLCROFT ST 11/11/2023 11/11/2023 12:22 No  Mainline NA Unknown NA NA 

3100 EAST 
NORTHERN PKWY 11/11/2023 11/11/2023 13:03 No  Lateral NA Unknown NA NA 

3800 GLENMORE 
AVE 11/11/2023 11/11/2023 15:50 No  Lateral NA Unknown NA NA 

3900 ELM AVE 11/11/2023 11/11/2023 15:25 No  Lateral NA Unknown NA NA 

1900 EUTAW PL 11/11/2023 11/11/2023 16:22 No  
Mainline and 
Lateral NA Unknown NA NA 

2700 GARRISON 
BLVD 11/11/2023 11/11/2023 16:29 No  Lateral NA Unknown NA NA 

2500 NORTH 
LONGWOOD ST 11/11/2023 11/11/2023 19:31 No  Lateral NA Unknown NA NA 

3700 RASPE AVE 11/12/2023 11/12/2023 11:42 No  
Mainline and 
Lateral NA Unknown NA NA 

400 WINGATE RD 11/12/2023 11/12/2023 12:41 No  Lateral NA Unknown NA NA 

1600 MORELAND 
AVE 11/12/2023 11/12/2023 12:38 No  Lateral NA Unknown NA NA 

5000 CHALGROVE 
AVE 11/12/2023 11/12/2023 13:06 No  Lateral NA Unknown NA NA 

3900 LOWNDES 
AVE 11/12/2023 11/12/2023 14:09 No  Lateral NA Unknown NA NA 

400 GOLD ST 11/12/2023 11/12/2023 14:01 No  
Mainline and 
Lateral NA Unknown NA NA 

5100 MIDWOOD 
AVE 11/12/2023 11/12/2023 15:38 No  Lateral NA Unknown NA NA 

700 NOTTINGHAM 
RD 11/13/2023 11/13/2023 10:14 No  Lateral NA Unknown NA NA 

300 SOUTH 
BOULDIN ST 11/13/2023 11/13/2023 14:19 No  Mainline NA Unknown NA NA 

3700 FERNDALE 
AVE 11/13/2023 11/13/2023 8:49 No  

Mainline and 
Lateral NA Unknown NA NA 

4400 PEN LUCY RD 11/13/2023 11/13/2023 9:55 No  Lateral NA Unknown NA NA 

5600 FORCE RD 11/13/2023 11/13/2023 9:53 No  Lateral NA Unknown NA NA 

1600 POPLAR 
GROVE ST 11/13/2023 11/13/2023 9:33 No  

Mainline and 
Lateral NA Unknown NA NA 

2400 HARRIET AVE 11/13/2023 11/13/2023 11:31 No  Lateral NA Unknown NA NA 

1200 ANGLESEA ST 11/13/2023 11/13/2023 12:58 No  Lateral NA Unknown NA NA 

700 LENNOX ST 11/13/2023 11/13/2023 12:07 No  Mainline NA Unknown NA NA 

0 SOUTH 
HIGHLAND AVE 11/13/2023 11/13/2023 13:36 No  Mainline NA Unknown NA NA 

3700 CLARENELL RD 11/13/2023 11/13/2023 19:34 No  Lateral NA Unknown NA NA 

1400 MERIDENE DR 11/13/2023 11/13/2023 13:42 No  Lateral NA Unknown NA NA 

4300 GLENMORE 
AVE 11/13/2023 11/13/2023 17:17 No  Lateral NA Unknown NA NA 
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5700 HAZELWOOD 
CIR 11/13/2023 11/13/2023 17:02 No  Mainline NA Unknown NA NA 

2600 NORTH 
CHARLES ST 11/13/2023 11/13/2023 15:16 No  Mainline NA Unknown NA NA 

4100 GARRISON 
BLVD 11/13/2023 11/13/2023 14:51 No  Mainline NA Unknown NA NA 

3200 EAST 
NORTHERN PKWY 11/13/2023 11/13/2023 17:47 No  Lateral NA Unknown NA NA 

5300 TODD AVE 11/13/2023 11/13/2023 18:31 No  Lateral NA Unknown NA NA 

5500 WILVAN AVE 11/13/2023 11/13/2023 19:22 No  Lateral NA Unknown NA NA 

5600 ANTHONY 
AVE 11/13/2023 11/13/2023 18:41 No  Lateral NA Unknown NA NA 

2400 HARRIET AVE 11/13/2023 11/13/2023 22:19 No  Lateral NA Unknown NA NA 

700 SAINT PAUL ST 11/13/2023 11/14/2023 9:13 No  Mainline NA Unknown NA NA 

200 ROBERT ST 11/14/2023 11/14/2023 8:36 No  Mainline NA Unknown NA NA 

2700 WINCHESTER 
ST 11/14/2023 11/14/2023 9:51 No  Mainline NA Unknown NA NA 

1200 COOKS LN 11/14/2023 11/14/2023 12:56 No  
Mainline and 
Lateral NA Unknown NA NA 

3900 COLBORNE RD 11/14/2023 11/14/2023 12:41 No  Lateral NA Unknown NA NA 

500 NORTH 
LUZERNE AVE 11/14/2023 11/14/2023 13:10 No  Lateral NA Unknown NA NA 

2300 EAST 
LAFAYETTE AVE 11/14/2023 11/14/2023 13:56 No  Mainline NA Unknown NA NA 

100 UPNOR RD 11/14/2023 11/14/2023 15:04 No  Lateral NA Unknown NA NA 

3400 COPLEY RD 11/14/2023 11/14/2023 17:10 No  Mainline NA Unknown NA NA 

6000 ARIZONA AVE 11/14/2023 11/14/2023 17:15 No  Mainline NA Unknown NA NA 

4000 GLEN AVE 11/14/2023 11/14/2023 17:43 No  Lateral NA Unknown NA NA 

4200 OAKFORD AVE 11/14/2023 11/14/2023 17:23 No  Lateral NA Unknown NA NA 

6200 PINEHURST 
RD 11/14/2023 11/14/2023 20:26 No  Lateral NA Unknown NA NA 

800 WEST 
NORTHERN PKWY 11/14/2023 11/14/2023 18:34 No  Lateral NA Unknown NA NA 

700 MELVILLE AVE 11/14/2023 11/14/2023 22:36 No  Mainline NA Unknown NA NA 

2500 WEST FOREST 
PARK AVE 11/15/2023 11/15/2023 10:45 No  Lateral NA Unknown NA NA 

4900 WESTHILLS RD 11/15/2023 11/15/2023 9:49 No  Mainline NA Unknown NA NA 

1000 REVERDY RD 11/15/2023 11/15/2023 9:56 No  Lateral NA Unknown NA NA 

500 NORTH 
LUZERNE AVE 11/15/2023 11/15/2023 11:57 No  Lateral NA Unknown NA NA 

1700 INVERNESS 
AVE 11/15/2023 11/15/2023 11:40 No  

Mainline and 
Lateral NA Unknown NA NA 

2900 SOUTHERN 
AVE 11/15/2023 11/15/2023 13:29 No  Lateral NA Unknown NA NA 

3900 ANNELLEN RD 11/15/2023 11/15/2023 14:37 No  Lateral NA Unknown NA NA 

1100 NORTH 
CALHOUN ST 11/15/2023 11/15/2023 13:56 No  Lateral NA Unknown NA NA 

2800 MAYFIELD 
AVE 11/15/2023 11/15/2023 13:52 No  Lateral NA Unknown NA NA 
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1600 EDMONDSON 
AVE 11/15/2023 11/15/2023 15:36 No  Mainline NA Unknown NA NA 

1800 BOLTON ST 11/15/2023 11/15/2023 18:16 No  Mainline NA Unknown NA NA 

900 REVERDY RD 11/15/2023 11/15/2023 17:50 No  
Mainline and 
Lateral NA Unknown NA NA 

3400 COPLEY RD 11/15/2023 11/15/2023 19:09 No  Lateral NA Unknown NA NA 

600 LUCIA AVE 11/15/2023 11/15/2023 20:18 No  Lateral NA Unknown NA NA 

3600 BEECH AVE 11/16/2023 11/16/2023 9:55 No  Lateral NA Unknown NA NA 

2800 RIGGS AVE 11/16/2023 11/16/2023 11:21 No  Lateral NA Unknown NA NA 

5800 JUDITH WAY 11/16/2023 11/16/2023 10:14 No  Mainline NA Unknown NA NA 

600 NORTH WOLFE 
ST 11/16/2023 11/16/2023 10:36 No  Mainline NA Unknown NA NA 

900 APPLETON ST 11/16/2023 11/16/2023 11:11 No  Mainline NA Unknown NA NA 

600 NORTH 
BOULDIN ST 11/16/2023 11/16/2023 12:04 No  Lateral NA Unknown NA NA 

200 ROBERT ST 11/16/2023 11/16/2023 13:51 No  Lateral NA Unknown NA NA 

600 NORTH 
GLOVER ST 11/16/2023 11/16/2023 14:53 No  

Mainline and 
Lateral NA Unknown NA NA 

400 EAST FORT AVE 11/16/2023 11/16/2023 17:29 No  
Mainline and 
Lateral NA Unknown NA NA 

300 ELRINO ST 11/16/2023 11/16/2023 12:55 No  Mainline NA Unknown NA NA 

4500 EASTWAY 11/16/2023 11/16/2023 14:59 No  Lateral NA Unknown NA NA 

1400 MASON ST 11/16/2023 11/16/2023 15:44 No  Mainline NA Unknown NA NA 

1100 WICKLOW RD 11/16/2023 11/16/2023 16:34 No  Lateral NA Unknown NA NA 

1400 MERIDENE DR 11/16/2023 11/16/2023 18:41 No  Lateral NA Unknown NA NA 

6200 YORK RD 11/16/2023 11/16/2023 19:03 No  Lateral NA Unknown NA NA 

800 CEDARCROFT 
RD 11/16/2023 11/17/2023 9:21 No  

Mainline and 
Lateral NA Unknown NA NA 

900 REVERDY RD 11/16/2023 11/17/2023 8:54 No  Lateral NA Unknown NA NA 

3700 CLARENELL RD 11/16/2023 11/17/2023 8:45 No  
Mainline and 
Lateral NA Unknown NA NA 

3600 DENNLYN RD 11/17/2023 11/17/2023 11:09 No  Lateral NA Unknown NA NA 

1600 
WALTERSWOOD RD 11/17/2023 11/17/2023 11:59 No  Lateral NA Unknown NA NA 

3800 PARKMONT 
AVE 11/17/2023 11/18/2023 0:44 No  Mainline NA Unknown NA NA 

0 YORK CT 11/17/2023 11/17/2023 12:43 No  Lateral NA Unknown NA NA 

1300 ASBURY RD 11/17/2023 11/17/2023 15:02 No  Lateral NA Unknown NA NA 

200 EDGEVALE RD 11/17/2023 11/17/2023 15:18 No  Lateral NA Unknown NA NA 

1900 WEST NORTH 
AVE 11/17/2023 11/17/2023 17:06 No  Lateral NA Unknown NA NA 

6200 PINEHURST 
RD 11/17/2023 11/18/2023 0:58 No  Lateral NA Unknown NA NA 

4000 FALLSTAFF RD 11/17/2023 11/18/2023 1:04 No  Lateral NA Unknown NA NA 

800 UMBRA ST 11/17/2023 11/18/2023 9:35 No  Lateral NA Unknown NA NA 

600 NORTH 
BOULDIN ST 11/17/2023 11/18/2023 8:57 No  Mainline NA Unknown NA NA 

2400 COLLEGE AVE 11/18/2023 11/18/2023 8:29 No  Lateral NA Unknown NA NA 

2800 MAYFIELD 
AVE 11/18/2023 11/18/2023 8:31 No  Mainline NA Unknown NA NA 
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2200 HAMILTON 
AVE 11/18/2023 11/18/2023 6:34 No  Lateral NA Unknown NA NA 

800 EAST 35TH ST 11/18/2023 11/18/2023 9:44 No  Lateral NA Unknown NA NA 

4500 GROVELAND 
AVE 11/18/2023 11/18/2023 10:28 No  

Mainline and 
Lateral NA Unknown NA NA 

1600 
NORTHBOURNE RD 11/18/2023 11/18/2023 13:10 No  Lateral NA Unknown NA NA 

3700 RASPE AVE 11/18/2023 11/18/2023 15:25 No  Lateral NA Unknown NA NA 

4000 GLENMORE 
AVE 11/18/2023 11/18/2023 17:11 No  Mainline NA Unknown NA NA 

2400 HARRIET AVE 11/18/2023 11/18/2023 19:44 No  Lateral NA Unknown NA NA 

3700 BANCROFT RD 11/19/2023 11/19/2023 10:48 No  Lateral NA Unknown NA NA 

5500 ELDERON AVE 11/19/2023 11/19/2023 11:48 No  Lateral NA Unknown NA NA 

5800 FALKIRK RD 11/19/2023 11/19/2023 14:13 No  Lateral NA Unknown NA NA 

1500 LOCHWOOD 
RD 11/19/2023 11/19/2023 14:28 No  Lateral NA Unknown NA NA 

1200 NORTH 
CALVERT ST 11/19/2023 11/19/2023 15:07 No  

Mainline and 
Lateral NA Unknown NA NA 

4000 FALLSTAFF RD 11/19/2023 11/19/2023 18:19 No  
Mainline and 
Lateral NA Unknown NA NA 

6000 BERKELEY AVE 11/19/2023 11/19/2023 18:22 No  Lateral NA Unknown NA NA 

3600 CHESTERFIELD 
AVE 11/19/2023 11/19/2023 20:38 No  Lateral NA Unknown NA NA 

500 ALBEMARLE ST 11/19/2023 11/19/2023 21:20 No  Mainline NA Unknown NA NA 

600 NORTH 
BOULDIN ST 11/20/2023 11/20/2023 9:26 No  Mainline NA Unknown NA NA 

600 WEST 39TH ST 11/20/2023 11/20/2023 10:31 No  Lateral NA Unknown NA NA 

3600 MENLO DR 11/20/2023 11/20/2023 11:02 No  Lateral NA Unknown NA NA 

1300 PARK AVE 11/20/2023 11/20/2023 15:11 No  Lateral NA Unknown NA NA 

1400 NORTH 
ELLWOOD AVE 11/20/2023 11/20/2023 15:19 No  Mainline NA Unknown NA NA 

2100 HOMEWOOD 
AVE 11/20/2023 11/20/2023 13:57 No  Lateral NA Unknown NA NA 

2400 BEECHLAND 
AVE 11/20/2023 11/20/2023 17:05 No  Lateral NA Unknown NA NA 

700 EAST 36TH ST 11/20/2023 11/20/2023 15:25 No  Lateral NA Unknown NA NA 

600 SOUTH CURLEY 
ST 11/20/2023 11/20/2023 20:10 No  Mainline NA Unknown NA NA 

2800 MAISEL ST 11/20/2023 11/20/2023 19:25 No  Lateral NA Unknown NA NA 

1800 NORTH 
MONROE ST 11/20/2023 11/20/2023 17:20 No  Mainline NA Unknown NA NA 

3000 BARCLAY ST 11/20/2023 11/20/2023 20:56 No  Lateral NA Unknown NA NA 

5400 NELSON AVE 11/20/2023 11/20/2023 18:52 No  Lateral NA Unknown NA NA 

500 NORTH ROCK 
GLEN RD 11/20/2023 11/20/2023 21:47 No  Lateral NA Unknown NA NA 

2000 NORTH 
DUKELAND ST 11/20/2023 11/21/2023 8:21 No  Lateral NA Unknown NA NA 

600 NORTH 
GLOVER ST 11/21/2023 11/21/2023 9:46 No  Lateral NA Unknown NA NA 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending December 31, 2023 

Attachment 3. Reported Building Backups During the Calendar Quarter P a g e  | 56 

Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 
Event 
in Prior 
48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 
applicable) 

600 NORTH 
DUNCAN ST 11/21/2023 11/21/2023 11:51 No  Mainline NA Unknown NA NA 

800 UMBRA ST 11/21/2023 11/21/2023 10:49 No  Lateral NA Unknown NA NA 

5200 FREDCREST 
RD 11/21/2023 11/21/2023 10:38 No  Lateral NA Unknown NA NA 

2200 PENROSE AVE 11/21/2023 11/21/2023 12:21 No  Lateral NA Unknown NA NA 

5300 LOCH RAVEN 
BLVD 11/21/2023 11/21/2023 12:06 No  Lateral NA Unknown NA NA 

2200 ARDEN RD 11/21/2023 11/21/2023 21:13 Yes  Lateral NA Unknown NA NA 

900 EVESHAM AVE 11/21/2023 11/21/2023 22:42 Yes  Lateral NA Unknown NA NA 

1400 JORDAN ST 11/21/2023 11/21/2023 22:31 Yes  Lateral NA Unknown NA NA 

4800 GWYNN OAK 
AVE 11/22/2023 11/22/2023 11:21 Yes  Lateral NA Unknown NA NA 

400 HOLLEN RD 11/22/2023 11/22/2023 9:00 Yes  Lateral NA Unknown NA NA 

900 MONTPELIER 
ST 11/22/2023 11/22/2023 10:12 Yes  Lateral NA Unknown NA NA 

500 SANFORD PL 11/22/2023 11/22/2023 11:08 Yes  Mainline NA Unknown NA NA 

100 WELCOME ALY 11/22/2023 11/22/2023 11:37 Yes  
Mainline and 
Lateral NA Unknown NA NA 

2000 NORTH 
DUKELAND ST 11/22/2023 11/22/2023 12:21 Yes  Lateral NA Unknown NA NA 

2600 WEGWORTH 
LN 11/22/2023 11/22/2023 18:28 Yes  Lateral NA Unknown NA NA 

6000 BELLONA AVE 11/22/2023 11/22/2023 14:41 Yes  Mainline NA Unknown NA NA 

0 NORTH ATHOL 
AVE 11/22/2023 11/22/2023 17:49 Yes  

Mainline and 
Lateral NA Unknown NA NA 

1300 WEST 
LOMBARD ST 11/22/2023 11/22/2023 17:09 Yes  Mainline NA Unknown NA NA 

3000 SAINT PAUL 
ST 11/22/2023 11/22/2023 17:18 Yes  

Mainline and 
Lateral NA Unknown NA NA 

0 CHARLCOTE PL 11/22/2023 11/22/2023 17:36 Yes  Lateral NA Unknown NA NA 

5300 LOCH RAVEN 
BLVD 11/22/2023 11/22/2023 16:13 Yes  Lateral NA Unknown NA NA 

3400 COPLEY RD 11/22/2023 11/22/2023 18:03 Yes  
Mainline and 
Lateral NA Unknown NA NA 

100 SAINT 
DUNSTANS RD 11/22/2023 11/22/2023 18:21 Yes  Mainline NA Unknown NA NA 

6000 BELLONA AVE 11/22/2023 11/23/2023 9:37 Yes  Mainline NA Unknown NA NA 

1600 DRUID HILL 
AVE 11/23/2023 11/23/2023 8:37 Yes  

Mainline and 
Lateral NA Unknown NA NA 

2500 OSWEGO AVE 11/23/2023 11/23/2023 10:05 Yes  
Mainline and 
Lateral NA Unknown NA NA 

6000 BELLONA AVE 11/23/2023 11/23/2023 9:54 Yes  Mainline NA Unknown NA NA 

3800 FERNDALE 
AVE 11/23/2023 11/23/2023 11:54 Yes  Lateral NA Unknown NA NA 

1500 EAST 
MONUMENT ST 11/23/2023 11/23/2023 12:11 Yes  Mainline NA Unknown NA NA 

3200 TYNDALE AVE 11/23/2023 11/23/2023 14:20 Yes  Lateral NA Unknown NA NA 

6400 SEFTON AVE 11/23/2023 11/23/2023 14:21 Yes  Lateral NA Unknown NA NA 

5700 MAPLEHILL RD 11/23/2023 11/23/2023 18:33 Yes  Lateral NA Unknown NA NA 
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1700 HARTSDALE 
RD 11/23/2023 11/23/2023 21:52 Yes  Lateral NA Unknown NA NA 

400 CEDARCROFT 
RD 11/24/2023 11/24/2023 9:13 No  Lateral NA Unknown NA NA 

6200 LEITH WALK 11/24/2023 11/24/2023 10:17 No  Lateral NA Unknown NA NA 

5000 WEST FOREST 
PARK AVE 11/24/2023 11/24/2023 10:10 No  

Mainline and 
Lateral NA Unknown NA NA 

1900 WEST 
SARATOGA ST 11/24/2023 11/24/2023 10:35 No  Mainline NA Unknown NA NA 

200 TAPLOW RD 11/24/2023 11/24/2023 11:51 No  Lateral NA Unknown NA NA 

3900 DUDLEY AVE 11/24/2023 11/24/2023 11:20 No  Lateral NA Unknown NA NA 

2500 FRANK AVE 11/24/2023 11/24/2023 14:07 No  
Mainline and 
Lateral NA Unknown NA NA 

300 EAST 
HAMBURG ST 11/24/2023 11/24/2023 13:07 No  Mainline NA Unknown NA NA 

3000 ASCENSION ST 11/24/2023 11/24/2023 13:29 No  Lateral NA Unknown NA NA 

1500 LOCHWOOD 
RD 11/24/2023 11/24/2023 13:21 No  Lateral NA Unknown NA NA 

2000 NORTH 
WOLFE ST 11/24/2023 11/24/2023 13:43 No  Mainline NA Unknown NA NA 

1400 EAST LANVALE 
ST 11/24/2023 11/24/2023 13:25 No  Mainline NA Unknown NA NA 

100 SAINT 
DUNSTANS RD 11/24/2023 11/24/2023 12:56 No  Mainline NA Unknown NA NA 

4000 FALLSTAFF RD 11/24/2023 11/24/2023 14:50 No  Lateral NA Unknown NA NA 

4000 FALLSTAFF RD 11/24/2023 11/24/2023 14:48 No  Mainline NA Unknown NA NA 

400 EAST 39TH ST 11/24/2023 11/24/2023 17:06 No  Lateral NA Unknown NA NA 

100 WEST LEE ST 11/24/2023 11/24/2023 17:02 No  
Mainline and 
Lateral NA Unknown NA NA 

5200 SAINT 
CHARLES AVE 11/24/2023 11/24/2023 19:11 No  Lateral NA Unknown NA NA 

5100 LIBERTY 
HEIGHTS AVE 11/24/2023 11/24/2023 20:44 No  

Mainline and 
Lateral NA Unknown NA NA 

2500 HERMOSA 
AVE 11/24/2023 11/24/2023 21:00 No  Lateral NA Unknown NA NA 

3100 FERNDALE 
AVE 11/25/2023 11/25/2023 9:26 No  

Mainline and 
Lateral NA Unknown NA NA 

2400 BEECHLAND 
AVE 11/25/2023 11/25/2023 12:03 No  Lateral NA Unknown NA NA 

400 SOUTH HIGH ST 11/25/2023 11/25/2023 12:56 No  Mainline NA Unknown NA NA 

1500 BOYLE ST 11/25/2023 11/25/2023 14:24 No  
Mainline and 
Lateral NA Unknown NA NA 

2400 WEST 
LAFAYETTE AVE 11/25/2023 11/25/2023 12:31 No  

Mainline and 
Lateral NA Unknown NA NA 

3400 COPLEY RD 11/25/2023 11/25/2023 12:51 No  
Mainline and 
Lateral NA Unknown NA NA 

1600 
RAMBLEWOOD RD 11/25/2023 11/25/2023 14:06 No  Lateral NA Unknown NA NA 

4100 ARDLEY AVE 11/25/2023 11/25/2023 15:01 No  Lateral NA Unknown NA NA 

900 MCKEWIN AVE 11/25/2023 11/25/2023 15:13 No  Lateral NA Unknown NA NA 
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2200 HOMEWOOD 
AVE 11/25/2023 11/25/2023 16:52 No  Lateral NA Unknown NA NA 

1200 NORTH 
CALHOUN ST 11/25/2023 11/25/2023 16:58 No  Lateral NA Unknown NA NA 

3400 WEST 
STRATHMORE AVE 11/25/2023 11/25/2023 21:25 No  Lateral NA Unknown NA NA 

600 EAST 33RD ST 11/26/2023 11/26/2023 11:44 No  Lateral NA Unknown NA NA 

6100 DUNROMING 
RD 11/26/2023 11/26/2023 13:43 No  

Mainline and 
Lateral NA Unknown NA NA 

1100 NORTH 
FREMONT AVE 11/26/2023 11/26/2023 14:46 No  Lateral NA Unknown NA NA 

2600 BARCLAY ST 11/26/2023 11/26/2023 15:05 No  Mainline NA Unknown NA NA 

1500 NORTH 
DECKER AVE 11/26/2023 11/26/2023 17:35 No  Lateral NA Unknown NA NA 

2300 HARLEM AVE 11/26/2023 11/26/2023 17:13 No  Lateral NA Unknown NA NA 

900 NORTH 
GILMOR ST 11/26/2023 11/26/2023 18:56 No  Mainline NA Unknown NA NA 

2900 ROSALIE AVE 11/27/2023 11/27/2023 9:46 No  Lateral NA Unknown NA NA 

3100 NORTHWAY 
DR 11/27/2023 11/27/2023 9:43 No  Lateral NA Unknown NA NA 

5800 ARIZONA AVE 11/27/2023 11/27/2023 9:33 No  Lateral NA Unknown NA NA 

4100 NORTH 
CHARLES ST 11/27/2023 11/27/2023 11:40 No  Lateral NA Unknown NA NA 

300 EAST 
HAMBURG ST 11/27/2023 11/27/2023 11:42 No  Lateral NA Unknown NA NA 

3700 NORTH 
CHARLES ST 11/27/2023 11/27/2023 11:59 No  

Mainline and 
Lateral NA Unknown NA NA 

200 SOUTH 
BROADWAY 11/27/2023 11/27/2023 13:13 No  Mainline NA Unknown NA NA 

4400 PALL MALL RD 11/27/2023 11/27/2023 17:46 No  Mainline NA Unknown NA NA 

800 BONAPARTE 
AVE 11/27/2023 11/27/2023 19:08 No  Mainline NA Unknown NA NA 

2800 LAKE AVE 11/27/2023 11/27/2023 18:23 No  Lateral NA Unknown NA NA 

4300 YORK RD 11/27/2023 11/27/2023 17:44 No  Mainline NA Unknown NA NA 

4100 KATHLAND 
AVE 11/27/2023 11/27/2023 15:30 No  Lateral NA Unknown NA NA 

800 EAST LAKE AVE 11/27/2023 11/27/2023 16:49 No  Lateral NA Unknown NA NA 

500 NORTH 
LUZERNE AVE 11/27/2023 11/27/2023 16:46 No  Lateral NA Unknown NA NA 

3400 CALLAWAY 
AVE 11/27/2023 11/27/2023 20:52 No  Lateral NA Unknown NA NA 

2500 MADISON AVE 11/27/2023 11/27/2023 21:16 No  Lateral NA Unknown NA NA 

2600 STEELE RD 11/27/2023 11/27/2023 19:56 No  Lateral NA Unknown NA NA 

100 SOUTH 
STRICKER ST 11/27/2023 11/27/2023 20:21 No  Lateral NA Unknown NA NA 

5900 FALKIRK RD 11/27/2023 11/27/2023 19:29 No  Lateral NA Unknown NA NA 

300 SOUTH ANN ST 11/27/2023 11/27/2023 21:04 No  Mainline NA Unknown NA NA 

1200 WEST 40TH ST 11/27/2023 11/27/2023 21:42 No  Lateral NA Unknown NA NA 

3200 EAST 
NORTHERN PKWY 11/27/2023 11/27/2023 21:26 No  Lateral NA Unknown NA NA 
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200 WOODLAWN 
RD 11/27/2023 11/27/2023 22:05 No  Lateral NA Unknown NA NA 

5200 SIPPLE AVE 11/27/2023 11/27/2023 21:28 No  Mainline NA Unknown NA NA 

5100 HARFORD RD 11/27/2023 11/27/2023 21:08 No  Lateral NA Unknown NA NA 

700 SOUTH SHARP 
ST 11/27/2023 11/27/2023 21:25 No  Lateral NA Unknown NA NA 

1700 LINDEN AVE 11/28/2023 11/28/2023 8:23 No  Mainline NA Unknown NA NA 

2500 WEST 
LAFAYETTE AVE 11/28/2023 11/28/2023 9:31 No  Mainline NA Unknown NA NA 

4800 CORDELIA AVE 11/28/2023 11/28/2023 9:42 No  Lateral NA Unknown NA NA 

2900 PRESSTMAN 
ST 11/28/2023 11/28/2023 9:49 No  Mainline NA Unknown NA NA 

3000 ROSELAWN 
AVE 11/28/2023 11/28/2023 10:47 No  Lateral NA Unknown NA NA 

4300 BERGER AVE 11/28/2023 11/28/2023 12:45 No  Mainline NA Unknown NA NA 

3600 CLARENELL RD 11/28/2023 11/28/2023 12:36 No  Lateral NA Unknown NA NA 

1800 RUTLAND AVE 11/28/2023 11/28/2023 15:09 No  Mainline NA Unknown NA NA 

4900 GILRAY DR 11/28/2023 11/28/2023 15:21 No  Lateral NA Unknown NA NA 

3600 CHESTNUT 
AVE 11/28/2023 11/28/2023 14:34 No  Lateral NA Unknown NA NA 

3000 WEST 
NORTHERN PKWY 11/28/2023 11/28/2023 20:19 No  Lateral NA Unknown NA NA 

600 SOUTH MACON 
ST 11/28/2023 11/28/2023 17:32 No  Mainline NA Unknown NA NA 

3200 RAVENWOOD 
AVE 11/28/2023 11/28/2023 17:33 No  Lateral NA Unknown NA NA 

300 SOUTH ANN ST 11/28/2023 11/28/2023 20:18 No  Mainline NA Unknown NA NA 

3700 GLENGYLE 
AVE 11/28/2023 11/28/2023 19:59 No  Lateral NA Unknown NA NA 

1500 WADSWORTH 
WAY 11/28/2023 11/28/2023 21:44 No  Lateral NA Unknown NA NA 

300 WOODBOURNE 
AVE 11/28/2023 11/28/2023 22:04 No  Lateral NA Unknown NA NA 

1100 NORTH 
CENTRAL AVE 11/29/2023 11/29/2023 9:20 No  Lateral NA Unknown NA NA 

400 WOODFORD 
RD 11/29/2023 11/29/2023 9:21 No  Lateral NA Unknown NA NA 

5400 SAINT ALBANS 
WAY 11/29/2023 11/29/2023 13:41 No  Lateral NA Unknown NA NA 

800 NORTH 
FULTON AVE 11/29/2023 11/29/2023 10:49 No  Mainline NA Unknown NA NA 

1300 HOLLINS ST 11/29/2023 11/29/2023 13:50 No  Mainline NA Unknown NA NA 

1200 WALKER AVE 11/29/2023 11/29/2023 19:20 No  Lateral NA Unknown NA NA 

3000 SPRINGHILL 
AVE 11/29/2023 11/29/2023 20:17 No  Mainline NA Unknown NA NA 

100 TAPLOW RD 11/30/2023 11/30/2023 8:54 No  Lateral NA Unknown NA NA 

6500 BRIGHTON 
AVE 11/30/2023 11/30/2023 11:12 No  Mainline NA Unknown NA NA 

5300 PERRING 
PKWY 11/30/2023 11/30/2023 10:51 No  

Mainline and 
Lateral NA Unknown NA NA 
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Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 
Event 
in Prior 
48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 
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Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 
applicable) 

2700 GUILFORD 
AVE 11/30/2023 11/30/2023 10:06 No  

Mainline and 
Lateral NA Unknown NA NA 

700 SOUTH 
BROADWAY 11/30/2023 11/30/2023 14:20 No  Mainline NA Unknown NA NA 

3700 FRANKFORD 
AVE 11/30/2023 11/30/2023 14:57 No  Mainline NA Unknown NA NA 

4900 WESTHILLS RD 11/30/2023 11/30/2023 16:48 No  Lateral NA Unknown NA NA 

1900 EAST 31ST ST 11/30/2023 11/30/2023 17:53 No  Lateral NA Unknown NA NA 

800 EAST LAKE AVE 11/30/2023 11/30/2023 20:21 No  Lateral NA Unknown NA NA 

5400 CEDONIA AVE 11/30/2023 11/30/2023 18:56 No  Lateral NA Unknown NA NA 

5100 LIBERTY 
HEIGHTS AVE 11/30/2023 11/30/2023 20:54 No  Lateral NA Unknown NA NA 

3700 GLENGYLE 
AVE 11/30/2023 11/30/2023 21:20 No  Lateral NA Unknown NA NA 

1600 
RAMBLEWOOD RD 11/30/2023 11/30/2023 21:59 No  Lateral NA Unknown NA NA 

4300 NICHOLAS 
AVE 12/1/2023 12/1/2023 8:59 No  Lateral NA Unknown NA NA 

3600 MENLO DR 12/1/2023 12/1/2023 9:31 No  Lateral NA Unknown NA NA 

1700 THAMES ST 12/1/2023 12/1/2023 10:15 No  Mainline NA Unknown NA NA 

900 TYSON ST 12/1/2023 12/1/2023 12:22 No  Mainline NA Unknown NA NA 

4800 HERRING RUN 
DR 12/1/2023 12/1/2023 15:14 No  Lateral NA Unknown NA NA 

3300 LIBERTY 
HEIGHTS AVE 12/1/2023 12/1/2023 13:17 No  Lateral NA Unknown NA NA 

3200 BAYONNE AVE 12/1/2023 12/1/2023 14:58 No  Lateral NA Unknown NA NA 

600 WEST 36TH ST 12/1/2023 12/1/2023 13:39 No  Lateral NA Unknown NA NA 

1700 THAMES ST 12/1/2023 12/1/2023 15:04 No  Mainline NA Unknown NA NA 

4100 MAINE AVE 12/1/2023 12/1/2023 19:21 No  Mainline NA Unknown NA NA 

2500 MANHATTAN 
AVE 12/1/2023 12/1/2023 15:59 No  Lateral NA Unknown NA NA 

4600 PIMLICO RD 12/1/2023 12/1/2023 18:26 No  Mainline NA Unknown NA NA 

1100 WOOD 
HEIGHTS AVE 12/1/2023 12/1/2023 16:56 No  Lateral NA Unknown NA NA 

3600 CHESTNUT 
AVE 12/1/2023 12/1/2023 17:25 No  

Mainline and 
Lateral NA Unknown NA NA 

3300 OLYMPIA AVE 12/1/2023 12/1/2023 18:49 No  
Mainline and 
Lateral NA Unknown NA NA 

1200 WALKER AVE 12/1/2023 12/1/2023 17:33 No  Lateral NA Unknown NA NA 

5800 GLENKIRK CT 12/1/2023 12/1/2023 20:46 No  Lateral NA Unknown NA NA 

5000 GREENHILL 
AVE 12/2/2023 12/2/2023 9:57 No  Lateral NA Unknown NA NA 

5300 PERRING 
PKWY 12/2/2023 12/2/2023 10:10 No  Mainline NA Unknown NA NA 

600 NORTH 
CALHOUN ST 12/2/2023 12/2/2023 11:31 No  

Mainline and 
Lateral NA Unknown NA NA 

200 NORTH 
MONTFORD AVE 12/2/2023 12/2/2023 13:26 No  Mainline NA Unknown NA NA 

200 NORTH 
MONTFORD AVE 12/2/2023 12/2/2023 13:29 No  Mainline NA Unknown NA NA 
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Block Name Date Reported Response Date and Time 

24 
Hour 
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Event 
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Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
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600 SOUTH 
BROADWAY 12/2/2023 12/2/2023 14:40 No  Mainline NA Unknown NA NA 

3100 BELMONT AVE 12/2/2023 12/2/2023 15:12 No  
Mainline and 
Lateral NA Unknown NA NA 

300 ROSSITER AVE 12/2/2023 12/2/2023 16:58 No  Mainline NA Unknown NA NA 

2600 WEST 
LAFAYETTE AVE 12/2/2023 12/2/2023 17:45 No  

Mainline and 
Lateral NA Unknown NA NA 

600 CRAYCOMBE 
AVE 12/2/2023 12/2/2023 19:25 No  Lateral NA Unknown NA NA 

700 NORTH 
COLLINGTON AVE 12/2/2023 12/2/2023 20:16 No  Mainline NA Unknown NA NA 

1200 KEVIN RD 12/2/2023 12/2/2023 21:44 No  Lateral NA Unknown NA NA 

4600 KESWICK RD 12/3/2023 12/3/2023 10:01 No  Lateral NA Unknown NA NA 

1100 WOOD 
HEIGHTS AVE 12/3/2023 12/3/2023 10:21 No  

Mainline and 
Lateral NA Unknown NA NA 

4100 ARDLEY AVE 12/3/2023 12/3/2023 13:36 No  Lateral NA Unknown NA NA 

2400 WEST COLD 
SPRING LN 12/3/2023 12/3/2023 15:05 No  Lateral NA Unknown NA NA 

2900 
AUCHENTOROLY 
TER 12/3/2023 12/3/2023 16:29 No  Lateral NA Unknown NA NA 

3300 MENLO DR 12/3/2023 12/3/2023 16:59 No  Lateral NA Unknown NA NA 

700 SOUTH 
BROADWAY 12/3/2023 12/3/2023 18:41 No  Lateral NA Unknown NA NA 

700 HOLLEN RD 12/3/2023 12/3/2023 21:21 No  Lateral NA Unknown NA NA 

1400 LIMIT AVE 12/3/2023 12/3/2023 21:47 No  Lateral NA Unknown NA NA 

2400 WEST COLD 
SPRING LN 12/4/2023 12/4/2023 8:49 No  

Mainline and 
Lateral NA Unknown NA NA 

200 SOUTH 
BROADWAY 12/4/2023 12/4/2023 9:49 No  Mainline NA Unknown NA NA 

2500 NORTH 
ROSEDALE ST 12/4/2023 12/4/2023 9:23 No  

Mainline and 
Lateral NA Unknown NA NA 

3900 FORDS LN 12/4/2023 12/4/2023 9:01 No  Lateral NA Unknown NA NA 

900 TYSON ST 12/4/2023 12/4/2023 10:48 No  Lateral NA Unknown NA NA 

1400 MERIDENE DR 12/4/2023 12/4/2023 9:41 No  Mainline NA Unknown NA NA 

0 SOUTH POTOMAC 
ST 12/4/2023 12/4/2023 14:54 No  

Mainline and 
Lateral NA Unknown NA NA 

3000 WEAVER AVE 12/4/2023 12/4/2023 14:29 No  Lateral NA Unknown NA NA 

3500 CEDARDALE 
RD 12/4/2023 12/4/2023 10:38 No  Lateral NA Unknown NA NA 

3000 ABELL AVE 12/4/2023 12/4/2023 20:24 No  Lateral NA Unknown NA NA 

300 SOUTH 
BOULDIN ST 12/4/2023 12/4/2023 14:18 No  Lateral NA Unknown NA NA 

4700 WRENWOOD 
AVE 12/4/2023 12/4/2023 10:52 No  Lateral NA Unknown NA NA 

3900 FALLSTAFF RD 12/4/2023 12/4/2023 11:33 No  Lateral NA Unknown NA NA 

3400 GLENMORE 
AVE 12/4/2023 12/4/2023 13:39 No  Mainline NA Unknown NA NA 

0 SAINT MARTINS 
RD 12/4/2023 12/4/2023 19:07 No  Mainline NA Unknown NA NA 

3400 EASTERN AVE 12/4/2023 12/4/2023 13:33 No  Mainline NA Unknown NA NA 
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3200 YOSEMITE 
AVE 12/4/2023 12/4/2023 11:59 No  Lateral NA Unknown NA NA 

5400 CEDONIA AVE 12/4/2023 12/4/2023 20:23 No  Lateral NA Unknown NA NA 

1200 DUNDALK AVE 12/4/2023 12/4/2023 15:32 No  Mainline NA Unknown NA NA 

3000 OAKFORD AVE 12/4/2023 12/4/2023 15:02 No  Mainline NA Unknown NA NA 

600 NORTH 
BOULDIN ST 12/4/2023 12/4/2023 17:47 No  Mainline NA Unknown NA NA 

1500 EAST 28TH ST 12/4/2023 12/4/2023 19:49 No  Mainline NA Unknown NA NA 

5800 ODONNELL ST 12/4/2023 12/4/2023 18:55 No  Lateral NA Unknown NA NA 

600 WEST 36TH ST 12/4/2023 12/4/2023 20:51 No  Mainline NA Unknown NA NA 

3200 YOSEMITE 
AVE 12/4/2023 12/4/2023 20:14 No  Lateral NA Unknown NA NA 

4600 VALLEY VIEW 
AVE 12/4/2023 12/4/2023 21:45 No  Lateral NA Unknown NA NA 

300 CATHEDRAL ST 12/5/2023 12/5/2023 11:38 No  Mainline NA Unknown NA NA 

3600 PARK HEIGHTS 
AVE 12/5/2023 12/5/2023 11:56 No  Lateral NA Unknown NA NA 

1200 KEVIN RD 12/5/2023 12/5/2023 13:05 No  Lateral NA Unknown NA NA 

3400 WOODSTOCK 
AVE 12/5/2023 12/5/2023 17:46 No  Mainline NA Unknown NA NA 

100 NORTH ATHOL 
AVE 12/5/2023 12/5/2023 14:05 No  

Mainline and 
Lateral NA Unknown NA NA 

1100 WOOD 
HEIGHTS AVE 12/5/2023 12/5/2023 17:04 No  Lateral NA Unknown NA NA 

4200 STANWOOD 
AVE 12/5/2023 12/5/2023 18:10 No  Mainline NA Unknown NA NA 

4100 ROLAND AVE 12/5/2023 12/5/2023 17:28 No  Lateral NA Unknown NA NA 

700 BETHNAL RD 12/5/2023 12/5/2023 16:39 No  Lateral NA Unknown NA NA 

3700 OVERVIEW RD 12/5/2023 12/5/2023 17:58 No  Mainline NA Unknown NA NA 

100 HOMELAND 
AVE 12/5/2023 12/5/2023 18:32 No  Lateral NA Unknown NA NA 

1900 GRINNALDS 
AVE 12/5/2023 12/5/2023 18:41 No  Lateral NA Unknown NA NA 

0 NORTH 
COLLINGTON AVE 12/5/2023 12/5/2023 21:34 No  Lateral NA Unknown NA NA 

300 BROXTON RD 12/5/2023 12/6/2023 6:59 No  Lateral NA Unknown NA NA 

500 BRISBANE RD 12/5/2023 12/5/2023 21:54 No  Mainline NA Unknown NA NA 

4000 SHANNON DR 12/6/2023 12/6/2023 10:12 No  Mainline NA Unknown NA NA 

2400 FREDERICK 
AVE 12/6/2023 12/6/2023 11:24 No  

Mainline and 
Lateral NA Unknown NA NA 

1600 NORTH 
SMALLWOOD ST 12/6/2023 12/6/2023 13:23 No  Mainline NA Unknown NA NA 

200 SOUTH 
COLLINGTON AVE 12/6/2023 12/6/2023 15:56 No  Mainline NA Unknown NA NA 

1000 DARTMOUTH 
RD 12/6/2023 12/6/2023 14:22 No  Mainline NA Unknown NA NA 

900 EAST 
BELVEDERE AVE 12/6/2023 12/6/2023 15:52 No  Lateral NA Unknown NA NA 

5400 CEDONIA AVE 12/6/2023 12/6/2023 18:46 No  Lateral NA Unknown NA NA 
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2500 QUANTICO 
AVE 12/6/2023 12/6/2023 18:50 No  Mainline NA Unknown NA NA 

3200 TANEY RD 12/6/2023 12/6/2023 19:57 No  Mainline NA Unknown NA NA 

4600 HARCOURT 
RD 12/6/2023 12/6/2023 22:14 No  Mainline NA Unknown NA NA 

1600 EAST 
LAFAYETTE AVE 12/7/2023 12/7/2023 9:30 No  Mainline NA Unknown NA NA 

0 NORTH 
COLLINGTON AVE 12/7/2023 12/7/2023 10:07 No  Lateral NA Unknown NA NA 

3600 ELKADER RD 12/7/2023 12/7/2023 10:39 No  Lateral NA Unknown NA NA 

4100 ROLAND AVE 12/7/2023 12/7/2023 10:31 No  Lateral NA Unknown NA NA 

800 VENABLE AVE 12/7/2023 12/7/2023 10:22 No  Lateral NA Unknown NA NA 

4000 BAREVA RD 12/7/2023 12/7/2023 10:51 No  Lateral NA Unknown NA NA 

700 WEST 
SARATOGA ST 12/7/2023 12/7/2023 10:49 No  Mainline NA Unknown NA NA 

3800 LYNDALE AVE 12/7/2023 12/7/2023 14:24 No  Lateral NA Unknown NA NA 

1700 NORTH 
FULTON AVE 12/7/2023 12/7/2023 12:40 No  

Mainline and 
Lateral NA Unknown NA NA 

1400 CEDARCROFT 
RD 12/7/2023 12/7/2023 12:46 No  Mainline NA Unknown NA NA 

5400 YORK RD 12/7/2023 12/7/2023 13:44 No  Lateral NA Unknown NA NA 

1000 WILMINGTON 
AVE 12/7/2023 12/7/2023 13:59 No  Mainline NA Unknown NA NA 

2400 MARYLAND 
AVE 12/7/2023 12/7/2023 20:30 No  Mainline NA Unknown NA NA 

2600 WEST 
LAFAYETTE AVE 12/7/2023 12/7/2023 18:52 No  Lateral NA Unknown NA NA 

800 SAINT 
DUNSTANS RD 12/7/2023 12/7/2023 20:07 No  Lateral NA Unknown NA NA 

600 NORTH 
GLOVER ST 12/8/2023 12/8/2023 9:25 No  Lateral NA Unknown NA NA 

5400 SAGRA RD 12/8/2023 12/8/2023 9:16 No  Lateral NA Unknown NA NA 

1100 EAST 
NORTHERN PKWY 12/8/2023 12/8/2023 10:15 No  

Mainline and 
Lateral NA Unknown NA NA 

2900 PRESSTMAN 
ST 12/8/2023 12/8/2023 10:59 No  Mainline NA Unknown NA NA 

700 SAINT PAUL ST 12/8/2023 12/8/2023 10:44 No  
Mainline and 
Lateral NA Unknown NA NA 

4100 GRACE CT 12/8/2023 12/8/2023 12:02 No  Mainline NA Unknown NA NA 

600 OLDHAM ST 12/8/2023 12/8/2023 13:17 No  Mainline NA Unknown NA NA 

1600 NORTHWICK 
CT 12/8/2023 12/8/2023 14:26 No  Lateral NA Unknown NA NA 

3400 ELMLEY AVE 12/8/2023 12/8/2023 15:12 No  Lateral NA Unknown NA NA 

3100 TYNDALE AVE 12/8/2023 12/8/2023 14:52 No  Lateral NA Unknown NA NA 

900 HOMESTEAD ST 12/8/2023 12/8/2023 15:30 No  Lateral NA Unknown NA NA 

2800 NORTH 
CALVERT ST 12/8/2023 12/8/2023 16:32 No  Lateral NA Unknown NA NA 

1300 KEY HWY 12/8/2023 12/8/2023 17:31 No  
Mainline and 
Lateral NA Unknown NA NA 

3300 BEVERLY RD 12/8/2023 12/8/2023 17:20 No  Mainline NA Unknown NA NA 
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2100 POPLAR 
GROVE ST 12/8/2023 12/8/2023 17:12 No  

Mainline and 
Lateral NA Unknown NA NA 

6100 MARLORA RD 12/8/2023 12/8/2023 20:58 No  Lateral NA Unknown NA NA 

200 NORTH 
MILTON AVE 12/9/2023 12/9/2023 9:08 No  

Mainline and 
Lateral NA Unknown NA NA 

1300 CEDARCROFT 
RD 12/9/2023 12/9/2023 11:16 No  Lateral NA Unknown NA NA 

1900 MCCULLOH ST 12/9/2023 12/9/2023 10:39 No  Lateral NA Unknown NA NA 

1400 NORTH 
ELLWOOD AVE 12/9/2023 12/9/2023 14:10 No  Lateral NA Unknown NA NA 

1400 CEDARCROFT 
RD 12/9/2023 12/9/2023 14:22 No  Lateral NA Unknown NA NA 

900 NORTH 
ROSEDALE ST 12/9/2023 12/9/2023 15:26 No  Lateral NA Unknown NA NA 

1500 KINGSWAY RD 12/9/2023 12/9/2023 16:55 No  Lateral NA Unknown NA NA 

2900 ROSALIE AVE 12/9/2023 12/9/2023 15:15 No  Lateral NA Unknown NA NA 

1300 MERIDENE DR 12/9/2023 12/9/2023 16:49 No  Lateral NA Unknown NA NA 

3500 WABASH AVE 12/9/2023 12/9/2023 17:51 No  Mainline NA Unknown NA NA 

3700 CALLAWAY 
AVE 12/9/2023 12/9/2023 18:12 No  Mainline NA Unknown NA NA 

1500 SHERWOOD 
AVE 12/9/2023 12/9/2023 19:15 No  Lateral NA Unknown NA NA 

1200 WEST 40TH ST 12/9/2023 12/9/2023 19:06 No  Lateral NA Unknown NA NA 

3300 DORITHAN RD 12/10/2023 12/10/2023 8:36 No  Lateral NA Unknown NA NA 

3200 TANEY RD 12/10/2023 12/10/2023 13:58 No  Lateral NA Unknown NA NA 

700 GLADSTONE 
AVE 12/10/2023 12/10/2023 17:50 Yes  Lateral NA Unknown NA NA 

1500 WADSWORTH 
WAY 12/11/2023 12/11/2023 5:49 Yes  Lateral NA Unknown NA NA 

700 HOLLEN RD 12/11/2023 12/11/2023 10:24 Yes  Mainline NA Unknown NA NA 

900 EAST 
BELVEDERE AVE 12/11/2023 12/11/2023 10:05 Yes  Lateral NA Unknown NA NA 

0 GORMAN AVE 12/11/2023 12/11/2023 9:56 Yes  Lateral NA Unknown NA NA 

6900 OLD HARFORD 
RD 12/11/2023 12/11/2023 10:41 Yes  Lateral NA Unknown NA NA 

6600 DANVILLE AVE 12/11/2023 12/11/2023 11:03 Yes  Lateral NA Unknown NA NA 

200 SOUTH 
MONASTERY AVE 12/11/2023 12/11/2023 10:51 Yes  Mainline NA Unknown NA NA 

600 SOUTH 
BEECHFIELD AVE 12/11/2023 12/11/2023 11:46 Yes  Lateral NA Unknown NA NA 

5600 MORAVIA RD 12/11/2023 12/11/2023 11:41 Yes  Lateral NA Unknown NA NA 

600 DENISON ST 12/11/2023 12/11/2023 11:11 Yes  
Mainline and 
Lateral NA Unknown NA NA 

400 BRUNSWICK ST 12/11/2023 12/11/2023 12:25 Yes  Mainline NA Unknown NA NA 

6200 PARK HEIGHTS 
AVE 12/11/2023 12/11/2023 18:13 Yes  Mainline NA Unknown NA NA 

1600 NORTHWICK 
RD 12/11/2023 12/11/2023 13:23 Yes  Lateral NA Unknown NA NA 

6300 WESTERN 
RUN DR 12/11/2023 12/11/2023 17:53 Yes  Lateral NA Unknown NA NA 
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3600 CLARENELL RD 12/11/2023 12/11/2023 18:21 Yes  Lateral NA Unknown NA NA 

3700 YOSEMITE 
AVE 12/11/2023 12/11/2023 19:27 Yes  Lateral NA Unknown NA NA 

3200 TANEY RD 12/11/2023 12/11/2023 17:42 Yes  Mainline NA Unknown NA NA 

5200 SAINT 
CHARLES AVE 12/11/2023 12/11/2023 19:01 Yes  Lateral NA Unknown NA NA 

1300 WELDON AVE 12/11/2023 12/11/2023 17:19 Yes  Mainline NA Unknown NA NA 

2800 MOSHER ST 12/11/2023 12/11/2023 19:53 Yes  Lateral NA Unknown NA NA 

1300 MERIDENE DR 12/11/2023 12/11/2023 18:24 Yes  Lateral NA Unknown NA NA 

3100 MORAVIA RD 12/11/2023 12/11/2023 21:55 Yes  Lateral NA Unknown NA NA 

700 HOLLEN RD 12/11/2023 12/11/2023 22:29 Yes  Lateral NA Unknown NA NA 

4000 WILSBY AVE 12/11/2023 12/11/2023 21:20 Yes  Mainline NA Unknown NA NA 

2200 ESSEX ST 12/12/2023 12/12/2023 10:21 Yes  Mainline NA Unknown NA NA 

0 NORTH KOSSUTH 
ST 12/12/2023 12/12/2023 10:07 Yes  Mainline NA Unknown NA NA 

1900 CHESAPEAKE 
AVE 12/12/2023 12/12/2023 18:33 Yes  

Mainline and 
Lateral NA Unknown NA NA 

600 NORTH 
GLOVER ST 12/12/2023 12/12/2023 13:37 Yes  Lateral NA Unknown NA NA 

4600 KESWICK RD 12/12/2023 12/12/2023 14:38 Yes  Lateral NA Unknown NA NA 

3700 PARK HEIGHTS 
AVE 12/12/2023 12/12/2023 11:36 Yes  Lateral NA Unknown NA NA 

3800 JUNIPER RD 12/12/2023 12/12/2023 11:44 Yes  Lateral NA Unknown NA NA 

0 UPMANOR RD 12/12/2023 12/12/2023 13:47 Yes  Mainline NA Unknown NA NA 

700 DRYDEN DR 12/12/2023 12/12/2023 13:26 Yes  Mainline NA Unknown NA NA 

2400 MARYLAND 
AVE 12/12/2023 12/12/2023 17:19 Yes  Mainline NA Unknown NA NA 

1300 WEST 
LOMBARD ST 12/12/2023 12/12/2023 14:18 Yes  Lateral NA Unknown NA NA 

1200 EVESHAM AVE 12/12/2023 12/12/2023 17:31 Yes  Lateral NA Unknown NA NA 

500 ROUNDVIEW 
RD 12/12/2023 12/12/2023 14:50 Yes  

Mainline and 
Lateral NA Unknown NA NA 

1100 MONROE CIR 12/12/2023 12/12/2023 15:12 Yes  
Mainline and 
Lateral NA Unknown NA NA 

1900 MCCULLOH ST 12/12/2023 12/12/2023 16:46 Yes  Mainline NA Unknown NA NA 

1400 WINSTON AVE 12/12/2023 12/12/2023 17:22 Yes  Lateral NA Unknown NA NA 

4700 MELBOURNE 
RD 12/12/2023 12/12/2023 18:43 Yes  Lateral NA Unknown NA NA 

3300 WEST 
NORTHERN PKWY 12/12/2023 12/12/2023 20:10 Yes  Lateral NA Unknown NA NA 

3200 GUILFORD 
AVE 12/12/2023 12/12/2023 22:20 Yes  Lateral NA Unknown NA NA 

800 RESERVOIR ST 12/13/2023 12/13/2023 9:45 No  Lateral NA Unknown NA NA 

5700 NEWHOLME 
AVE 12/13/2023 12/13/2023 11:01 No  Lateral NA Unknown NA NA 

900 WHITMORE 
AVE 12/13/2023 12/13/2023 11:55 No  Mainline NA Unknown NA NA 

900 JACK ST 12/13/2023 12/13/2023 13:11 No  Mainline NA Unknown NA NA 

1000 LYNDHURST 
ST 12/13/2023 12/13/2023 14:17 No  Mainline NA Unknown NA NA 
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400 GOLD ST 12/13/2023 12/13/2023 17:06 No  Mainline NA Unknown NA NA 

5500 MAYVIEW 
AVE 12/13/2023 12/13/2023 19:16 No  Lateral NA Unknown NA NA 

400 ILCHESTER AVE 12/13/2023 12/13/2023 20:27 No  Mainline NA Unknown NA NA 

3600 BENSON AVE 12/13/2023 12/13/2023 22:14 No  Lateral NA Unknown NA NA 

2000 
WOODBOURNE AVE 12/13/2023 12/13/2023 23:10 No  

Mainline and 
Lateral NA Unknown NA NA 

5600 SAGRA RD 12/14/2023 12/14/2023 10:23 No  Lateral NA Unknown NA NA 

3000 PINEWOOD 
AVE 12/14/2023 12/14/2023 11:25 No  Lateral NA Unknown NA NA 

4700 AMBERLEY 
AVE 12/14/2023 12/14/2023 11:43 No  Mainline NA Unknown NA NA 

2300 EAST 
NORTHERN PKWY 12/14/2023 12/14/2023 12:00 No  Mainline NA Unknown NA NA 

200 MALLOW HILL 
RD 12/14/2023 12/14/2023 11:58 No  Mainline NA Unknown NA NA 

0 EAST CROSS ST 12/14/2023 12/14/2023 13:05 No  Mainline NA Unknown NA NA 

2100 LAKE 
MONTEBELLO TER 12/14/2023 12/14/2023 21:13 No  Mainline NA Unknown NA NA 

2500 MCELDERRY 
ST 12/14/2023 12/14/2023 18:40 No  Lateral NA Unknown NA NA 

400 ROUNDVIEW 
RD 12/14/2023 12/14/2023 17:22 No  Lateral NA Unknown NA NA 

300 CATHEDRAL ST 12/14/2023 12/14/2023 18:04 No  Mainline NA Unknown NA NA 

1500 SYCAMORE ST 12/14/2023 12/14/2023 20:05 No  
Mainline and 
Lateral NA Unknown NA NA 

4600 HARCOURT 
RD 12/14/2023 12/14/2023 21:06 No  Lateral NA Unknown NA NA 

1300 MERIDENE DR 12/15/2023 12/15/2023 12:38 No  Lateral NA Unknown NA NA 

3000 ROSALIE AVE 12/15/2023 12/15/2023 12:29 No  Lateral NA Unknown NA NA 

200 SOUTH 
BROADWAY 12/15/2023 12/15/2023 15:18 No  Mainline NA Unknown NA NA 

1700 EAST 25TH ST 12/15/2023 12/15/2023 14:22 No  Lateral NA Unknown NA NA 

2200 ROSLYN AVE 12/15/2023 12/15/2023 14:56 No  Mainline NA Unknown NA NA 

300 LYNDHURST ST 12/15/2023 12/15/2023 16:27 No  Lateral NA Unknown NA NA 

5700 RUSK AVE 12/15/2023 12/15/2023 19:11 No  Lateral NA Unknown NA NA 

700 SOUTH MILTON 
AVE 12/15/2023 12/15/2023 15:22 No  Lateral NA Unknown NA NA 

3200 PIEDMONT 
AVE 12/15/2023 12/15/2023 15:37 No  

Mainline and 
Lateral NA Unknown NA NA 

4200 ELSRODE AVE 12/15/2023 12/15/2023 17:17 No  Lateral NA Unknown NA NA 

3100 JUNEAU PL 12/15/2023 12/15/2023 17:02 No  Mainline NA Unknown NA NA 

6300 ELINORE AVE 12/15/2023 12/15/2023 16:56 No  Lateral NA Unknown NA NA 

900 RAMSAY ST 12/15/2023 12/15/2023 18:54 No  Mainline NA Unknown NA NA 

4400 FINDLAY RD 12/15/2023 12/15/2023 20:46 No  Mainline NA Unknown NA NA 

0 NORTH NORRIS ST 12/16/2023 12/16/2023 12:04 No  Mainline NA Unknown NA NA 

400 SOUTH 
AUGUSTA AVE 12/16/2023 12/16/2023 11:35 No  Lateral NA Unknown NA NA 

800 WEST CROSS ST 12/16/2023 12/16/2023 14:21 No  Lateral NA Unknown NA NA 

1800 EAST 32ND ST 12/16/2023 12/16/2023 15:12 No  Mainline NA Unknown NA NA 
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Block Name Date Reported Response Date and Time 
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1400 MERIDENE DR 12/16/2023 12/16/2023 17:22 No  Lateral NA Unknown NA NA 

3700 BEECH AVE 12/16/2023 12/16/2023 17:25 No  
Mainline and 
Lateral NA Unknown NA NA 

2300 MOUNT 
ROYAL TER 12/16/2023 12/16/2023 20:14 No  Mainline NA Unknown NA NA 

5900 SIMMONDS 
AVE 12/16/2023 12/16/2023 20:36 No  Lateral NA Unknown NA NA 

600 NORTH 
GLOVER ST 12/17/2023 12/17/2023 9:48 No  Lateral NA Unknown NA NA 

6000 BELLONA AVE 12/17/2023 12/17/2023 11:15 No  Lateral NA Unknown NA NA 

0 BEECHDALE RD 12/17/2023 12/17/2023 15:26 No  Lateral NA Unknown NA NA 

400 CEDARCROFT 
RD 12/17/2023 12/17/2023 15:51 No  Lateral NA Unknown NA NA 

5600 GARDENVILLE 
AVE 12/17/2023 12/17/2023 20:01 No  Lateral NA Unknown NA NA 

3500 WABASH AVE 12/17/2023 12/18/2023 10:33 Yes  Lateral NA Unknown NA NA 

3600 WABASH AVE 12/17/2023 12/18/2023 11:44 Yes  
Mainline and 
Lateral NA Unknown NA NA 

6900 MOYER AVE 12/18/2023 12/18/2023 19:56 Yes  Lateral NA Unknown NA NA 

2500 NORTH 
ELLAMONT ST 12/18/2023 12/18/2023 2:45 Yes  Mainline NA Unknown NA NA 

400 NORTH CHAPEL 
ST 12/18/2023 12/18/2023 11:31 Yes  

Mainline and 
Lateral NA Unknown NA NA 

6000 BELLONA AVE 12/18/2023 12/18/2023 14:31 Yes  Lateral NA Unknown NA NA 

3600 WABASH AVE 12/18/2023 12/18/2023 8:51 Yes  Lateral NA Unknown NA NA 

1700 CARSWELL ST 12/18/2023 12/18/2023 9:34 Yes  Mainline NA Unknown NA NA 

3300 SEQUOIA AVE 12/18/2023 12/18/2023 9:55 Yes  
Mainline and 
Lateral NA Unknown NA NA 

1000 WOODSON 
RD 12/18/2023 12/18/2023 13:32 Yes  

Mainline and 
Lateral NA Unknown NA NA 

1100 EAST 
NORTHERN PKWY 12/18/2023 12/18/2023 14:08 Yes  Mainline NA Unknown NA NA 

300 LONEYS LN 12/18/2023 12/18/2023 10:23 Yes  Lateral NA Unknown NA NA 

1600 NORTH 
CHAPEL ST 12/18/2023 12/18/2023 15:51 Yes  Lateral NA Unknown NA NA 

2300 WEST 
LANVALE ST 12/18/2023 12/18/2023 11:20 Yes  Lateral NA Unknown NA NA 

800 BONAPARTE 
AVE 12/18/2023 12/18/2023 17:39 Yes  

Mainline and 
Lateral NA Unknown NA NA 

1400 MERIDENE DR 12/18/2023 12/18/2023 13:42 Yes  Lateral NA Unknown NA NA 

4100 WEST FOREST 
PARK AVE 12/18/2023 12/18/2023 12:38 Yes  Mainline NA Unknown NA NA 

5400 NELSON AVE 12/18/2023 12/18/2023 13:06 Yes  
Mainline and 
Lateral NA Unknown NA NA 

3000 SAINT PAUL 
ST 12/18/2023 12/18/2023 17:24 Yes  

Mainline and 
Lateral NA Unknown NA NA 

4600 PALL MALL RD 12/18/2023 12/18/2023 13:47 Yes  Mainline NA Unknown NA NA 

1500 EAST 
BELVEDERE AVE 12/18/2023 12/18/2023 19:20 Yes  Lateral NA Unknown NA NA 

4600 KESWICK RD 12/18/2023 12/18/2023 14:14 Yes  Lateral NA Unknown NA NA 
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700 HOLLEN RD 12/18/2023 12/18/2023 16:03 Yes  
Mainline and 
Lateral NA Unknown NA NA 

5400 SAINT ALBANS 
WAY 12/18/2023 12/18/2023 15:14 Yes  Lateral NA Unknown NA NA 

1500 LOCHWOOD 
RD 12/18/2023 12/18/2023 18:25 Yes  Lateral NA Unknown NA NA 

800 EAST 
BELVEDERE AVE 12/18/2023 12/18/2023 19:08 Yes  Lateral NA Unknown NA NA 

5300 LIBERTY 
HEIGHTS AVE 12/18/2023 12/18/2023 19:06 Yes  Mainline NA Unknown NA NA 

5100 UNDERWOOD 
RD 12/18/2023 12/19/2023 9:46 Yes  Lateral NA Unknown NA NA 

1600 CHILTON ST 12/18/2023 12/19/2023 10:51 Yes  Lateral NA Unknown NA NA 

5600 GOVANE AVE 12/18/2023 12/19/2023 10:03 Yes  Lateral NA Unknown NA NA 

500 SOUTH SHARP 
ST 12/18/2023 12/18/2023 22:23 Yes  Lateral NA Unknown NA NA 

4300 PARKSIDE DR 12/19/2023 12/19/2023 11:34 Yes  Lateral NA Unknown NA NA 

5500 BOXHILL LN 12/19/2023 12/19/2023 15:11 Yes  Lateral NA Unknown NA NA 

100 BELLEMORE RD 12/19/2023 12/19/2023 15:32 Yes  Lateral NA Unknown NA NA 

1900 FAIRBANK RD 12/19/2023 12/19/2023 14:46 Yes  Lateral NA Unknown NA NA 

3100 CLIFTMONT 
AVE 12/19/2023 12/19/2023 10:43 Yes  Mainline NA Unknown NA NA 

3000 ELIZABETH 
AVE 12/19/2023 12/19/2023 14:56 Yes  Mainline NA Unknown NA NA 

4200 LABYRINTH 
RD 12/19/2023 12/19/2023 17:54 Yes  

Mainline and 
Lateral NA Unknown NA NA 

1000 REVERDY RD 12/19/2023 12/19/2023 18:15 Yes  Lateral NA Unknown NA NA 

3700 EVERGREEN 
AVE 12/19/2023 12/19/2023 14:49 Yes  Lateral NA Unknown NA NA 

3200 ROSALIE AVE 12/19/2023 12/19/2023 18:13 Yes  Mainline NA Unknown NA NA 

3600 CLARENELL RD 12/19/2023 12/19/2023 19:39 Yes  Lateral NA Unknown NA NA 

7000 SURREY DR 12/19/2023 12/19/2023 18:07 Yes  
Mainline and 
Lateral NA Unknown NA NA 

1400 WEST 
SARATOGA ST 12/19/2023 12/19/2023 20:27 Yes  Lateral NA Unknown NA NA 

300 SOUTH 
AUGUSTA AVE 12/19/2023 12/19/2023 18:50 Yes  Lateral NA Unknown NA NA 

1900 WEST NORTH 
AVE 12/19/2023 12/19/2023 19:42 Yes  Lateral NA Unknown NA NA 

4500 WEITZEL AVE 12/20/2023 12/20/2023 15:36 No  Lateral NA Unknown NA NA 

3100 PARKINGTON 
AVE 12/20/2023 12/20/2023 11:45 No  Lateral NA Unknown NA NA 

3200 AVON AVE 12/20/2023 12/20/2023 11:39 No  Lateral NA Unknown NA NA 

2800 MAYFIELD 
AVE 12/20/2023 12/20/2023 17:45 No  Lateral NA Unknown NA NA 

1900 MCCULLOH ST 12/20/2023 12/20/2023 13:19 No  Lateral NA Unknown NA NA 

3100 ROCKWOOD 
AVE 12/20/2023 12/20/2023 12:01 No  Lateral NA Unknown NA NA 

0 GORMAN AVE 12/20/2023 12/20/2023 12:11 No  Lateral NA Unknown NA NA 

1700 WINDEMERE 
AVE 12/20/2023 12/20/2023 12:31 No  Mainline NA Unknown NA NA 
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2300 RUECKERT 
AVE 12/20/2023 12/24/2023 18:06 No  Mainline NA Unknown NA NA 

3300 OLYMPIA AVE 12/20/2023 12/20/2023 12:19 No  Lateral NA Unknown NA NA 

700 DEEPDENE RD 12/20/2023 12/20/2023 14:52 No  Lateral NA Unknown NA NA 

5100 FREDERICK 
AVE 12/20/2023 12/20/2023 15:28 No  Lateral NA Unknown NA NA 

1700 HOMESTEAD 
ST 12/20/2023 12/20/2023 19:28 No  Lateral NA Unknown NA NA 

2800 MAYFIELD 
AVE 12/20/2023 12/20/2023 17:47 No  Lateral NA Unknown NA NA 

500 LYNDHURST ST 12/20/2023 12/20/2023 18:26 No  Mainline NA Unknown NA NA 

100 CROYDON RD 12/20/2023 12/20/2023 19:40 No  Lateral NA Unknown NA NA 

3400 EDMONDSON 
AVE 12/20/2023 12/20/2023 17:58 No  

Mainline and 
Lateral NA Unknown NA NA 

0 WEST RANDALL 
ST 12/20/2023 12/20/2023 18:47 No  Mainline NA Unknown NA NA 

200 EAST EAGER ST 12/20/2023 12/20/2023 20:06 No  Lateral NA Unknown NA NA 

6100 MARLORA RD 12/20/2023 12/20/2023 22:56 No  Lateral NA Unknown NA NA 

3800 BARTWOOD 
RD 12/20/2023 12/20/2023 22:36 No  Lateral NA Unknown NA NA 

100 UPNOR RD 12/21/2023 12/21/2023 9:22 No  Lateral NA Unknown NA NA 

5800 BERKELEY AVE 12/21/2023 12/21/2023 12:41 No  Lateral NA Unknown NA NA 

400 SOUTH 
CONKLING ST 12/21/2023 12/21/2023 19:21 No  Mainline NA Unknown NA NA 

1200 CEDARCROFT 
RD 12/22/2023 12/22/2023 8:46 No  Lateral NA Unknown NA NA 

5900 AYLESHIRE RD 12/22/2023 12/22/2023 10:14 No  Lateral NA Unknown NA NA 

0 SOUTH MORLEY 
ST 12/22/2023 12/22/2023 9:18 No  Mainline NA Unknown NA NA 

1100 WICKLOW RD 12/22/2023 12/22/2023 12:55 No  Lateral NA Unknown NA NA 

0 UPMANOR RD 12/22/2023 12/22/2023 14:47 No  Lateral NA Unknown NA NA 

4400 MANORVIEW 
RD 12/22/2023 12/22/2023 17:32 No  Lateral NA Unknown NA NA 

3900 CLOVERHILL 
RD 12/22/2023 12/22/2023 17:15 No  Lateral NA Unknown NA NA 

600 WALKER AVE 12/22/2023 12/22/2023 19:49 No  Lateral NA Unknown NA NA 

2700 MOUNT 
HOLLY ST 12/22/2023 12/22/2023 20:27 No  

Mainline and 
Lateral NA Unknown NA NA 

800 VENABLE AVE 12/22/2023 12/22/2023 23:08 No  Lateral NA Unknown NA NA 

6000 OLD HARFORD 
RD 12/23/2023 12/23/2023 8:52 No  Lateral NA Unknown NA NA 

6700 BOSTON AVE 12/23/2023 12/23/2023 9:08 No  Lateral NA Unknown NA NA 

1900 MCCULLOH ST 12/23/2023 12/23/2023 14:11 No  Mainline NA Unknown NA NA 

1400 STONEWOOD 
RD 12/23/2023 12/23/2023 13:46 No  Lateral NA Unknown NA NA 

1400 EDISON HWY 12/23/2023 12/23/2023 13:55 No  Lateral NA Unknown NA NA 

5800 NORTHWOOD 
DR 12/23/2023 12/23/2023 15:40 No  Lateral NA Unknown NA NA 

3000 SAINT PAUL 
ST 12/23/2023 12/23/2023 16:31 No  

Mainline and 
Lateral NA Unknown NA NA 
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600 HOLLEN RD 12/23/2023 12/23/2023 17:00 No  Lateral NA Unknown NA NA 

5800 NORTHWOOD 
DR 12/23/2023 12/23/2023 17:23 No  Lateral NA Unknown NA NA 

5500 ALHAMBRA 
AVE 12/23/2023 12/23/2023 19:26 No  Lateral NA Unknown NA NA 

5500 CEDELLA AVE 12/23/2023 12/23/2023 20:00 No  Lateral NA Unknown NA NA 

3600 ELMORA AVE 12/24/2023 12/24/2023 9:27 No  Lateral NA Unknown NA NA 

3000 LOUISE AVE 12/24/2023 12/24/2023 10:02 No  Lateral NA Unknown NA NA 

7100 BOXFORD RD 12/24/2023 12/24/2023 11:36 No  Lateral NA Unknown NA NA 

4100 FAIRVIEW AVE 12/24/2023 12/24/2023 14:26 No  Lateral NA Unknown NA NA 

300 BROADMOOR 
RD 12/24/2023 12/24/2023 17:06 No  Mainline NA Unknown NA NA 

5800 NORTHWOOD 
DR 12/24/2023 12/24/2023 15:00 No  Lateral NA Unknown NA NA 

100 ENFIELD RD 12/24/2023 12/24/2023 16:55 No  Lateral NA Unknown NA NA 

6200 FAIRDEL AVE 12/24/2023 12/24/2023 17:23 No  Lateral NA Unknown NA NA 

2100 KOKO LN 12/24/2023 12/24/2023 19:09 No  
Mainline and 
Lateral NA Unknown NA NA 

5700 NASCO PL 12/24/2023 12/24/2023 20:08 No  Lateral NA Unknown NA NA 

3400 
MONDAWMIN AVE 12/25/2023 12/25/2023 8:32 No  Mainline NA Unknown NA NA 

2000 NORTH 
DUKELAND ST 12/25/2023 12/25/2023 10:47 No  Lateral NA Unknown NA NA 

5200 THE ALAMEDA 12/25/2023 12/25/2023 14:27 No  Lateral NA Unknown NA NA 

5900 KEY AVE 12/25/2023 12/25/2023 15:13 No  Lateral NA Unknown NA NA 

0 COBBER LN 12/25/2023 12/25/2023 20:17 No  Lateral NA Unknown NA NA 

3300 GLENMORE 
AVE 12/26/2023 12/26/2023 8:51 No  

Mainline and 
Lateral NA Unknown NA NA 

5700 NORTH 
CHARLES ST 12/26/2023 12/26/2023 11:43 No  Lateral NA Unknown NA NA 

1100 EAST 
NORTHERN PKWY 12/26/2023 12/26/2023 10:13 No  

Mainline and 
Lateral NA Unknown NA NA 

5800 LEITH WALK 12/26/2023 12/26/2023 11:20 No  Lateral NA Unknown NA NA 

300 CATHEDRAL ST 12/26/2023 12/26/2023 11:25 No  Mainline NA Unknown NA NA 

3900 FOSTER AVE 12/26/2023 12/26/2023 19:04 No  Lateral NA Unknown NA NA 

1200 MERIDENE DR 12/26/2023 12/26/2023 12:58 No  Lateral NA Unknown NA NA 

300 BROADMOOR 
RD 12/26/2023 12/26/2023 14:18 No  Lateral NA Unknown NA NA 

4300 LASALLE AVE 12/26/2023 12/26/2023 15:25 No  Mainline NA Unknown NA NA 

400 SOUTH HIGH ST 12/26/2023 12/26/2023 14:53 No  Mainline NA Unknown NA NA 

1600 INGRAM RD 12/26/2023 12/26/2023 17:17 No  
Mainline and 
Lateral NA Unknown NA NA 

4200 MAINE AVE 12/26/2023 12/26/2023 17:40 No  Mainline NA Unknown NA NA 

2900 CHELSEA TER 12/26/2023 12/26/2023 19:20 No  Mainline NA Unknown NA NA 

3300 WOODRING 
AVE 12/26/2023 12/26/2023 19:29 No  Lateral NA Unknown NA NA 

2900 SILVER HILL 
AVE 12/26/2023 12/26/2023 19:26 No  Mainline NA Unknown NA NA 

2300 ARUNAH AVE 12/26/2023 12/26/2023 20:35 No  Lateral NA Unknown NA NA 
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1100 SOMERSET ST 12/27/2023 12/27/2023 12:35 No  
Mainline and 
Lateral NA Unknown NA NA 

2000 EAST 
PRESTON ST 12/27/2023 12/27/2023 11:38 No  Mainline NA Unknown NA NA 

3900 CHESTERFIELD 
AVE 12/27/2023 12/27/2023 11:49 No  Lateral NA Unknown NA NA 

1200 EAST 
BELVEDERE AVE 12/27/2023 12/27/2023 12:31 No  Lateral NA Unknown NA NA 

200 TUNBRIDGE RD 12/27/2023 12/27/2023 12:34 No  Lateral NA Unknown NA NA 

500 SOUTH 
STREEPER ST 12/27/2023 12/27/2023 13:21 No  Lateral NA Unknown NA NA 

1000 DARLEY AVE 12/27/2023 12/27/2023 13:06 No  Lateral NA Unknown NA NA 

4500 MARY AVE 12/27/2023 12/27/2023 14:19 No  Lateral NA Unknown NA NA 

4900 ABERDEEN 
AVE 12/27/2023 12/27/2023 15:25 No  Lateral NA Unknown NA NA 

1500 EAST 
BELVEDERE AVE 12/27/2023 12/27/2023 17:26 Yes  Lateral NA Unknown NA NA 

1700 EAST 25TH ST 12/27/2023 12/27/2023 18:32 Yes  Lateral NA Unknown NA NA 

3500 PARKLAWN 
AVE 12/27/2023 12/27/2023 19:01 Yes  Lateral NA Unknown NA NA 

1500 EAST 
BELVEDERE AVE 12/27/2023 12/27/2023 18:30 Yes  Lateral NA Unknown NA NA 

1600 INGRAM RD 12/27/2023 12/27/2023 20:35 Yes  Lateral NA Unknown NA NA 

3600 BAYONNE AVE 12/27/2023 12/27/2023 23:01 Yes  Lateral NA Unknown NA NA 

900 MONTPELIER 
ST 12/27/2023 12/27/2023 23:37 Yes  Lateral NA Unknown NA NA 

4700 HOMESDALE 
AVE 12/27/2023 12/27/2023 23:32 Yes  

Mainline and 
Lateral NA Unknown NA NA 

2700 CHESTERFIELD 
AVE 12/28/2023 12/28/2023 8:49 Yes  Mainline NA Unknown NA NA 

6500 BELAIR RD 12/28/2023 12/28/2023 9:18 Yes  Mainline NA Unknown NA NA 

700 DOLPHIN ST 12/28/2023 12/28/2023 10:42 Yes  Mainline NA Unknown NA NA 

3500 BELLEVALE 
AVE 12/28/2023 12/28/2023 10:46 Yes  Lateral NA Unknown NA NA 

300 EAST 30TH ST 12/28/2023 12/28/2023 12:47 Yes  Lateral NA Unknown NA NA 

400 GUSRYAN ST 12/28/2023 12/28/2023 12:44 Yes  
Mainline and 
Lateral NA Unknown NA NA 

6900 GLENHEIGHTS 
RD 12/28/2023 12/28/2023 12:49 Yes  Lateral NA Unknown NA NA 

500 ROUNDVIEW 
RD 12/28/2023 12/28/2023 14:23 Yes  Lateral NA Unknown NA NA 

6500 BELAIR RD 12/28/2023 12/28/2023 9:18 Yes  Mainline NA Unknown NA NA 

600 WILLOW AVE 12/28/2023 12/28/2023 19:42 Yes  Mainline NA Unknown NA NA 

2600 PARK HEIGHTS 
TER 12/28/2023 12/28/2023 20:38 Yes  Lateral NA Unknown NA NA 

3700 ELLERSLIE AVE 12/28/2023 12/28/2023 19:28 Yes  Lateral NA Unknown NA NA 

1600 EAST COLD 
SPRING LN 12/28/2023 12/28/2023 20:40 Yes  Lateral NA Unknown NA NA 

1900 FAIRBANK RD 12/28/2023 12/28/2023 22:28 Yes  Lateral NA Unknown NA NA 

2200 EAST 
PRESTON ST 12/28/2023 12/28/2023 23:40 Yes  Mainline NA Unknown NA NA 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending December 31, 2023 

Attachment 3. Reported Building Backups During the Calendar Quarter P a g e  | 72 
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3600 MALDEN AVE 12/29/2023 12/29/2023 9:47 Yes  Lateral NA Unknown NA NA 

1900 WEST NORTH 
AVE 12/29/2023 12/29/2023 9:31 Yes  Lateral NA Unknown NA NA 

100 UPNOR RD 12/29/2023 12/29/2023 10:05 Yes  Lateral NA Unknown NA NA 

2100 KOKO LN 12/29/2023 12/29/2023 11:06 Yes  Lateral NA Unknown NA NA 

2200 NORTH 
DUKELAND ST 12/29/2023 12/29/2023 11:08 Yes  Lateral NA Unknown NA NA 

1500 KENHILL AVE 12/29/2023 12/29/2023 11:30 Yes  Lateral NA Unknown NA NA 

4900 WESTHILLS RD 12/29/2023 12/29/2023 12:32 Yes  Lateral NA Unknown NA NA 

1300 GITTINGS AVE 12/29/2023 12/29/2023 12:15 Yes  Lateral NA Unknown NA NA 

6000 LOCH RAVEN 
BLVD 12/29/2023 12/29/2023 13:46 Yes  Lateral NA Unknown NA NA 

4300 ARABIA AVE 12/29/2023 12/29/2023 14:10 Yes  Lateral NA Unknown NA NA 

1300 WEBSTER ST 12/29/2023 12/29/2023 14:50 Yes  Mainline NA Unknown NA NA 

4500 VALLEY VIEW 
AVE 12/29/2023 12/29/2023 19:08 Yes  Lateral NA Unknown NA NA 

3900 WILKE AVE 12/29/2023 12/29/2023 17:57 Yes  Mainline NA Unknown NA NA 

5500 RITTER AVE 12/29/2023 12/29/2023 19:41 Yes  Lateral NA Unknown NA NA 

3600 MALDEN AVE 12/29/2023 12/29/2023 17:51 Yes  Mainline NA Unknown NA NA 

4200 MAINE AVE 12/29/2023 12/29/2023 18:10 Yes  Lateral NA Unknown NA NA 

3500 WABASH AVE 12/30/2023 12/30/2023 8:56 No  Mainline NA Unknown NA NA 

2000 NORTH 
FULTON AVE 12/30/2023 12/30/2023 8:37 No  Lateral NA Unknown NA NA 

3300 DOLFIELD AVE 12/30/2023 12/30/2023 14:22 No  Lateral NA Unknown NA NA 

3800 LEADENHALL 
ST 12/30/2023 12/30/2023 13:53 No  Lateral NA Unknown NA NA 

3600 A WABASH 
AVE 12/30/2023 12/30/2023 13:57 No  Lateral NA Unknown NA NA 

3100 TYNDALE AVE 12/30/2023 12/30/2023 14:30 No  Lateral NA Unknown NA NA 

3900 WILKE AVE 12/30/2023 12/30/2023 14:48 No  Lateral NA Unknown NA NA 

400 WOODFORD 
RD 12/30/2023 12/30/2023 17:17 No  Lateral NA Unknown NA NA 

4300 BELVIEU AVE 12/30/2023 12/30/2023 15:39 No  Lateral NA Unknown NA NA 

900 EASTERN AVE 12/30/2023 12/30/2023 17:28 No  Mainline NA Unknown NA NA 

1200 WALKER AVE 12/30/2023 12/30/2023 17:52 No  Lateral NA Unknown NA NA 

500 NORTH 
LINWOOD AVE 12/30/2023 12/30/2023 20:09 No  Mainline NA Unknown NA NA 

3600 ROSEDALE RD 12/30/2023 12/30/2023 21:01 No  Lateral NA Unknown NA NA 

100 EAST CLEMENT 
ST 12/31/2023 12/31/2023 14:50 No  Lateral NA Unknown NA NA 

5500 BENTON 
HEIGHTS AVE 12/31/2023 12/31/2023 17:12 No  

Mainline and 
Lateral NA Unknown NA NA 

700 SPRINGFIELD 
AVE 12/31/2023 12/31/2023 17:31 No  Lateral NA Unknown NA NA 

6000 WALLIS AVE 12/31/2023 12/31/2023 22:42 No  Lateral NA Unknown NA NA 

200 NORTH LIBERTY 
ST 7/7/2023 7/7/2023 15:42 No  Mainline NA Unknown NA NA 

5900 BERKELEY AVE 8/17/2023 8/17/2023 12:57 No  Mainline NA Unknown NA NA 

*Previously reported Building Backups are formatted in grey italicized text and current calendar quarter Building Backups are formatted in plain black font.
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Attachment 5. SDUO 

SDUO#4 
 

Date Occurrence 
Recorded 

Location 
Zip  
Code 

Date of 
5-day Report 

Water Body 
Affected 

Source Investigation Measures Planned Future Work Resolution5,6 Date 
Duration 
(days) 

Estimated Volume7 

(gallons) 

23HB01 05/11/23 501 S. Broadway 21231   Inner Harbor 

Possible direct connection. Waiting for 
contactor to perform CCTV inspection. CCTV 
performed. Property connected to storm pipe. 
DPW to install new lateral due to damage then 
have property owner connect to sewer. DPW 
contractor completed city repair waiting on 
property owner to finish their repair. Repair 
Complete. Abated 

Repair to be completed by DPW 
on call contractor in public way.  
Private plumber to make repair to 
internal plumbing, 

10/7/2023 180 59,616 

23JF08 06/07/23 3505 Seven Mile Ln 21208   Western Run 

Property's sewer is connected to the clean 
water drain and storm pipe. LOC sent 6/8. 
Unable to be delivered. Sent new LOC via 1st 
class mail 8/13. Send LOC via first 
class/certified 9/18. Sent to DHCD for 
assistance. 

Send Notice of Violation Ongoing 208 77,875 

23BR01 06/21/23 4008 Glenmore Ave 21206 8/7/2023 Moores Run 

Property is connected to the storm pipe.  DPW 
to repair.  Transmittal sent to OEC for repair. 
Repair attempt made new repair plan being 
made. Waiting for BGE to install new utility pole 
in early Oct for work to continue. Repair 
Complete. Abated. 

Abated 10/18/2023 120 18,955 

23BR02 07/12/23 4010 Glenmore Ave` 21206 8/7/2023 Moores Run 

Property is connected to the storm pipe.  DPW 
to repair.  Transmittal sent to OEC for repair. 
Repair attempt made new repair plan being 
made. Waiting for BGE to install new utility pole 
in early Oct for work to continue. Repair 
Complete. Abated. 

Abated 10/18/2023 99 19,891 

23JF05 08/07/23 224 39th St 21218 8/7/2023 Jones Falls 

House lateral found to be leaking into the storm 
pipe.  DPW to repair.  Transmittal sent to OEC 
for CIPP to be installed. Repair Complete. 
Abated. 

Abated 10/19/2023 74 10,626 

23JF10 08/04/23 4712 Greenspring Ave  21209   Jones Falls 

Sewage leaking from hillside. Suspect lateral 
leak on private property. NOC was sent to 
property owner. Permit issued 9/16 Waiting for 
property owner to perform work. Abated. 

Abated 10/4/2023 61 175,680 

23GF02 08/16/23 3308 Garrison Blvd 21216   Gwynns Falls 
Property discharging sewage from sump pump. 
Property owner had plumber clean and repair 
internal plumbing. Monitoring. Abated. 

Abated 9/28/2023 44 15,660 

23JF09 08/04/23 1801 Sulgrave Ave  21209   Jones Falls 

Damaged lateral on school property causing 
sewage discharge into storm drain and on 
ground surface. Contractors for Public Schools 
replaced 30' of pipe. Abated. 

Abated 8/16/2023 12 34,560 

23GF01 08/15/23 2218 N Forest Park Ave 21207 9/1/2023 Gwynns Falls 
Sewage entering storm pipe. Investigation 
ongoing. UMD to repair. Repair Completed by 
DPW. Abated 

Abated 9/26/2023 41 1,286 
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SDUO#4 
 

Date Occurrence 
Recorded 

Location 
Zip  
Code 

Date of 
5-day Report 

Water Body 
Affected 

Source Investigation Measures Planned Future Work Resolution5,6 Date 
Duration 
(days) 

Estimated Volume7 

(gallons) 

23BR03 10/16/23 2312 Cloville Rd 21214 10/18/2023 Herring Run 

Property is still attached to old original private 
drain which discharges into the storm.  UMD 
made repair and connected property to sewer 
main.  Repair Complete. Abated. 

Abated 10/25/2023 10 3,480 

23BR04 10/25/23 3600 Harford Rd 21218   Herring Run 
Possible direct connection. Waiting for DPW to 
clean storm in order to fully inspect the storm 
pipe. 

Clean storm pipe and continue 
investigation 

Ongoing 68 24,480 

23BR05 12/15/23 4401 Harford Rd 21214   Herring Run 
Sewage entering storm pipe from an 
undocumented pipe. 

Continue investigation Ongoing 17 12,240 

4 For any SDUO confirmed as originating from the collection system, footnote the SDUO with the date the written SSO report was submitted to MDE. 
5 For sites that have not yet been resolved, "Estimated Volume (Gal)" is readjusted each quarter to reflect the elapse of time and any recent field information (flow, NH3, TKN) that may have been collected for a given site. 

6 For all active sites the City ultimately plans on calculating flows using TKN - per guidelines of the approved protocol by EPA; flows calculated utilizing TKN or Ammonia concentrations. 
7 Volume is calculated based on the SDUO Quantification Protocol dated November 12, 2010, and submitted by the City to the U.S. EPA on November 18, 2010. 

 


