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1.0 Introduction 

The Calendar Quarterly Report (“Quarterly Report”) is submitted pursuant to the requirements of the 
Modified Consent Decree (MCD) entered on October 6, 2017, by the United States Environmental 
Protection Agency (EPA), Department of Justice (DOJ), Maryland Department of Environment (MDE) and 
the City of Baltimore (“City”). The Quarterly Report is prepared in conformance with Paragraph 21 of the 
Modified Consent Decree. The Report details the City’s efforts for the reporting period January 1, 2024 
to March 31, 2024. 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2024 

 Page 2 of 84  
 

 

2.0 Sanitary Sewer Overflows (SSOs) 

Attachment 1 lists SSO events that occurred during this calendar quarter. Attachment 2 lists SSO events 
that occurred at SSO Structures during this calendar quarter. 

2.1 SSO Structures 

To date, the City has eliminated 60 out of 62 SSO structures identified at the time of the 2002 Consent 
Decree (CD). The remaining SSO structures (67 and 72) identified in the CD cannot be eliminated until 
the City completes Sanitary Contract 966. 

Since 2002, the City has discovered 15 additional SSO structures and eliminated seven of the structures. 
On January 22, 2024, the City eliminated SSO Structures 135, 138, and 139. Flow and rainfall monitoring 
data for these structures and others are provided as part of each Quarterly Report. The table below 
summarizes the elimination status of all remaining active SSO structures. 
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Table 2-1. Remaining (Current) SSO Structure Status 

SSO 
Structure 
No. 

Manhole ID Location1 Sewershed 

MCD Date of 
Substantial 
Completion of 
Construction 

MCD Date of 
Elimination 

(after PCFM) 

Latest Estimate 
for Date of 
Substantial 
Completion of 

Construction 

Latest Estimate 
for Date of 
Elimination 

(after PCFM) 

Potential Issues 
Or Notes 

67 S31MM_013MH 1911 Falls Road, 3 approx. 1,100’ 
northwest of US 1 bridge intersection 

Jones Falls Jan 1, 2021 Jul 1, 2022 Headworks substantial completion achieved 
Jan 1, 2021.  PCFM and auxiliary work 
ongoing. Substantial Completion of SC 966 is 
currently July 30, 2027.  

January 30, 2029 Dependent on SC 966 which is underway to clean sedimentation from interceptors 
upstream of Back River WWTP. Completion date is currently July 30, 2027. 

72 S37GG_007MH Rear of 428 East Preston St. Jones Falls Jan 1, 2021 Jul 1, 2022 Headworks substantial completion achieved 
Jan 1, 2021.  PCFM and auxiliary work 
ongoing. Substantial Completion of SC 966 is 
currently July 30, 2027.  

 January 30, 2029 

 

 Dependent on SC 966 which is underway to clean sedimentation from interceptors 
upstream of Back River WWTP. Completion date is currently July 30, 2027. 
 

135 S11UU_008MH 3104 Liberty Heights Ave. High Level Dec 1, 2021  
(Previously Jan 1, 2021) 

Jun 30, 2022  
(Previously Jul 1, 2022) 

Jul 26, 2022 Jan 22, 2024 

 

Structure was closed on 01/22/2024. 
 

138 S07EE 1023MH W. Cold Spring La. & Ayrdale Ave. High Level Dec 1, 2021  
(Previously Jan 1, 2021) 

Jun 30, 2022  
(Previously Jul 1, 2022) 

Jul 26, 2022 Jan 22, 2024 

 

 Structure was closed on 01/22/2024. 

139 S11QQ 1002MH W. Garrison Ave. & Queensberry Ave. High Level Dec 1, 2021  
(Previously Jan 1, 2021) 

Jun 30, 2022  
(Previously Jul 1, 2022) 

Jul 26, 2022 Jan 22, 2024 

 

 Structure was closed on 01/22/2024. 

152 S33II_004MH N. Charles St. & W. Lanvale St. Jones Falls Jan 1, 2021 Jul 1, 20222 Headworks substantial completion achieved 
Jan 1, 2021. PCFM and auxiliary work 
ongoing. Substantial Completion of SC 966 is 
currently July 30, 2027.  

 January 30, 2029 

 

 

 Dependent on SC 966 which is underway to clean sedimentation from interceptors 
upstream of Back River WWTP. Completion date is currently July 30, 2027. 

 

154 S33KK_033MH N. Charles St. & W. Lafayette Ave. Jones Falls Jan 1, 2021 Jul 1, 20222 Headworks substantial completion achieved 
Jan 1, 2021. PCFM and auxiliary work 
ongoing. Substantial Completion of SC 966 is 
currently July 30, 2027. 

 January 30, 2029 

 

 

Dependent on SC 966 which is underway to clean sedimentation from interceptors 
upstream of Back River WWTP. Completion date is currently July 30, 2027. 

 

         

1563 S08G__001MH Charing Cross Road &Greenwich Avenue Gwynns Falls Jan. 1, 2023 Jul 1, 2024 Jan 1, 2024 Jul 1, 2025 Portions of the area and collection system upstream and downstream of SSO Structure 
#156 are located within Baltimore County jurisdiction.  The City and County have 
coordinated on the appropriate measures to eliminate SSO Structure #156.  These 
measures differ from those proposed to EPA and MDE in the City’s letter of January 5, 
2018, and subsequently approved. The City submitted a letter dated March 30, 2022, 
thoroughly describing the alternate plan and associated justification.  EPA and MDE 
approved the plan on May 5, 2022. Implementation is complete and PCFM is underway. 

1573 S35YY_036MH East 32nd Street & St. Paul/Hargrove 
Alley 

Jones Falls Jan. 1, 2023 Jul 1, 2024 Jan 1, 2023 Jul 1, 2024 Selected assets in Basins JF18 & JF20 have been rehabilitated through contract SC-965 
to enable closure of the SSO Structure. PCFM is in progress. 

1SSO Structure locations are shown on Figure 3-1. 

2Revised per MDE Letter sent by Electronic Mail on Aug 24, 2020  

3Four SSO structures (#155, #156, #157, and #158, identified on Sep 13, 2016, Jun 6, 2017, Sep 19, 2017, and Nov 9, 2017, respectively) were not included in Appendix A of the MCD.  Flow meters are installed at SSO Structures #155, #156, and #157, and these locations are monitored for 

overflow activity. The City proposed corrective plans for SSO Structures #155, #156, #157, which were approved by EPA and MDE on Jul 25, 2018. SSO Structures 155 and 158 have been eliminated.  
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2.2 Building Backups 

The tables below summarize the required information for building backups that occurred during the 
reporting period. Attachments specific to building backups include:  

• Attachment 3. Reported Building Backups during the Calendar Quarter, pursuant to sub-

paragraph 21.i.  

• Attachment 4. Map of Reported Building Backups during the Calendar Quarter, pursuant to sub-

paragraph 21.i. 

The events listed in Attachments 3 and 4 may have been caused by various reasons including roots; 
improper disposal of wipes, Fats, Oil, and Grease (FOG), or other inappropriate items; Infiltration and 
Inflow (I/I); or issues in public or private infrastructure.  

The Expedited Reimbursement Pilot Program (ERP) began on April 6, 2018. A summary of the 
performance of the program is reported on an annual basis during the calendar quarter ending June 30. 
Fiscal years begin on July 1 and end on June 30 of the following year. The City submitted a long-term 
plan for building backups to the EPA and MDE for approval. On May 22, 2023, the EPA provided 
comments on the City’s long-term building backup plan and on July 21, 2023, the City responded to the 
EPA’s comments. ERP data for fiscal year 2023 is listed in the tables below. 

Table 2-2. FY 2023 All ERP Applications 

Description Count 
Percent out of 

Total Applications 

Total 27 100% 

Final Determinations 27 100% 

Denied - Procedural Issues  27 100% 

Denied - Non-Procedural issues  0 0% 

Approved 0 0% 

Approvals waiting documentation  0 0% 
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Table 2-3. FY 2023 All ERP Applications Meeting Procedural Requirements  

Description Count 
Percent out of Applications 

Meeting Procedural Requirements 

Total 27 100% 

Denied 27 100% 

Approved 0 0% 

 

Table 2-4. Amount Paid to Date Under the ERP for Fiscal Years 2018, 2019, 2020, 2021, 2022, and 
2023 

Fiscal Year 
Amount Paid 

to Date 

FY2018* $4,500.00 

FY2019** $10,275.00 

FY2020 $1,000.00  

FY2021** $5,244.41 

FY2022 $0.00 

FY2023 $0.00 

TOTAL $21,019.41 

*ERP started on April 6, 2018. As such, FY 2018 data accounts for the period starting April 6, 2018 
through June 30, 2018.  

** Determinations on reimbursement amounts are outstanding for approved applications due to 
outstanding information from the resident. For FY19, two approved applications are awaiting 
documentation. For FY21, two approved applications are awaiting documentation. Thus, the amount 
paid for applications occurring in FY19 and/or FY21 is subject to change.
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Table 2-5. ERP Claims as of June 30, 2023 

Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

FY 2018  

RP-2018-
10001 

4/14/2018 1638 Northwick Road, 21218 $2,500.00 4/17/2018 Denied  Not caused by weather - House connection choke 4/20/2018 3  

RP-2018-
10006 

5/15/2018 1253 Walker Avenue, 21239 $2,500.00 5/16/2018 Denied  Not caused by surcharging-Roots 5/30/2018 14  

RP-2018-
10008 

4/20/2018 2302 Mount Royal Terrace, 21217 $2,500.00 5/22/2018 Denied  No notice to City within 24 hours 5/25/2018 3  

RP-2018-
10009 

4/14/2018 5203 Muth Avenue, 21207 $2,500.00 6/4/2018 Denied  No notice to City within 24 hours 6/4/2018 0  

RP-2018-
10010 

5/23/2018 954 North Hill Road, 21218 $1,615.00 6/6/2018 Denied  Not caused by surcharging 6/7/2018 1  

RP-2018-
10011 

5/28/2018 5127 Frederick Avenue, 21229 $2,500.00 6/9/2018 Approved $2,000.00 Surcharging proven 8/21/2018 72 Yes 

RP-2018-
10012 

4/26/2018 1525 Wadsworth Way, 21239 $1,925.75 6/11/2018 Denied  Not caused by weather - House connection choke via roots 6/14/2018 3  

RP-2018-
10013 

4/7/2018 312 Lyndhurst Street, 21229 $2,500.00 6/12/2018 Denied  Investigator determination of no surcharging 6/14/2018 2  

RP-2018-
10014 

1/10/2018 1165 W. Hamburg Street, 21230 $500.00 6/13/2018 Denied  Incident prior to pilot start date (04/06/2018) 6/14/2018 1  

RP-2018-
10015 

5/27/2018 5511 Medwick Garth South, 21228 $2,500.00 6/18/2018 Approved $2,500.00 Surcharging proven 6/19/2018 1 Yes 

RP-2018-
10016 

5/27/2018 503 Hilton Avenue, 21228 $1,671.00 6/19/2018 Denied  Baltimore County 6/19/2018 0  

RP-2018-
10017 

5/27/2018 5450 Frederick Avenue, 21229 $2,500.00 6/22/2018 Denied  No notice to City within 24 hours 6/26/2018 4  

RP-2018-
10018 

4/8/2018 3805 Hayward Avenue, 21215 $2,500.00 6/25/2018 Denied  No notice to City within 24 hours 6/26/2018 1  

RP-2018-
10021 

5/19/2018 5605 Key Avenue, 21215 $2,900.00 6/26/2018 Denied  No notice to City within 24 hours 6/28/2018 2  
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Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

FY 2019  

RP-2018-
10023 

3/7/2018 2923 Fleetwood Avenue, 21214 $840.00 7/1/2018 Denied  Incident prior to pilot start date (04/06/2018) 7/2/2018 1  

RP-2018-
10024 

5/27/2018 225 Medwick Garth East $2,454.75 7/3/2018 Approved $500.00 Surcharging proven - Insurance Company Also Paid 8/14/2018 41 Yes 

RP-2018-
10025 

5/16/2018 3417 Chesley Avenue, 21234 $2,500.00 7/6/2018 Denied  Investigator determination of no surcharging 7/16/2018 10  

RP-2018-
10026 

5/27/2018 5533 Medwick Garth South, 21228 $2,414.92 7/6/2018 Approved $2,325.00 Surcharging proven - Invoices used to determine amount granted 9/6/2018 60 Yes 

RP-2018-
10027 

6/9/2018 2202 Linden Avenue, 1st Floor, 21217 $2,500.00 7/12/2018 Denied  Investigator determination of no surcharging 7/16/2018 4  

RP-2018-
10028 

6/3/2018 4502 Craddock Avenue, 21212 $2,500.00 7/17/2018 Approved $500.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

8/28/2018 41 Yes 

RP-2018-
10029 

5/28/2018 2316 Allendale Road, 21216 $1,000.00 7/17/2018 Denied  Investigator determination of no surcharging 7/18/2018 1  

RP-2018-
10030 

7/21/2018 805 Wicklow Road, 21229 $332.54 7/23/2018 Denied  No notice to City within 24 hours 7/23/2018 0  

RP-2018-
10031 

5/28/2018 3400 Virginia Avenue, 21215 $2,300.00 7/24/2018 Denied  Roots in House Connection 7/25/2018 1  

RP-2018-
10032 

7/21/2018 3817 Glengyle Avenue, 21215 $2,500.00 7/24/2018 Approved $2,500.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

9/18/2018 54 Yes 

RP-2018-
10033 

7/23/2018 3817 Glengyle Avenue, 21215 $2,500.00 7/24/2018 Approved $1,250.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

9/18/2018 54 Yes 

RP-2018-
10056 

5/27/2018 5535 Medwick Garth South, 21228 $2,500.00 7/26/2018 Approved $1,000.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

11/13/2018 107 Yes 

RP-2018-
10034 

6/5/2018 1531 Penrose Avenue, 21223 $2,500.00 7/26/2018 Denied  No notice to City within 24 hours 7/27/2018 1  

RP-2018-
10035 

7/23/2018 3724 Ferndale Avenue, 21207 $2,500.00 7/30/2018 Denied  No notice to City within 24 hours 7/30/2018 0  

RP-2018-
10036 

5/27/2018 5517 Medwick Garth South, 21228 $1,200.00 7/30/2018 Approved $1,200.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

8/20/2018 20 Yes 

RP-2018-
10037 

5/27/2018 5128 Edmondson Avenue, 21229 $2,500.00 7/30/2018 Approved- Awaiting 
Documentation - 
Final Insurance 
Determination 

   TBD  

RP-2018-
10038 

6/5/2018 5128 Edmondson Avenue, 21229 $350.00 7/30/2018 Denied  No notice to City within 24 hours 8/23/2018 23  

RP-2018-
10043 

3/20/2018 2819 Santa Fe Avenue, 21215 $2,500.00 8/2/2018 Denied  Incident prior to pilot start date (04/06/2018) 8/7/2018 5  

RP-2018-
10055 

7/27/2018 2819 Santa Fe Avenue, 21215 $2,500.00 8/2/2018 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

8/28/2018 26  

RP-2018-
10044 

7/21/2018 4171 Crest Heights Road, 21215 $1,537.50 8/3/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rocks, and Debris 

8/7/2018 4  
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Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

RP-2018-
10045 

7/22/2018 4300 Elderon Avenue, 21215 $160.95 8/7/2018 Denied  Investigator determination of no surcharging 8/8/2018 1  

RP-2018-
10046 

5/29/2018 103 West Northern Parkway, 21210 $2,500.00 8/9/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rocks, and Debris 

8/9/2018 0  

RP-2018-
10047 

5/24/2018 2767 The Alameda, 21227 $2,500.00 8/13/2018 Denied  No notice to City within 24 hours 8/14/2018 1  

RP-2018-
10048 

7/27/2018 10 S. Monastery Avenue, 21229 $1,000.00 8/15/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rocks, and Debris 

8/21/2018 6  

RP-2018-
10049 

7/23/2018 3403 Bateman Avenue, 21216 $1,500.00 8/15/2018 Denied  No notice to City within 24 hours 8/21/2018 6  

RP-2018-
10050 

5/27/2018 5130 Edmondson Avenue, 21229 $2,500.00 8/17/2018 Approved after 
reconsideration 

  No notice to City within 24 hours - Reconsidered after review and 
based on data from RP-2018-10037 

8/21/2018 4 Yes 

RP-2018-
10051 

7/21/2018 5011 Westhills Road, 21229 $2,272.24 8/17/2018 Denied  No notice to City within 24 hours 8/21/2018 4  

RP-2018-
10052 

07/22/2018; 07/25/2018; 
07/27/2018 

3405 Orlando Avenue, 21234 $1,479.68 8/21/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rocks and Debris-House Connection broken on consumer side 

8/22/2018 1  

RP-2018-
10053 

8/13/2018 5627 Govane Avenue, 21212 $2,500.00 8/23/2018 Denied  No notice to City within 24 hours 8/27/2018 4  

RP-2018-
10054 

7/24/2018 25 York Court, #3, 21218 $1,585.00 8/27/2018 Denied  Not caused by surcharging-Roots in House Connection 8/28/2018 1  

RP-2018-
10057 

5/31/2018 806 Glen Allen Drive, 21229 $2,500.00 8/28/2018 Denied  Investigator determination of no surcharging 8/29/2018 1  

RP-2018-
10058 

5/27/2018 427 Drury Lane, 21229 $2,500.00 8/28/2018 Approved $1,000.00 Surcharging proven - Insurance Company Also Paid 9/18/2018 20 Yes 

RP-2018-
10060 

5/27/2018 3827 Callaway Avenue, 21215 $2,500.00 9/11/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

9/12/2018 1  

RP-2018-
10061 

8/31/2018 1014 Rockhill Avenue, 21229 $2,500.00 9/19/2018 Denied  No notice to City within 24 hours 9/19/2018 0  

RP-2018-
10062 

1/15/2018 3408 Holmes Avenue, 21217 $2,500.00 9/21/2018 Denied  Incident prior to pilot start date (04/06/2018) 9/21/2018 0  

RP-2018-
10063 

8/10/2018 6306 Wallis Avenue, 21215 $2,500.00 9/21/2018 Denied  No notice to City within 24 hours 9/25/2018 4  

RP-2018-
10064 

8/31/2018 925 Rockhill Avenue, 21229 $2,500.00 9/24/2018 Denied  No notice to City within 24 hours 9/25/2018 1  

RP-2018-
10065 

5/27/2018 4206 Elderon Avenue, 21215 $100.00 9/25/2018 Denied  Application not received within 90 days of date of incident discovery 
and investigator determined incident not due to surcharging 

9/26/2018 1  

RP-2018-
10066 

9/24/2018 934 N. Eden Street, 21205 $446.00 9/26/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

9/26/2018 0  

RP-2018-
10067 

7/25/2018 4305 Belvieu Avenue, 21215 $2,500.00 9/27/2018 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

9/27/2018 0  

RP-2018-
10068 

8/31/2018 3626 Hineline Road, 21229 $2,400.00 10/2/2018 Denied  No notice to City within 24 hours 10/3/2018 1  
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Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

RP-2018-
10069 

5/20/2018 2211 Chelsea Terrace, 21216 $2,500.00 10/9/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

10/12/2018 3  

RP-2018-
10070 

5/27/2018 2211 Chelsea Terrace, 21216 $2,500.00 10/9/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

10/12/2018 3  

RP-2018-
10071 

6/10/2018 2211 Chelsea Terrace, 21216 $1,500.00 10/9/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

10/12/2018 3  

RP-2018-
10072 

5/27/2018 3933 Colchester Road, 21229 $2,500.00 10/11/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

10/12/2018 1  

RP-2018-
10074 

7/22/2018 4222 Fallstaff Road, 21215 $7,356.00 10/16/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

10/17/2018 1  

RP-2018-
10075 

9/10/2018 1210 Haverhill Road, 21229 $536.34 10/16/2018 Denied  Investigator determination of no surcharging-Removal of Debris from 
Sewer Mainline and House Connection 

10/18/2018 2  

RP-2018-
10076 

7/22/2018 3823 Menlo Drive, 21215 $2,782.00 10/17/2018 Approved- Awaiting 
Documentation - 
Final Insurance 
Determination 

   TBD  

RP-2018-
10078 

9/17/2018 2831 Gwynns Falls Pkwy, 21216 $584.68 10/30/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

11/1/2018 1  

RP-2018-
10079 

9/18/2018 2831 Gwynns Falls Pkwy, 21216 $584.68 10/30/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

11/1/2018 1  

RP-2018-
10081 

10/25/2018 2827 N. Howard Street, 21218 $350.00 11/5/2018 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

11/7/2018 2  

RP-2018-
10082 

8/29/2018 1024 Rockhill Avenue, 21229 $28,000.00 10/12/2018 Denied  No notice to City within 24 hours 11/30/2018 48  

RP-2018-
10083 

11/20/2018 3305 Bancroft Road, 21215 $700.00 11/29/2018 Denied  Not caused by surcharging-Roots in House Connection 11/30/2018 1  

RP-2018-
10086 

11/24/2018 1349 Glenwood Avenue, 21239 $2,500.00 12/31/2018 Denied  Investigator determination of no surcharging-Removal of Rags and 
Roots 

12/31/2018 0  

RP-2019-
10087 

11/25/2018 2813 N. Howard Street, 21218 $1,522.84 1/29/2019 Denied  No notice to City within 24 hours 1/29/2019 0  

RP-2019-
10088 

1/23/2019 654 E. 35th Street, 21218 $934.00 1/29/2019 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

1/30/2019 1  

RP-2019-
10090 

2/22/2019 6216 Woodcrest Avenue, 21209 $2,500.00 4/11/2019 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

4/11/2019 0  

RP-2019-
10091 

2/24/2019 8 Bellemore Road, 21210 $2,500.00 4/11/2019 Denied  Investigator determination of no surcharging-Removal of Roots, Dirt 
and Debris 

4/16/2019 5  

RP-2019-
10092 

3/4/2019 706 Hunting Place, 21229 $773.00 4/16/2019 Denied  Not caused by surcharging-Roots in House Connection 4/17/2019 1  

RP-2019-
10093 

2/22/2019 6218 Woodcrest Avenue, 21209 $1,654.00 4/18/2019 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

4/22/2019 4  

RP-2020-
10119 

2/2/2019 801 Glen Allen Drive, 21229 $3,000.00 8/5/2020 Denied  Not caused by surcharging-Roots in House Connection-App sent to 
Law w/Liability Claim 190009797-101 & OLRA received claim on 03-
27-2019 

8/6/2020 1  

  



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2024 

 Page 10 of 84  

 

Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

FY 2020  

RP-2019-
10094 

7/12/2019 4304 Elderon Avenue, 21215 $108.43 9/10/2019 Approved after 
reconsideration 

  Investigator could not determine whether surcharging- no cleanout - 
Reconsideration determined surcharging based on OneRain data & 
hydraulic modeling 

9/26/2019 16 Yes 

RP-2019-
10095 

7/30/2019 3109 Northway Drive, 21234 $2,345.41 8/14/2019 Denied  Not caused by surcharging-Roots in House Connection 9/13/2019 29  

RP-2019-
10096 

9/5/2019 3823 W. Rogers Avenue, 21215 $196.69 10/22/2019 Denied  Investigator could not determine whether surcharging- no cleanout - 
OneRain data shows no rain events occurred within 72 hours 

12/23/2019 61  

RP-2019-
10097 

10/23/2019 6004 Berkeley Avenue, 21209 $1,000.00 10/29/2019 Denied  Investigator determination-Roots in House Connection 12/23/2019 54  

RP-2019-
10098 

7/4/2019 4 Bellemore Road, 21210 $2,500.00 9/27/2019 Approved $1,000.00 Investigator determination of surcharging - Insurance Company Also 
Paid 

12/27/2019 90 Yes 

RP-2019-
10099 

12/2/2019 1716 Hartsdale Road, 21239 $2,500.00 12/27/2019 Denied  Investigator determination-Roots in House Connection 12/31/2019 4  

RP-2019-
10100 

11/24/2019 5221 Tramore Road, 21214 $12,128.88 12/16/2019 Denied  Investigator determination of no surcharging-Removal of Heavy Rags, 
Paper, and Debris 

1/6/2020 20  

RP-2020-
10101 

12/8/2019 430 Kane Street, 21224 $1,258.66 1/9/2020 Denied  No notice to City within 24 hours 1/23/2020 14  

RP-2020-
10102 

12/23/2019 430 Kane Street, 21224 $1,258.66 1/9/2020 Denied  Investigator determination of no surcharging-Removal of Rags, Paper, 
and Debris 

1/23/2020 14  

RP-2020-
10103 

12/24/2019 430 Kane Street, 21224 $1,258.66 1/9/2020 Denied  Investigator determination of no surcharging-Removal of Rags, Paper, 
and Debris 

1/23/2020 14  

RP-2020-
10104 

11/17/2019 1217 Havenwood Road, 21218 No amount 
entered 

1/17/2020 Denied  No notice to City within 24 hours 1/23/2020 6  

RP-2020-
10106 

10/17/2019 6204 Cross Country Blvd., 21215 $2,500.00 2/10/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

2/20/2020 10  

RP-2020-
10107 

2/24/2020 8 Middleton Court, 21212 $1,060.50 3/5/2020 Denied  Investigator could not determine whether surcharging- no cleanout - 
OneRain data shows no rain events occurred within 72 hours 

3/5/2020 0  

RP-2020-
10108 

2/25/2020 8 Middleton Court, 21212 $1,060.50 3/5/2020 Denied  Investigator could not determine whether surcharging- no cleanout - 
Mainline running clear 

3/5/2020 0  

RP-2020-
10109 

2/8/2020 4411 Old Frederick Road, 21229 $3,000.00 3/19/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

3/30/2020 11  

RP-2020-
10110 

2/13/2020 710 N. Fulton Avenue, 21217 $2,200.00 4/27/2020 Denied  Investigator determination-Roots in House Connection 4/29/2020 2  

RP-2020-
10111 

10/30/2020 4202 Elderon Avenue, 21215 $5,525.36 5/1/2020 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

5/11/2020 10  

RP-2020-
10112 

3/24/2020 4426 Hamilton Avenue, 21206 $1,500.00 5/4/2020 Denied  No notice to City within 24 hours and Investigator determination of 
no surcharging-Removal of Heavy Grease and Debris 

5/14/2020 10  

RP-2020-
10113 

4/13/2020 5627 Govane Avenue, 21212 $2,500.00 5/1/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

5/19/2020 18  

RP-2020-
10114 

4/12/2020 5629 Govane Avenue, 21212 TBD 5/11/2020 Denied - Awaiting 
Requested Amt on 

Application 

 Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

 

 

TBD 
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RP-2020-
10115 

4/16/2020 909 E. Patapsco Avenue, 21225 $234.80 6/12/2020 Denied  Investigator determination-House Connection Choke 6/15/2020 3  

RP-2020-
10116 

4/13/2020 5633 Govane Avenue, 21212 $2,431.20 6/29/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

7/2/2020 3  

  



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2024 

 Page 12 of 84  

 

Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

FY 2021  

RP-2020-
10117 

3/3/2020 4941 Westhills Road, 21229 $1,800.00 7/16/2020 Denied  Investigator determination-Heavy Roots in House Connection 7/20/2020 4  

RP-2020-
10118 

7/22/2020 2900 N. Rogers Avenue, 21207 $5,000.00 7/24/2020 Denied  Investigator determination-House Connection Choke 7/27/2020 3  

RP-2020-
10120 

7/24/2020 213 N. Lakewood Avenue, 21224 $134.41 8/6/2020 Approved after 
reconsideration 

$134.41 Reconsideration determined surcharging based on hydraulic modeling 8/12/2020 6 Yes 

RP-2020-
10121 

7/23/2020 4317 Glenmore Avenue, 21206 $5,000.00 8/19/2020 Denied  No notice to City about backup incident 9/15/2020 26  

RP-2020-
10122 

6/20/2020 5604 1/2 Purlington Way, 21212 $1,000.00 9/10/2020 Denied  Investigator determination-House Connection Choke 9/25/2020 15  

RP-2020-
10123 

8/1/2020 700 N. Edgewood Street, 21229 $2,500.00 9/13/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

9/29/2020 16  

RP-2020-
10124 

5/5/2020 423 Gwynn Avenue, 21229 $5,000.00 8/12/2020 Denied  Investigator determination-House Connection/Lateral Issue 10/1/2020 49  

RP-2020-
10125 

1/25/2020 1031 Saint Dunstans Road, 21212 $5,000.00 9/8/2020 Denied  Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

10/6/2020 28  

RP-2020-
10126 

7/22/2020 1534 Pentwood Road, 21239 $1,000.00 9/16/2020 Approved $1,000.00 Surcharging proven - Insurance Company Also Paid 10/2/2020 16 Yes 

RP-2020-
10127 

9/3/2020 806 N. Broadway, 21205 $2,960.00 9/29/2020 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

10/7/2020 8  

RP-2020-
10128 

9/4/2020 1638 Northwick Road, 21218 $500.00 9/14/2020 Denied  Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

10/9/2020 25  

RP-2020-
10129 

8/29/2020 421 Southway, 21218 $709.10 10/7/2020 Denied  Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

10/16/2020 9  

RP-2020-
10130 

9/2/2020 1130 Kevin Road, 21229 $1,852.00 10/13/2020 Denied  Investigator determination-House Connection/Lateral Issue 10/16/2020 3  

RP-2020-
10131 

8/4/2020 1610 Dundalk Avenue, 21222 $150.00 10/23/2020 Approved $150.00 Determined that surcharging occurred based on hydraulic modeling 11/4/2020 11 Yes 

RP-2020-
10132 

10/13/2020 5005 Saint Albans Way, 21212 $3,225.00 11/5/2020 Denied  Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

11/12/2020 7  

RP-2020-
10133 

10/22/2020 2317 E. Fairmount Avenue, 21224 $287.00 11/10/2020 Denied  Investigator determination-House Connection/Lateral Issue 11/13/2020 3  

RP-2020-
10134 

10/30/2020 326 S. Chester Avenue, 21231 $3,081.64 11/24/2020 Denied  Investigator determination-House Connection/Lateral Issue 11/25/2020 1  

RP-2020-
10135 

11/12/2020 1162 E. Northern Pkwy, 21239 $2,500.00 12/22/2020 Approved $2,500.00 Bureau W/WW determined that surcharging occurred based on-site 
visit 

12/29/2020 7 Yes 

RP-2021-
10136 

11/6/2020 422 E. Federal Street, 21202 $3,581.25 12/9/2020 Denied  OneRain data shows no rain events occurred within 72 hours  1/4/2021 25  

RP-2021-
10137 

11/7/2020 113-B Saint Dunstans Rd, 21212 $1,658.15 1/5/2021 Denied  OneRain data shows no rain events occurred within 72 hours  1/6/2021 1  

RP-2021-
10139 

7/22/2020 1536 Pentwood Road, 21239 $5,000.00 1/14/2021 Denied  This application was past the 90 days required submission time. It was 
submitted to the City after 176 days of the backup date. 

1/15/2021 1  
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RP-2021-
10165 

12/5/2020 2926 Erdman Ave, 21213 $5,800.00 2/15/2021 Denied  Ownership cannot be verified. Sent an email to the applicant for 
providing additional information. Owner submitted the documents on 
09.22.2021. Not a capacity related event. Investigators removed 
grease and rags 

3/3/2021 18  

RP-2021-
10167 

11/17/2020 620 North Pulaski Street, 21217 $1,100.00 2/17/2021 Denied  This application was past the 90 days required submission time. It was 
submitted to the City after 92 days of the backup date. All research 
was done on this address. There was no rain within 72 hours of the 
backup. 

3/3/2021 16  

RP-2021-
10168 

2/15/2021 500 N Edgewood Street, 21229 $2,500.00 2/23/2021 Denied  CW states that the backup was due to Rags and Debris 3/12/2021 19  

RP-2021-
10159 

2/5/2021 3608 Frankford Ave, 21214 $6,502.34 3/10/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
heavy Debris 

9/1/2021 171  

RP-2021-
10143 

2/21/2021 3015 Fait Ave, 21224 $512.63 3/22/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

3/31/2021 9  

RP-2021-
10149 

2/10/2021 2214 Cloville Ave, 21214 $500.00 4/1/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

5/6/2021 35  

RP-2021-
10150 

2/7/2021 2212 Cloville Avenue, 21214 $3,053.40 3/23/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

5/6/2021 43  

RP-2021-
10151 

3/20/2021 3005_Grantley Ave_21215 $2,500.00 4/5/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

9/21/2021 166  

RP-2021-
10161 

5/4/2021 2318 N. Longwood St._21216 $5,000.00 5/19/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris from the lateral. Also, it was not a wet weather event 

9/17/2021 118  

NA 6/12/2021 54 Krouse Ct, Aberdeen, MD_21001 $3,500.00 6/16/2021 Denied  Not a City resident and not served by City sewer system 9/17/2021 91  

RP-2021-
10162 

2/28/2021 3907 Greenway_Baltimore_MD_21218 $650.00 5/22/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris from the lateral. 

9/17/2021 115  

 6/11/2021 3103 Shelburne Rd $6,500.00 7/1/2021 Waiting for 
attachments from 

the resident 

 The area is in surcharge zone. There was 2.5 inch of rain and the 
system is under capacity for that amount of rain. 

 TBD  

RP-2021-
10174 

6/10/2021 1803 Ingram Rd $5,000.00 6/11/2021 Denied  311 was not called and there was no site investigation. The area is not 
in the Sewer deficit area 

10/5/2021 114  

 6/10/2021 1735 E.35th St $5,000.00 6/15/2021 Waiting for the 
information from the 

resident 

 The area is in the Sewer deficit area.   TBD  

RP-2021-
10175 

8/12/2020 2639 Wegworth Ln $6,500.00 6/3/2021 Denied  Application received after 90 days 10/5/2021 122  

  2603 E. Northern Parkway $4,900.00 6/2/2021 Incomplete 
application 

 Sent an email to the resident  TBD  

RP-2021-
10176 

3/3/2021 502 S Potomac St $6,000.00 5/28/2021 Denied  Investigators found mainline clear. SHC was broken and was replaced. 
Also, the sewer system has capacity during the wet weather 

10/5/2021 127  

RP-2021-
10169 

4/25/2021 107 W. Madison St $767.24 5/20/2021 Denied  Investigator determination of no surcharging-Broken Sewer house 
connection 

9/30/2021 130  

RP-2021-
10177 

5/5/2021 2405 W. Coldspring Ln $709.00 5/23/2021 Denied  311 was not called and there was no site investigation. The area is not 
in the Sewer deficit area 

10/6/2021 133  

RP-2021-
10178 

3/27/2021 847 WASHINGTON BLVD $5,200.00 5/17/2021 Denied  311 was not called and there was no site investigation. The area is not 
in the Sewer deficit area 

10/6/2021 139  
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 3/24/2021 4903 Westhills Rd_MD_21229 $5,000.00 6/9/2021 Waiting for 
additional 

documents from the 
resident 

   TBD  

RP-2021-
10157 

2/5/2021 2208 Poplar Grove St $2,500.00 3/19/2021 Denied   Investigator determination of no surcharging-Removal of rags and 
debris 

9/8/2021 173  
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FY 2022  

RP-2021-
10154 

11/18/2020 5467 Cedonia Ave $5,000.00 7/23/2021 Denied  Application not received within 90 days of date of incident discovery. 
No back up receipts for cleaning and sanitation 

7/28/2021 5  

RP-2021-
10155 

5/23/2021 1522 Ralworth Rd $1,250.00 7/6/2021 Denied  Not wet weather event. Maintenance removed rags and debris. 9/21/2021 77  

RP-2021-
10170 

5/28/2021 501 Hawthorne Rd_20210 $2,500.00 7/15/2021 Denied  Investigator determination of no surcharging-Removal or rags and 
debris 

9/30/2021 77  

RP-2021-
10164 

10/25/2020 1111 Nanticoke St_21230 $2,200.00 9/5/2021 Denied  Application not received within 90 days of date of incident discovery 9/21/2021 16  

RP-2021-
10188 

8/17/2021 1318 Northview Rd_21218 $4,315.00 9/2/2021 Denied  Claimant is not an owner. SDAT information is different. Sent an 
email. Resident provided the mortgage contract docs. Application 
denied as the event was caused due to debris, rags, and paper in 
mainline. The mainline has enough capacity otherwise.  

9/21/2021 19  

RP-2021-
10171 

4/2/2021 812 S Fagley St_21214 $5,000.00 9/1/2021 Denied  Investigator determination of no surcharging-Removal of mud and 
grease. 

10/4/2021 33  

RP-2021-
10173 

5/12/2021 3802 Saint Paul St_21218 $15,480.61 9/2/2021 Denied  Application received after 90 days. 10/4/2021 32  

RP-2021-
10179 

8/3/2021 1638 Sherwood Ave_21239 $5,000.00 8/23/2021 Denied  Investigator determination of no surcharging- Investigators 
determined choke is inside the home. 

10/6/2021 44  

RP-2021-
10180 

5/18/2021 2202 Linden Avenue_21217 $5,000.00 8/15/2021 Denied  Not a wet weather event. Investigators removed rags and debris from 
the mainline.  

10/7/2021 53  

NA NA 2105 Echodale Ave_21214 $8,000.00 8/10/2021 Incomplete 
application 

 Date of discovery is missing on the application. 10/4/2021 55  

RP-2021-
10172 

1/10/2021 1527 Kingsway Road $5,000.00 6/1/2021 Denied  Application received after 90 days.  10/4/2021 125  

RP-2021-
10181 

7/7/2021 121 Taplow Rd_21212  $2,725.00  7/27/2021 Denied  No wet weather event. Investigators determined mainline choke and 
removed rags  

10/7/2021 72  

RP-2021-
10182 

7/6/2021 4023 Rosecrest Ave_ 21215 $21,213.49 7/21/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

10/7/2021 78  

RP-2021-
10185 

9/2/2021 5605 St Albans Way_21212 $4,028.99 9/2/2021 Denied  311 was not called. No investigation was completed. Sewer system 
has enough capacity.  

10/7/2021 35  

RP-2021-
10186 

9/4/2021 4310 Kathland Ave_2107 $5,000.00 9/4/2021 Denied  Investigator determination of no surcharging - Removed rags and 
debris 

10/7/2021 33  

NA 10/2/2021 833 Abbott Ct_21202 $2,000.00 10/4/2021 Denied  Not an Owner or a Tenant. Sent an email to the resident. 10/7/2021 3  

RP-2021-
10187 

4/5/2021 4205 Gelston Dr_21229 $978.00 10/6/2021 Denied  Application received after 90 days 10/7/2021 1  

RP-2021-
10189 

9/17/2021 745 McKewin Ave_21218 $5,000.00 10/17/2021 Denied  Investigator determination of no surcharging - Removed rags and 
debris from the house connection 

12/28/2021 72  

RP-2021-
10190 

2/28/2021 3907 Greenway_21218 $650.00 10/27/2021 Denied  Already responded to the application last year. This is duplicate of the 
same application which was received after 90 days.  

12/28/2021 62  

RP-2022-
10196 

9/20/2021 6717 Roberts Ave_21222 $1,486.00 10/26/2021 Denied  No records of 311 call or DPW investigation on September 20, 2021. 
No Rain on Sep 20, 2021 

1/12/2022 78  
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RP-2021-
10191 

9/25/2021 3838 Elm Ave_21211 $1,200.00 10/18/2021 Denied  Investigator determination of no surcharging - Removed roots and 
debris from the house connection 

12/29/2021 72  

RP-2021-
10192 

9/23/2021 1326 Pentwood Rd_21239 $1,000.00 10/11/2021 Denied  Investigator determination mainline Choke - Removed rags and 
grease from the mainline 

12/29/2021 79  

RP-2021-
10193 

7/10/2021 3747 Elm Ave_21211 $1,541.50 10/11/2021 Denied  Application received after 90 days 12/30/2021 80  

RP-2021-
10194 

6/19/2021 3701 Evergreen Ave_21206  $5,302.94  7/7/2021 Denied  Needed additional documents from the resident to process the 
application that was received on Oct 28, 2021. Not a wet weather 
event. Maintenance removed roots, rags, and debris 

12/30/2021 176  

RP-2022-
10203 

10/29/2021 5404 Woodmont Ave  $5,000.00  11/12/2021 Denied  Maintenance removed rags and debris from the mainline 2/17/2022 97  

RP-2022-
10204 

9/23/2021 1320 Pentwood Rd_21239  $10,000.00  11/23/2021 Denied  Investigator determination mainline Choke - Removed rags and 
grease from the mainline 

2/17/2022 86  

RP-2022-
10199 

10/29/2021 5400 Woodmont Ave_21239  $9,891.00  11/30/2021 Denied  Investigator determination mainline Choke - Removed rags and debris 
from the mainline 

2/2/2022 64  

RP-2022-
10205 

8/14/2021 2120 Cambridge St_21231  $10,062.84  12/2/2021 Denied  Application was received on December 2, 2021 (90 days after the 
application) and the Maintenance team removed rags and debris 
from the mainline 

2/17/2022 77  

RP-2022-
10202 

8/7/2021 3501 Ellamont Rd_21215  $10,000.00  12/13/2021 Denied  Application was received after 90 days and Investigator 
determination mainline Choke - Removed rags and Grease from the 
mainline 

2/16/2022 65  

RP-2022-
10207 

12/7/2021 1643 Montpelier St_21218  $6,154.00  12/30/2021 Denied  No rain. Investigator determination mainline Choke - Removed debris 
from the mainline 

2/17/2022 49  

RP-2022-
10208 

8/18/2021 5914 Fenwick Ave_21239  $5,000.00  1/4/2022 Denied  Application was received after 90 days and Investigator determined 
the mainline and the sewer house connection was clear 

2/17/2022 44  

RP-2022-
10197 

1/17/2022 5502 Elsrode Ave,   $554.60  1/21/2022 Denied  No surcharge. The system has enough capacity for 1.08 Inches of rain.  1/25/2022 4  

RP-2022-
10209 

1/25/2022 502 N. Lakewood Ave  $2,500.00  1/26/2022 Denied  No rain. Maintenance removed heavy rags and heavy grease from the 
mainline 

2/17/2022 22  

RP-2022-
10198 

1/27/2022 2321 Ashburton St_21216  $2,500.00  1/27/2022 Denied  No rain 2/2/2022 6  

RP-2022-
10210 

1/1/2022 5803 Clearspring Rd_21212  $5,000.00  2/5/2022 Denied  Investigator determination mainline Choke - Removed rags, grease, 
and debris from the mainline 

2/17/2022 12  

  2/9/2022 1607 St. Paul St 21202  $4,510.00  2/26/2022 Denied  Investigator determined mainline Choke - Removed rags and grease 
from the mainline.  

4/13/2022 46  

RP-2022-
10216 

1/3/2022 3900 Lyndale Ave 21213  $4,463.32  3/8/2022 Denied  Investigator determination Sewer house connection Choke - Removed 
debris  

4/19/2022 42  

RP-2022-
10217 

2/19/2022 5616 Newbury St 21209  $9,000.00  2/27/2022 Denied  Investigator determined mainline and connection Choke - Removed 
wipes and debris. Not a residential address 

4/19/2022 51  

RP-2022-
10214 

1/14/2022 1953 W Mulberry St 21223  $2,800.00  2/3/2022 Denied  No rain. Investigator determination mainline Choke 3/15/2022 40  

RP2021-10165 12/5/2020 2926 Erdman Ave 21213  $5,000.00  2/25/2022 Previously Denied  Application was responded previously. Forwarded the response 4/19/2022 53  

RP-2022-
10213 

2/4/2022 3608 Elkader Rd 21218  $5,384.59  2/22/2022 Denied  Investigator determination Lateral and mainline Choke - Removed 
debris from sewer house connection and the mainline 

3/15/2022 21  
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RP-2022-
10220 

3/21/2022 2503 Frank Ave 21230  $375.00  3/22/2022 Denied  Not a wet weather event. Customer notified that Plumber relieved 
the Sewer House connection  

4/19/2022 28  

RP-2022-
10221 

6/10/2021 1802 Northbourne Rd 212  $2,737.57  3/20/2022 Denied  Customer submitted the request after 90 days. No Backup was 
reported to 311 during the timeline 

6/1/2022 73  

RP-2022-
10219 

2/8/2022 6404 Eastern Ave 21221  $23,000.00  3/18/2022 Denied  This is a commercial property 4/19/2022 32  

RP_2022-
10222 

2/7/2022 5505 Belle Ave 21207  $7,000.00  3/28/2022 Denied  Not a wet weather event. Mainline clear 6/1/2022 65  

RP-2022-
10224 

4/7/2022 3313 Gwynns Falls Pkwy 21216  $700.00  4/14/2022 Denied  Investigator determination Mainline choke - Removed rags and debris 6/1/2022 48  

RP-2022-
10218 

3/18/2022 6227 Berkeley Ave 21209  $5,000.00  4/6/2022 Denied  Investigator determined the choke was internal to the home 4/19/2022 13  

RP-2022-
10227 

3/9/2022 136 Reedbird Ave 21225  $5,000.00  5/2/2022 Denied  Provided service under SOS program already 5/9/2022 7  

RP-2022-
10223 

1/12/2022 1700 N Broadway 21213  $5,000.00  3/28/2022 Denied  Investigator determined the choke at the Sewer House connection. 
Removed Rags and Debris 

6/1/2022 65  

RP-2022-
10233 

2/9/2022 1601 Saint Paul St 21202  $7,714.54  5/3/2022 Denied  D 8" Sanitary Mainline Choke 6/15/2022 43  

RP-2022-
10236 

7/21/2021 5705 Anthony Ave 21206  $4,000.00  5/8/2022 Denied  There was no 311-service request reported by the resident during 7-
21-2021. 

6/22/2022 45  

RP-2022-
10235 

4/21/2022 3946 Belvieu Ave 21215  $2,600.00  5/9/2022 Denied  Investigator determined side house connection choke. Mainline clear 6/16/2022 38  

RP-2022-
10237 

5/2/2022 3011 Orlando Ave 21234  $6,323.69  5/23/2022 Denied  Investigator determined house connection choke. Main line clear 7/15/2022 53  

RP-2022-
10239 

5/13/2022 2110 Charles St_21218  $2,610.00  6/23/2022 Denied  Investigator determined mainline choke. Removed rags and debris 7/15/2022 22  
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Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

FY 2023  

RP-2022-
10253 

7/16/2022 4004 The Alameda 21218 $4,800.00 7/20/2022 Denied  Investigator determined mainline choke. Removed rags and debris 
from the mainline  

9/7/2022 49  

RP-2023-
10244 

7/17/2022 2419 N Pulaski St 21217 $2,500.00 7/18/2022 Denied  Investigator determined mainline clear – private conn  8/30/2022 43  

RP-2022-
10423 

7/11/2022 6121 Eastern Pkwy 21206 $5,000.00 8/3/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

8/17/2022 14  

RP-2022-
10429 

5/30/2022 4223 Potter St 21229 $938.00 7/19/2022 Denied  No Worker Order documented in CityWorks 9/8/2022 51  

RP-2022-
10250 

8/4/2022 3037 Fleetwood Ave_21214 $5,000.00 8/25/2022 Denied  Investigator determination resulted in “clean up basement” 9/14/2022 20  

RP-2022-
10423 

1/1/2021 1423 Poplar Grove St 21216 $0.00 8/3/2022 Denied  Investigator determined mainline clear. No access to cleanout 10/12/2022 70  

RP-2022-
10251 

9/12/2022 2500 Garrison Blvd 21216 $5,000.00 9/13/2022 Denied  Stormwater matter. Not WIC 9/23/2022 10  

RP-2022-
10252 

10/6/2022 3605 Belle Avenue $770.00 10/11/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

10/27/2022 16  

RP-2023-
10257 

11/27/2022 3815 Roland Avenue $5,000.00 12/5/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

1/19/2023 45  

RP-2022-
10255 

11/10/2022 2202 Linden Avenue $5,841.83 11/10/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

1/15/2023 66  

RP-2023-
10256 

10/28/2022 2231 Guilford Ave 21218 $2,500.00 2/8/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

3/28/2023 48  

RP-2022-
10258 

8/4/2022 3037 Fleetwood Ave 21214 $5,000.00 8/5/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

9/15/2022 41  

RP-2023-
10259 

11/21/2022 1321 W 40th St 21211 $5,000.00 2/16/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

3/28/2023 40  

RP-2023-
10261 

10/14/2022 5719 The Alameda 21239 $13,339.47 2/13/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

3/28/2023 43  

RP-2022-
10263 

12/22/2022 1204 Lakeside Ave 21218 $5,000.00 1/23/2023 Denied  No 311 WIC in basement reported for the date 3/29/2023 43  

RP-2023-
10264 

2/22/2023 1126 W Cross St 21230 $360.00 2/27/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

4/11/2023   

RP-2023-
10266 

2/13/2023 5837 Benton Heights Ave 21206 $700.00 3/6/2023 Denied  Investigator determined mainline was flushed. Removed rags, grease, 
and debris from the mainline 

4/13/2023 38  

RP-2023-
10267 

2/13/2023 4302 Keswick Rd 21210 $4,766.54 3/7/2023 Denied  Investigator determination confirmed owner’s issue was resolved 
upon arrival 

4/28/2023 52  

RP-2023-
10261 

10/14/2022 1807 Bank St 21231 $1,203.00 12/12/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

1/30/2023 49  

RP-2023-
10263 

2/9/2020 4703 Bayonne Ave 21206 $5,000.00 1/19/2023 Denied  No investigator determination made/no CSR or W.O. associated w/ 
address; outdated event.  

4/10/2023 81  

RP-2023-
10262 

10/14/2022 200 Bolton Pl 21217 $9,500.00 1/12/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

1/30/2023 18  
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Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

RP-2023-
10265 

9/9/2021 3116 E Northern Pkwy 21214 $5,000.00 2/17/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline in rear/HC choke on private property 8/22 

4/13/2023 55  

RP-2023-
10268 

2/2/2023 1911 Jefferson St 21205 $5,000.00 2/24/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline; line flowing clearly 

4/28/2023 63  

RP-2023-
10269 

2/2/2023 1913 Jefferson St 21205 $5,000.00 2/24/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline; line flowing clearly 

4/28/2023 63  

RP-2023-
10270 

2/2/2023 1907 Jefferson St 21205 $5,000.00 2/24/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline; line flowing clearly.  

5/3/2023 68  

RP-2023-
10269 

2/2/2023 1901 Jefferson St 21205 $5,000.00 2/24/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline; line flowing clearly 

5/3/2023 68  
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3.0 Phase I Projects 

Sanitary Contract No. 941- Sewer Collection System Improvements in the Jones Falls 

Sewershed (SC 941) 

 

Project Update: All construction activity is complete. Contractor is in the last stages of gathering 

information for manhole rehabilitation reports. 90% of reports have been submitted. 

 

Sanitary Contract No. 966 - Urgent Needs Cleaning & Inspection of Sanitary Sewers - Various 

Locations in Baltimore City Zone A 

 

Scope of Work: The work to be done under this Contract shall consist of approximately 42,000 LF of 

sewer cleaning and CCTV inspection for pipe ranging in size from 50” through 150” diameter.  

Project Update: Contractor has completed the first work order and a portion of Work Orders two and 

three. Further work under Work Order 2 is pending a permit with Amtrak. The contractor is continuing to 

work on Work Order 3 downstream of the Amtrak area and is currently at 2204 Ashland Avenue.   

 

Sanitary Contract No. 946R - Sanitary Sewer Collection System Improvements in the Jones 

Fall Sewershed - Glen Avenue Subbasin 

 

Project Update: On March 20, 2024, the City awarded the construction contract. Construction Notice to 

Proceed will be issued after all documents are signed by City approvers.  
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Figure 3-1: Phase I Project Work Completed During Calendar Quarter 
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4.0 Phase II Projects 

On May 31, 2023, the City submitted to EPA and MDE the Final Phase II Plan Report.  On February 27, 
2024 EPA and MDE provided a response to the Phase II Plan submission and the City submitted a 
response letter on April 22, 2024. A status summary of the Phase II projects is provided below.  

Sanitary Contract No. 1019R - CCTV Inspection of Sanitary Sewers in Northern Baltimore City 

 

Project Update: Work Packages 1 and 2 have been completed and inspection videos for Work Package 3 

have been submitted for City review. Manhole rehabilitation work for Work Package 3 and 4 has been 

completed and sewer rehabilitation work is ongoing.  

 

Sanitary Contract No. 1020R – CCTV Inspection of Sanitary Sewers in Southern Baltimore City  

 

Project Update: Work Packages 1 and 2 are ongoing.  

Sanitary Contract No. 1021 – CCTV Inspection of Sanitary Sewers in Baltimore City Zone C 
 
Project Update: Work Orders 1, 2, and 3 are ongoing and the City is preparing Work Order 4 to 
assign to the contractor.   

 

Sanitary Contract No. 1022 – CCTV Inspection of Sanitary Sewers in Baltimore City – Zone D 

 

Project Update: On March 22, 2024, the contractor completed Work Order 1. Work Order 2 

was assigned to the contractor; however, the City is addressing environmental permitting 

requirements.   
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5.0 Flow Monitoring and Information Management 

Table 5-1 summarizes rainfall and flow monitoring data at the various flow meter locations for 
the three-month period ending 30 days before the end of the calendar quarter. An electronic 
data table is provided as an attachment to the Quarterly Report.  

 

 

Table 5-1. Rainfall and Flow Monitoring at Meter Locations 

No. Meter Name 
Average 
Daily Flow 
(MGD) 

Peak Wet 
Weather Flow 
(MGD) 

Closest Rain 
Gauge 
Location 

Average 
Daily 
Rainfall 
Volume 
(in.)* 

Total 
Rainfall 
Volume 
(in.)* 

Peak Hourly 
Rainfall 
Intensity 
(in./hr.)* 

1 BGF2_D11 19.547 104.189 GF09RG 0.164 14.950 0.580 

2 BGF5_D3 1.069 6.266 GF09RG 0.164 14.950 0.580 

3 BHR3 1.577 7.442 HR17RG 0.168 15.250 0.620 

4 BHR4 2.401 10.257 HR17RG 0.168 15.250 0.620 

5 BPA03 0.221 2.375 PA01RG 0.192 17.500 0.590 

6 HL18 5.418 20.69 JF12RG 0.173 15.730 0.650 

7 HL19 5.535 16.847 JF12RG 0.173 15.730 0.650 

8 HL32 0.644 2.806 GF09RG 0.164 14.950 0.580 

9 HL33 0.165 1.063 GF09RG 0.164 14.950 0.580 

10 HL37 0.453 2.797 GF09RG 0.164 14.950 0.580 

11 HL40 0.301 1.784 GF09RG 0.164 14.950 0.580 

12 HL41 0.353 1.424 GF09RG 0.164 14.950 0.580 

13 HR18 0.183 1.916 HR17RG 0.168 15.250 0.620 

14 HR35 0.84 7.052 HR17RG 0.168 15.250 0.620 

15 HR36 0.293 2.451 HR17RG 0.168 15.250 0.620 

16 HR37 3.306 40.456 HR15RG 0.166 15.090 0.610 

17 HR38 0.196 1.213 HR17RG 0.168 15.250 0.620 

18 HR39 2 19.908 HR17RG 0.168 15.250 0.620 

19 HR40 1.53 16.694 HR17RG 0.168 15.250 0.620 

20 HR43 0.551 3.904 HR17RG 0.168 15.250 0.620 

21 HR44 0.298 5.685 HR17RG 0.168 15.250 0.620 

22 HR46 0.853 6.679 HR17RG 0.168 15.250 0.620 

23 JF04 0.358 5.393 JF12RG 0.173 15.730 0.650 

24 JF07 0.475 2.948 JF12RG 0.173 15.730 0.650 

25 JF08 0.263 1.204 JF12RG 0.173 15.730 0.650 

26 JF09 0.811 5.533 JF12RG 0.173 15.730 0.650 
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No. Meter Name 
Average 
Daily Flow 
(MGD) 

Peak Wet 
Weather Flow 
(MGD) 

Closest Rain 
Gauge 
Location 

Average 
Daily 
Rainfall 
Volume 
(in.)* 

Total 
Rainfall 
Volume 
(in.)* 

Peak Hourly 
Rainfall 
Intensity 
(in./hr.)* 

27 JF10 0.55 3.296 JF12RG 0.173 15.730 0.650 

28 JF16 1.809 13.504 JF12RG 0.173 15.730 0.650 

29 JF17 1.188 8.479 JF12RG 0.173 15.730 0.650 

30 JFWR31 0.39 3.615 GF09RG 0.164 14.950 0.580 

31 LL33 0.253 1.01 PA03RG 0.172 15.610 0.580 

32 LL36 0.504 9.469 JF12RG 0.173 15.730 0.650 

33 OUT02 49.216 187.525 HR15RG 0.166 15.090 0.610 

34 TSHL03 2.868 5.732 JF12RG 0.173 15.730 0.650 

35 TSJF01 9.505 24.957 JF13RG 0.174 15.820 0.790 

36 TSOUT01A 80.268 359.795 HR15RG 0.166 15.090 0.610 

* Note: The Average, Total, and Peak Hourly Rainfalls are calculated from the entire period from 
December 2023 through February 2024 without excluding the periods when flow data are not available. 
Rain Gauge GF07RG was not used because the data is inaccurate, and it is replaced by GF09RG.  

The City monitors and reports discharge flow at each SSO structure in accordance with Paragraph 17 of 
the Modified Consent Decree.  Table 5-2 summarizes rainfall and flow monitoring data at SSO structures 
for the three-month period ending 30 days before the end of the calendar quarter. An electronic data 
table is provided as an attachment to the Quarterly Report. 

Table 5-2. Rainfall and Flow Monitoring at SSO Structures 

Flow Monitoring Location 
Number of 
Activations 

Total Volume 
(MG) 

Peak Flow 
(MGD) 

Rain Gauge 
Location 

Total Rainfall 
Volume (in.) 

Peak Hourly 
Rainfall Intensity 
(in./hr.) 

P8_04_67S 4 17.195 23.676 JF12 15.73 0.62 

P8_07_72S 5 7.197 20.275 JF12 15.73 0.62 

P8_10_135S 1 0.027 0.216 GF072 8.84 0.32 

P8_HL_SW01 0 0.000 0.000 GF09 14.95 0.53 

P8_HL_SW02 0 0.000 0.000 GF09 14.95 0.53 

SSO_152_CHARLES 1 0.048 1.044 JF12 15.73 0.62 

SSO_154_CHARLES 1 0.001 0.048 JF12 15.73 0.62 

SSO_155_GLEN1 0 0.000 0.000 GF09 14.95 0.53 

SSO_156_CHARING_CROSS 2 0.109 0.397 GF072 8.84 0.32 

SSO_157_32ND_STREET 1 0.127 1.594 JF12 15.73 0.62 

 
1 Meter permanently removed on 11/9/2023 per Baltimore City’s request. 
2 The rain gauge recorded less rain than its surrounding rain gauges due to equipment malfunction and the 
equipment was replaced.  
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The City has updated the hydraulic model based on recent improvements to the collection system.  The 

collection system improvements incorporated into the model include Phase I MCD projects, other City 

Capital Improvement Projects, and projects implemented by Baltimore County. 

 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2024 

Page 26 of 84 
 

 

6.0 Pumping Station Inspection and Repair 

The City is in compliance with the inspection, monitoring, preventive maintenance, and failure analysis 
requirements of the Modified Consent Decree. The Wastewater Facilities Division maintains a 
Computerized Maintenance Management System (CMMS) for tracking work order information. The City 
will submit to EPA and MDE copies of files and failure report analyses upon failure occurrence.  

A summary of the pump station inspections and identified deficiencies as required in Paragraph 11.d (i) 
through (v) of the MCD is provided in Table 6-1. Table 6-2 identifies all deficiencies that have not been 
resolved in six months as required in Paragraph 11.a(ii) of the MCD. 
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Table 6-1. Pumping Station Progress Report for Calendar Quarter 

Pumping Station 
Number of 
Inspections 

Date of Completion of 
Inspections 

Number of Repair 
Work Orders3 

Number of 
PS-Related SSO Events 
[Satisfies 11.d.(iii)] 

Number of Failure 
Analyses Conducted 

Failure Analyses Result 
Summary [Satisfies 11.d.(ii) 
and Linked to 11.c.(i)] 

Eastern Avenue 184 03/31/2024 0 0  NA 

Brooklyn 184 03/31/2024 0 0  NA 

Dundalk 184 03/31/2024 2 0  NA 

Jones Falls 184 03/31/2024 0 0  NA 

Locust Point 184 03/31/2024 0 0  NA 

Quad Avenue 184 03/31/2024 0 0  NA 

McComas Street 184 03/31/2024 0 0  NA 

Westport 184 03/31/2024 0 0  NA 

Stony Run4 13 03/31/2024 0 0  NA 

 
3 Number of Repair Work Orders reported represents maintenance classified by priority 1 & 2 job codes. See Appendix D for the Pumping Station Repair Priority Ranking System 
4 Pumping station is currently under limited operation and inspected weekly.  
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Table 6-2. Identified Deficiencies Not Resolved Within Six Months 

Deficiency Name Description 
Date First 
Identified 

Reason it 
Cannot be 
Resolved 
within Six 
Months 

Action Plan for 
Resolving 

Estimated Date of 
Resolution 

Jones Falls #1 Bar 
Screen 

Failure of bar 
screen 

May 2022 Awaiting 
procurement 
approval 

Parts order has been 
placed; vendor 
awaiting delivery in 
order to begin repair. 

2 months 

Dundalk #2 Main WW 
Pump 

Pump housing 
failure 

February 2023 Specialty part Maintenance is 
investigating possible 
complete rotating 
assembly & housing 

9 months 

Quad Ave. #2 Main 
Pump 

Broken shaft March 2023 Awaiting 
procurement 
approval 

Once procurement 
process is complete, 
repairs will begin. 

3 months pending 
supplier (pump is not 
manufactured in the 
U.S.) 

Dundalk #4 Main Pump Bearing failure August 2023 Awaiting 
vendor 
contract 
renewal 

Once contract is 
renewed, vendor will 
begin to make 
repairs to pump. 

6-8 weeks 

Eastern Ave Bearing failure November 2023 Awaiting 
vendor 
inspection 

Repair contract 
awaiting final 
approval once 
completed parts will 
be ordered to make 
repairs.  

July 2024 
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7.0 Illegal Connections to the Collection System 

There were no illegal connections identified during the reporting period.  
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8.0 Sanitary Discharges of Unknown Origin (SDUO) 

A summary of all confirmed SDUOs is provided in Attachment 5 in accordance with sub-paragraphs 15.f, 
21.g. and 21.h. of the Modified Consent Decree. 
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9.0 MCD Compliance Issues 

The City continues to be challenged by a lack of contractor capacity to meet the demand for wastewater 
utility construction contracts. In particular, the City has experienced the following adverse impacts 
associated with contracting, which can result in significant project completion delays and higher 
construction costs: 

• Unbalanced project bids 

• Fewer prospective bidders 

• Insufficient numbers of crews assigned to projects 

• Untrained or inexperienced crews assigned to projects 

• Contractor claims and protests 

Specific project delays are noted below:  

SC 941 

On May 8, 2020, the City notified EPA and MDE of a four-month delay for the Maryland Department of 
Transportation to review contract documents and resulted in design revisions and supply chain 
disruptions resulting from the COVID-19 pandemic. This four-month extension was approved by the EPA 
and MDE in October and December of 2021, respectively.  

On August 30, 2021, August 23, 2022, and January 13, 2023, the City notified EPA and MDE that differing 
site conditions were found during construction, which required special pipe fittings and pipe lengths to 
be ordered to meet the site conditions. The City requested force majeure relief of stipulated penalties 
and extension of the MCD deadline in all three notifications.  

The project was substantially completed on October 17, 2023 and not on October 22, 2023 as previously 
reported.  

SSO Structure Elimination  

Sedimentation has been identified in the sewer between SSO Structure 67 and the Back River 
Wastewater Treatment Plant. Sanitary Contract 966 will clean this sewer and some of the tributary 
sewers, which will allow the City to eliminate SSO Structures 67, 72, 152, and 154.  

Table 2-1, located in Section 2.1 of this report, summarizes the remaining SSO structures and the latest 
estimated date for substantial completion of elimination projects. 
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10.0 Annual Costs for Appendix B Projects 

Reported costs in the table below reflect funds disbursed by the City of Baltimore Finance Department 
since inception of the MCD and is reported annually at the end of each calendar year. 

Table 10-1.  Costs Incurred to Date5 

ID # Project Baltimore City 
Contract 

Number (for 
reference) 

Construction 
Completion 

Date 

Costs incurred 
as of 12/31/2023 

(millions) 

WWTP Improvement Project 

1 Back River WWTP Headworks Modifications and Flow 
Equalization Project 

SC 918 12/19/2021 $470.4 

Heavy Cleaning Projects 

2 Lower Jones Falls Cleaning – Large diameter pipe cleaning of 
the Lower Jones Falls Sewer  

SC 876 Completed 
October 2011 

$1.7 

3 Outfall Interceptor Cleaning – Large diameter pipe cleaning 
of the Outfall Interceptor – Phase I  

SC 894 
Completed 

April 2014 
$11.0 

4 Low Level Interceptor Cleaning – Large diameter pipe 
cleaning of the Low-Level Interceptor  

SC 922R 
Completed 
November 2016 

$1.6 

5 High Level Interceptor Cleaning – Large diameter pipe 
cleaning of the High-Level Interceptor  

SC 933 
Completed 
December 2016 

$4.5 

6 Outfall Interceptor Cleaning – City and County Portions – 
Large diameter pipe cleaning of the Outfall Interceptor – 
Phase II  

SC 934 
Completed  

June 2018 
$8.3 

Structural Improvement Projects 

7 Gwynns Run D-Branch Sewer Improvements – 
Improvements to the Gwynns Run D-branch interceptor in 
the high level sewershed by means of replacement of pipe  

SC 879 
Completed 
January 2016 

$4.8 

8 Maryland Avenue Sewer Rehab in Jones Falls Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 895 
Completed 
January 2016 

$3.7 

9 Sewer Rehab in Greenmount & Bolton Hill Areas of Jones 
Falls Sewershed – Rehabilitation and replacement of 
sanitary sewer lines by CIPP lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 897R 
Completed 
August 2016 

$16.9 

10 Stony Run Sewer Rehab in Jones Falls Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 898 
Completed 
August 2016 

$10.0 

 
5 Baltimore City DPW is in the process of migrating financial management systems and the information contained 
in this table represents the best information available at the time of production of this report. DPW will 
communicate any significant discrepancies identified during the migration in future quarterly reports as 
appropriate.  
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ID # Project Baltimore City 
Contract 

Number (for 
reference) 

Construction 
Completion 

Date 

Costs incurred 
as of 12/31/2023 

(millions) 

Structural Improvement Projects (continued) 

11 Sewer Rehab in Western Run Area of Jones Falls Sewershed 
– Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 899 
Completed 
August 2016 

$14.0 

12 Upper Jones Falls and Maryland Avenue Sewer Rehab in 
Jones Falls Sewershed – Rehabilitation and replacement of 
sanitary sewer lines by CIPP lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 900 
Completed 

August 2016 
$15.3 

13 Sewer Rehab in Upper Gwynns Run Area of High Level 
Sewershed – Rehabilitation and replacement of sanitary 
sewer lines by CIPP lining and open cut methods of pipe in 
addition to point repairs, laterals, and manholes 

SC 905 
Completed 
January 2016 

$11.2 

14 Sewer Rehab in Northern Portion of High Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 906 
Completed 

July 2016 
$22.8 

15 Sewer Rehab in Eastern Portion High Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 907 
Completed 
January 2017 

$7.5 

16 Sewer Rehab in Herring Run Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 908 
Completed 
January 2017 

$14.1 

17 Sewer Rehab in Eastern Portion of Herring Run Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 909 
Completed 
July 2016 

$14.2 

18 Sewer Rehab in Central Portion of Herring Run Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 911 
Completed 
January 2017 

$7.5 

19 Sewer Rehab in Western Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 912 
Completed 
August 2016 

$6.5 

20 Sewer Rehab in Eastern Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 913 
Completed 
October 2016 

$7.1 

21 Sewer Rehab in Southern Portion of Gwynns Falls Sewershed 
– Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 920 
Completed 

October 2018 
$21.0 
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ID # Project Baltimore City 
Contract 

Number (for 
reference) 

Construction 
Completion 

Date 

Costs incurred 
as of 12/31/2023 

(millions) 

22 Gwynns Run Interceptor Phase II – Improvements to Lower 
Gwynns Run Interceptor – Phase II  

SC 932 
Completed 
November 2016 

$13.5 

Structural and Priority Meter Basin Rehabilitation Projects 

23 Sewer Rehab in Dundalk Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 902 
Completed 
November 2017 

$19.7 

24 Sewer Rehab in Patapsco Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 903 9/27/2018 $27.4 

25A Improvements to the Sanitary Sewer Collection System in 
the Herring Run Sewershed, Part 2 Chinquapin Run 

SC 910 12/31/2021 $30.1 

25B Improvements to the Sanitary Sewer Collection System in 
the Herring Run Sewershed, Part 1 Sanitary Sewers 

SC 956a 11/05/2020 $7.6 

26 Sewer Rehab in Western Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
laterals and manholes 

SC 914 1/11/2019 $38.3 

27 Sewer Rehab in Outfall Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 919 11/24/2018 $35.5 

28A Improvements to the Gwynns Falls Sewershed Collection 
System – Area B 

SC 921b 2/10/2021 $11.8 

28B Powder Mill Interceptor Improvements and Stream 
Restoration in the Gwynns Falls Sewershed. 

SC 955c 11/21/2021 $8.6 

29 Sewer Rehab in Herring Run Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to laterals 

SC 937 
Completed 
December 2017 

$6.4 

30A Hydraulic Improvements to the High Level Sewershed 
Collection System 

SC 940 9/10/2021 $60.1 

30B Sanitary Sewer Collection System Improvements in the High 
Level Sewershed 

SC 953d 3/23/2020 $12.3 

31 Sewer Rehab in Western Run, Greenmount, Hampden & 
Bolton Hill Areas of Jones Falls Sewershed – Rehabilitation 
and replacement of sanitary sewer lines by CIPP lining and 
open cut methods of pipe in addition to manholes 

SC 941 1/5/2022 $24.4 

32 Improvements to the Sanitary Sewers in the Southeast area 
of Baltimore City A4 

SC 962e 1/25/2020 $6.1 

33 Improvements to the Sanitary Sewers in the Southwest area 
of Baltimore City, Maidens Choice Pressure Sewer 
Assessment, and Uplands Sewer Replacement  

SC 963 e,f 06/30/2022 $14.7 
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ID # Project Baltimore City 
Contract 

Number (for 
reference) 

Construction 
Completion 

Date 

Costs incurred 
as of 12/31/2023 

(millions) 

34 
Improvements to the Sanitary Sewers in the Northwest area 
of Baltimore City   

SC 964 e 06/09/2020 $19.2 

Structural and Priority Meter Basin Rehabilitation Projects (continued) 

35 Improvements to the Sanitary Sewers in the Northeast area 
of Baltimore City  

SC 965 e 11/27/2020 $8.1 

36 Sewer Collection System Improvements in the Greenmount, 
Hampden, and Bolton Hill areas of the Jones Falls Sewershed  

SC 976 g 
Completed 
September 2019 

$18.1 

Phase I Total Costs incurred as of March 31, 2024 $1,036.04 

a Design costs incurred reported under SC 910 

b SC 921 also captures the expenditures for SC 977; GF Area B scope was split between SC 921 & SC 977. 

c Design costs incurred reported under SC 921 

d Design costs incurred reported under SC 940 

e Project is a re-scoped project containing elements of work from original contracts SC 897R, SC 898, SC 909, and SC 912. See 
projects SC 897R, SC 898, SC 909 and SC 912 for costs incurred under original contract. 

f Project SC 963 was re-scoped and portions of the work were re-assigned to SC 998. Costs incurred include costs related to 
projected SC 998. 

g Project re-scoped, costs incurred for repackaging reported under SC 897R 
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Attachment 1. Collection System SSO Events during the Calendar Quarter 

Date Location ZIP Wet or Dry Weather Volume (gallons) 

1/1/2024 1216 Riverside Ave 21230 Dry 2 

1/2/2024 2900 Herkimer St 21230 Dry 3 

1/2/2024 3605 Parkside Dr 21206 Dry 3 

1/3/2024 1839 W North Ave 21217 Dry 1 

1/4/2024 1412 N Luzerne Ave  21213 Dry 3 

1/5/2024 2509 Edmondson Ave 21223 Dry 1 

1/6/2024 3134 Gwynns Falls Pkwy 21216 Wet 1125 

1/7/2024 2432 Fait Ave 21224 Wet 1 

1/9/2024 3900 Belair Rd 21206 Wet 975240 

1/9/2024 428 E Preston St - SSO Site #72 21202 Wet 4115725 

1/9/2024 1901 Falls Rd - SSO Site #67 21217 Wet 9160900 

1/9/2024 
3104 Liberty Heights Ave - SSO 
Site #135 21215 Wet 27060 

1/9/2024 
Charing Cross Rd & Greenwich 
Ave - SSO Site #156 21229 Wet 70965 

1/9/2024 
E 32nd St & St Paul St - SSO Site 
#157 21218 Wet 126960 

1/9/2024 2121 Wicomico St 21230 Wet 43000 

1/9/2024 
N Charles St & W Lanvale St - 
SSO Site #152 21201 Wet 47995 

1/9/2024 
N Charles St & W Lafayette Ave - 
SSO Site #154 21201 Wet 595 

1/10/2024 3511 Gelston Dr 21229 Wet 10 

1/11/2024 3024 Gwynns Falls Pkwy 21216 Wet 1630 

1/12/2024 408 E North Ave 21202 Wet 2 

1/12/2024 3900 Belair Rd 21206 Wet 108000 

1/15/2024 612 N Carrollton Ave 21217 Wet 3 

1/16/2024 2423 Fait Ave 21224 Dry 1 

1/17/2024 901 Chauncey Ave 21217 Dry 1 

1/19/2024 2700 Cheswolde Rd 21209 Dry 1 

1/23/2024 3206 Clarks Ln 21215 Wet 4 

1/24/2024 4813 Seton Dr 21215 Wet 1 

1/26/2024 1521 Park Ave 21217 Wet 1 

1/26/2024 3701 Clarenell Rd 21229 Wet 5 

1/26/2024 3701 Mactavish Ave 21229 Wet 7150 

1/28/2024 3900 Belair Rd 21206 Wet 126060 

1/28/2024 1901 Falls Rd - SSO Site #67 21217 Wet 1213900 

1/28/2024  428 E Preston St - SSO Site #72 21202 Wet 490995 

1/28/2024 3800 Mactavish Ave 21229 Wet 312 

1/29/2024 1522 E Biddle St 21213 Wet 1 

1/29/2024 3301 Towanda Ave 21215 Wet 5940 

1/30/2024 1831 S Charles St 21230 Wet 3 
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Date Location ZIP Wet or Dry Weather Volume (gallons) 

1/31/2024 4014 Linkwood Rd 21210 Dry 11470 

1/31/2024 3601 Fords Ln 21215 Dry 4000 

2/2/2024 3902 Hillsdale Rd 21215 Dry 1 

2/3/2024 1128 N Gilmor St 21217 Dry 1 

2/4/2024 9 N Decker Ave 21224 Dry 1 

2/6/2024 2113 E Chase St 21205 Dry 1 

2/8/2024  929 N Wolfe St 21205 Dry 234 

2/8/2024 125 N Hilton St 21229 Dry 555 

2/8/2024 6640 Quad Ave 21237 Dry 1 

2/11/2024 2410 Druid Hill Ave 21217 Dry 654 

2/12/2024 18 Midvale Rd 21210 Dry 2 

2/12/2024 1315 N Stockton St 21217 Dry 1 

2/12/2024 3513 Oakmont Ave 21215 Dry 1 

2/14/2024 4401 Frankford Ave 21206 Wet 218 

2/16/2024 2546 Tolley St 21230 Dry 10 

2/16/2024 6600 Moravia Park Dr 21237 Dry 950 

2/17/2024 2455 Etting St 21217 Dry 1 

2/19/2024 226 Mallow Hill Rd 21229 Dry 1 

2/20/2024 5217 Linden Heights Ave 21215 Dry 1 

2/21/2024 2523 Arunah Ave 21223 Dry 1 

2/21/2024 423 E Hamburg St 21230 Dry 2 

2/21/2024 3455 Erdman Ave 21213 Dry 441 

2/23/2024 816 N Fulton Ave 21217 Wet 1 

2/23/2024 1231 N Gay St 21213 Wet 1 

2/23/2024 800 W 33rd St 21211 Wet 1 

2/26/2024 1614 Moreland Ave 21216 Wet 2 

2/26/2024 607 E 35th St 21218 Wet 1 

2/27/2024 844 W Pratt St 21201 Dry 1 

2/28/2024 3623 Milford Ave 21207 Wet 1 

2/29/2024 6212 Wallis Ave 21215 Wet 1 

2/29/2024 402 Kingston Rd 21229 Wet 4 

3/2/2024 105 Deepdene Rd 21210 Wet 32 

3/4/2024 1122 N Central Ave 21202 Wet 1 

3/4/2024 1222 N Broadway 21213 Wet 1 

3/4/2024 2836 Winchester St 21216 Wet 5 

3/4/2024 423 E Hamburg St 21230 Wet 1 

3/6/2024 701 Reservoir St 21217 Wet 1 

3/7/2024 113 N Fulton Ave 21223 Wet 1505 

3/7/2024 726 N Carrollton Ave 21217 Wet 2 

3/8/2024 1904 N Pulaski St 21217 Wet 1 

3/8/2024 1620 Edmondson Ave 21217 Dry 5 

3/8/2024 4205 N Charles St 21218 Dry 4 
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Date Location ZIP Wet or Dry Weather Volume (gallons) 

3/9/2024 3900 Belair Rd 21206 Wet 591020 

3/9/2024 1901 Falls Rd - SSO Site #67 21217 Wet 1645020 

3/9/2024 428 E Preston St - SSO Site #72 21202 Wet 691080 

3/9/2024 1625 Stonewood Rd 21239 Wet 615 

3/10/2024 801 Saint Georges Rd 21210 Wet 1378 

3/11/2024 2432 Fait Ave 21224 Wet 1 

3/11/2024 1037 Wedgewood Rd 21229 Wet 1 

3/11/2024 2825 E Chase St 21224 Wet 1 

3/12/2024 4903 Frankford Ave 21206 Wet 67 

3/12/2024 526 S Chapel Gate Ln 21229 Wet 2 

3/13/2024 3106 Louise Ave 21214 Dry 126 

3/14/2024 5306 Nuth Ave 21206 Dry TBD* 

3/14/2024 4401 Frankford Ave 21206 Dry 559 

3/16/2024 2401 Edmondson Ave 21223 Dry 1 

3/17/2024 1600 Kelly Ave 21209 Dry 1100 

3/19/2024 4719 York Rd 21212 Dry 358 

3/19/2024 1324 W Lombard St 21223 Dry 1 

3/21/2024 4901 Frankford Ave 21206 Dry 126 

3/22/2024 2700 Cheswolde Rd 21209 Dry 2 

3/23/2024 3900 Belair Rd 21206 Wet 378000 

3/23/2024 1901 Falls Rd - SSO Site #67 21217 Wet 137000 

3/23/2024 428 E Preston St - SSO Site #72 21202 Wet 221025 

3/25/2024 4901 Frankford Ave 21206 Wet 35 

3/25/2024 406 Colleen Rd 21229 Wet 2 

3/26/2024 6503 Glenoak Ave 21214 Dry 1 

3/29/2024 3033 Gwynns Falls Pkwy 21216 Wet 1 

3/30/2024 121 McMechen St 21217 Dry 114 

3/31/2024 1807 W Rogers Ave 21209 Dry 1 

One SSO from previous quarter were stopped during this time and added to this quarter’s totals. 
*Two SSOs are currently ongoing, and their volume will be added to the next report once abated.   
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Attachment 2. SSO Structure Overflows During the Calendar Quarter 

Date Location ZIP Wet or Dry Weather Volume (gallons) 

1/9/2024 428 E Preston St - SSO Site #72 21202 Wet 4115725 

1/9/2024 1901 Falls Rd - SSO Site #67 21217 Wet 9160900 

1/9/2024 
3104 Liberty Heights Ave - SSO 
Site #135 21215 Wet 27060 

1/9/2024 
Charing Cross Rd & Greenwich 
Ave - SSO Site #156 21229 Wet 70965 

1/9/2024 
E 32nd St & St Paul St - SSO Site 
#157 21218 Wet 126960 

1/9/2024 
N Charles St & W Lanvale St - SSO 
Site #152 21201 Wet 47995 

1/9/2024 
N Charles St & W Lafayette Ave - 
SSO Site #154 21201 Wet 595 

1/28/2024 1901 Falls Rd - SSO Site #67 21217 Wet 1213900 

1/28/2024  428 E Preston St - SSO Site #72 21202 Wet 490995 

3/9/2024 1901 Falls Rd - SSO Site #67 21217 Wet 1645020 

3/9/2024 428 E Preston St - SSO Site #72 21202 Wet 691080 

3/23/2024 1901 Falls Rd - SSO Site #67 21217 Wet 137000 

3/23/2024 428 E Preston St - SSO Site #72 21202 Wet 221025 
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Attachment 3. Reported Building Backups During the Calendar Quarter 

Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

5900 KEY AVE 1/1/2024 1/1/2024 10:54 No  Lateral N/A Unknown NA NA 

1300 RIGGS AVE 1/1/2024 1/1/2024 11:37 No  Lateral N/A Unknown NA NA 

3500 PARKLAWN 
AVE 1/1/2024 1/1/2024 11:28 No  Lateral N/A Unknown NA NA 

2700 CHESTERFIELD 
AVE 1/1/2024 1/1/2024 11:16 No  Lateral N/A Unknown NA NA 

2300 HARLEM AVE 1/1/2024 1/1/2024 12:19 No  Mainline N/A Unknown NA NA 

1200 RIVERSIDE 
AVE 1/1/2024 1/1/2024 12:49 No  Lateral N/A Unknown NA NA 

3700 BELLE AVE 1/1/2024 1/1/2024 13:16 No  Lateral N/A Unknown NA NA 

800 BELGIAN AVE 1/1/2024 1/1/2024 15:26 No  Mainline N/A Unknown NA NA 

3400 CALLAWAY 
AVE 1/1/2024 1/1/2024 17:04 No  Lateral N/A Unknown NA NA 

1700 WINDEMERE 
AVE 1/1/2024 1/1/2024 18:16 No  Lateral N/A Unknown NA NA 

1500 WILLIAM ST 1/2/2024 1/2/2024 10:19 No  Lateral N/A Unknown NA NA 

6900 GLENHEIGHTS 
RD 1/2/2024 1/2/2024 9:42 No  Lateral N/A Unknown NA NA 

1000 WILMINGTON 
AVE 1/2/2024 1/2/2024 9:54 No  Mainline N/A Unknown NA NA 

5700 KAVON AVE 1/2/2024 1/2/2024 10:53 No  Lateral N/A Unknown NA NA 

3900 FRISBY ST 1/2/2024 1/2/2024 11:22 No  Lateral N/A Unknown NA NA 

2300 DRUID HILL 
AVE 1/2/2024 1/2/2024 13:37 No  Lateral N/A Unknown NA NA 

200 SOUTH 
SMALLWOOD ST 1/2/2024 1/2/2024 12:21 No  Mainline N/A Unknown NA NA 

2100 WEST PRATT 
ST 1/2/2024 1/2/2024 12:26 No  Lateral N/A Unknown NA NA 

4600 SCHENLEY RD 1/2/2024 1/2/2024 14:48 No  Lateral N/A Unknown NA NA 

3500 POOLE ST 1/2/2024 1/2/2024 14:21 No  Mainline N/A Unknown NA NA 

5700 YORK RD 1/2/2024 1/2/2024 18:56 No  
Mainline and 
Lateral N/A Unknown NA NA 

2500 MANHATTAN 
AVE 1/2/2024 1/2/2024 15:16 No  Lateral N/A Unknown NA NA 

2300 JAMES ST 1/2/2024 1/2/2024 15:08 No  Mainline N/A Unknown NA NA 

400 SOUTH PAYSON 
ST 1/2/2024 1/2/2024 15:39 No  

Mainline and 
Lateral N/A Unknown NA NA 

0 NORTH ROSE ST 1/2/2024 1/2/2024 16:41 No  Mainline N/A Unknown NA NA 

4100 FAIRVIEW AVE 1/2/2024 1/2/2024 17:33 No  
Mainline and 
Lateral N/A Unknown NA NA 

1300 WEST 41ST ST 1/2/2024 1/2/2024 20:50 No  Lateral N/A Unknown NA NA 

3700 BOWERS AVE 1/2/2024 1/2/2024 20:02 No  Mainline N/A Unknown NA NA 

400 SOUTH 
AUGUSTA AVE 1/3/2024 1/3/2024 9:46 No  Mainline N/A Unknown NA NA 
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Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

500 BENNINGHAUS 
RD 1/3/2024 1/3/2024 12:03 No  Lateral N/A Unknown NA NA 

1900 NORTH 
FOREST PARK AVE 1/3/2024 1/3/2024 11:55 No  Lateral N/A Unknown NA NA 

2000 EAST 
PRESTON ST 1/3/2024 1/3/2024 11:41 No  Mainline N/A Unknown NA NA 

100 ENFIELD RD 1/3/2024 1/3/2024 11:50 No  Lateral N/A Unknown NA NA 

3800 GWYNN OAK 
AVE 1/3/2024 1/3/2024 12:14 No  Mainline N/A Unknown NA NA 

800 NORTH EUTAW 
ST 1/3/2024 1/3/2024 14:16 No  Mainline N/A Unknown NA NA 

1300 BOLTON ST 1/3/2024 1/3/2024 13:55 No  Lateral N/A Unknown NA NA 

0 EAST READ ST 1/3/2024 1/3/2024 16:17 No  Mainline N/A Unknown NA NA 

800 BELGIAN AVE 1/3/2024 1/3/2024 17:29 No  Lateral N/A Unknown NA NA 

2000 PARK AVE 1/3/2024 1/3/2024 20:22 No  Mainline N/A Unknown NA NA 

5200 SAYBROOK RD 1/3/2024 1/3/2024 21:09 No  Lateral N/A Unknown NA NA 

4300 FALLS RD 1/3/2024 1/3/2024 20:39 No  Mainline N/A Unknown NA NA 

600 NORTH 
CARROLLTON AVE 1/4/2024 1/4/2024 9:55 No  

Mainline and 
Lateral N/A Unknown NA NA 

0 EAST READ ST 1/4/2024 1/4/2024 10:39 No  Lateral N/A Unknown NA NA 

0 COBBER LN 1/4/2024 1/4/2024 11:39 No  Lateral N/A Unknown NA NA 

3500 AILSA AVE 1/4/2024 1/4/2024 11:21 No  Mainline N/A Unknown NA NA 

1500 NORTH 
CAROLINE ST 1/4/2024 1/4/2024 14:49 No  Lateral N/A Unknown NA NA 

0 SOUTH MORLEY 
ST 1/4/2024 1/4/2024 14:02 No  

Mainline and 
Lateral N/A Unknown NA NA 

500 BRIDGEVIEW 
RD 1/4/2024 1/4/2024 13:44 No  Lateral N/A Unknown NA NA 

3400 KENYON AVE 1/4/2024 1/4/2024 19:47 No  Mainline N/A Unknown NA NA 

600 LUCIA AVE 1/4/2024 1/4/2024 17:06 No  Lateral N/A Unknown NA NA 

3700 WEST 
BELVEDERE AVE 1/4/2024 1/4/2024 18:07 No  Mainline N/A Unknown NA NA 

4100 SHANNON DR 1/4/2024 1/4/2024 20:08 No  Mainline N/A Unknown NA NA 

2300 GARRISON 
BLVD 1/5/2024 1/5/2024 12:07 No  Mainline N/A Unknown NA NA 

1300 NORTH 
STRICKER ST 1/5/2024 1/5/2024 12:24 No  Mainline N/A Unknown NA NA 

300 EAST 30TH ST 1/5/2024 1/5/2024 13:15 No  Lateral N/A Unknown NA NA 

2300 DRUID HILL 
AVE 1/5/2024 1/5/2024 14:39 No  Lateral N/A Unknown NA NA 

4600 WALTHER AVE 1/5/2024 1/5/2024 14:07 No  Lateral N/A Unknown NA NA 

2500 EDMONDSON 
AVE 1/5/2024 1/5/2024 14:13 No  

Mainline and 
Lateral N/A Unknown NA NA 

800 SOUTH 
HANOVER ST 1/5/2024 1/5/2024 15:11 No  Mainline N/A Unknown NA NA 

100 NORTH 
KENWOOD AVE 1/5/2024 1/5/2024 14:29 No  Lateral N/A Unknown NA NA 
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Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

1200 
SILVERTHORNE RD 1/5/2024 1/5/2024 15:35 No  Mainline N/A Unknown NA NA 

3000 HANLON AVE 1/5/2024 1/5/2024 16:39 No  Mainline N/A Unknown NA NA 

1000 
WITHERSPOON RD 1/5/2024 1/5/2024 20:27 No  Lateral N/A Unknown NA NA 

2800 SANTA FE AVE 1/5/2024 1/5/2024 21:16 No  Mainline N/A Unknown NA NA 

3800 BAYONNE AVE 1/6/2024 1/6/2024 16:19 No  Lateral N/A Unknown NA NA 

2200 CHESTERFIELD 
AVE 1/7/2024 1/7/2024 9:34 No  Lateral N/A Unknown NA NA 

3000 SAINT PAUL 
ST 1/7/2024 1/7/2024 11:39 No  Lateral N/A Unknown NA NA 

1700 CARSWELL ST 1/7/2024 1/7/2024 14:18 No  Mainline N/A Unknown NA NA 

1700 HARTSDALE 
RD 1/7/2024 1/7/2024 14:47 No  Lateral N/A Unknown NA NA 

800 WEST FAYETTE 
ST 1/7/2024 1/7/2024 16:58 No  Lateral N/A Unknown NA NA 

300 CORNWALL ST 1/7/2024 1/7/2024 17:51 Yes  Lateral N/A Unknown NA NA 

300 CORNWALL ST 1/7/2024 1/7/2024 17:59 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

3700 LYNDALE AVE 1/8/2024 1/8/2024 10:19 Yes  Lateral N/A Unknown NA NA 

1200 SOUTH 
CHARLES ST 1/8/2024 1/8/2024 10:48 Yes  Lateral N/A Unknown NA NA 

1200 GITTINGS AVE 1/8/2024 1/8/2024 9:32 Yes  Lateral N/A Unknown NA NA 

1700 EAST 25TH ST 1/8/2024 1/8/2024 9:52 Yes  Lateral N/A Unknown NA NA 

2800 SANTA FE AVE 1/8/2024 1/8/2024 10:08 Yes  Mainline N/A Unknown NA NA 

2300 MONTEBELLO 
TER 1/8/2024 1/8/2024 13:04 Yes  Lateral N/A Unknown NA NA 

6200 BILTMORE 
AVE 1/8/2024 1/8/2024 13:21 Yes  Lateral N/A Unknown NA NA 

900 WHITMORE 
AVE 1/8/2024 1/8/2024 18:26 Yes  Lateral N/A Unknown NA NA 

1700 NORTH GAY 
ST 1/8/2024 1/8/2024 14:07 Yes  Lateral N/A Unknown NA NA 

1700 CARSWELL ST 1/8/2024 1/8/2024 14:25 Yes  Mainline N/A Unknown NA NA 

0 NORTH ROSEDALE 
ST 1/8/2024 1/8/2024 19:33 Yes  Lateral N/A Unknown NA NA 

7200 GLENOAK AVE 1/8/2024 1/8/2024 21:17 Yes  Lateral N/A Unknown NA NA 

2500 NORTH 
ELLAMONT ST 1/8/2024 1/8/2024 17:42 Yes  Mainline N/A Unknown NA NA 

1500 EAST 
BELVEDERE AVE 1/8/2024 1/8/2024 16:17 Yes  Lateral N/A Unknown NA NA 

600 NORTH 
GLOVER ST 1/9/2024 1/9/2024 8:55 No  Lateral N/A Unknown NA NA 

3900 GLEN AVE 1/9/2024 1/9/2024 11:53 No  Lateral N/A Unknown NA NA 

2500 EDMONDSON 
AVE 1/9/2024 1/9/2024 13:17 No  Lateral N/A Unknown NA NA 

2200 PENROSE AVE 1/9/2024 1/9/2024 13:40 No  
Mainline and 
Lateral N/A Unknown NA NA 
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3500 
GREENMOUNT AVE 1/9/2024 1/9/2024 15:11 No  

Mainline and 
Lateral N/A Unknown NA NA 

2700 KINSEY AVE 1/9/2024 1/9/2024 14:52 No  Mainline N/A Unknown NA NA 

2800 HOLLINS 
FERRY RD 1/9/2024 1/9/2024 15:24 No  

Mainline and 
Lateral N/A Unknown NA NA 

4900 ROLAND AVE 1/9/2024 1/9/2024 16:45 No  Mainline N/A Unknown NA NA 

5000 WESTHILLS RD 1/9/2024 1/9/2024 17:00 No  Mainline N/A Unknown NA NA 

200 TAPLOW RD 1/9/2024 1/9/2024 22:02 No  Lateral N/A Unknown NA NA 

3800 GLENGYLE 
AVE 1/9/2024 1/9/2024 17:54 No  Lateral N/A Unknown NA NA 

4900 WESTHILLS RD 1/9/2024 1/9/2024 18:13 No  Mainline N/A Unknown NA NA 

5400 YORK RD 1/9/2024 1/9/2024 18:03 No  Mainline N/A Unknown NA NA 

1000 CHERRY HILL 
RD 1/9/2024 1/9/2024 18:47 No  Mainline N/A Unknown NA NA 

1300 WEST 41ST ST 1/9/2024 1/10/2024 8:57 No  Lateral N/A Unknown NA NA 

3500 CEDARDALE 
RD 1/9/2024 1/9/2024 21:36 No  Mainline N/A Unknown NA NA 

100 EAST 
NORTHERN PKWY 1/9/2024 1/9/2024 22:33 No  Mainline N/A Unknown NA NA 

3900 WILKE AVE 1/9/2024 1/10/2024 17:30 No  Lateral N/A Unknown NA NA 

3100 GWYNNS 
FALLS PKWY 1/9/2024 1/9/2024 20:16 No  Mainline N/A Unknown NA NA 

3000 GWYNNS 
FALLS PKWY 1/9/2024 1/9/2024 20:20 No  Mainline N/A Unknown NA NA 

3900 DUDLEY AVE 1/9/2024 1/9/2024 22:20 No  Mainline N/A Unknown NA NA 

5000 WESTHILLS RD 1/9/2024 1/10/2024 9:16 No  Mainline N/A Unknown NA NA 

5500 FREDERICK 
AVE 1/9/2024 1/10/2024 8:46 No  Mainline N/A Unknown NA NA 

1400 NORTH 
ROSEDALE ST 1/9/2024 1/9/2024 20:53 No  Mainline N/A Unknown NA NA 

300 HAWTHORN RD 1/9/2024 1/10/2024 9:34 No  Mainline N/A Unknown NA NA 

1400 NORTH 
ROSEDALE ST 1/9/2024 1/9/2024 20:55 No  Mainline N/A Unknown NA NA 

1100 COOKS LN 1/9/2024 1/10/2024 10:33 No  
Mainline and 
Lateral N/A Unknown NA NA 

3600 LOCH RAVEN 
BLVD 1/9/2024 1/10/2024 21:56 No  Lateral N/A Unknown NA NA 

700 HOLLEN RD 1/9/2024 1/10/2024 9:58 No  Lateral N/A Unknown NA NA 

4200 WESTVIEW RD 1/10/2024 1/10/2024 21:09 No  Mainline N/A Unknown NA NA 

3500 GELSTON DR 1/10/2024 1/10/2024 9:47 No  Mainline N/A Unknown NA NA 

5500 FREDERICK 
AVE 1/10/2024 1/10/2024 12:26 No  Mainline N/A Unknown NA NA 

5000 ROLAND AVE 1/10/2024 1/10/2024 10:09 No  Lateral N/A Unknown NA NA 

2600 MOORE AVE 1/10/2024 1/10/2024 23:02 No  Lateral N/A Unknown NA NA 

1200 MERIDENE DR 1/10/2024 1/10/2024 11:54 No  Lateral N/A Unknown NA NA 

0 UPLAND RD 1/10/2024 1/10/2024 9:55 No  Lateral N/A Unknown NA NA 

700 HOLLEN RD 1/10/2024 1/10/2024 10:46 No  Mainline N/A Unknown NA NA 
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1900 NORTH 
FULTON AVE 1/10/2024 1/10/2024 15:12 No  Lateral N/A Unknown NA NA 

1000 WOODSON 
RD 1/10/2024 1/10/2024 11:33 No  Lateral N/A Unknown NA NA 

4100 GLADDEN AVE 1/10/2024 1/10/2024 17:49 No  Lateral N/A Unknown NA NA 

1500 LIGHT ST 1/10/2024 1/10/2024 13:18 No  Mainline N/A Unknown NA NA 

3400 ELLAMONT RD 1/10/2024 1/10/2024 14:38 No  Lateral N/A Unknown NA NA 

500 EAST 35TH ST 1/10/2024 1/10/2024 23:30 No  Mainline N/A Unknown NA NA 

900 EAST LAKE AVE 1/10/2024 1/11/2024 0:51 No  Mainline N/A Unknown NA NA 

4900 LOCH RAVEN 
BLVD 1/10/2024 1/11/2024 1:17 No  Lateral N/A Unknown NA NA 

2500 GUILFORD 
AVE 1/10/2024 1/10/2024 23:13 No  Mainline N/A Unknown NA NA 

1000 WOODSON 
RD 1/10/2024 1/10/2024 15:47 No  Lateral N/A Unknown NA NA 

5600 KAVON AVE 1/10/2024 1/10/2024 16:11 No  Lateral N/A Unknown NA NA 

1800 NORTH 
FOREST PARK AVE 1/10/2024 1/10/2024 13:00 No  Mainline N/A Unknown NA NA 

6000 WESTERN 
RUN DR 1/10/2024 1/10/2024 19:10 No  Lateral N/A Unknown NA NA 

0 WEST TALBOTT ST 1/10/2024 1/10/2024 13:40 No  Lateral N/A Unknown NA NA 

1900 EAST 30TH ST 1/10/2024 1/10/2024 22:27 No  Lateral N/A Unknown NA NA 

2100 KENTUCKY 
AVE 1/10/2024 1/10/2024 22:44 Yes  Lateral N/A Unknown NA NA 

1000 DARTMOUTH 
RD 1/10/2024 1/11/2024 1:02 Yes  Mainline N/A Unknown NA NA 

1500 GLENEAGLE 
RD 1/10/2024 1/10/2024 21:27 Yes  Lateral N/A Unknown NA NA 

3000 GWYNNS 
FALLS PKWY 1/10/2024 1/10/2024 17:15 Yes  

Mainline and 
Lateral N/A Unknown NA NA 

4200 WESTVIEW RD 1/10/2024 1/10/2024 21:12 Yes  Mainline N/A Unknown NA NA 

6100 CHINQUAPIN 
PKWY 1/10/2024 1/10/2024 20:34 Yes  Lateral N/A Unknown NA NA 

4200 WICKFORD RD 1/10/2024 1/10/2024 18:15 Yes  Mainline N/A Unknown NA NA 

1900 WEST NORTH 
AVE 1/10/2024 1/10/2024 17:34 Yes  Lateral N/A Unknown NA NA 

3600 KIMBLE RD 1/10/2024 1/10/2024 20:18 Yes  Lateral N/A Unknown NA NA 

400 WOODFORD 
RD 1/10/2024 1/10/2024 19:51 Yes  Lateral N/A Unknown NA NA 

4200 WESTVIEW RD 1/10/2024 1/10/2024 21:15 Yes  Mainline N/A Unknown NA NA 

3400 CHESLEY AVE 1/11/2024 1/11/2024 8:59 Yes  Lateral N/A Unknown NA NA 

600 NORTH 
GLOVER ST 1/11/2024 1/11/2024 8:49 Yes  Lateral N/A Unknown NA NA 

5100 SPRINGLAKE 
WAY 1/11/2024 1/11/2024 12:59 Yes  Mainline N/A Unknown NA NA 

5400 SAINT ALBANS 
WAY 1/11/2024 1/11/2024 13:01 Yes  Lateral N/A Unknown NA NA 
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3700 MACTAVISH 
AVE 1/11/2024 1/11/2024 10:19 Yes  Lateral N/A Unknown NA NA 

2600 NORTH 
CALVERT ST 1/11/2024 1/11/2024 13:37 Yes  Mainline N/A Unknown NA NA 

3300 GLENMORE 
AVE 1/11/2024 1/11/2024 14:00 Yes  Mainline N/A Unknown NA NA 

5400 NELSON AVE 1/11/2024 1/11/2024 12:23 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

3500 CLIFTON AVE 1/11/2024 1/11/2024 14:07 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

2300 CAMBRIDGE 
WALK 1/11/2024 1/11/2024 17:52 Yes  Mainline N/A Unknown NA NA 

700 PURITAN ST 1/11/2024 1/11/2024 13:22 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

3600 MALDEN AVE 1/11/2024 1/11/2024 13:03 Yes  Lateral N/A Unknown NA NA 

6700 OLD HARFORD 
RD 1/11/2024 1/11/2024 14:15 Yes  Mainline N/A Unknown NA NA 

4500 WHITE AVE 1/11/2024 1/11/2024 14:52 Yes  Lateral N/A Unknown NA NA 

5400 WOODMONT 
AVE 1/11/2024 1/12/2024 12:10 Yes  Lateral N/A Unknown NA NA 

1700 EAST 25TH ST 1/11/2024 1/12/2024 9:49 No  Lateral N/A Unknown NA NA 

2200 EAST COLD 
SPRING LN 1/11/2024 1/12/2024 10:02 No  Mainline N/A Unknown NA NA 

3500 
GREENMOUNT AVE 1/12/2024 1/12/2024 10:26 No  Mainline N/A Unknown NA NA 

1900 FAIRBANK RD 1/12/2024 1/12/2024 13:41 No  Lateral N/A Unknown NA NA 

600 WASHINGTON 
BLVD 1/12/2024 1/12/2024 12:28 No  Lateral N/A Unknown NA NA 

2800 MAYFIELD 
AVE 1/12/2024 1/12/2024 10:04 No  Lateral N/A Unknown NA NA 

2100 HOMEWOOD 
AVE 1/12/2024 1/12/2024 9:52 No  Lateral N/A Unknown NA NA 

800 WEDGEWOOD 
RD 1/12/2024 1/12/2024 12:38 No  

Mainline and 
Lateral N/A Unknown NA NA 

6200 YORK RD 1/12/2024 1/12/2024 10:39 No  Mainline N/A Unknown NA NA 

1500 WINFORD RD 1/12/2024 1/12/2024 12:23 No  Lateral N/A Unknown NA NA 

6100 EDLYNNE RD 1/12/2024 1/12/2024 12:41 No  Lateral N/A Unknown NA NA 

800 SOUTH SHARP 
ST 1/12/2024 1/12/2024 14:01 No  Mainline N/A Unknown NA NA 

6200 LEITH WALK 1/12/2024 1/12/2024 15:30 No  Lateral N/A Unknown NA NA 

300 EAST COLD 
SPRING LN 1/12/2024 1/12/2024 15:44 No  Lateral N/A Unknown NA NA 

400 EAST NORTH 
AVE 1/12/2024 1/12/2024 15:54 No  

Mainline and 
Lateral N/A Unknown NA NA 

3300 DOLFIELD AVE 1/12/2024 1/12/2024 18:44 No  Mainline N/A Unknown NA NA 

300 HAWTHORN RD 1/12/2024 1/12/2024 17:00 No  
Mainline and 
Lateral N/A Unknown NA NA 

2200 PENROSE AVE 1/12/2024 1/12/2024 16:41 No  
Mainline and 
Lateral N/A Unknown NA NA 
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2800 BRIGHTON ST 1/12/2024 1/12/2024 19:33 No  Lateral N/A Unknown NA NA 

3300 GLENMORE 
AVE 1/12/2024 1/12/2024 19:23 No  

Mainline and 
Lateral N/A Unknown NA NA 

1800 LYDONLEA 
WAY 1/12/2024 1/12/2024 20:12 No  Lateral N/A Unknown NA NA 

2800 HOLLINS 
FERRY RD 1/12/2024 1/12/2024 20:06 No  

Mainline and 
Lateral N/A Unknown NA NA 

3300 GLENMORE 
AVE 1/12/2024 1/12/2024 21:52 No  Lateral N/A Unknown NA NA 

3600 KEENE AVE 1/13/2024 1/13/2024 9:16 No  Lateral N/A Unknown NA NA 

3200 CLARKS LN 1/13/2024 1/13/2024 10:02 No  Mainline N/A Unknown NA NA 

1200 NORTH BOND 
ST 1/13/2024 1/13/2024 12:43 No  Mainline N/A Unknown NA NA 

600 WASHINGTON 
BLVD 1/13/2024 1/13/2024 10:18 No  Lateral N/A Unknown NA NA 

200 NORTH 
BROADWAY 1/13/2024 1/13/2024 11:21 No  Mainline N/A Unknown NA NA 

5900 FALKIRK RD 1/13/2024 1/13/2024 13:03 No  Lateral N/A Unknown NA NA 

5000 GRINDON AVE 1/13/2024 1/13/2024 13:38 No  
Mainline and 
Lateral N/A Unknown NA NA 

2200 EAST COLD 
SPRING LN 1/13/2024 1/13/2024 14:24 No  Mainline N/A Unknown NA NA 

0 WEST 24TH ST 1/13/2024 1/13/2024 17:00 No  Mainline N/A Unknown NA NA 

5500 PIONEER DR 1/13/2024 1/13/2024 18:09 No  Lateral N/A Unknown NA NA 

2800 ALLENDALE 
RD 1/13/2024 1/13/2024 20:35 No  Lateral N/A Unknown NA NA 

100 SOUTH WOLFE 
ST 1/13/2024 1/13/2024 20:48 No  Mainline N/A Unknown NA NA 

1200 NORTH 
CALHOUN ST 1/13/2024 1/13/2024 20:43 No  Mainline N/A Unknown NA NA 

4700 CHATFORD 
AVE 1/13/2024 1/13/2024 21:38 No  Lateral N/A Unknown NA NA 

3900 CLARINTH RD 1/14/2024 1/14/2024 10:52 Yes  Mainline N/A Unknown NA NA 

2300 EUTAW PL 1/14/2024 1/14/2024 11:21 Yes  Mainline N/A Unknown NA NA 

600 EAST CLEMENT 
ST 1/14/2024 1/14/2024 13:14 Yes  Lateral N/A Unknown NA NA 

3900 FORDHAM DR 1/14/2024 1/14/2024 13:52 Yes  Lateral N/A Unknown NA NA 

3300 GLENMORE 
AVE 1/14/2024 1/14/2024 15:06 Yes  Mainline N/A Unknown NA NA 

4000 GRANITE AVE 1/14/2024 1/14/2024 15:21 Yes  Lateral N/A Unknown NA NA 

3700 KEENE AVE 1/14/2024 1/14/2024 19:17 Yes  Lateral N/A Unknown NA NA 

2400 OVERLAND 
AVE 1/14/2024 1/15/2024 9:15 No  Lateral N/A Unknown NA NA 

1700 ASHBURTON 
ST 1/15/2024 1/15/2024 10:07 No  Lateral N/A Unknown NA NA 

3200 TIOGA PKWY 1/15/2024 1/15/2024 9:09 No  Lateral N/A Unknown NA NA 

200 NORTH 
LUZERNE AVE 1/15/2024 1/15/2024 11:05 No  Lateral N/A Unknown NA NA 
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600 NORTH 
CARROLLTON AVE 1/15/2024 1/15/2024 12:08 No  Lateral N/A Unknown NA NA 

3300 EAST 
NORTHERN PKWY 1/15/2024 1/15/2024 11:50 No  Lateral N/A Unknown NA NA 

5000 GRINDON AVE 1/15/2024 1/15/2024 12:10 No  
Mainline and 
Lateral N/A Unknown NA NA 

1900 CEDRIC RD 1/15/2024 1/15/2024 13:20 No  
Mainline and 
Lateral N/A Unknown NA NA 

2800 PRESSTMAN 
ST 1/15/2024 1/15/2024 15:16 No  

Mainline and 
Lateral N/A Unknown NA NA 

5600 ALHAMBRA 
AVE 1/15/2024 1/15/2024 17:16 No  Lateral N/A Unknown NA NA 

3300 CARLISLE AVE 1/15/2024 1/15/2024 16:41 No  Lateral N/A Unknown NA NA 

3300 BEECH AVE 1/15/2024 1/15/2024 18:14 No  Lateral N/A Unknown NA NA 

2500 LOYOLA 
NORTHWAY 1/15/2024 1/15/2024 17:44 No  

Mainline and 
Lateral N/A Unknown NA NA 

100 NORTH 
POTOMAC ST 1/15/2024 1/15/2024 20:18 No  

Mainline and 
Lateral N/A Unknown NA NA 

2100 BOLTON ST 1/15/2024 1/15/2024 18:48 No  
Mainline and 
Lateral N/A Unknown NA NA 

3700 CLAREMONT 
ST 1/15/2024 1/15/2024 19:41 No  Mainline N/A Unknown NA NA 

2800 PINEWOOD 
AVE 1/15/2024 1/15/2024 22:32 No  Mainline N/A Unknown NA NA 

5600 LAURELTON 
AVE 1/16/2024 1/16/2024 9:00 No  Mainline N/A Unknown NA NA 

1200 MERIDENE DR 1/16/2024 1/16/2024 11:43 No  
Mainline and 
Lateral N/A Unknown NA NA 

6300 PIONEER DR 1/16/2024 1/16/2024 11:19 No  Lateral N/A Unknown NA NA 

800 MONTPELIER 
ST 1/16/2024 1/16/2024 12:32 No  Lateral N/A Unknown NA NA 

2300 MOUNT 
ROYAL TER 1/16/2024 1/16/2024 16:54 No  Mainline N/A Unknown NA NA 

0 SOUTH PAYSON 
ST 1/16/2024 1/16/2024 12:14 No  Mainline N/A Unknown NA NA 

0 NORTH 
WOODINGTON RD 1/16/2024 1/16/2024 14:49 No  Mainline N/A Unknown NA NA 

1200 SOUTH 
CHARLES ST 1/16/2024 1/16/2024 14:25 No  Lateral N/A Unknown NA NA 

2600 CYLBURN AVE 1/16/2024 1/16/2024 16:36 No  Lateral N/A Unknown NA NA 

1800 RUXTON AVE 1/16/2024 1/16/2024 17:59 No  Lateral N/A Unknown NA NA 

3000 NORTH 
CALVERT ST 1/16/2024 1/16/2024 14:32 No  Lateral N/A Unknown NA NA 

4400 VALLEY VIEW 
AVE 1/16/2024 1/16/2024 18:02 No  Mainline N/A Unknown NA NA 

900 OLDHAM ST 1/16/2024 1/16/2024 15:46 No  Lateral N/A Unknown NA NA 

1500 GLENEAGLE 
RD 1/16/2024 1/16/2024 19:12 No  Lateral N/A Unknown NA NA 
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1000 DARTMOUTH 
RD 1/16/2024 1/16/2024 15:41 No  Lateral N/A Unknown NA NA 

6200 MCCLEAN 
BLVD 1/16/2024 1/16/2024 18:39 No  Mainline N/A Unknown NA NA 

2800 PARKWOOD 
AVE 1/16/2024 1/16/2024 15:28 No  Mainline N/A Unknown NA NA 

3800 GELSTON DR 1/16/2024 1/16/2024 19:55 No  Lateral N/A Unknown NA NA 

700 NORTH 
COLLINGTON AVE 1/17/2024 1/17/2024 9:17 No  Mainline N/A Unknown NA NA 

3100 OAKLEY AVE 1/17/2024 1/17/2024 14:09 No  Lateral N/A Unknown NA NA 

1000 STAMFORD 
RD 1/17/2024 1/17/2024 11:13 No  Lateral N/A Unknown NA NA 

1500 NORTH 
BENTALOU ST 1/17/2024 1/17/2024 12:21 No  Mainline N/A Unknown NA NA 

1700 DRUID HILL 
AVE 1/17/2024 1/17/2024 12:47 No  Mainline N/A Unknown NA NA 

5600 YORK RD 1/17/2024 1/17/2024 12:09 No  Mainline N/A Unknown NA NA 

4800 CORDELIA AVE 1/17/2024 1/17/2024 13:50 No  Lateral N/A Unknown NA NA 

2500 WEST 
BALTIMORE ST 1/17/2024 1/17/2024 14:31 No  Mainline N/A Unknown NA NA 

5800 NARCISSUS 
AVE 1/17/2024 1/17/2024 20:55 No  Lateral N/A Unknown NA NA 

3400 BRENDAN AVE 1/17/2024 1/17/2024 20:43 No  Lateral N/A Unknown NA NA 

1700 NORTH GAY 
ST 1/17/2024 1/17/2024 17:05 No  Lateral N/A Unknown NA NA 

6700 OLD HARFORD 
RD 1/17/2024 1/17/2024 18:51 No  Mainline N/A Unknown NA NA 

1500 GLENEAGLE 
RD 1/17/2024 1/17/2024 20:51 No  Lateral N/A Unknown NA NA 

4200 SHAMROCK 
AVE 1/17/2024 1/17/2024 22:13 No  Mainline N/A Unknown NA NA 

400 CEDARCROFT 
RD 1/17/2024 1/17/2024 21:52 No  Lateral N/A Unknown NA NA 

300 NOTRE DAME 
LN 1/17/2024 1/17/2024 21:41 No  Mainline N/A Unknown NA NA 

2200 EAST BIDDLE 
ST 1/18/2024 1/18/2024 13:45 No  Mainline N/A Unknown NA NA 

1100 ROLAND 
HEIGHTS AVE 1/18/2024 1/18/2024 14:58 No  Lateral N/A Unknown NA NA 

3000 SAINT PAUL 
ST 1/18/2024 1/18/2024 11:01 No  Mainline N/A Unknown Yes Closed 

100 SOUTH 
AUGUSTA AVE 1/18/2024 1/18/2024 19:37 No  Lateral N/A Unknown NA NA 

4600 WILMSLOW 
RD 1/18/2024 1/18/2024 15:32 No  Lateral N/A Unknown NA NA 

2400 WOODBROOK 
AVE 1/18/2024 1/18/2024 16:53 No  Lateral N/A Unknown NA NA 

500 COLLEEN RD 1/18/2024 1/18/2024 15:16 No  Lateral N/A Unknown NA NA 

100 WEST LEE ST 1/18/2024 1/18/2024 21:21 No  Lateral N/A Unknown NA NA 
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2200 NORTH 
CALVERT ST 1/18/2024 1/18/2024 17:03 No  Lateral N/A Unknown NA NA 

2400 BARCLAY ST 1/18/2024 1/18/2024 17:21 No  Mainline N/A Unknown NA NA 

0 NORTH CALHOUN 
ST 1/18/2024 1/19/2024 9:08 No  Mainline N/A Unknown NA NA 

100 EAST 32ND ST 1/18/2024 1/18/2024 22:47 No  Lateral N/A Unknown NA NA 

2200 
PENNSYLVANIA AVE 1/18/2024 1/18/2024 22:50 No  Lateral N/A Unknown NA NA 

3500 LIBERTY 
HEIGHTS AVE 1/18/2024 1/18/2024 21:40 No  

Mainline and 
Lateral N/A Unknown NA NA 

4700 CHATFORD 
AVE 1/18/2024 1/18/2024 21:06 No  Lateral N/A Unknown NA NA 

1800 RUXTON AVE 1/19/2024 1/19/2024 9:11 No  Lateral N/A Unknown NA NA 

2400 WOODBROOK 
AVE 1/19/2024 1/19/2024 11:29 No  Lateral N/A Unknown NA NA 

3300 EAST 
NORTHERN PKWY 1/19/2024 1/19/2024 11:11 No  Lateral N/A Unknown NA NA 

500 BENNINGHAUS 
RD 1/19/2024 1/19/2024 12:53 No  Lateral N/A Unknown NA NA 

3700 CALLAWAY 
AVE 1/19/2024 1/19/2024 15:08 No  Mainline N/A Unknown NA NA 

1600 NORTHGATE 
RD 1/19/2024 1/19/2024 15:32 No  Lateral N/A Unknown NA NA 

1600 WINFORD RD 1/19/2024 1/19/2024 15:55 No  Lateral N/A Unknown NA NA 

600 SAINT 
DUNSTANS RD 1/19/2024 1/19/2024 20:58 No  Lateral N/A Unknown NA NA 

4100 GROVELAND 
AVE 1/20/2024 1/20/2024 8:59 No  Lateral N/A Unknown NA NA 

3300 GLENMORE 
AVE 1/20/2024 1/20/2024 10:09 No  Mainline N/A Unknown NA NA 

3600 KIMBLE RD 1/20/2024 1/20/2024 11:36 No  Lateral N/A Unknown NA NA 

3600 KIMBLE RD 1/20/2024 1/20/2024 11:49 No  Lateral N/A Unknown NA NA 

800 SAINT 
DUNSTANS RD 1/20/2024 1/20/2024 13:33 No  Lateral N/A Unknown NA NA 

5800 LEITH WALK 1/20/2024 1/20/2024 13:09 No  Lateral N/A Unknown NA NA 

200 NORTH 
MONROE ST 1/20/2024 1/20/2024 14:51 No  Mainline N/A Unknown NA NA 

2200 CEDLEY ST 1/20/2024 1/20/2024 14:42 No  Mainline N/A Unknown NA NA 

300 EAST 33RD ST 1/20/2024 1/20/2024 16:49 No  Lateral N/A Unknown NA NA 

6200 FAIRDEL AVE 1/20/2024 1/20/2024 16:51 No  Lateral N/A Unknown NA NA 

3800 SINCLAIR LN 1/21/2024 1/21/2024 11:38 No  Lateral N/A Unknown NA NA 

6200 PIONEER DR 1/21/2024 1/21/2024 12:07 No  Lateral N/A Unknown NA NA 

1500 MCHENRY ST 1/21/2024 1/21/2024 13:56 No  Mainline N/A Unknown NA NA 

4600 FRANKFORD 
AVE 1/21/2024 1/21/2024 20:12 No  Lateral N/A Unknown NA NA 

200 NORTH 
MONROE ST 1/21/2024 1/21/2024 16:13 No  Lateral N/A Unknown NA NA 

1500 ELRINO ST 1/21/2024 1/21/2024 19:04 No  Lateral N/A Unknown NA NA 
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700 BELGIAN AVE 1/21/2024 1/21/2024 17:16 No  Mainline N/A Unknown NA NA 

1200 WALNUT AVE 1/21/2024 1/21/2024 19:54 No  Lateral N/A Unknown NA NA 

4300 SEIDEL AVE 1/21/2024 1/21/2024 19:31 No  Mainline N/A Unknown NA NA 

2400 
REISTERSTOWN RD 1/22/2024 1/22/2024 9:06 No  

Mainline and 
Lateral N/A Unknown NA NA 

6000 BERKELEY AVE 1/22/2024 1/22/2024 19:09 No  Lateral N/A Unknown NA NA 

1500 LOCUST ST 1/22/2024 1/22/2024 16:21 No  Mainline N/A Unknown NA NA 

400 WOODFORD 
RD 1/22/2024 1/22/2024 11:36 No  Lateral N/A Unknown NA NA 

1700 CARSWELL ST 1/22/2024 1/22/2024 14:12 No  Lateral N/A Unknown NA NA 

100 CROYDON RD 1/22/2024 1/22/2024 19:29 No  Lateral N/A Unknown NA NA 

5300 HADDON AVE 1/22/2024 1/22/2024 14:17 No  Lateral N/A Unknown NA NA 

1500 ELRINO ST 1/22/2024 1/22/2024 13:11 No  Lateral N/A Unknown NA NA 

3600 MOHAWK 
AVE 1/22/2024 1/22/2024 14:37 No  

Mainline and 
Lateral N/A Unknown NA NA 

0 WEST TALBOTT ST 1/22/2024 1/22/2024 16:24 No  
Mainline and 
Lateral N/A Unknown NA NA 

1100 SHERWOOD 
AVE 1/22/2024 1/22/2024 20:49 No  

Mainline and 
Lateral N/A Unknown NA NA 

3100 BONNIE RD 1/22/2024 1/22/2024 18:39 No  Lateral N/A Unknown NA NA 

500 SOUTH 
LAKEWOOD AVE 1/22/2024 1/22/2024 18:44 No  

Mainline and 
Lateral N/A Unknown NA NA 

3900 LYNDALE AVE 1/22/2024 1/22/2024 22:47 No  Lateral N/A Unknown NA NA 

800 EAST LAKE AVE 1/22/2024 1/22/2024 20:04 No  Lateral N/A Unknown NA NA 

5900 KEY AVE 1/22/2024 1/23/2024 9:34 No  Lateral N/A Unknown NA NA 

5500 CEDELLA AVE 1/22/2024 1/22/2024 20:41 No  Lateral N/A Unknown NA NA 

6100 EVERALL AVE 1/22/2024 1/22/2024 21:01 No  Mainline N/A Unknown NA NA 

3300 NERAK RD 1/22/2024 1/23/2024 9:49 No  Mainline N/A Unknown NA NA 

5500 BELLE AVE 1/22/2024 1/23/2024 10:07 No  
Mainline and 
Lateral N/A Unknown NA NA 

500 SOUTH ANN ST 1/22/2024 1/23/2024 10:02 No  Lateral N/A Unknown NA NA 

4900 BOWLAND 
AVE 1/23/2024 1/23/2024 13:29 No  Lateral N/A Unknown NA NA 

400 WOODFORD 
RD 1/23/2024 1/23/2024 10:23 No  Lateral N/A Unknown NA NA 

4800 CROWSON 
AVE 1/23/2024 1/23/2024 14:55 No  Mainline N/A Unknown NA NA 

2800 BOOKERT DR 1/23/2024 1/23/2024 11:42 No  Mainline N/A Unknown NA NA 

2200 CEDLEY ST 1/23/2024 1/23/2024 14:52 No  Lateral N/A Unknown NA NA 

300 EAST 31ST ST 1/23/2024 1/23/2024 17:15 No  Lateral N/A Unknown NA NA 

100 SIEGWART LN 1/23/2024 1/23/2024 22:37 No  Lateral N/A Unknown NA NA 

3200 CLARKS LN 1/23/2024 1/23/2024 17:55 No  Mainline N/A Unknown NA NA 

1400 EDISON HWY 1/23/2024 1/23/2024 22:03 No  
Mainline and 
Lateral N/A Unknown NA NA 

600 NORTH 
CALHOUN ST 1/23/2024 1/23/2024 22:34 No  Lateral N/A Unknown NA NA 
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2800 MAYFIELD 
AVE 1/23/2024 1/24/2024 12:08 No  Lateral N/A Unknown NA NA 

3400 NORTHWAY 
DR 1/23/2024 1/24/2024 11:25 No  Lateral N/A Unknown NA NA 

3500 CEDARDALE 
RD 1/24/2024 1/24/2024 11:21 No  Lateral N/A Unknown NA NA 

2600 HURON ST 1/24/2024 1/24/2024 11:13 No  Mainline N/A Unknown NA NA 

4600 MANNASOTA 
AVE 1/24/2024 1/24/2024 12:08 No  Lateral N/A Unknown NA NA 

3200 NERAK RD 1/24/2024 1/24/2024 12:00 No  
Mainline and 
Lateral N/A Unknown NA NA 

4500 ROKEBY RD 1/24/2024 1/24/2024 13:42 No  Mainline N/A Unknown NA NA 

3900 ELM AVE 1/24/2024 1/24/2024 13:01 No  Lateral N/A Unknown NA NA 

800 LENTON AVE 1/24/2024 1/24/2024 11:04 No  Mainline N/A Unknown NA NA 

800 LENTON AVE 1/24/2024 1/24/2024 11:06 No  Mainline N/A Unknown NA NA 

500 EAST 42ND ST 1/24/2024 1/24/2024 21:09 No  Lateral N/A Unknown NA NA 

200 EAST 39TH ST 1/24/2024 1/24/2024 20:53 No  Lateral N/A Unknown NA NA 

3600 EAST 
NORTHERN PKWY 1/24/2024 1/24/2024 22:22 No  Mainline N/A Unknown NA NA 

2800 WEST 
STRATHMORE AVE 1/24/2024 1/24/2024 14:57 No  Lateral N/A Unknown NA NA 

6100 OLD HARFORD 
RD 1/24/2024 1/24/2024 22:13 No  Lateral N/A Unknown NA NA 

5400 SAINT ALBANS 
WAY 1/24/2024 1/24/2024 21:32 No  Lateral N/A Unknown NA NA 

4800 SETON DR 1/24/2024 1/24/2024 15:18 No  Lateral N/A Unknown NA NA 

3300 BURLEITH AVE 1/24/2024 1/24/2024 17:25 No  Lateral N/A Unknown NA NA 

2300 ANNAPOLIS 
RD 1/24/2024 1/24/2024 18:02 No  Mainline N/A Unknown NA NA 

4800 SUNBROOK 
AVE 1/24/2024 1/24/2024 20:20 No  Lateral N/A Unknown NA NA 

3900 LYNDALE AVE 1/24/2024 1/24/2024 20:00 No  Lateral N/A Unknown NA NA 

5800 BENTON 
HEIGHTS AVE 1/24/2024 1/24/2024 21:03 No  Lateral N/A Unknown NA NA 

2500 MCCULLOH ST 1/24/2024 1/25/2024 8:30 No  Mainline N/A Unknown NA NA 

2100 BOYD ST 1/24/2024 1/24/2024 19:51 No  Mainline N/A Unknown NA NA 

6400 BROOK AVE 1/24/2024 1/24/2024 20:50 No  Mainline N/A Unknown NA NA 

3900 CLARINTH RD 1/24/2024 1/25/2024 10:30 No  Mainline N/A Unknown NA NA 

4000 WILKENS AVE 1/24/2024 1/24/2024 22:02 No  Lateral N/A Unknown NA NA 

5500 BELLE AVE 1/24/2024 1/25/2024 9:00 No  
Mainline and 
Lateral N/A Unknown NA NA 

2300 ROGENE DR 1/25/2024 1/25/2024 11:13 No  Mainline N/A Unknown NA NA 

2300 ARUNAH AVE 1/25/2024 1/25/2024 9:31 No  Lateral N/A Unknown NA NA 

500 EAST 35TH ST 1/25/2024 1/25/2024 11:43 No  Lateral N/A Unknown NA NA 

800 WELLINGTON 
ST 1/25/2024 1/25/2024 11:40 No  Mainline N/A Unknown NA NA 

400 WINGATE RD 1/25/2024 1/25/2024 11:54 No  Lateral N/A Unknown NA NA 
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2800 RUECKERT 
AVE 1/25/2024 1/25/2024 12:09 No  Lateral N/A Unknown NA NA 

1100 EAST 
LOMBARD ST 1/25/2024 1/25/2024 12:14 No  Mainline N/A Unknown NA NA 

4800 WOODSIDE 
RD 1/25/2024 1/25/2024 15:46 No  Mainline N/A Unknown NA NA 

3000 SAINT PAUL 
ST 1/25/2024 1/25/2024 18:54 No  

Mainline and 
Lateral N/A Unknown NA NA 

6200 MCCLEAN 
BLVD 1/25/2024 1/25/2024 19:05 No  Mainline N/A Unknown NA NA 

3800 BAYONNE AVE 1/25/2024 1/25/2024 19:31 No  Lateral N/A Unknown NA NA 

0 NORTH 
SMALLWOOD ST 1/25/2024 1/25/2024 17:53 No  Lateral N/A Unknown NA NA 

2300 WEST 
PATAPSCO AVE 1/25/2024 1/25/2024 18:18 No  Lateral N/A Unknown NA NA 

6100 OLD HARFORD 
RD 1/25/2024 1/25/2024 20:14 No  

Mainline and 
Lateral N/A Unknown NA NA 

2500 MCHENRY ST 1/26/2024 1/26/2024 8:45 No  
Mainline and 
Lateral N/A Unknown NA NA 

3500 
GREENMOUNT AVE 1/26/2024 1/26/2024 9:01 No  Lateral N/A Unknown NA NA 

2300 ARUNAH AVE 1/26/2024 1/26/2024 9:18 No  Lateral N/A Unknown NA NA 

2400 WEST 
LANVALE ST 1/26/2024 1/26/2024 10:33 No  

Mainline and 
Lateral N/A Unknown NA NA 

2300 WEST 
PATAPSCO AVE 1/26/2024 1/26/2024 13:51 No  

Mainline and 
Lateral N/A Unknown NA NA 

2800 BOOKERT DR 1/26/2024 1/26/2024 14:31 No  Mainline N/A Unknown NA NA 

3700 CLARENELL RD 1/26/2024 1/26/2024 13:19 No  Mainline N/A Unknown NA NA 

5500 HUNTLEY SQ 1/26/2024 1/26/2024 14:37 No  Mainline N/A Unknown NA NA 

1600 EDMONDSON 
AVE 1/26/2024 1/26/2024 12:38 No  

Mainline and 
Lateral N/A Unknown NA NA 

100 NORTH 
POPPLETON ST 1/26/2024 1/26/2024 20:04 No  Lateral N/A Unknown NA NA 

3900 EDNOR RD 1/26/2024 1/26/2024 15:01 No  Mainline N/A Unknown NA NA 

1100 SOMERSET ST 1/26/2024 1/26/2024 16:12 No  
Mainline and 
Lateral N/A Unknown NA NA 

4100 BALFERN AVE 1/26/2024 1/26/2024 18:09 No  Lateral N/A Unknown NA NA 

1400 BAYARD ST 1/26/2024 1/26/2024 17:39 No  Mainline N/A Unknown NA NA 

2600 EAST 
HOFFMAN ST 1/26/2024 1/26/2024 18:42 No  Mainline N/A Unknown NA NA 

0 NORTH 
BENTALOU ST 1/27/2024 1/27/2024 10:01 No  

Mainline and 
Lateral N/A Unknown NA NA 

2200 LAKE AVE 1/27/2024 1/27/2024 14:12 No  Lateral N/A Unknown NA NA 

2500 MARBOURNE 
AVE 1/27/2024 1/27/2024 11:24 No  Mainline N/A Unknown NA NA 

2700 HILLSDALE RD 1/27/2024 1/27/2024 11:29 No  
Mainline and 
Lateral N/A Unknown NA NA 

2700 CYLBURN AVE 1/27/2024 1/27/2024 14:41 No  
Mainline and 
Lateral N/A Unknown NA NA 
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4900 CATALPHA RD 1/27/2024 1/27/2024 14:46 No  Lateral N/A Unknown NA NA 

4200 PIMLICO RD 1/27/2024 1/27/2024 14:58 No  Mainline N/A Unknown NA NA 

1100 CEDARCROFT 
RD 1/27/2024 1/27/2024 16:59 No  Lateral N/A Unknown NA NA 

3500 BRENDAN AVE 1/27/2024 1/27/2024 17:29 No  Lateral N/A Unknown NA NA 

2900 NORTH 
CHARLES ST 1/27/2024 1/27/2024 20:23 No  Lateral N/A Unknown NA NA 

1300 SOUTHVIEW 
RD 1/27/2024 1/27/2024 21:29 No  Lateral N/A Unknown NA NA 

3400 WEST 
STRATHMORE AVE 1/27/2024 1/27/2024 22:15 No  

Mainline and 
Lateral N/A Unknown NA NA 

3800 MACTAVISH 
AVE 1/28/2024 1/28/2024 9:14 No  Mainline N/A Unknown NA NA 

4800 PARKSIDE DR 1/28/2024 1/28/2024 9:27 No  Mainline N/A Unknown NA NA 

200 DENISON ST 1/28/2024 1/28/2024 8:44 No  Lateral N/A Unknown NA NA 

3900 NORFOLK AVE 1/28/2024 1/28/2024 12:03 No  Mainline N/A Unknown NA NA 

6800 WILLIAMSON 
AVE 1/28/2024 1/28/2024 13:32 No  Lateral N/A Unknown NA NA 

3900 PINKNEY RD 1/28/2024 1/28/2024 12:21 No  Lateral N/A Unknown NA NA 

3400 SHELBURNE 
RD 1/28/2024 1/28/2024 13:04 No  Lateral N/A Unknown NA NA 

2700 ULMAN AVE 1/28/2024 1/28/2024 14:27 No  Mainline N/A Unknown NA NA 

100 BELLEMORE RD 1/28/2024 1/28/2024 17:34 No  Lateral N/A Unknown NA NA 

7000 SURREY DR 1/28/2024 1/28/2024 18:16 No  Lateral N/A Unknown NA NA 

4700 HOMESDALE 
AVE 1/28/2024 1/28/2024 19:16 No  Lateral N/A Unknown NA NA 

1800 NORTH 
MONROE ST 1/29/2024 1/29/2024 9:17 Yes  Mainline N/A Unknown NA NA 

5800 SEFTON AVE 1/29/2024 1/30/2024 11:04 Yes  Lateral N/A Unknown NA NA 

800 SOUTH SHARP 
ST 1/29/2024 1/29/2024 10:42 Yes  Lateral N/A Unknown NA NA 

4100 GLADDEN AVE 1/29/2024 1/29/2024 17:20 Yes  Lateral N/A Unknown NA NA 

2200 WEST 
BALTIMORE ST 1/29/2024 1/29/2024 11:58 Yes  Lateral N/A Unknown NA NA 

4900 WEST FOREST 
PARK AVE 1/29/2024 1/29/2024 13:12 Yes  Lateral N/A Unknown NA NA 

7000 SURREY DR 1/29/2024 1/29/2024 12:02 Yes  Lateral N/A Unknown NA NA 

4400 FERNHILL AVE 1/29/2024 1/29/2024 13:57 Yes  Lateral N/A Unknown NA NA 

2400 
REISTERSTOWN RD 1/29/2024 1/29/2024 17:53 Yes  Lateral N/A Unknown NA NA 

6100 WESTERN 
RUN DR 1/29/2024 1/29/2024 22:05 Yes  Lateral N/A Unknown NA NA 

0 NORTH DECKER 
AVE 1/29/2024 1/29/2024 17:07 Yes  Mainline N/A Unknown NA NA 

3000 WYLIE AVE 1/29/2024 1/29/2024 19:23 Yes  Lateral N/A Unknown NA NA 

0 SOUTH FULTON 
AVE 1/29/2024 1/29/2024 17:26 Yes  Mainline N/A Unknown NA NA 

1100 WICKLOW RD 1/29/2024 1/29/2024 19:30 Yes  Lateral N/A Unknown NA NA 
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500 EAST 26TH ST 1/29/2024 1/29/2024 21:05 Yes  Mainline N/A Unknown NA NA 

800 EAST LAKE AVE 1/29/2024 1/30/2024 9:36 Yes  Lateral N/A Unknown NA NA 

1700 NORTH 
CAROLINE ST 1/29/2024 1/29/2024 22:31 Yes  

Mainline and 
Lateral N/A Unknown NA NA 

6600 PARK HEIGHTS 
AVE 1/30/2024 1/30/2024 11:50 No  Mainline N/A Unknown NA NA 

1800 BANK ST 1/30/2024 1/30/2024 14:21 No  
Mainline and 
Lateral N/A Unknown NA NA 

1700 ASHBURTON 
ST 1/30/2024 1/30/2024 10:51 No  

Mainline and 
Lateral N/A Unknown NA NA 

3600 FAIRHAVEN 
AVE 1/30/2024 1/30/2024 10:30 No  

Mainline and 
Lateral N/A Unknown NA NA 

3000 
MONDAWMIN AVE 1/30/2024 1/30/2024 14:48 No  Lateral N/A Unknown NA NA 

4800 COLEHERNE 
RD 1/30/2024 1/30/2024 12:00 No  

Mainline and 
Lateral N/A Unknown NA NA 

5200 FREDCREST 
RD 1/30/2024 1/30/2024 14:19 No  Lateral N/A Unknown NA NA 

4300 WOODRIDGE 
RD 1/30/2024 1/30/2024 14:53 No  

Mainline and 
Lateral N/A Unknown NA NA 

1200 NORTH 
CALVERT ST 1/30/2024 1/30/2024 21:04 No  Lateral N/A Unknown NA NA 

6100 FAIRWOOD 
AVE 1/30/2024 1/30/2024 22:03 No  Lateral N/A Unknown NA NA 

1700 EAST 
FAIRMOUNT AVE 1/30/2024 1/30/2024 21:16 No  Mainline N/A Unknown NA NA 

4500 ROKEBY RD 1/30/2024 1/30/2024 16:56 No  Mainline N/A Unknown NA NA 

3300 PIEDMONT 
AVE 1/30/2024 1/30/2024 18:43 No  Lateral N/A Unknown NA NA 

600 MARKHAM RD 1/30/2024 1/30/2024 22:34 No  Lateral N/A Unknown NA NA 

3600 WABASH AVE 1/30/2024 1/30/2024 23:00 No  Lateral N/A Unknown NA NA 

1400 FILLMORE ST 1/30/2024 1/31/2024 12:50 No  Mainline N/A Unknown NA NA 

100 WEST OSTEND 
ST 1/30/2024 1/31/2024 9:22 No  Lateral N/A Unknown NA NA 

1000 MARLAU DR 1/31/2024 1/31/2024 11:16 No  Mainline N/A Unknown NA NA 

700 DOLPHIN ST 1/31/2024 1/31/2024 18:03 No  Mainline N/A Unknown NA NA 

5400 CEDONIA AVE 1/31/2024 1/31/2024 20:56 No  Lateral N/A Unknown NA NA 

6200 FALKIRK RD 1/31/2024 1/31/2024 19:40 No  Lateral N/A Unknown NA NA 

2200 CLOVILLE AVE 1/31/2024 1/31/2024 15:45 No  Lateral N/A Unknown NA NA 

1500 KINGSWAY RD 1/31/2024 1/31/2024 19:13 No  Lateral N/A Unknown NA NA 

4300 EAST EAGER 
ST 1/31/2024 1/31/2024 19:34 No  Mainline N/A Unknown NA NA 

1800 RUTLAND AVE 1/31/2024 1/31/2024 17:08 No  Mainline N/A Unknown NA NA 

3500 WEST FOREST 
PARK AVE 1/31/2024 1/31/2024 18:14 No  Lateral N/A Unknown NA NA 

800 WEST FAYETTE 
ST 1/31/2024 1/31/2024 17:43 No  

Mainline and 
Lateral N/A Unknown NA NA 
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1000 COOKS LN 1/31/2024 1/31/2024 19:06 No  
Mainline and 
Lateral N/A Unknown NA NA 

4500 KENILWORTH 
AVE 1/31/2024 2/1/2024 9:10 No  Lateral N/A Unknown NA NA 

0 NORTH DECKER 
AVE 1/31/2024 1/31/2024 22:37 No  Lateral N/A Unknown NA NA 

3700 CLAREMONT 
ST 1/31/2024 1/31/2024 22:11 No  Mainline N/A Unknown NA NA 

300 SOUTH 
STRICKER ST 2/1/2024 2/1/2024 9:59 No  Lateral N/A Unknown NA NA 

3400 CALLAWAY 
AVE 2/1/2024 2/1/2024 8:29 No  Lateral N/A Unknown NA NA 

3800 ELM AVE 2/1/2024 2/1/2024 9:54 No  
Mainline and 
Lateral N/A Unknown NA NA 

2300 ANOKA AVE 2/1/2024 2/1/2024 10:32 No  
Mainline and 
Lateral N/A Unknown NA NA 

2500 MCCULLOH ST 2/1/2024 2/1/2024 10:20 No  Mainline N/A Unknown NA NA 

2700 HILLSDALE RD 2/1/2024 2/1/2024 10:52 No  
Mainline and 
Lateral N/A Unknown NA NA 

3100 KESWICK RD 2/1/2024 2/1/2024 14:42 No  
Mainline and 
Lateral N/A Unknown NA NA 

2800 PARKWOOD 
AVE 2/1/2024 2/1/2024 15:04 No  Mainline N/A Unknown NA NA 

2500 EDMONDSON 
AVE 2/1/2024 2/1/2024 14:51 No  Mainline N/A Unknown NA NA 

6300 WALLIS AVE 2/1/2024 2/1/2024 14:07 No  Mainline N/A Unknown NA NA 

1100 SHERWOOD 
AVE 2/1/2024 2/1/2024 14:24 No  Lateral N/A Unknown NA NA 

400 HOWIL TER 2/1/2024 2/1/2024 14:04 No  Mainline N/A Unknown NA NA 

2800 BOOKERT DR 2/1/2024 2/1/2024 14:22 No  Mainline N/A Unknown NA NA 

3900 EAST 
NORTHERN PKWY 2/1/2024 2/1/2024 15:25 No  Mainline N/A Unknown NA NA 

1300 GORSUCH AVE 2/1/2024 2/1/2024 14:14 No  Lateral N/A Unknown NA NA 

2600 AISQUITH ST 2/1/2024 2/1/2024 20:39 No  Mainline N/A Unknown NA NA 

100 SOUTH 
AUGUSTA AVE 2/1/2024 2/1/2024 21:47 No  Lateral N/A Unknown NA NA 

700 BERRY ST 2/1/2024 2/1/2024 19:26 No  Mainline N/A Unknown NA NA 

5900 KEY AVE 2/1/2024 2/1/2024 20:32 No  Lateral N/A Unknown NA NA 

300 MARTINGALE 
AVE 2/1/2024 2/1/2024 22:09 No  Mainline N/A Unknown NA NA 

2400 WILLOW GLEN 
DR 2/1/2024 2/1/2024 20:15 No  Lateral N/A Unknown NA NA 

1000 COOKS LN 2/1/2024 2/1/2024 22:27 No  Lateral N/A Unknown NA NA 

600 WEST 36TH ST 2/2/2024 2/2/2024 11:26 No  Lateral N/A Unknown NA NA 

3000 TEMPLE GATE 2/2/2024 2/2/2024 11:03 No  Lateral N/A Unknown NA NA 

0 NORTH CALHOUN 
ST 2/2/2024 2/2/2024 12:03 No  

Mainline and 
Lateral N/A Unknown NA NA 

1000 COOKS LN 2/2/2024 2/2/2024 12:56 No  Mainline N/A Unknown NA NA 
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5500 RUBIN AVE 2/2/2024 2/2/2024 14:45 No  Mainline N/A Unknown NA NA 

3600 EAST 
NORTHERN PKWY 2/2/2024 2/2/2024 14:37 No  Mainline N/A Unknown NA NA 

4000 CHESLEY AVE 2/2/2024 2/2/2024 19:00 No  Lateral N/A Unknown NA NA 

2300 EAST FAYETTE 
ST 2/2/2024 2/2/2024 19:51 No  Mainline N/A Unknown NA NA 

2000 NORTH 
WOLFE ST 2/2/2024 2/2/2024 17:42 No  Mainline N/A Unknown NA NA 

3900 EAST 
NORTHERN PKWY 2/2/2024 2/2/2024 19:25 No  Mainline N/A Unknown NA NA 

4600 WALTHER AVE 2/2/2024 2/2/2024 21:53 No  Lateral N/A Unknown NA NA 

800 WEST 35TH ST 2/2/2024 2/2/2024 22:26 No  Lateral N/A Unknown NA NA 

1100 NORTH 
GILMOR ST 2/3/2024 2/3/2024 8:48 No  Lateral N/A Unknown NA NA 

1500 LOCUST ST 2/3/2024 2/3/2024 11:26 No  
Mainline and 
Lateral N/A Unknown NA NA 

4000 LIBERTY 
HEIGHTS AVE 2/3/2024 2/3/2024 12:49 No  Lateral N/A Unknown NA NA 

2300 MCELDERRY 
ST 2/3/2024 2/3/2024 13:53 No  Mainline N/A Unknown NA NA 

1400 MCCULLOH ST 2/3/2024 2/3/2024 14:34 No  Lateral N/A Unknown NA NA 

4300 PARKSIDE DR 2/3/2024 2/3/2024 14:54 No  Lateral N/A Unknown NA NA 

2500 WEST 
LANVALE ST 2/3/2024 2/3/2024 14:46 No  Mainline N/A Unknown NA NA 

3100 CHESTERFIELD 
AVE 2/3/2024 2/3/2024 22:03 No  Mainline N/A Unknown NA NA 

2400 WILLOW GLEN 
DR 2/4/2024 2/4/2024 9:52 No  Lateral N/A Unknown NA NA 

2500 OAKLEY AVE 2/4/2024 2/4/2024 11:12 No  Lateral N/A Unknown NA NA 

1200 WALKER AVE 2/4/2024 2/4/2024 13:38 No  Lateral N/A Unknown NA NA 

0 EAST LAFAYETTE 
AVE 2/4/2024 2/4/2024 12:40 No  Mainline N/A Unknown NA NA 

4600 MARBLE HALL 
RD 2/4/2024 2/4/2024 17:14 No  Lateral N/A Unknown NA NA 

4200 SHAMROCK 
AVE 2/5/2024 2/5/2024 9:21 No  Lateral N/A Unknown NA NA 

1700 PARK AVE 2/5/2024 2/5/2024 9:10 No  Mainline N/A Unknown NA NA 

1600 AISQUITH ST 2/5/2024 2/5/2024 17:22 No  Lateral N/A Unknown NA NA 

5900 
MEADOWOOD RD 2/5/2024 2/5/2024 12:35 No  Lateral N/A Unknown NA NA 

100 NORTH 
EDGEWOOD ST 2/5/2024 2/5/2024 11:52 No  Lateral N/A Unknown NA NA 

1400 EDISON HWY 2/5/2024 2/5/2024 14:23 No  Mainline N/A Unknown NA NA 

500 NORTH 
ELLWOOD AVE 2/5/2024 2/5/2024 15:05 No  Mainline N/A Unknown NA NA 

4300 PLAINFIELD 
AVE 2/5/2024 2/5/2024 18:07 No  Lateral N/A Unknown NA NA 
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0 SOUTH 
COLLINGTON AVE 2/5/2024 2/5/2024 15:41 No  Mainline N/A Unknown NA NA 

3000 FLEETWOOD 
AVE 2/5/2024 2/5/2024 19:31 No  Mainline N/A Unknown NA NA 

100 CROYDON RD 2/5/2024 2/5/2024 18:38 No  Lateral N/A Unknown NA NA 

200 NORTH 
LUZERNE AVE 2/5/2024 2/5/2024 15:23 No  Lateral N/A Unknown NA NA 

700 GLEN ALLEN DR 2/5/2024 2/5/2024 19:17 No  Lateral N/A Unknown NA NA 

200 NORTH 
MONROE ST 2/5/2024 2/5/2024 15:48 No  Mainline N/A Unknown NA NA 

1000 EASTERN AVE 2/5/2024 2/5/2024 17:45 No  Mainline N/A Unknown NA NA 

1400 EAST 
CLEMENT ST 2/5/2024 2/5/2024 18:28 No  

Mainline and 
Lateral N/A Unknown NA NA 

700 MELVILLE AVE 2/5/2024 2/5/2024 20:29 No  Lateral N/A Unknown NA NA 

1200 WILCOX ST 2/6/2024 2/6/2024 8:34 No  
Mainline and 
Lateral N/A Unknown NA NA 

2500 OVERLAND 
AVE 2/6/2024 2/6/2024 9:48 No  Lateral N/A Unknown NA NA 

800 WILBERT AVE 2/6/2024 2/6/2024 12:07 No  Mainline N/A Unknown NA NA 

4600 MARBLE HALL 
RD 2/6/2024 2/6/2024 11:56 No  Mainline N/A Unknown NA NA 

0 WEST TALBOTT ST 2/6/2024 2/6/2024 12:55 No  
Mainline and 
Lateral N/A Unknown NA NA 

5900 GRACE AVE 2/6/2024 2/6/2024 14:48 No  Lateral N/A Unknown NA NA 

500 NORTH 
LUZERNE AVE 2/6/2024 2/6/2024 14:46 No  Mainline N/A Unknown NA NA 

4500 PENHURST 
AVE 2/6/2024 2/6/2024 15:17 No  Lateral N/A Unknown NA NA 

5200 FREDCREST 
RD 2/6/2024 2/6/2024 15:19 No  Lateral N/A Unknown NA NA 

3900 WABASH AVE 2/6/2024 2/6/2024 14:56 No  Lateral N/A Unknown NA NA 

900 EAST LAKE AVE 2/6/2024 2/6/2024 18:53 No  Mainline N/A Unknown NA NA 

2900 MONTEBELLO 
TER 2/6/2024 2/6/2024 18:24 No  Lateral N/A Unknown NA NA 

3700 WEST COLD 
SPRING LN 2/6/2024 2/6/2024 15:27 No  Lateral N/A Unknown NA NA 

2600 ELSINORE AVE 2/6/2024 2/6/2024 21:53 No  Lateral N/A Unknown NA NA 

700 GLEN ALLEN DR 2/6/2024 2/6/2024 17:49 No  Lateral N/A Unknown NA NA 

2600 PARK HEIGHTS 
TER 2/6/2024 2/6/2024 18:36 No  Mainline N/A Unknown NA NA 

100 
CHURCHWARDENS 
RD 2/6/2024 2/6/2024 19:09 No  Lateral N/A Unknown NA NA 

3300 CARLISLE AVE 2/6/2024 2/6/2024 21:34 No  
Mainline and 
Lateral N/A Unknown NA NA 

2200 NORTH 
CHARLES ST 2/6/2024 2/6/2024 22:44 No  Lateral N/A Unknown NA NA 

4000 LIBERTY 
HEIGHTS AVE 2/7/2024 2/7/2024 8:43 No  Lateral N/A Unknown NA NA 
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300 UNDERWOOD 
CT 2/7/2024 2/7/2024 10:32 No  Lateral N/A Unknown NA NA 

3200 TIOGA PKWY 2/7/2024 2/7/2024 14:26 No  Lateral N/A Unknown NA NA 

3000 MANHATTAN 
AVE 2/7/2024 2/7/2024 14:53 No  Lateral N/A Unknown NA NA 

100 SIEGWART LN 2/7/2024 2/7/2024 16:50 No  Lateral N/A Unknown NA NA 

1600 CEDDOX ST 2/7/2024 2/7/2024 18:09 No  Mainline N/A Unknown NA NA 

1600 
WOODBOURNE AVE 2/7/2024 2/7/2024 17:31 No  Lateral N/A Unknown NA NA 

300 EAST 31ST ST 2/7/2024 2/7/2024 22:35 No  Lateral N/A Unknown NA NA 

5800 BENTON 
HEIGHTS AVE 2/7/2024 2/7/2024 21:03 No  Mainline N/A Unknown NA NA 

5100 FREDERICK 
AVE 2/7/2024 2/7/2024 19:28 No  Lateral N/A Unknown NA NA 

5800 BENTON 
HEIGHTS AVE 2/7/2024 2/7/2024 21:08 No  Mainline N/A Unknown NA NA 

1200 GITTINGS AVE 2/8/2024 2/8/2024 8:48 No  Lateral N/A Unknown NA NA 

6600 QUAD AVE 2/8/2024 2/8/2024 12:36 No  Lateral N/A Unknown NA NA 

600 BRISBANE RD 2/8/2024 2/8/2024 11:21 No  Lateral N/A Unknown NA NA 

0 EAST LAFAYETTE 
AVE 2/8/2024 2/8/2024 11:14 No  

Mainline and 
Lateral N/A Unknown NA NA 

4300 NICHOLAS 
AVE 2/8/2024 2/8/2024 13:38 No  Lateral N/A Unknown NA NA 

3700 BONVIEW AVE 2/8/2024 2/8/2024 13:59 No  Lateral N/A Unknown NA NA 

2300 ANNAPOLIS 
RD 2/8/2024 2/8/2024 15:19 No  Mainline N/A Unknown NA NA 

4800 SETON DR 2/8/2024 2/8/2024 14:47 No  Lateral N/A Unknown NA NA 

5600 GOVANE AVE 2/8/2024 2/8/2024 21:20 No  Lateral N/A Unknown NA NA 

3700 WEST 
BELVEDERE AVE 2/8/2024 2/8/2024 20:57 No  Mainline N/A Unknown NA NA 

600 DENISON ST 2/8/2024 2/8/2024 19:07 No  Lateral N/A Unknown NA NA 

900 NORTH 
ROSEDALE ST 2/8/2024 2/8/2024 19:22 No  

Mainline and 
Lateral N/A Unknown NA NA 

1500 APPLETON ST 2/8/2024 2/8/2024 20:40 No  Mainline N/A Unknown NA NA 

7000 SURREY DR 2/8/2024 2/8/2024 21:15 No  Lateral N/A Unknown NA NA 

2800 HERKIMER ST 2/9/2024 2/9/2024 14:24 No  Mainline N/A Unknown NA NA 

600 BERRY ST 2/9/2024 2/9/2024 10:40 No  
Mainline and 
Lateral N/A Unknown NA NA 

4200 ARIZONA AVE 2/9/2024 2/9/2024 11:10 No  Mainline N/A Unknown NA NA 

6100 THE ALAMEDA 2/9/2024 2/9/2024 13:02 No  
Mainline and 
Lateral N/A Unknown NA NA 

2600 TALBOT RD 2/9/2024 2/9/2024 13:31 No  
Mainline and 
Lateral N/A Unknown NA NA 

1300 VALLEY ST 2/9/2024 2/9/2024 12:59 No  
Mainline and 
Lateral N/A Unknown NA NA 

800 WILBERT AVE 2/9/2024 2/9/2024 13:27 No  Mainline N/A Unknown NA NA 

1300 EAST 33RD ST 2/9/2024 2/9/2024 16:54 No  Lateral N/A Unknown NA NA 
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4300 SPRINGDALE 
AVE 2/9/2024 2/9/2024 17:17 No  Mainline N/A Unknown NA NA 

100 
CHURCHWARDENS 
RD 2/9/2024 2/9/2024 21:11 No  Lateral N/A Unknown NA NA 

300 WOODLAWN 
RD 2/9/2024 2/9/2024 19:38 No  Mainline N/A Unknown NA NA 

1300 LIMIT AVE 2/9/2024 2/9/2024 20:42 No  Lateral N/A Unknown NA NA 

500 SOUTH 
BENTALOU ST 2/9/2024 2/9/2024 16:59 No  Lateral N/A Unknown NA NA 

300 SOUTH 
ROBINSON ST 2/9/2024 2/9/2024 18:51 No  Lateral N/A Unknown NA NA 

5300 HADDON AVE 2/9/2024 2/9/2024 22:05 No  
Mainline and 
Lateral N/A Unknown NA NA 

900 STOLL ST 2/10/2024 2/10/2024 8:57 No  
Mainline and 
Lateral N/A Unknown NA NA 

5200 FREDCREST 
RD 2/10/2024 2/10/2024 9:55 No  Lateral N/A Unknown NA NA 

1500 
NORTHBOURNE RD 2/10/2024 2/10/2024 11:11 No  Lateral N/A Unknown NA NA 

700 EAST 33RD ST 2/10/2024 2/10/2024 10:56 No  Lateral N/A Unknown NA NA 

2800 LAWINA RD 2/10/2024 2/10/2024 12:30 No  Lateral N/A Unknown NA NA 

7700 BAGLEY AVE 2/10/2024 2/10/2024 13:52 No  Mainline N/A Unknown NA NA 

5300 HADDON AVE 2/10/2024 2/10/2024 14:22 No  Mainline N/A Unknown NA NA 

1300 LIMIT AVE 2/10/2024 2/10/2024 17:05 No  Lateral N/A Unknown NA NA 

100 WEST 27TH ST 2/10/2024 2/10/2024 18:16 No  Mainline N/A Unknown NA NA 

200 SOUTH 
BOULDIN ST 2/10/2024 2/10/2024 20:26 No  

Mainline and 
Lateral N/A Unknown NA NA 

4000 FALLS RD 2/10/2024 2/10/2024 22:52 No  Mainline N/A Unknown NA NA 

4700 SHAMROCK 
AVE 2/11/2024 2/11/2024 9:13 No  Lateral N/A Unknown NA NA 

7000 SURREY DR 2/11/2024 2/11/2024 9:38 No  Lateral N/A Unknown NA NA 

1600 DRUID HILL 
AVE 2/11/2024 2/11/2024 11:49 No  Lateral N/A Unknown NA NA 

1500 LOCHWOOD 
RD 2/11/2024 2/11/2024 10:27 No  Lateral N/A Unknown NA NA 

600 MARKHAM RD 2/11/2024 2/11/2024 12:28 No  Lateral N/A Unknown NA NA 

3800 ELM AVE 2/11/2024 2/11/2024 10:52 No  Mainline N/A Unknown NA NA 

5200 SAINT ALBANS 
WAY 2/11/2024 2/11/2024 11:17 No  Mainline N/A Unknown NA NA 

0 WEST PRESTON 
ST 2/11/2024 2/11/2024 11:26 No  

Mainline and 
Lateral N/A Unknown NA NA 

3800 1 2 BELLE AVE 2/11/2024 2/11/2024 13:21 No  Lateral N/A Unknown NA NA 

0 EAST PRESTON ST 2/11/2024 2/11/2024 16:50 No  Lateral N/A Unknown NA NA 

100 WEST HILL ST 2/11/2024 2/11/2024 15:02 No  Lateral N/A Unknown NA NA 

6600 PARR AVE 2/11/2024 2/11/2024 14:33 No  Lateral N/A Unknown NA NA 

0 ENGLEWOOD RD 2/11/2024 2/11/2024 17:48 No  Mainline N/A Unknown NA NA 
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3700 COLUMBUS 
DR 2/11/2024 2/11/2024 19:27 No  

Mainline and 
Lateral N/A Unknown NA NA 

3300 HAYWARD 
AVE 2/11/2024 2/11/2024 22:21 No  Lateral N/A Unknown NA NA 

0 EAST PRESTON ST 2/11/2024 2/12/2024 0:20 No  Lateral N/A Unknown NA NA 

1500 DRUID HILL 
AVE 2/12/2024 2/12/2024 9:17 No  Lateral N/A Unknown NA NA 

2800 BOOKERT DR 2/12/2024 2/12/2024 11:04 No  Mainline N/A Unknown NA NA 

2800 OAKFORD AVE 2/12/2024 2/12/2024 10:40 No  Lateral N/A Unknown NA NA 

2300 WEST 
LANVALE ST 2/12/2024 2/12/2024 12:02 No  Lateral N/A Unknown NA NA 

700 NORTH 
EDGEWOOD ST 2/12/2024 2/12/2024 13:14 No  Mainline N/A Unknown NA NA 

1900 WINFORD RD 2/12/2024 2/12/2024 17:22 No  Lateral N/A Unknown NA NA 

100 NORTH 
LUZERNE AVE 2/12/2024 2/12/2024 19:04 No  Mainline N/A Unknown NA NA 

5200 FREDCREST 
RD 2/12/2024 2/12/2024 14:53 No  Lateral N/A Unknown NA NA 

3000 OAKFORD AVE 2/12/2024 2/12/2024 17:53 No  Lateral N/A Unknown NA NA 

2500 MONTEBELLO 
TER 2/12/2024 2/12/2024 19:11 No  Mainline N/A Unknown NA NA 

3400 ELLAMONT RD 2/12/2024 2/12/2024 18:27 No  Lateral N/A Unknown NA NA 

5100 ANTHONY 
AVE 2/12/2024 2/12/2024 19:32 No  Lateral N/A Unknown NA NA 

1400 EAST 
CLEMENT ST 2/12/2024 2/12/2024 18:42 No  

Mainline and 
Lateral N/A Unknown NA NA 

5400 CEDONIA AVE 2/12/2024 2/12/2024 20:41 No  Lateral N/A Unknown NA NA 

1600 EAST 29TH ST 2/12/2024 2/12/2024 21:34 No  Lateral N/A Unknown NA NA 

4900 YORK RD 2/13/2024 2/13/2024 9:26 No  Lateral N/A Unknown NA NA 

5600 WINTHROPE 
AVE 2/13/2024 2/13/2024 11:11 No  Mainline N/A Unknown NA NA 

2400 CALLOW AVE 2/13/2024 2/13/2024 10:23 No  Mainline N/A Unknown NA NA 

1300 WINCHESTER 
ST 2/13/2024 2/13/2024 10:12 No  

Mainline and 
Lateral N/A Unknown NA NA 

2700 CHRISTOPHER 
AVE 2/13/2024 2/13/2024 11:30 No  Lateral N/A Unknown NA NA 

600 HARVEY ST 2/13/2024 2/13/2024 11:16 No  Mainline N/A Unknown NA NA 

4900 SCHAUB AVE 2/13/2024 2/13/2024 11:53 No  Lateral N/A Unknown NA NA 

1700 NORTH 
PATTERSON PARK 
AVE 2/13/2024 2/13/2024 11:43 No  Mainline N/A Unknown NA NA 

2200 BRADDISH 
AVE 2/13/2024 2/13/2024 15:27 No  Mainline N/A Unknown NA NA 

6600 PARK HEIGHTS 
AVE 2/13/2024 2/13/2024 14:25 No  Mainline N/A Unknown NA NA 

1800 RUTLAND AVE 2/13/2024 2/13/2024 14:15 No  
Mainline and 
Lateral N/A Unknown NA NA 
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2800 INGLEWOOD 
AVE 2/13/2024 2/13/2024 14:54 No  Lateral N/A Unknown NA NA 

6000 GLENFALLS 
AVE 2/13/2024 2/13/2024 18:04 No  Lateral N/A Unknown NA NA 

1400 EAST FEDERAL 
ST 2/13/2024 2/13/2024 15:40 No  Mainline N/A Unknown NA NA 

1700 NORTH 
PATTERSON PARK 
AVE 2/13/2024 2/13/2024 17:35 No  Lateral N/A Unknown NA NA 

300 JOPLIN ST 2/13/2024 2/13/2024 18:29 No  Lateral N/A Unknown NA NA 

3200 SHELBURNE 
RD 2/13/2024 2/13/2024 21:16 No  Lateral N/A Unknown NA NA 

1500 NORTHWICK 
RD 2/14/2024 2/14/2024 11:31 Yes  Lateral N/A Unknown NA NA 

5500 FORCE RD 2/14/2024 2/14/2024 9:48 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

3300 NORTH 
EDGEWOOD ST 2/14/2024 2/14/2024 9:09 Yes  Mainline N/A Unknown NA NA 

1100 WASHINGTON 
BLVD 2/14/2024 2/14/2024 13:25 Yes  Mainline N/A Unknown NA NA 

1900 CHESAPEAKE 
AVE 2/14/2024 2/15/2024 15:22 Yes  Mainline N/A Unknown NA NA 

0 SOUTH FULTON 
AVE 2/14/2024 2/14/2024 14:37 Yes  Lateral N/A Unknown NA NA 

0 NORTH WHEELER 
AVE 2/14/2024 2/14/2024 17:27 Yes  Lateral N/A Unknown NA NA 

5800 EURITH AVE 2/14/2024 2/14/2024 14:17 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

4100 GLEN HUNT 
RD 2/14/2024 2/14/2024 18:29 Yes  Lateral N/A Unknown NA NA 

2200 WEST 
FAYETTE ST 2/14/2024 2/14/2024 17:08 Yes  Lateral N/A Unknown NA NA 

3100 WASHINGTON 
BLVD 2/14/2024 2/14/2024 18:02 Yes  Lateral N/A Unknown NA NA 

2300 GUILFORD 
AVE 2/14/2024 2/14/2024 19:16 Yes  

Mainline and 
Lateral N/A Unknown NA NA 

5000 SCHAUB AVE 2/14/2024 2/14/2024 17:53 Yes  Lateral N/A Unknown NA NA 

5500 SILVERBELL 
RD 2/14/2024 2/14/2024 21:54 Yes  Lateral N/A Unknown NA NA 

5800 FALLS RD 2/15/2024 2/15/2024 9:58 No  Lateral N/A Unknown NA NA 

5600 BENTON 
HEIGHTS AVE 2/15/2024 2/15/2024 13:05 No  Lateral N/A Unknown NA NA 

2300 EUTAW PL 2/15/2024 2/15/2024 22:01 No  Lateral N/A Unknown NA NA 

1600 GLENEAGLE 
RD 2/15/2024 2/15/2024 14:38 No  Lateral N/A Unknown NA NA 

4900 HARFORD RD 2/15/2024 2/15/2024 15:09 No  Lateral N/A Unknown NA NA 

4500 FAIRFAX RD 2/15/2024 2/15/2024 21:33 No  Mainline N/A Unknown NA NA 

900 COOKS LN 2/15/2024 2/15/2024 18:51 No  Lateral N/A Unknown NA NA 

5900 SEFTON AVE 2/15/2024 2/15/2024 17:02 No  Lateral N/A Unknown NA NA 
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applicable) 

5000 WESTHILLS RD 2/15/2024 2/15/2024 20:47 No  Lateral N/A Unknown NA NA 

800 WEST 
PATAPSCO AVE 2/16/2024 2/16/2024 11:24 No  

Mainline and 
Lateral N/A Unknown NA NA 

1300 NORTH 
MONROE ST 2/16/2024 2/16/2024 12:22 No  Lateral N/A Unknown NA NA 

1400 NORTH 
ROSEDALE ST 2/16/2024 2/16/2024 13:10 No  

Mainline and 
Lateral N/A Unknown NA NA 

2700 EAST 
MONUMENT ST 2/16/2024 2/16/2024 17:52 No  Mainline N/A Unknown NA NA 

3400 EDMONDSON 
AVE 2/16/2024 2/16/2024 13:45 No  Mainline N/A Unknown NA NA 

1700 HOLBROOK ST 2/16/2024 2/16/2024 17:00 No  Lateral N/A Unknown NA NA 

4800 FREDERICK 
AVE 2/16/2024 2/16/2024 14:00 No  Mainline N/A Unknown NA NA 

1500 GLENEAGLE 
RD 2/16/2024 2/16/2024 15:21 No  Lateral N/A Unknown NA NA 

5500 BUCKNELL RD 2/16/2024 2/16/2024 18:36 No  Lateral N/A Unknown NA NA 

3800 GELSTON DR 2/16/2024 2/16/2024 21:33 No  Lateral N/A Unknown NA NA 

1500 DRUID HILL 
AVE 2/17/2024 2/17/2024 9:11 No  Lateral N/A Unknown NA NA 

2600 TALBOT RD 2/17/2024 2/17/2024 10:18 No  
Mainline and 
Lateral N/A Unknown NA NA 

1400 EAST FEDERAL 
ST 2/17/2024 2/17/2024 10:47 No  Mainline N/A Unknown NA NA 

900 ELLICOTT DR 2/17/2024 2/17/2024 10:56 No  Mainline N/A Unknown NA NA 

5900 SEFTON AVE 2/17/2024 2/17/2024 11:25 No  
Mainline and 
Lateral N/A Unknown NA NA 

900 WASHBURN 
AVE 2/17/2024 2/17/2024 15:05 No  

Mainline and 
Lateral N/A Unknown NA NA 

3400 KENYON AVE 2/17/2024 2/17/2024 17:26 No  Mainline N/A Unknown NA NA 

1200 NORTH 
CALVERT ST 2/17/2024 2/17/2024 17:34 No  Lateral N/A Unknown NA NA 

0 SOUTH LINWOOD 
AVE 2/18/2024 2/18/2024 17:16 No  

Mainline and 
Lateral N/A Unknown NA NA 

0 GORMAN AVE 2/18/2024 2/18/2024 16:52 No  Lateral N/A Unknown NA NA 

2200 BELAIR RD 2/19/2024 2/19/2024 9:25 No  Lateral N/A Unknown NA NA 

600 SOMERSET RD 2/19/2024 2/19/2024 9:08 No  Lateral N/A Unknown NA NA 

300 SOUTH HIGH ST 2/19/2024 2/19/2024 10:31 No  Mainline N/A Unknown NA NA 

2800 BOOKERT DR 2/19/2024 2/19/2024 12:36 No  Mainline N/A Unknown NA NA 

700 SOUTH 
LUZERNE AVE 2/19/2024 2/19/2024 13:37 No  Lateral N/A Unknown NA NA 

3400 EDMONDSON 
AVE 2/19/2024 2/19/2024 12:47 No  Mainline N/A Unknown NA NA 

6200 BIRCHWOOD 
AVE 2/19/2024 2/19/2024 13:25 No  Lateral N/A Unknown NA NA 

700 WOODBOURNE 
AVE 2/19/2024 2/19/2024 13:44 No  Lateral N/A Unknown NA NA 

5700 RUBIN AVE 2/19/2024 2/19/2024 13:11 No  Lateral N/A Unknown NA NA 
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3300 ELLERSLIE AVE 2/19/2024 2/19/2024 14:04 No  Lateral N/A Unknown NA NA 

2400 HARRIET AVE 2/19/2024 2/19/2024 14:42 No  
Mainline and 
Lateral N/A Unknown NA NA 

3600 DUDLEY AVE 2/19/2024 2/19/2024 15:10 No  Lateral N/A Unknown NA NA 

3800 GREENSPRING 
AVE 2/19/2024 2/19/2024 15:07 No  Lateral N/A Unknown NA NA 

1400 EDMONDSON 
AVE 2/19/2024 2/19/2024 15:08 No  Mainline N/A Unknown NA NA 

3700 GWYNN OAK 
AVE 2/19/2024 2/19/2024 17:44 No  Lateral N/A Unknown NA NA 

900 WASHBURN 
AVE 2/19/2024 2/19/2024 17:30 No  Lateral N/A Unknown NA NA 

1100 BLK HOLLEN 
CEDARCROFT 2/19/2024 2/19/2024 18:24 No  Lateral N/A Unknown NA NA 

3400 ORLANDO 
AVE 2/20/2024 2/20/2024 9:29 No  Mainline N/A Unknown NA NA 

1300 NORTH 
MONROE ST 2/20/2024 2/20/2024 8:38 No  

Mainline and 
Lateral N/A Unknown NA NA 

800 EAST FAYETTE 
ST 2/20/2024 2/20/2024 9:09 No  

Mainline and 
Lateral N/A Unknown NA NA 

1600 CEDDOX ST 2/20/2024 2/20/2024 10:37 No  Mainline N/A Unknown NA NA 

3600 BROOKLYN 
AVE 2/20/2024 2/20/2024 10:54 No  Mainline N/A Unknown NA NA 

5500 LIBERTY 
HEIGHTS AVE 2/20/2024 2/20/2024 12:49 No  Mainline N/A Unknown NA NA 

3700 BANCROFT RD 2/20/2024 2/20/2024 13:07 No  
Mainline and 
Lateral N/A Unknown NA NA 

3400 ORLANDO 
AVE 2/20/2024 2/20/2024 12:09 No  Mainline N/A Unknown NA NA 

300 WOODLAWN 
RD 2/20/2024 2/20/2024 13:54 No  Lateral N/A Unknown NA NA 

1300 WALTERS AVE 2/20/2024 2/20/2024 12:58 No  Lateral N/A Unknown NA NA 

1800 BURNWOOD 
RD 2/20/2024 2/20/2024 13:56 No  Lateral N/A Unknown NA NA 

2300 ANNAPOLIS 
RD 2/20/2024 2/20/2024 14:20 No  Mainline N/A Unknown NA NA 

3400 ERDMAN AVE 2/20/2024 2/20/2024 22:03 No  Mainline N/A Unknown NA NA 

1100 SHERWOOD 
AVE 2/21/2024 2/21/2024 9:19 No  Lateral N/A Unknown NA NA 

1900 CHESAPEAKE 
AVE 2/21/2024 2/21/2024 9:56 No  

Mainline and 
Lateral N/A Unknown NA NA 

1300 NORTH 
MONROE ST 2/21/2024 2/21/2024 11:48 No  

Mainline and 
Lateral N/A Unknown NA NA 

1800 NORTH 
FOREST PARK AVE 2/21/2024 2/21/2024 14:17 No  Mainline N/A Unknown NA NA 

4600 WILMSLOW 
RD 2/21/2024 2/21/2024 15:33 No  Mainline N/A Unknown NA NA 

600 HOLLEN RD 2/21/2024 2/21/2024 14:11 No  Lateral N/A Unknown NA NA 
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2800 WOODBROOK 
AVE 2/21/2024 2/21/2024 13:49 No  Lateral N/A Unknown NA NA 

4100 WEST FOREST 
PARK AVE 2/21/2024 2/21/2024 14:44 No  Lateral N/A Unknown NA NA 

6600 PARK HEIGHTS 
AVE 2/22/2024 2/22/2024 10:30 No  Mainline N/A Unknown NA NA 

2800 MAYFIELD 
AVE 2/22/2024 2/22/2024 10:24 No  Lateral N/A Unknown NA NA 

5400 GWYNN OAK 
AVE 2/22/2024 2/22/2024 12:11 No  

Mainline and 
Lateral N/A Unknown NA NA 

3800 BEECH AVE 2/22/2024 2/22/2024 14:37 No  Lateral N/A Unknown NA NA 

4100 NEWBERN 
AVE 2/22/2024 2/22/2024 13:06 No  Mainline N/A Unknown NA NA 

3500 WINDSOR 
MILL RD 2/22/2024 2/22/2024 12:47 No  

Mainline and 
Lateral N/A Unknown NA NA 

2200 CLIFTON AVE 2/22/2024 2/22/2024 13:28 No  
Mainline and 
Lateral N/A Unknown NA NA 

500 SOUTH 
CHAPELGATE LN 2/22/2024 2/22/2024 13:57 No  

Mainline and 
Lateral N/A Unknown NA NA 

4600 FALLS RD 2/22/2024 2/22/2024 15:11 No  Lateral N/A Unknown NA NA 

3600 NORTHWAY 
DR 2/22/2024 2/22/2024 14:55 No  Mainline N/A Unknown NA NA 

400 SOUTH 
BEECHFIELD AVE 2/22/2024 2/22/2024 14:45 No  

Mainline and 
Lateral N/A Unknown NA NA 

5500 RADECKE AVE 2/22/2024 2/22/2024 20:17 No  Mainline N/A Unknown NA NA 

4900 SCHAUB AVE 2/22/2024 2/22/2024 20:50 No  Lateral N/A Unknown NA NA 

1200 CEDARCROFT 
RD 2/22/2024 2/22/2024 18:52 No  Lateral N/A Unknown NA NA 

1200 CEDARCROFT 
RD 2/22/2024 2/22/2024 18:52 No  Mainline N/A Unknown NA NA 

3200 LAKE AVE 2/22/2024 2/22/2024 21:01 No  Lateral N/A Unknown NA NA 

3700 WOODRIDGE 
RD 2/22/2024 2/22/2024 22:18 No  Lateral N/A Unknown NA NA 

700 BETHNAL RD 2/23/2024 2/23/2024 8:50 No  
Mainline and 
Lateral N/A Unknown NA NA 

2000 MADISON AVE 2/23/2024 2/23/2024 8:26 No  Mainline N/A Unknown NA NA 

4600 SCHENLEY RD 2/23/2024 2/23/2024 8:45 No  
Mainline and 
Lateral N/A Unknown NA NA 

6000 WOODCREST 
AVE 2/23/2024 2/23/2024 9:19 No  Lateral N/A Unknown NA NA 

5300 FERNPARK 
AVE 2/23/2024 2/23/2024 9:47 No  Lateral N/A Unknown NA NA 

500 BEAUMONT 
AVE 2/23/2024 2/23/2024 10:00 No  Mainline N/A Unknown NA NA 

2500 FREDERICK 
AVE 2/23/2024 2/23/2024 10:51 No  

Mainline and 
Lateral N/A Unknown NA NA 

2300 GUILFORD 
AVE 2/23/2024 2/23/2024 11:22 No  Lateral N/A Unknown NA NA 
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1200 NORTH GAY 
ST 2/23/2024 2/23/2024 13:16 No  Lateral N/A Unknown NA NA 

3900 LYNDALE AVE 2/23/2024 2/23/2024 12:35 No  Lateral N/A Unknown NA NA 

1100 BROENING 
HWY 2/23/2024 2/23/2024 15:45 No  Lateral N/A Unknown NA NA 

100 MOSHER ST 2/23/2024 2/23/2024 13:55 No  Mainline N/A Unknown NA NA 

500 WEST 27TH ST 2/23/2024 2/23/2024 14:14 No  
Mainline and 
Lateral N/A Unknown NA NA 

1400 EDISON HWY 2/23/2024 2/23/2024 15:57 No  Lateral N/A Unknown NA NA 

4600 HAZELWOOD 
AVE 2/23/2024 2/23/2024 19:49 No  Lateral N/A Unknown NA NA 

6900 GLENHEIGHTS 
RD 2/23/2024 2/23/2024 17:10 No  Lateral N/A Unknown NA NA 

3200 1 2 FALLSTAFF 
RD 2/23/2024 2/23/2024 17:22 No  

Mainline and 
Lateral N/A Unknown NA NA 

1100 SHERWOOD 
AVE 2/23/2024 2/23/2024 17:55 No  Lateral N/A Unknown NA NA 

700 MCKEWIN AVE 2/23/2024 2/23/2024 17:38 No  Lateral N/A Unknown NA NA 

3400 WEST 
STRATHMORE AVE 2/23/2024 2/23/2024 19:38 No  

Mainline and 
Lateral N/A Unknown NA NA 

3600 ROSEDALE RD 2/23/2024 2/23/2024 21:22 No  Mainline N/A Unknown NA NA 

3300 WOODRING 
AVE 2/23/2024 2/23/2024 20:04 No  Lateral N/A Unknown NA NA 

600 HOLLEN RD 2/23/2024 2/23/2024 20:43 No  Lateral N/A Unknown NA NA 

5100 NORWOOD 
RD 2/23/2024 2/24/2024 8:48 No  Mainline N/A Unknown NA NA 

5100 NORWOOD 
RD 2/23/2024 2/29/2024 7:37 No  Mainline N/A Unknown NA NA 

5100 NORWOOD 
AVE 2/24/2024 2/24/2024 9:27 No  Mainline N/A Unknown NA NA 

4100 ALTO RD 2/24/2024 2/24/2024 9:09 No  Lateral N/A Unknown NA NA 

5000 WESTHILLS RD 2/24/2024 2/24/2024 9:10 No  
Mainline and 
Lateral N/A Unknown NA NA 

2800 EAST CHASE 
ST 2/24/2024 2/24/2024 11:16 No  Lateral N/A Unknown NA NA 

5100 NORWOOD 
RD 2/24/2024 2/24/2024 13:25 No  Lateral N/A Unknown NA NA 

5100 NORWOOD 
AVE 2/24/2024 2/24/2024 14:42 No  Mainline N/A Unknown NA NA 

3000 OAKFORD AVE 2/24/2024 2/24/2024 14:05 No  Lateral N/A Unknown NA NA 

1300 ASBURY RD 2/24/2024 2/24/2024 15:11 No  Lateral N/A Unknown NA NA 

5100 NORWOOD 
RD 2/24/2024 2/24/2024 17:14 No  

Mainline and 
Lateral N/A Unknown NA NA 

500 ROBERT ST 2/24/2024 2/24/2024 16:55 No  Mainline N/A Unknown NA NA 

4900 SCHAUB AVE 2/24/2024 2/24/2024 21:51 No  Mainline N/A Unknown NA NA 

3300 BONNIE RD 2/25/2024 2/25/2024 8:51 No  Lateral N/A Unknown NA NA 

700 TOLNA ST 2/25/2024 2/25/2024 9:33 No  Lateral N/A Unknown NA NA 

3800 CRESTLYN RD 2/25/2024 2/25/2024 11:20 No  Mainline N/A Unknown NA NA 
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2600 GARRETT AVE 2/25/2024 2/25/2024 12:34 No  Lateral N/A Unknown NA NA 

2300 GUILFORD 
AVE 2/25/2024 2/25/2024 13:21 No  Lateral N/A Unknown NA NA 

3200 LAKE AVE 2/25/2024 2/25/2024 13:48 No  Lateral N/A Unknown NA NA 

1900 HEATHFIELD 
RD 2/25/2024 2/25/2024 13:35 No  Lateral N/A Unknown Yes Open 

6000 BELLONA AVE 2/25/2024 2/25/2024 15:27 No  Lateral N/A Unknown NA NA 

3400 WEST 
STRATHMORE AVE 2/25/2024 2/25/2024 17:11 No  Mainline N/A Unknown NA NA 

3300 ELMLEY AVE 2/25/2024 2/25/2024 17:57 No  Lateral N/A Unknown NA NA 

1100 SHERWOOD 
AVE 2/25/2024 2/25/2024 19:40 No  Lateral N/A Unknown NA NA 

800 WHITMORE 
AVE 2/26/2024 2/26/2024 8:35 No  Mainline N/A Unknown NA NA 

5500 KNELL AVE 2/26/2024 2/26/2024 10:11 No  Lateral N/A Unknown NA NA 

1600 MORELAND 
AVE 2/26/2024 2/26/2024 9:39 No  Lateral N/A Unknown NA NA 

1400 WALKER AVE 2/26/2024 2/26/2024 9:55 No  Lateral N/A Unknown NA NA 

1200 CEDARCROFT 
RD 2/26/2024 2/26/2024 9:26 No  Lateral N/A Unknown NA NA 

2500 ARUNAH AVE 2/26/2024 2/26/2024 10:14 No  Mainline N/A Unknown NA NA 

6100 RIDGEVIEW 
AVE 2/26/2024 2/26/2024 10:28 No  Mainline N/A Unknown NA NA 

2000 BAKER ST 2/26/2024 2/26/2024 11:16 No  Mainline N/A Unknown NA NA 

3400 VIRGINIA AVE 2/26/2024 2/26/2024 13:07 No  Lateral N/A Unknown NA NA 

600 NORTH 
LAKEWOOD AVE 2/26/2024 2/26/2024 13:42 No  Lateral N/A Unknown NA NA 

100 ELMHURST RD 2/26/2024 2/26/2024 18:44 No  Lateral N/A Unknown NA NA 

0 WEST PRESTON 
ST 2/26/2024 2/26/2024 19:18 No  Mainline N/A Unknown NA NA 

5900 WINNER AVE 2/26/2024 2/26/2024 20:36 No  Lateral N/A Unknown NA NA 

2500 ELSINORE AVE 2/26/2024 2/26/2024 21:36 No  Lateral N/A Unknown NA NA 

6600 PARK HEIGHTS 
AVE 2/26/2024 2/26/2024 20:24 No  Lateral N/A Unknown NA NA 

5400 FREDERICK 
AVE 2/26/2024 2/26/2024 17:12 No  Lateral N/A Unknown NA NA 

1600 
WOODBOURNE AVE 2/26/2024 2/26/2024 19:08 No  Lateral N/A Unknown NA NA 

4100 TOWNSEND 
AVE 2/26/2024 2/26/2024 22:07 No  Lateral N/A Unknown NA NA 

2700 BARTOL AVE 2/27/2024 2/27/2024 9:19 No  Lateral N/A Unknown NA NA 

2300 ANNAPOLIS 
RD 2/27/2024 2/27/2024 8:57 No  Mainline N/A Unknown NA NA 

2200 WALSHIRE 
AVE 2/27/2024 2/27/2024 9:24 No  Lateral N/A Unknown NA NA 

1800 WADSWORTH 
WAY 2/27/2024 2/27/2024 12:21 No  Lateral N/A Unknown NA NA 
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300 BROADMOOR 
RD 2/27/2024 2/27/2024 12:59 No  Mainline N/A Unknown NA NA 

3400 EDMONDSON 
AVE 2/27/2024 2/27/2024 11:28 No  

Mainline and 
Lateral N/A Unknown NA NA 

300 BROADMOOR 
RD 2/27/2024 2/27/2024 13:00 No  Mainline N/A Unknown NA NA 

1800 FAIRBANK RD 2/27/2024 2/27/2024 15:24 No  Lateral N/A Unknown NA NA 

2000 EAST 31ST ST 2/27/2024 2/27/2024 13:40 No  Lateral N/A Unknown NA NA 

300 NORTH 
HOWARD ST 2/27/2024 2/27/2024 13:31 No  Mainline N/A Unknown NA NA 

1900 WEST 
FAYETTE ST 2/27/2024 2/27/2024 13:05 No  Mainline N/A Unknown NA NA 

0 WEST TALBOTT ST 2/27/2024 2/27/2024 13:53 No  
Mainline and 
Lateral N/A Unknown NA NA 

2300 EDMONDSON 
AVE 2/27/2024 2/27/2024 12:57 No  Mainline N/A Unknown NA NA 

1100 WOOD 
HEIGHTS AVE 2/27/2024 2/27/2024 20:21 No  Lateral N/A Unknown NA NA 

1500 KINGSWAY RD 2/27/2024 2/27/2024 15:23 No  Lateral N/A Unknown NA NA 

600 WEST 
UNIVERSITY PKWY 2/27/2024 2/27/2024 15:38 No  Lateral N/A Unknown NA NA 

2900 ROSALIND 
AVE 2/27/2024 2/27/2024 18:42 No  Lateral N/A Unknown NA NA 

5400 FREDERICK 
AVE 2/27/2024 2/27/2024 17:23 No  Lateral N/A Unknown NA NA 

3600 GREENVALE 
RD 2/27/2024 2/27/2024 18:07 No  

Mainline and 
Lateral N/A Unknown NA NA 

3800 DERBY 
MANOR DR 2/27/2024 2/27/2024 19:06 No  Lateral N/A Unknown NA NA 

4500 HAZELWOOD 
AVE 2/27/2024 2/27/2024 20:24 No  Mainline N/A Unknown NA NA 

1000 EDMONDSON 
AVE 2/27/2024 2/27/2024 22:17 No  Mainline N/A Unknown NA NA 

300 BROADMOOR 
RD 2/28/2024 2/28/2024 9:31 No  Lateral N/A Unknown NA NA 

1100 NORTH 
CENTRAL AVE 2/28/2024 2/28/2024 10:20 No  Lateral N/A Unknown NA NA 

5100 FALLS ROAD 
TER 2/28/2024 2/28/2024 13:24 No  Lateral N/A Unknown NA NA 

3000 NORMOUNT 
CT 2/28/2024 2/28/2024 12:32 No  Lateral N/A Unknown NA NA 

5400 LEITH RD 2/28/2024 2/28/2024 12:46 No  Lateral N/A Unknown NA NA 

1900 NORTH 
FOREST PARK AVE 2/28/2024 2/28/2024 19:18 No  

Mainline and 
Lateral N/A Unknown NA NA 

4100 GLEN HUNT 
RD 2/28/2024 2/28/2024 17:08 No  Lateral N/A Unknown NA NA 

400 NORTH BEND 
RD 2/28/2024 2/28/2024 17:45 No  Lateral N/A Unknown NA NA 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2024 

Page 68 of 84 
 

 

Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

700 NORTH 
LAKEWOOD AVE 2/28/2024 2/28/2024 18:05 No  Lateral N/A Unknown NA NA 

3600 MILFORD AVE 2/28/2024 2/28/2024 18:30 No  Lateral N/A Unknown NA NA 

1100 WOOD 
HEIGHTS AVE 2/28/2024 2/28/2024 18:54 No  Lateral N/A Unknown NA NA 

5900 WINNER AVE 2/28/2024 2/28/2024 21:23 No  Lateral N/A Unknown NA NA 

3700 
REISTERSTOWN RD 2/28/2024 2/28/2024 21:52 No  Mainline N/A Unknown NA NA 

900 NORTH 
FRANKLINTOWN RD 2/29/2024 2/29/2024 8:25 No  Lateral N/A Unknown NA NA 

300 BROADMOOR 
RD 2/29/2024 2/29/2024 8:53 No  

Mainline and 
Lateral N/A Unknown NA NA 

3000 NORTH 
CALVERT ST 2/29/2024 2/29/2024 12:08 No  Lateral N/A Unknown NA NA 

3600 LIBERTY 
HEIGHTS AVE 2/29/2024 2/29/2024 9:16 No  Mainline N/A Unknown NA NA 

1800 EAST 31ST ST 2/29/2024 2/29/2024 9:33 No  Lateral N/A Unknown NA NA 

400 WESTGATE RD 2/29/2024 2/29/2024 10:06 No  Lateral N/A Unknown NA NA 

4500 KENILWORTH 
AVE 2/29/2024 2/29/2024 10:27 No  Lateral N/A Unknown NA NA 

300 KINGSTON RD 2/29/2024 2/29/2024 11:42 No  Mainline N/A Unknown NA NA 

4000 5TH ST 2/29/2024 2/29/2024 12:40 No  
Mainline and 
Lateral N/A Unknown NA NA 

5100 NORWOOD 
RD 2/29/2024 2/29/2024 14:29 No  Mainline N/A Unknown NA NA 

5300 PURLINGTON 
WAY 2/29/2024 2/29/2024 13:33 No  Lateral N/A Unknown NA NA 

300 SOUTHWAY 2/29/2024 2/29/2024 17:25 No  Lateral N/A Unknown NA NA 

6900 PARK HEIGHTS 
AVE 2/29/2024 2/29/2024 18:13 No  Lateral N/A Unknown NA NA 

3700 LYNDALE AVE 2/29/2024 2/29/2024 21:22 No  Lateral N/A Unknown NA NA 

1000 COOKS LN 2/29/2024 2/29/2024 17:24 No  
Mainline and 
Lateral N/A Unknown NA NA 

3400 EDMONDSON 
AVE 2/29/2024 2/29/2024 18:53 No  Mainline N/A Unknown NA NA 

4500 FAIRFAX RD 2/29/2024 2/29/2024 19:00 No  Lateral N/A Unknown NA NA 

2300 IVY AVE 2/29/2024 2/29/2024 18:56 No  Lateral N/A Unknown NA NA 

900 STOLL ST 3/1/2024 3/1/2024 9:26 No  Lateral N/A Unknown NA NA 

3400 CALLAWAY 
AVE 3/1/2024 3/1/2024 8:19 No  Lateral N/A Unknown NA NA 

3900 WABASH AVE 3/1/2024 3/1/2024 8:33 No  
Mainline and 
Lateral N/A Unknown NA NA 

4100 WEST FOREST 
PARK AVE 3/1/2024 3/1/2024 9:45 No  

Mainline and 
Lateral N/A Unknown NA NA 

4500 SCHENLEY RD 3/1/2024 3/1/2024 13:48 No  Mainline N/A Unknown NA NA 

3000 NORMOUNT 
CT 3/1/2024 3/1/2024 10:50 No  Lateral N/A Unknown NA NA 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2024 

Page 69 of 84 
 

 

Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

1200 WEST NORTH 
AVE 3/1/2024 3/1/2024 13:47 No  Lateral N/A Unknown NA NA 

600 EAST 34TH ST 3/1/2024 3/1/2024 14:06 No  Mainline N/A Unknown NA NA 

4400 MANORVIEW 
RD 3/1/2024 3/1/2024 13:13 No  Lateral N/A Unknown NA NA 

3800 HOWARD 
PARK AVE 3/1/2024 3/1/2024 13:16 No  Mainline N/A Unknown NA NA 

900 NORTH 
LAKEWOOD AVE 3/1/2024 3/1/2024 14:22 No  Mainline N/A Unknown NA NA 

2300 ANNAPOLIS 
RD 3/1/2024 3/1/2024 18:26 No  Lateral N/A Unknown NA NA 

2200 EAST 
FAIRMOUNT AVE 3/1/2024 3/1/2024 13:31 No  Mainline N/A Unknown NA NA 

1500 DRUID HILL 
AVE 3/1/2024 3/1/2024 14:12 No  Lateral N/A Unknown NA NA 

1100 POPLAR 
GROVE ST 3/1/2024 3/1/2024 14:28 No  Lateral N/A Unknown NA NA 

3300 STRICKLAND 
ST 3/1/2024 3/1/2024 14:53 No  Lateral N/A Unknown NA NA 

2800 WEST 
LAFAYETTE AVE 3/1/2024 3/1/2024 15:36 No  Lateral N/A Unknown NA NA 

900 NORTH 
BELNORD AVE 3/1/2024 3/1/2024 18:22 No  Mainline N/A Unknown NA NA 

800 SAINT 
GEORGES RD 3/1/2024 3/1/2024 18:36 No  Mainline N/A Unknown NA NA 

800 SAINT 
GEORGES RD 3/1/2024 3/1/2024 18:38 No  Mainline N/A Unknown NA NA 

4200 LABYRINTH 
RD 3/1/2024 3/1/2024 19:49 No  Lateral N/A Unknown NA NA 

4600 WILMSLOW 
RD 3/1/2024 3/1/2024 21:32 No  Mainline N/A Unknown NA NA 

2900 VIOLET AVE 3/2/2024 3/2/2024 9:51 No  Mainline N/A Unknown NA NA 

300 SAINT 
DUNSTANS RD 3/2/2024 3/2/2024 10:26 No  Lateral N/A Unknown NA NA 

4600 HARCOURT 
RD 3/2/2024 3/2/2024 10:56 No  Lateral N/A Unknown NA NA 

6600 EASTERN 
PKWY 3/2/2024 3/2/2024 11:44 No  Mainline N/A Unknown NA NA 

6600 EASTERN 
PKWY 3/2/2024 3/2/2024 11:50 No  Mainline N/A Unknown NA NA 

6600 PARK HEIGHTS 
AVE 3/2/2024 3/2/2024 12:59 No  

Mainline and 
Lateral N/A Unknown NA NA 

1500 DRUID HILL 
AVE 3/2/2024 3/2/2024 14:21 No  Lateral N/A Unknown NA NA 

4000 5TH ST 3/2/2024 3/2/2024 17:20 No  
Mainline and 
Lateral N/A Unknown NA NA 

800 SAINT 
GEORGES RD 3/2/2024 3/2/2024 19:21 No  Mainline N/A Unknown NA NA 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2024 

Page 70 of 84 
 

 

Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

1500 MORELAND 
AVE 3/2/2024 3/2/2024 20:00 No  Lateral N/A Unknown NA NA 

4600 WILMSLOW 
RD 3/2/2024 3/3/2024 8:27 No  Lateral N/A Unknown NA NA 

5700 MAPLEHILL RD 3/3/2024 3/3/2024 9:42 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

300 EAST 28TH ST 3/3/2024 3/3/2024 11:44 Yes  Mainline N/A Unknown NA NA 

600 SOMERSET RD 3/3/2024 3/3/2024 13:12 Yes  Lateral N/A Unknown NA NA 

0 WEST PRESTON 
ST 3/3/2024 3/3/2024 14:13 Yes  Mainline N/A Unknown NA NA 

3100 FERNDALE 
AVE 3/3/2024 3/3/2024 14:58 Yes  Lateral N/A Unknown NA NA 

1500 LOCHWOOD 
RD 3/3/2024 3/3/2024 17:04 Yes  Lateral N/A Unknown NA NA 

900 NORTH 
LAKEWOOD AVE 3/3/2024 3/3/2024 20:18 Yes  Mainline N/A Unknown NA NA 

1700 NORTH 
PULASKI ST 3/3/2024 3/4/2024 9:52 Yes  Lateral N/A Unknown NA NA 

100 NORTH 
MILTON AVE 3/4/2024 3/4/2024 9:16 Yes  Lateral N/A Unknown NA NA 

1700 DRUID HILL 
AVE 3/4/2024 3/4/2024 9:24 Yes  Lateral N/A Unknown NA NA 

5200 DARIEN RD 3/4/2024 3/4/2024 18:04 No  Lateral N/A Unknown NA NA 

4000 5TH ST 3/4/2024 3/4/2024 13:49 No  Lateral N/A Unknown NA NA 

4700 CHATFORD 
AVE 3/4/2024 3/4/2024 14:29 No  Lateral N/A Unknown NA NA 

3400 DILLON ST 3/4/2024 3/4/2024 14:11 No  
Mainline and 
Lateral N/A Unknown NA NA 

1700 HARTSDALE 
RD 3/4/2024 3/4/2024 16:47 No  Lateral N/A Unknown NA NA 

3900 PINKNEY RD 3/4/2024 3/4/2024 18:50 No  Lateral N/A Unknown NA NA 

900 NORTH LEHIGH 
ST 3/4/2024 3/4/2024 17:06 No  

Mainline and 
Lateral N/A Unknown NA NA 

4100 KATHLAND 
AVE 3/4/2024 3/4/2024 20:20 No  Lateral N/A Unknown NA NA 

5900 KEY AVE 3/4/2024 3/4/2024 18:18 No  Lateral N/A Unknown NA NA 

3300 BONNIE RD 3/4/2024 3/4/2024 18:24 No  Lateral N/A Unknown NA NA 

3600 CLARKS LN 3/4/2024 3/4/2024 21:39 No  Mainline N/A Unknown NA NA 

3600 CLARINTH RD 3/4/2024 3/4/2024 21:42 No  Mainline N/A Unknown NA NA 

3600 GREENVALE 
RD 3/4/2024 3/4/2024 21:52 No  Lateral N/A Unknown NA NA 

1500 CARSWELL ST 3/5/2024 3/5/2024 9:14 No  Lateral N/A Unknown NA NA 

1900 GRIFFIS AVE 3/5/2024 3/5/2024 10:39 No  Mainline N/A Unknown NA NA 

2800 WEST 
LAFAYETTE AVE 3/5/2024 3/5/2024 9:44 No  Lateral N/A Unknown NA NA 

1200 
BLOOMINGDALE RD 3/5/2024 3/5/2024 9:53 No  

Mainline and 
Lateral N/A Unknown NA NA 

1300 GITTINGS AVE 3/5/2024 3/5/2024 10:23 No  Lateral N/A Unknown NA NA 
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3300 STRICKLAND 
ST 3/5/2024 3/5/2024 11:03 No  

Mainline and 
Lateral N/A Unknown NA NA 

1400 BELT ST 3/5/2024 3/5/2024 12:13 No  Lateral N/A Unknown NA NA 

400 HOLLEN RD 3/5/2024 3/5/2024 12:42 No  Lateral N/A Unknown NA NA 

2200 POPLAR 
GROVE ST 3/5/2024 3/5/2024 15:41 No  Lateral N/A Unknown NA NA 

300 WOODBOURNE 
AVE 3/5/2024 3/5/2024 15:23 No  Lateral N/A Unknown NA NA 

500 NORTH 
CHAPELGATE LN 3/5/2024 3/5/2024 14:20 No  Mainline N/A Unknown NA NA 

4400 
CEDARGARDEN RD 3/5/2024 3/5/2024 15:21 No  Mainline N/A Unknown NA NA 

4100 KATHLAND 
AVE 3/5/2024 3/5/2024 21:04 No  Lateral N/A Unknown NA NA 

3400 EAST 
NORTHERN PKWY 3/5/2024 3/5/2024 19:58 No  Lateral N/A Unknown NA NA 

1100 WICKLOW RD 3/5/2024 3/5/2024 20:16 No  Lateral N/A Unknown NA NA 

2500 CALVERTON 
HEIGHTS AVE 3/5/2024 3/5/2024 21:43 No  Lateral N/A Unknown NA NA 

4000 LIBERTY 
HEIGHTS AVE 3/5/2024 3/5/2024 20:51 No  Lateral N/A Unknown NA NA 

3600 CLARKS LN 3/5/2024 3/5/2024 21:47 No  Mainline N/A Unknown NA NA 

3600 CLARINTH RD 3/5/2024 3/5/2024 21:53 No  Mainline N/A Unknown NA NA 

2000 WEST 
BALTIMORE ST 3/6/2024 3/6/2024 10:01 No  Lateral N/A Unknown NA NA 

3400 HARFORD RD 3/6/2024 3/6/2024 11:12 No  Lateral N/A Unknown NA NA 

3400 RAMONA AVE 3/6/2024 3/6/2024 11:26 No  Lateral N/A Unknown NA NA 

3500 
GREENMOUNT AVE 3/6/2024 3/6/2024 18:16 No  Lateral N/A Unknown NA NA 

100 SOUTH 
MONASTERY AVE 3/6/2024 3/6/2024 13:59 No  Mainline N/A Unknown NA NA 

500 OVERHILL RD 3/6/2024 3/6/2024 15:42 No  Lateral N/A Unknown NA NA 

3500 WEST FOREST 
PARK AVE 3/6/2024 3/6/2024 17:20 No  Lateral N/A Unknown NA NA 

100 1 2 TAPLOW RD 3/6/2024 3/6/2024 15:49 No  Lateral N/A Unknown NA NA 

7000 WALLIS AVE 3/6/2024 3/6/2024 18:23 No  Lateral N/A Unknown NA NA 

5600 ALBANENE PL 3/6/2024 3/6/2024 18:24 No  Lateral N/A Unknown NA NA 

5500 HILLTOP AVE 3/6/2024 3/6/2024 18:45 No  Lateral N/A Unknown NA NA 

300 SOUTH 
LOUDON AVE 3/6/2024 3/6/2024 20:05 No  

Mainline and 
Lateral N/A Unknown NA NA 

3900 CLOVERHILL 
RD 3/7/2024 3/7/2024 10:23 No  Lateral N/A Unknown NA NA 

5100 NORWOOD 
RD 3/7/2024 3/7/2024 10:36 No  Lateral N/A Unknown NA NA 

3300 DOLFIELD AVE 3/7/2024 3/7/2024 13:19 No  Lateral N/A Unknown NA NA 

1900 EAST 
BELVEDERE AVE 3/7/2024 3/7/2024 10:50 No  

Mainline and 
Lateral N/A Unknown NA NA 

400 ELRINO ST 3/7/2024 3/7/2024 15:10 No  Lateral N/A Unknown NA NA 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2024 

Page 72 of 84 
 

 

Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

5700 NEWHOLME 
AVE 3/7/2024 3/7/2024 15:23 No  Lateral N/A Unknown NA NA 

5200 1 2 YORK RD 3/7/2024 3/7/2024 17:43 No  Lateral N/A Unknown NA NA 

3100 BEVERLY RD 3/7/2024 3/7/2024 18:39 No  Mainline N/A Unknown NA NA 

1200 STEELTON 
AVE 3/7/2024 3/7/2024 18:06 No  

Mainline and 
Lateral N/A Unknown NA NA 

4500 WEITZEL AVE 3/7/2024 3/7/2024 18:13 No  Lateral N/A Unknown NA NA 

1800 BANK ST 3/7/2024 3/7/2024 21:35 No  Mainline N/A Unknown NA NA 

3500 GLENMORE 
AVE 3/8/2024 3/8/2024 10:13 No  Lateral N/A Unknown NA NA 

1600 PARK AVE 3/8/2024 3/8/2024 12:42 No  Mainline N/A Unknown NA NA 

4500 MOUNTVIEW 
RD 3/8/2024 3/8/2024 11:54 No  Lateral N/A Unknown NA NA 

6000 HIGHGATE DR 3/8/2024 3/8/2024 19:12 No  Mainline N/A Unknown NA NA 

1900 WEST 
FAYETTE ST 3/8/2024 3/8/2024 15:21 No  Mainline N/A Unknown NA NA 

2900 NORTH 
CALVERT ST 3/8/2024 3/8/2024 17:00 No  Lateral N/A Unknown NA NA 

2800 WEST 
LAFAYETTE AVE 3/8/2024 3/8/2024 17:28 No  Lateral N/A Unknown NA NA 

3600 ELKADER RD 3/8/2024 3/8/2024 17:46 No  Lateral N/A Unknown NA NA 

3400 SHELBURNE 
RD 3/8/2024 3/8/2024 18:42 No  Lateral N/A Unknown NA NA 

5600 WESLEY AVE 3/8/2024 3/8/2024 19:58 No  Lateral N/A Unknown NA NA 

5500 GREENLEAF 
RD 3/8/2024 3/8/2024 20:45 No  Lateral N/A Unknown NA NA 

5500 LIBERTY 
HEIGHTS AVE 3/8/2024 3/8/2024 20:30 No  Mainline N/A Unknown NA NA 

900 CHESTNUT HILL 
AVE 3/9/2024 3/9/2024 11:45 No  Lateral N/A Unknown NA NA 

1200 MERIDENE DR 3/9/2024 3/9/2024 12:38 No  Lateral N/A Unknown NA NA 

5300 WENDLEY RD 3/9/2024 3/9/2024 13:25 No  Lateral N/A Unknown NA NA 

2600 CHESLEY AVE 3/9/2024 3/9/2024 13:20 No  Lateral N/A Unknown NA NA 

1200 WICKLOW RD 3/9/2024 3/9/2024 14:34 No  
Mainline and 
Lateral N/A Unknown NA NA 

4300 COLBORNE RD 3/9/2024 3/9/2024 17:11 No  
Mainline and 
Lateral N/A Unknown NA NA 

3700 EASTERN AVE 3/9/2024 3/9/2024 17:38 No  Mainline N/A Unknown NA NA 

3000 ROSELAWN 
AVE 3/9/2024 3/9/2024 17:44 No  Lateral N/A Unknown NA NA 

2700 WOODLAND 
AVE 3/9/2024 3/9/2024 19:00 No  Mainline N/A Unknown NA NA 

4100 KATHLAND 
AVE 3/9/2024 3/9/2024 19:43 No  Mainline N/A Unknown NA NA 

6600 EASTERN 
PKWY 3/9/2024 3/9/2024 20:26 No  Mainline N/A Unknown NA NA 

1300 NORTH 
STRICKER ST 3/9/2024 3/9/2024 20:02 No  Mainline N/A Unknown NA NA 
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700 NORTH 
CARROLLTON AVE 3/9/2024 3/9/2024 22:27 No  Mainline N/A Unknown NA NA 

800 SAINT 
GEORGES RD 3/9/2024 3/9/2024 22:38 No  Mainline N/A Unknown NA NA 

5100 FRANKFORD 
AVE 3/10/2024 3/10/2024 11:53 No  Lateral N/A Unknown NA NA 

400 NORTH 
LINWOOD AVE 3/10/2024 3/10/2024 15:10 No  Lateral N/A Unknown NA NA 

5600 WESLEY AVE 3/10/2024 3/10/2024 14:05 No  Lateral N/A Unknown NA NA 

3300 WOODRING 
AVE 3/10/2024 3/10/2024 12:21 No  Lateral N/A Unknown NA NA 

4300 LOCH RAVEN 
BLVD 3/10/2024 3/10/2024 12:53 No  Lateral N/A Unknown NA NA 

4000 FALLSTAFF RD 3/10/2024 3/10/2024 14:25 No  Lateral N/A Unknown NA NA 

6200 FAIRDEL AVE 3/10/2024 3/10/2024 19:49 No  Lateral N/A Unknown NA NA 

1200 ARGONNE DR 3/10/2024 3/10/2024 17:11 No  Lateral N/A Unknown NA NA 

2700 EAST CHASE 
ST 3/10/2024 3/10/2024 15:29 No  

Mainline and 
Lateral N/A Unknown NA NA 

5100 ARBUTUS AVE 3/10/2024 3/10/2024 18:26 No  Lateral N/A Unknown NA NA 

500 BENNINGHAUS 
RD 3/10/2024 3/10/2024 17:03 No  Lateral N/A Unknown NA NA 

800 EAST 33RD ST 3/10/2024 3/10/2024 17:42 Yes  Lateral N/A Unknown NA NA 

2500 MADISON AVE 3/10/2024 3/10/2024 19:33 Yes  Lateral N/A Unknown NA NA 

3900 HICKORY AVE 3/10/2024 3/11/2024 10:18 Yes  Lateral N/A Unknown NA NA 

400 NORTH 
KENWOOD AVE 3/11/2024 3/11/2024 10:06 Yes  Lateral N/A Unknown NA NA 

3400 WEST CATON 
AVE 3/11/2024 3/11/2024 10:09 Yes  Mainline N/A Unknown NA NA 

300 EAST 22ND ST 3/11/2024 3/11/2024 12:00 Yes  Lateral N/A Unknown NA NA 

1700 GUILFORD 
AVE 3/11/2024 3/11/2024 11:46 Yes  Lateral N/A Unknown NA NA 

800 WINANS WAY 3/11/2024 3/11/2024 11:51 Yes  Lateral N/A Unknown NA NA 

2200 KOKO LN 3/11/2024 3/11/2024 15:10 Yes  Lateral N/A Unknown NA NA 

700 SPRINGFIELD 
AVE 3/11/2024 3/11/2024 13:48 Yes  Lateral N/A Unknown NA NA 

4300 OLD 
FREDERICK RD 3/11/2024 3/11/2024 12:38 Yes  Mainline N/A Unknown NA NA 

1300 WEST 41ST ST 3/11/2024 3/11/2024 14:44 Yes  Lateral N/A Unknown NA NA 

1000 EAST 
PRESTON ST 3/11/2024 3/12/2024 9:28 Yes  Lateral N/A Unknown NA NA 

1200 MERIDENE DR 3/11/2024 3/11/2024 14:40 Yes  Lateral N/A Unknown NA NA 

5500 GWYNN OAK 
AVE 3/11/2024 3/12/2024 11:20 Yes  Lateral N/A Unknown NA NA 

400 NORTH ROCK 
GLEN RD 3/11/2024 3/11/2024 18:29 Yes  Lateral N/A Unknown NA NA 

3300 MCELDERRY 
ST 3/11/2024 3/11/2024 19:14 Yes  Mainline N/A Unknown NA NA 
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300 HAWTHORN RD 3/11/2024 3/11/2024 18:04 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

700 EAST 21ST ST 3/11/2024 3/11/2024 16:55 Yes  Lateral N/A Unknown NA NA 

7700 WINDY RDG 3/11/2024 3/11/2024 21:49 Yes  Lateral N/A Unknown NA NA 

2600 CHESTERFIELD 
AVE 3/11/2024 3/12/2024 9:31 No  Mainline N/A Unknown NA NA 

1300 
RAMBLEWOOD RD 3/11/2024 3/12/2024 9:13 No  

Mainline and 
Lateral N/A Unknown NA NA 

1200 EAST 
NORTHERN PKWY 3/11/2024 3/12/2024 8:53 No  Mainline N/A Unknown NA NA 

2800 MAYFIELD 
AVE 3/12/2024 3/12/2024 9:43 No  

Mainline and 
Lateral N/A Unknown NA NA 

6200 PIONEER DR 3/12/2024 3/12/2024 9:52 No  
Mainline and 
Lateral N/A Unknown NA NA 

2500 PICKWICK RD 3/12/2024 3/12/2024 12:43 No  Lateral N/A Unknown NA NA 

600 CRAYCOMBE 
AVE 3/12/2024 3/12/2024 14:04 No  

Mainline and 
Lateral N/A Unknown NA NA 

2800 BOARMAN 
AVE 3/12/2024 3/12/2024 15:31 No  Lateral N/A Unknown NA NA 

2300 MONTEBELLO 
TER 3/12/2024 3/12/2024 13:59 No  

Mainline and 
Lateral N/A Unknown NA NA 

3800 BEECH AVE 3/12/2024 3/12/2024 14:20 No  Lateral N/A Unknown NA NA 

5900 WINNER AVE 3/12/2024 3/12/2024 18:19 No  Lateral N/A Unknown NA NA 

1700 EAST 30TH ST 3/12/2024 3/12/2024 15:17 No  Mainline N/A Unknown NA NA 

6200 EVERALL AVE 3/12/2024 3/12/2024 14:53 No  Mainline N/A Unknown NA NA 

700 BELLE TERRE 
AVE 3/12/2024 3/12/2024 15:08 No  Lateral N/A Unknown NA NA 

5000 FRANKFORD 
AVE 3/12/2024 3/12/2024 19:35 No  

Mainline and 
Lateral N/A Unknown NA NA 

2200 EAST 
FAIRMOUNT AVE 3/12/2024 3/12/2024 18:21 No  Lateral N/A Unknown NA NA 

700 MCKEWIN AVE 3/12/2024 3/12/2024 17:07 No  Lateral N/A Unknown NA NA 

1600 EAST COLD 
SPRING LN 3/12/2024 3/12/2024 17:42 No  Mainline N/A Unknown NA NA 

300 WOODBOURNE 
AVE 3/12/2024 3/12/2024 20:18 No  Lateral N/A Unknown NA NA 

4600 MARBLE HALL 
RD 3/13/2024 3/13/2024 8:59 No  Lateral N/A Unknown NA NA 

3000 EAST 
NORTHERN PKWY 3/13/2024 3/13/2024 10:36 No  Mainline N/A Unknown NA NA 

3200 ELMLEY AVE 3/13/2024 3/13/2024 11:10 No  Lateral N/A Unknown NA NA 

2500 WEST 
LAFAYETTE AVE 3/13/2024 3/13/2024 12:51 No  Mainline N/A Unknown NA NA 

2400 EDMONDSON 
AVE 3/13/2024 3/13/2024 12:38 No  Lateral N/A Unknown NA NA 

1700 MONTPELIER 
ST 3/13/2024 3/13/2024 19:02 No  Mainline N/A Unknown NA NA 

5300 TODD AVE 3/13/2024 3/13/2024 13:20 No  Lateral N/A Unknown NA NA 
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4600 KESWICK RD 3/13/2024 3/13/2024 19:25 No  Lateral N/A Unknown NA NA 

4000 ORCHARD AVE 3/13/2024 3/13/2024 15:13 No  
Mainline and 
Lateral N/A Unknown NA NA 

6200 EVERALL AVE 3/13/2024 3/13/2024 17:28 No  Lateral N/A Unknown NA NA 

1500 WEST 
FAYETTE ST 3/13/2024 3/13/2024 20:09 No  Mainline N/A Unknown NA NA 

2500 HARFORD RD 3/13/2024 3/13/2024 21:17 No  Mainline N/A Unknown NA NA 

3800 WEST COLD 
SPRING LN 3/13/2024 3/13/2024 22:50 No  Lateral N/A Unknown NA NA 

3700 ELM AVE 3/14/2024 3/14/2024 10:15 No  Mainline N/A Unknown NA NA 

3800 HOWARD 
PARK AVE 3/14/2024 3/14/2024 11:00 No  Lateral N/A Unknown NA NA 

1700 LAKESIDE AVE 3/14/2024 3/14/2024 11:22 No  
Mainline and 
Lateral N/A Unknown NA NA 

300 WARREN AVE 3/14/2024 3/14/2024 11:18 No  Mainline N/A Unknown NA NA 

0 NORTH PORT ST 3/14/2024 3/14/2024 12:22 No  Mainline N/A Unknown NA NA 

1900 NORTH 
CHARLES ST 3/14/2024 3/14/2024 14:59 No  

Mainline and 
Lateral N/A Unknown NA NA 

6200 BLACKSTONE 
AVE 3/14/2024 3/14/2024 14:29 No  Lateral N/A Unknown NA NA 

3800 STOKES DR 3/14/2024 3/14/2024 14:29 No  Lateral N/A Unknown NA NA 

200 WEST 
LAFAYETTE AVE 3/14/2024 3/14/2024 19:44 No  Lateral N/A Unknown NA NA 

800 WEST 
LOMBARD ST 3/14/2024 3/14/2024 20:51 No  Lateral N/A Unknown NA NA 

1400 WINSTON AVE 3/14/2024 3/14/2024 15:36 No  Lateral N/A Unknown NA NA 

100 REEDBIRD AVE 3/14/2024 3/14/2024 17:00 No  Lateral N/A Unknown NA NA 

400 COLLEEN RD 3/14/2024 3/14/2024 15:06 No  
Mainline and 
Lateral N/A Unknown NA NA 

3200 ABELL AVE 3/14/2024 3/14/2024 20:46 No  Mainline N/A Unknown NA NA 

1200 CEDARCROFT 
RD 3/14/2024 3/14/2024 21:18 No  Lateral N/A Unknown NA NA 

2200 EAST 
FAIRMOUNT AVE 3/15/2024 3/15/2024 9:46 No  Lateral N/A Unknown NA NA 

4700 HOMESDALE 
AVE 3/15/2024 3/15/2024 9:32 No  Lateral N/A Unknown NA NA 

1300 WEST 
LOMBARD ST 3/15/2024 3/15/2024 10:09 No  Lateral N/A Unknown NA NA 

0 EAST HIGHFIELD 
RD 3/15/2024 3/15/2024 11:38 No  

Mainline and 
Lateral N/A Unknown NA NA 

4200 EUCLID AVE 3/15/2024 3/16/2024 9:10 No  
Mainline and 
Lateral N/A Unknown NA NA 

2700 LOCH RAVEN 
RD 3/15/2024 3/15/2024 15:31 No  Lateral N/A Unknown NA NA 

1000 WEST 
LEXINGTON ST 3/15/2024 3/15/2024 15:23 No  Mainline N/A Unknown NA NA 

4500 FAIRVIEW AVE 3/15/2024 3/15/2024 17:04 No  Lateral N/A Unknown NA NA 
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24 
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48 
Hours 
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Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

6200 BIRCHWOOD 
AVE 3/15/2024 3/15/2024 18:38 No  Lateral N/A Unknown NA NA 

1100 WICKLOW RD 3/15/2024 3/15/2024 17:14 No  Lateral N/A Unknown NA NA 

3400 WEST 
STRATHMORE AVE 3/15/2024 3/15/2024 18:44 No  

Mainline and 
Lateral N/A Unknown NA NA 

4200 SHAMROCK 
AVE 3/15/2024 3/15/2024 20:37 No  Lateral N/A Unknown NA NA 

2300 KOKO LN 3/15/2024 3/15/2024 20:59 No  
Mainline and 
Lateral N/A Unknown NA NA 

1700 LAKESIDE AVE 3/15/2024 3/16/2024 8:49 No  Lateral N/A Unknown NA NA 

800 WEST 
LOMBARD ST 3/16/2024 3/16/2024 9:09 No  

Mainline and 
Lateral N/A Unknown NA NA 

1400 WILLIAM ST 3/16/2024 3/16/2024 10:05 No  Lateral N/A Unknown NA NA 

1200 ASHLAND AVE 3/16/2024 3/16/2024 10:16 No  Lateral N/A Unknown NA NA 

1000 NORTH 
FULTON AVE 3/16/2024 3/16/2024 13:40 No  Mainline N/A Unknown NA NA 

700 NORTH CURLEY 
ST 3/16/2024 3/16/2024 13:23 No  Lateral N/A Unknown NA NA 

1200 MERIDENE DR 3/16/2024 3/16/2024 13:09 No  
Mainline and 
Lateral N/A Unknown NA NA 

3400 WEST CATON 
AVE 3/16/2024 3/16/2024 16:57 No  Lateral N/A Unknown NA NA 

5600 PULASKI HWY 3/16/2024 3/16/2024 19:30 No  Mainline N/A Unknown NA NA 

2300 
REISTERSTOWN RD 3/17/2024 3/17/2024 13:58 No  Lateral N/A Unknown NA NA 

0 SOUTHFIELD PL 3/17/2024 3/17/2024 14:33 No  Lateral N/A Unknown NA NA 

4000 5TH ST 3/17/2024 3/17/2024 17:06 No  Mainline N/A Unknown NA NA 

5400 GERLAND AVE 3/17/2024 3/17/2024 15:56 No  Lateral N/A Unknown NA NA 

200 SOUTH 
BOULDIN ST 3/17/2024 3/17/2024 16:45 No  Lateral N/A Unknown NA NA 

4800 CROWSON 
AVE 3/17/2024 3/17/2024 17:14 No  

Mainline and 
Lateral N/A Unknown NA NA 

3400 PIEDMONT 
AVE 3/17/2024 3/17/2024 18:18 No  

Mainline and 
Lateral N/A Unknown NA NA 

3600 SPRINGDALE 
AVE 3/18/2024 3/18/2024 10:24 No  Lateral N/A Unknown NA NA 

5800 CLEARSPRING 
RD 3/18/2024 3/18/2024 9:29 No  

Mainline and 
Lateral N/A Unknown NA NA 

0 SOUTHFIELD PL 3/18/2024 3/18/2024 9:39 No  Lateral N/A Unknown NA NA 

5300 ETHELBERT 
AVE 3/18/2024 3/18/2024 14:23 No  

Mainline and 
Lateral N/A Unknown NA NA 

400 DRURY LN 3/18/2024 3/18/2024 20:18 No  Lateral N/A Unknown NA NA 

1900 EAST 28TH ST 3/18/2024 3/18/2024 14:18 No  Lateral N/A Unknown NA NA 

5600 WESLEY AVE 3/18/2024 3/18/2024 14:44 No  Lateral N/A Unknown NA NA 

600 HARVEY ST 3/18/2024 3/19/2024 9:23 No  Lateral N/A Unknown NA NA 

6500 BRIGHTON 
AVE 3/18/2024 3/18/2024 17:47 No  

Mainline and 
Lateral N/A Unknown NA NA 
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months) 

Cause, if 
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1500 NORTH 
HILTON ST 3/18/2024 3/18/2024 18:46 No  Lateral N/A Unknown NA NA 

0 CHARLCOTE PL 3/18/2024 3/18/2024 17:01 No  Lateral N/A Unknown NA NA 

2800 OAKFORD AVE 3/18/2024 3/18/2024 17:52 No  Mainline N/A Unknown NA NA 

1600 INGRAM RD 3/18/2024 3/18/2024 17:18 No  Lateral N/A Unknown NA NA 

2100 EAST 
BALTIMORE ST 3/18/2024 3/18/2024 20:11 No  Lateral N/A Unknown NA NA 

3600 KENYON AVE 3/18/2024 3/18/2024 21:00 No  Lateral N/A Unknown NA NA 

1800 WEST 
MULBERRY ST 3/19/2024 3/19/2024 14:05 No  Lateral N/A Unknown NA NA 

3900 HICKORY AVE 3/19/2024 3/19/2024 11:51 No  Lateral N/A Unknown NA NA 

1600 HARTSDALE 
RD 3/19/2024 3/19/2024 13:49 No  

Mainline and 
Lateral N/A Unknown NA NA 

300 THORNHILL RD 3/19/2024 3/19/2024 13:55 No  
Mainline and 
Lateral N/A Unknown NA NA 

3300 LAKE AVE 3/19/2024 3/19/2024 12:32 No  Lateral N/A Unknown NA NA 

4000 GREENSPRING 
AVE 3/19/2024 3/19/2024 12:36 No  Lateral N/A Unknown NA NA 

4100 SPRINGDALE 
AVE 3/19/2024 3/19/2024 14:29 No  Lateral N/A Unknown NA NA 

3800 NORFOLK AVE 3/19/2024 3/19/2024 14:53 No  Lateral N/A Unknown NA NA 

900 WEST 
NORTHERN PKWY 3/19/2024 3/19/2024 19:01 No  Lateral N/A Unknown NA NA 

3600 GLEN AVE 3/19/2024 3/19/2024 15:50 No  Lateral N/A Unknown NA NA 

1200 EAST 
NORTHERN PKWY 3/19/2024 3/19/2024 18:19 No  Lateral N/A Unknown NA NA 

6600 PARK HEIGHTS 
AVE 3/19/2024 3/19/2024 19:32 No  Lateral N/A Unknown NA NA 

3500 LYNCHESTER 
RD 3/19/2024 3/19/2024 21:04 No  Lateral N/A Unknown NA NA 

200 NORTHWAY 3/19/2024 3/20/2024 8:44 No  Mainline N/A Unknown NA NA 

2600 CHESTERFIELD 
AVE 3/20/2024 3/20/2024 9:10 No  Mainline N/A Unknown NA NA 

4000 GREENSPRING 
AVE 3/20/2024 3/20/2024 8:23 No  Mainline N/A Unknown NA NA 

5500 BOSWORTH 
AVE 3/20/2024 3/20/2024 11:07 No  Lateral N/A Unknown NA NA 

1200 CEDARCROFT 
RD 3/20/2024 3/20/2024 12:51 No  Lateral N/A Unknown NA NA 

500 NORTH HILTON 
ST 3/20/2024 3/20/2024 20:26 No  Mainline N/A Unknown NA NA 

700 RESERVOIR ST 3/20/2024 3/20/2024 15:02 No  Lateral N/A Unknown NA NA 

600 MONTPELIER 
ST 3/20/2024 3/20/2024 18:10 No  Mainline N/A Unknown NA NA 

5200 WINDSOR 
MILL RD 3/20/2024 3/20/2024 20:33 No  Lateral N/A Unknown NA NA 

700 NORTH CURLEY 
ST 3/20/2024 3/20/2024 18:52 No  Lateral N/A Unknown NA NA 
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If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
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applicable) 

3900 HICKORY AVE 3/20/2024 3/20/2024 21:17 No  
Mainline and 
Lateral N/A Unknown NA NA 

1500 NORTH 
BROADWAY 3/20/2024 3/20/2024 21:11 No  Lateral N/A Unknown NA NA 

400 ELRINO ST 3/21/2024 3/21/2024 11:19 No  Lateral N/A Unknown NA NA 

0 SOUTH 
MONASTERY AVE 3/21/2024 3/21/2024 9:45 No  Mainline N/A Unknown NA NA 

5700 NASCO PL 3/21/2024 3/21/2024 9:49 No  Lateral N/A Unknown NA NA 

6300 EAST 
LOMBARD ST 3/21/2024 3/21/2024 10:24 No  Lateral N/A Unknown NA NA 

1200 LIMIT AVE 3/21/2024 3/21/2024 11:05 No  Lateral N/A Unknown NA NA 

1500 NORTH 
BROADWAY 3/21/2024 3/21/2024 11:48 No  Lateral N/A Unknown NA NA 

2200 EAST PRATT 
ST 3/21/2024 3/21/2024 13:49 No  Lateral N/A Unknown NA NA 

100 WEST LEE ST 3/21/2024 3/21/2024 15:19 No  Lateral N/A Unknown NA NA 

100 ALLENDALE ST 3/22/2024 3/22/2024 10:51 No  Mainline N/A Unknown NA NA 

700 MOUNT HOLLY 
ST 3/22/2024 3/22/2024 11:31 No  Lateral N/A Unknown NA NA 

5500 GWYNN OAK 
AVE 3/22/2024 3/22/2024 11:50 No  Lateral N/A Unknown NA NA 

200 NORTHWAY 3/22/2024 3/22/2024 13:35 No  Mainline N/A Unknown NA NA 

0 WEST MELROSE 
AVE 3/22/2024 3/22/2024 12:44 No  Lateral N/A Unknown NA NA 

3700 
REISTERSTOWN RD 3/22/2024 3/22/2024 14:25 No  Lateral N/A Unknown NA NA 

2800 MAYFIELD 
AVE 3/22/2024 3/22/2024 14:42 No  Lateral N/A Unknown NA NA 

3200 BRIGHTWOOD 
AVE 3/22/2024 3/22/2024 15:23 No  Lateral N/A Unknown NA NA 

2500 HARFORD 3/22/2024 3/22/2024 19:51 No  Mainline N/A Unknown NA NA 

2700 
REISTERSTOWN RD 3/22/2024 3/22/2024 17:05 No  

Mainline and 
Lateral N/A Unknown NA NA 

2300 MADISON AVE 3/22/2024 3/22/2024 19:29 No  Mainline N/A Unknown NA NA 

300 BROXTON RD 3/22/2024 3/22/2024 20:32 No  
Mainline and 
Lateral N/A Unknown NA NA 

2400 ALBION AVE 3/23/2024 3/23/2024 10:51 No  Lateral N/A Unknown NA NA 

600 OLDHAM ST 3/23/2024 3/23/2024 11:55 No  Mainline N/A Unknown NA NA 

600 OLDHAM ST 3/23/2024 3/23/2024 11:56 No  Mainline N/A Unknown NA NA 

3000 GRINDON AVE 3/23/2024 3/23/2024 12:47 No  Lateral N/A Unknown NA NA 

3400 BEECH AVE 3/23/2024 3/23/2024 16:40 No  Mainline N/A Unknown NA NA 

6200 PIONEER DR 3/23/2024 3/23/2024 17:06 No  Mainline N/A Unknown NA NA 

3700 COPLEY RD 3/23/2024 3/23/2024 21:38 No  Mainline N/A Unknown NA NA 

400 HOMELAND 
AVE 3/24/2024 3/24/2024 8:57 No  Lateral N/A Unknown NA NA 

200 NORTHWAY 3/24/2024 3/24/2024 15:10 Yes  Lateral N/A Unknown NA NA 

1400 NORTHGATE 
RD 3/24/2024 3/24/2024 17:22 Yes  

Mainline and 
Lateral N/A Unknown NA NA 
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48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 
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100 WITHERSPOON 
RD 3/24/2024 3/24/2024 17:19 Yes  Lateral N/A Unknown NA NA 

1900 EAST 30TH ST 3/24/2024 3/24/2024 17:01 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

1300 LAKESIDE AVE 3/24/2024 3/24/2024 16:36 Yes  Lateral N/A Unknown NA NA 

1800 BOLTON ST 3/24/2024 3/24/2024 17:49 Yes  Mainline N/A Unknown NA NA 

1600 INGRAM RD 3/24/2024 3/24/2024 20:59 Yes  Lateral N/A Unknown NA NA 

1100 NORTH 
CENTRAL AVE 3/25/2024 3/25/2024 8:52 Yes  Lateral N/A Unknown NA NA 

100 UPNOR RD 3/25/2024 3/25/2024 9:52 Yes  Lateral N/A Unknown NA NA 

2600 MANHATTAN 
AVE 3/25/2024 3/25/2024 11:15 Yes  Lateral N/A Unknown NA NA 

3700 RAVENWOOD 
AVE 3/25/2024 3/25/2024 11:01 Yes  Lateral N/A Unknown NA NA 

1600 HEATHFIELD 
RD 3/25/2024 3/25/2024 13:33 No  

Mainline and 
Lateral N/A Unknown NA NA 

2300 TUCKER LN 3/25/2024 3/25/2024 14:18 No  Lateral N/A Unknown NA NA 

6800 FAIRDEL AVE 3/25/2024 3/25/2024 16:53 No  
Mainline and 
Lateral N/A Unknown NA NA 

2200 WALSHIRE 
AVE 3/25/2024 3/25/2024 17:22 No  Lateral N/A Unknown NA NA 

2200 CHESTERFIELD 
AVE 3/25/2024 3/25/2024 22:26 No  Lateral N/A Unknown NA NA 

500 SOUTH ANN ST 3/25/2024 3/25/2024 21:36 No  Lateral N/A Unknown NA NA 

4800 CROWSON 
AVE 3/25/2024 3/26/2024 8:34 No  Mainline N/A Unknown NA NA 

300 ALLENDALE ST 3/26/2024 3/26/2024 9:22 No  Lateral N/A Unknown NA NA 

700 DEVONSHIRE 
RD 3/26/2024 3/26/2024 9:46 No  Lateral N/A Unknown NA NA 

3700 RAVENWOOD 
AVE 3/26/2024 3/26/2024 10:59 No  Lateral N/A Unknown NA NA 

4600 PARKWOOD 
AVE 3/26/2024 3/26/2024 11:32 No  Lateral N/A Unknown NA NA 

1700 BURNWOOD 
RD 3/26/2024 3/26/2024 11:50 No  Lateral N/A Unknown NA NA 

2400 WEST 
FRANKLIN ST 3/26/2024 3/26/2024 13:51 No  

Mainline and 
Lateral N/A Unknown NA NA 

7000 SURREY DR 3/26/2024 3/26/2024 15:12 No  Lateral N/A Unknown NA NA 

800 RAPPOLLA ST 3/26/2024 3/26/2024 14:27 No  Lateral N/A Unknown NA NA 

3900 
GREENMOUNT AVE 3/26/2024 3/26/2024 17:12 No  Lateral N/A Unknown NA NA 

4800 BRIARCLIFT 
RD 3/26/2024 3/26/2024 18:05 No  Lateral N/A Unknown NA NA 

600 EAST 35TH ST 3/26/2024 3/26/2024 17:35 No  Lateral N/A Unknown NA NA 

1600 INGRAM RD 3/26/2024 3/26/2024 19:59 No  Lateral N/A Unknown NA NA 

600 MARKHAM RD 3/26/2024 3/26/2024 21:36 No  Lateral N/A Unknown NA NA 

2300 EAST 
FAIRMOUNT AVE 3/27/2024 3/27/2024 10:38 No  Lateral N/A Unknown NA NA 
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2900 ROSALIND 
AVE 3/27/2024 3/27/2024 9:16 No  Lateral N/A Unknown NA NA 

1100 CEDARCROFT 
RD 3/27/2024 3/27/2024 10:01 No  Lateral N/A Unknown NA NA 

500 SOUTH 
ELLWOOD AVE 3/27/2024 3/27/2024 11:20 No  Lateral N/A Unknown NA NA 

3600 KIMBLE RD 3/27/2024 3/27/2024 10:55 No  Lateral N/A Unknown NA NA 

300 GWYNN AVE 3/27/2024 3/27/2024 11:45 No  Lateral N/A Unknown NA NA 

1800 BOLTON ST 3/27/2024 3/27/2024 11:46 No  Lateral N/A Unknown NA NA 

4500 FAIRFAX RD 3/27/2024 3/27/2024 13:09 No  Lateral N/A Unknown NA NA 

4600 HARCOURT 
RD 3/27/2024 3/27/2024 14:14 No  Lateral N/A Unknown NA NA 

6800 BANK ST 3/27/2024 3/27/2024 20:23 No  
Mainline and 
Lateral N/A Unknown NA NA 

4800 FREDERICK 
AVE 3/27/2024 3/27/2024 18:17 No  Lateral N/A Unknown NA NA 

2100 EAST 
BALTIMORE ST 3/27/2024 3/27/2024 19:30 No  Mainline N/A Unknown NA NA 

3700 ELKADER RD 3/27/2024 3/27/2024 20:06 No  Mainline N/A Unknown NA NA 

500 NORTH 
HIGHLAND AVE 3/27/2024 3/27/2024 22:29 No  Mainline N/A Unknown NA NA 

1700 GUILFORD 
AVE 3/28/2024 3/28/2024 10:56 No  Lateral N/A Unknown NA NA 

1600 HEATHFIELD 
RD 3/28/2024 3/28/2024 10:49 No  Lateral N/A Unknown NA NA 

2900 SULGRAVE 
AVE 3/28/2024 3/28/2024 12:32 No  Lateral N/A Unknown NA NA 

3600 ELMLEY AVE 3/28/2024 3/28/2024 12:42 No  Lateral N/A Unknown NA NA 

800 VENABLE AVE 3/28/2024 3/28/2024 13:15 No  Lateral N/A Unknown NA NA 

1700 CHILTON ST 3/28/2024 3/28/2024 14:40 No  Lateral N/A Unknown NA NA 

5800 PARK HEIGHTS 
AVE 3/28/2024 3/28/2024 15:16 No  

Mainline and 
Lateral N/A Unknown NA NA 

1800 BOLTON ST 3/28/2024 3/28/2024 14:56 No  Lateral N/A Unknown NA NA 

1900 GRINNALDS 
AVE 3/28/2024 3/28/2024 20:11 Yes  Lateral N/A Unknown NA NA 

5800 PARK HEIGHTS 
AVE 3/29/2024 3/29/2024 8:54 Yes  

Mainline and 
Lateral N/A Unknown NA NA 

6300 PARK HEIGHTS 
AVE 3/29/2024 3/29/2024 9:06 Yes  Lateral N/A Unknown NA NA 

100 WEST LEE ST 3/29/2024 3/29/2024 9:47 Yes  Lateral N/A Unknown NA NA 

2800 JEFFERSON ST 3/29/2024 3/29/2024 11:55 Yes  Lateral N/A Unknown NA NA 

3600 KIMBLE RD 3/29/2024 3/29/2024 15:22 Yes  Lateral N/A Unknown NA NA 

800 HARLEM AVE 3/29/2024 3/29/2024 13:59 Yes  Lateral N/A Unknown NA NA 

5800 FALLS RD 3/29/2024 3/29/2024 18:49 Yes  Lateral N/A Unknown NA NA 

1000 MARLAU DR 3/29/2024 3/29/2024 14:05 Yes  Lateral N/A Unknown NA NA 

1300 GITTINGS AVE 3/29/2024 3/29/2024 14:01 Yes  Mainline N/A Unknown NA NA 

3000 GWYNNS 
FALLS PKWY 3/29/2024 3/29/2024 14:25 No  Lateral N/A Unknown NA NA 
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5900 GLENNOR RD 3/29/2024 3/29/2024 17:02 No  Lateral N/A Unknown NA NA 

5000 SAINT ALBANS 
WAY 3/29/2024 3/29/2024 16:35 No  Lateral N/A Unknown NA NA 

6300 WALLIS AVE 3/29/2024 3/29/2024 18:11 No  Mainline N/A Unknown NA NA 

3600 MACTAVISH 
AVE 3/29/2024 3/29/2024 19:21 No  

Mainline and 
Lateral N/A Unknown NA NA 

2200 WEST 
LEXINGTON ST 3/30/2024 3/30/2024 10:27 No  Lateral N/A Unknown NA NA 

5400 CEDELLA AVE 3/30/2024 3/30/2024 14:35 No  Lateral N/A Unknown NA NA 

3000 WEST 
BELVEDERE AVE 3/30/2024 3/30/2024 19:16 No  Mainline N/A Unknown NA NA 

1000 WEDGEWOOD 
RD 3/31/2024 3/31/2024 11:22 No  Lateral N/A Unknown NA NA 

1500 DRUID HILL 
AVE 3/31/2024 3/31/2024 12:43 No  Lateral N/A Unknown NA NA 

3100 TYNDALE AVE 3/31/2024 3/31/2024 14:29 No  Lateral N/A Unknown NA NA 

3900 FALLSTAFF RD 3/31/2024 3/31/2024 17:31 No  Lateral N/A Unknown NA NA 

5100 HILLEN RD 3/31/2024 3/31/2024 19:12 No  Lateral N/A Unknown NA NA 

0 CHARLCOTE PL 3/31/2024 3/31/2024 19:44 No  Lateral N/A Unknown NA NA 

3900 CLARINTH RD 10/13/2023 1/8/2024 11:43 No  Mainline N/A Unknown NA NA 

3800 MILFORD AVE 11/1/2023 11/1/2023 19:51 No  
Mainline and 
Lateral N/A Unknown Yes Closed 

3600 WABASH AVE 12/18/2023 12/18/2023 8:51 No  
Mainline and 
Lateral N/A Unknown Yes Closed 

1100 EAST 
NORTHERN PKWY 12/18/2023 12/18/2023 14:08 No  Mainline N/A Unknown Yes Closed 

*Previously reported Building Backups are formatted in grey italicized text and current calendar quarter Building Backups are formatted in plain black font.
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Attachment 4. Map of Reported Building Backups During the Calendar Quarter   
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Attachment 5. SDUO 

SDUO#6 
 

Date Occurrence 
Recorded 

Location 
Zip  

Code 
Date of 

5-day Report 
Water Body 

Affected 
Source Investigation Measures Planned Future Work Resolution7,8 Date 

Duration 
(days) 

Estimated Volume9 

(gallons) 

23HB02 10/20/23 6527 Cleveland Ave 21222 10/20/2023 Harbor Sanitary sewer main leaking into the 
adjacent storm drain originally handled 
through SSO reporting protocols.  Due to 
the complexity of the abatement process 
and source identification, it was later 
determined this should be reported and 
tracked as an SDUO. 

Continue investigation and 
pinpoint the source for repairs. 

on-going 164 59,040 

23JF08 06/07/23 3505 Seven Mile Ln 21208   Western Run Property's sewer is connected to the clean 
water drain and storm pipe. LOC sent 6/8. 
Unable to be delivered. Sent new LOC via 
1st class mail 8/13. Send LOC via first 
class/certified 9/18. Sent to DHCD for 
assistance. DHCD is pursuing legal action 
to stop the discharge 

Continue Legal action on-going 299 111,946 

23BR04 10/25/23 3600 Harford Rd 21218   Herring Run Possible direct connection. Waiting for 
DPW to clean storm in order to fully 
inspect the storm pipe. Storm pipe was 
cleaned. 

Continue investigation on-going 159 57,240 

23BR05 12/15/23 4401 Harford Rd 21214   Herring Run Sewage entering storm pipe from an 
undocumented pipe. Dye testing was 
performed at several locations. 

Continue investigation on-going 108 77,760 

24BR07 03/07/24 5306 Nuth Ave 21206 3/7/2024 Herring Run Leaking sanitary sewer lateral pipe into 
adjacent storm pipe.  

Verify construction has abated. on-going 25 9,000 

6 For any SDUO confirmed as originating from the collection system, footnote the SDUO with the date the written SSO report was submitted to MDE. 
7 For sites that have not yet been resolved, "Estimated Volume (Gal)" is readjusted each quarter to reflect the elapse of time and any recent field information (flow, NH3, TKN) that may have been collected for a given site. 

8 For all active sites the City ultimately plans to calculate flows using TKN - per guidelines of the approved protocol by EPA; flows calculated utilizing TKN or Ammonia concentrations. 
9 Volume is calculated based on the SDUO Quantification Protocol dated November 12, 2010, and submitted by the City to the U.S. EPA on November 18, 2010. 

 

 

 

 

 

 

 


