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1.0 Introduction 

The Calendar Quarterly Report (“Quarterly Report”) is submitted pursuant to the requirements of the 
Modified Consent Decree (MCD) entered on October 6, 2017, by the United States Environmental 
Protection Agency (EPA), Department of Justice (DOJ), Maryland Department of Environment (MDE) and 
the City of Baltimore (“City”). The Quarterly Report is prepared in conformance with Paragraph 21 of the 
Modified Consent Decree. The Report details the City’s efforts for the reporting period April 1, 2024 to 
June 30, 2024. 
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2.0 Sanitary Sewer Overflows (SSOs) 

Attachment 1 lists SSO events that occurred during this calendar quarter. Attachment 2 lists SSO events 
that occurred at SSO Structures during this calendar quarter. 

2.1 SSO Structures 

To date, the City has eliminated 60 out of 62 SSO structures identified at the time of the 2002 Consent 
Decree (CD). The remaining SSO structures (67 and 72) identified in the CD cannot be eliminated until 
the City completes Sanitary Contract 966. 

Since 2002, the City has discovered 15 additional SSO structures and eliminated eleven of the structures. 
The table below summarizes the elimination status of all remaining active SSO structures. 

The CD deadline to eliminate Structure 157 was July 1, 2024; however, the SSO was eliminated on July 5, 
2024. The work was scheduled with the City’s contractor to be completed before the July 1st deadline; 
however, the elimination work was delayed so that the contractor could compare emergency sewer 
repairs at Drew Hill Avenue and Park Heights Avenue. The elimination work was further delayed due to 
the July 4th holiday.  
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Table 2-1. Remaining (Current) SSO Structure Status 

SSO 
Structure 
No. 

Manhole ID Location1 Sewershed 

MCD Date of 
Substantial 
Completion of 
Construction 

MCD Date of 
Elimination 

(after PCFM) 

Latest Estimate 
for Date of 
Substantial 
Completion of 

Construction 

Latest Estimate 
for Date of 
Elimination 

(after PCFM) 

Potential Issues 
Or Notes 

67 S31MM_013MH 1911 Falls Road, 3 approx. 1,100’ 
northwest of US 1 bridge intersection 

Jones Falls Jan 1, 2021 Jul 1, 2022 Headworks substantial completion achieved 
Jan 1, 2021.  PCFM and auxiliary work 
ongoing. Substantial Completion of SC 966 is 
currently July 30, 2027.  

January 30, 2029 Dependent on SC 966 which is underway to clean sedimentation from interceptors 
upstream of Back River WWTP. Completion date is currently July 30, 2027. 

72 S37GG_007MH Rear of 428 East Preston St. Jones Falls Jan 1, 2021 Jul 1, 2022 Headworks substantial completion achieved 
Jan 1, 2021.  PCFM and auxiliary work 
ongoing. Substantial Completion of SC 966 is 
currently July 30, 2027.  

 January 30, 2029 

 

Dependent on SC 966 which is underway to clean sedimentation from interceptors 
upstream of Back River WWTP. Completion date is currently July 30, 2027. 
 

152 S33II_004MH N. Charles St. & W. Lanvale St. Jones Falls Jan 1, 2021 Jul 1, 20222 Headworks substantial completion achieved 
Jan 1, 2021. PCFM and auxiliary work 
ongoing. Substantial Completion of SC 966 is 
currently July 30, 2027.  

 January 30, 2029 

 

 

Dependent on SC 966 which is underway to clean sedimentation from interceptors 
upstream of Back River WWTP. Completion date is currently July 30, 2027. 

 

154 S33KK_033MH N. Charles St. & W. Lafayette Ave. Jones Falls Jan 1, 2021 Jul 1, 20222 Headworks substantial completion achieved 
Jan 1, 2021. PCFM and auxiliary work 
ongoing. Substantial Completion of SC 966 is 
currently July 30, 2027. 

 January 30, 2029 

 

 

Dependent on SC 966 which is underway to clean sedimentation from interceptors 
upstream of Back River WWTP. Completion date is currently July 30, 2027. 

 

1563 S08G__001MH Charing Cross Road &Greenwich Avenue Gwynns Falls Jan. 1, 2023 Jul 1, 2024 Jan 1, 2024 Jul 1, 2025 Portions of the area and collection system upstream and downstream of SSO Structure 
#156 are located within Baltimore County jurisdiction.  The City and County have 
coordinated on the appropriate measures to eliminate SSO Structure #156.  These 
measures differ from those proposed to EPA and MDE in the City’s letter of January 5, 
2018, and subsequently approved. The City submitted a letter dated March 30, 2022, 
thoroughly describing the alternate plan and associated justification.  EPA and MDE 
approved the plan on May 5, 2022. Implementation is complete and PCFM is underway. 

1573 S35YY_036MH East 32nd Street & St. Paul/Hargrove 
Alley 

Jones Falls Jan. 1, 2023 Jul 1, 2024 Jan 1, 2023 Jul 1, 2024 Selected assets in Basins JF18 & JF20 have been rehabilitated through contract SC-965 
to enable closure of the SSO Structure. PCFM is in progress. 

1SSO Structure locations are shown on Figure 3-1. 

2Revised per MDE Letter sent by Electronic Mail on Aug 24, 2020  

3Four SSO structures (#155, #156, #157, and #158, identified on Sep 13, 2016, Jun 6, 2017, Sep 19, 2017, and Nov 9, 2017, respectively) were not included in Appendix A of the MCD.  Flow meters are installed at SSO Structures #155, #156, and #157, and these locations are monitored for 

overflow activity. The City proposed corrective plans for SSO Structures #155, #156, #157, which were approved by EPA and MDE on Jul 25, 2018. SSO Structures 155 and 158 have been eliminated.  
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2.2 Building Backups 

The tables below summarize the required information for building backups that occurred during the 
reporting period. Attachments specific to building backups include:  

• Attachment 3. Reported Building Backups during the Calendar Quarter, pursuant to sub-

paragraph 21.i.  

• Attachment 4. Map of Reported Building Backups during the Calendar Quarter, pursuant to sub-

paragraph 21.i. 

The Expedited Reimbursement Pilot Program (ERP) began on April 6, 2018. ERP data for the reporting 
period is shown in the table below. On January 25, 2022, the City submitted a long-term building backup 
plan for EPA and MDE approval. On May 22, 2023, the EPA provided comments regarding the City’s 
long-term building backup plan and on July 21, 2023, the City responded to the EPA’s comments. 

Table 2-2. FY 2024 All ERP Applications 

Description Count 
Percent out of 

Total Applications 

Total 39 100% 

Final Determinations 38 97% 

Denied - Procedural Issues 19 49% 

Denied - Non-Procedural issues 17 44% 

Approved 3 8% 

Approvals waiting documentation 1 3% 

 

Table 2-3. FY 2024 All ERP Applications Meeting Procedural Requirements  

Description Count 
Percent out of Applications 

Meeting Procedural Requirements 

Total 19 100% 

Denied 16 84% 

Approved 3 16% 
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Table 2-4. Amount Paid to Date Under the ERP for Fiscal Years 2018 thru 2024 

Fiscal Year 
Amount Paid 

to Date 

FY2018* $4,500.00 

FY2019** $10,275.00 

FY2020 $1,000.00  

FY2021** $5,244.41 

FY2022 $0.00 

FY2023 $0.00 

FY2024 $14,842.12 

TOTAL $35,861.53 

*ERP started on April 6, 2018. As such, FY 2018 data accounts for the period starting April 6, 2018 
through June 30, 2018.  

** Determinations on reimbursement amounts are outstanding for approved applications due to 
outstanding information from the resident. For FY19, two approved applications are awaiting 
documentation. For FY21, two approved applications are awaiting documentation. Thus, the amount 
paid for applications occurring in FY19 and/or FY21 is subject to change.
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Table 2-5. ERP Claims as of June 30, 2024 

Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

FY 2018  

RP-2018-
10001 

4/14/2018 1638 Northwick Road, 21218 $2,500.00 4/17/2018 Denied  Not caused by weather - House connection choke 4/20/2018 3  

RP-2018-
10006 

5/15/2018 1253 Walker Avenue, 21239 $2,500.00 5/16/2018 Denied  Not caused by surcharging-Roots 5/30/2018 14  

RP-2018-
10008 

4/20/2018 2302 Mount Royal Terrace, 21217 $2,500.00 5/22/2018 Denied  No notice to City within 24 hours 5/25/2018 3  

RP-2018-
10009 

4/14/2018 5203 Muth Avenue, 21207 $2,500.00 6/4/2018 Denied  No notice to City within 24 hours 6/4/2018 0  

RP-2018-
10010 

5/23/2018 954 North Hill Road, 21218 $1,615.00 6/6/2018 Denied  Not caused by surcharging 6/7/2018 1  

RP-2018-
10011 

5/28/2018 5127 Frederick Avenue, 21229 $2,500.00 6/9/2018 Approved $2,000.00 Surcharging proven 8/21/2018 72 Yes 

RP-2018-
10012 

4/26/2018 1525 Wadsworth Way, 21239 $1,925.75 6/11/2018 Denied  Not caused by weather - House connection choke via roots 6/14/2018 3  

RP-2018-
10013 

4/7/2018 312 Lyndhurst Street, 21229 $2,500.00 6/12/2018 Denied  Investigator determination of no surcharging 6/14/2018 2  

RP-2018-
10014 

1/10/2018 1165 W. Hamburg Street, 21230 $500.00 6/13/2018 Denied  Incident prior to pilot start date (04/06/2018) 6/14/2018 1  

RP-2018-
10015 

5/27/2018 5511 Medwick Garth South, 21228 $2,500.00 6/18/2018 Approved $2,500.00 Surcharging proven 6/19/2018 1 Yes 

RP-2018-
10016 

5/27/2018 503 Hilton Avenue, 21228 $1,671.00 6/19/2018 Denied  Baltimore County 6/19/2018 0  

RP-2018-
10017 

5/27/2018 5450 Frederick Avenue, 21229 $2,500.00 6/22/2018 Denied  No notice to City within 24 hours 6/26/2018 4  

RP-2018-
10018 

4/8/2018 3805 Hayward Avenue, 21215 $2,500.00 6/25/2018 Denied  No notice to City within 24 hours 6/26/2018 1  

RP-2018-
10021 

5/19/2018 5605 Key Avenue, 21215 $2,900.00 6/26/2018 Denied  No notice to City within 24 hours 6/28/2018 2  
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Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

FY 2019  

RP-2018-
10023 

3/7/2018 2923 Fleetwood Avenue, 21214 $840.00 7/1/2018 Denied  Incident prior to pilot start date (04/06/2018) 7/2/2018 1  

RP-2018-
10024 

5/27/2018 225 Medwick Garth East $2,454.75 7/3/2018 Approved $500.00 Surcharging proven - Insurance Company Also Paid 8/14/2018 41 Yes 

RP-2018-
10025 

5/16/2018 3417 Chesley Avenue, 21234 $2,500.00 7/6/2018 Denied  Investigator determination of no surcharging 7/16/2018 10  

RP-2018-
10026 

5/27/2018 5533 Medwick Garth South, 21228 $2,414.92 7/6/2018 Approved $2,325.00 Surcharging proven - Invoices used to determine amount granted 9/6/2018 60 Yes 

RP-2018-
10027 

6/9/2018 2202 Linden Avenue, 1st Floor, 21217 $2,500.00 7/12/2018 Denied  Investigator determination of no surcharging 7/16/2018 4  

RP-2018-
10028 

6/3/2018 4502 Craddock Avenue, 21212 $2,500.00 7/17/2018 Approved $500.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

8/28/2018 41 Yes 

RP-2018-
10029 

5/28/2018 2316 Allendale Road, 21216 $1,000.00 7/17/2018 Denied  Investigator determination of no surcharging 7/18/2018 1  

RP-2018-
10030 

7/21/2018 805 Wicklow Road, 21229 $332.54 7/23/2018 Denied  No notice to City within 24 hours 7/23/2018 0  

RP-2018-
10031 

5/28/2018 3400 Virginia Avenue, 21215 $2,300.00 7/24/2018 Denied  Roots in House Connection 7/25/2018 1  

RP-2018-
10032 

7/21/2018 3817 Glengyle Avenue, 21215 $2,500.00 7/24/2018 Approved $2,500.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

9/18/2018 54 Yes 

RP-2018-
10033 

7/23/2018 3817 Glengyle Avenue, 21215 $2,500.00 7/24/2018 Approved $1,250.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

9/18/2018 54 Yes 

RP-2018-
10056 

5/27/2018 5535 Medwick Garth South, 21228 $2,500.00 7/26/2018 Approved $1,000.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

11/13/2018 107 Yes 

RP-2018-
10034 

6/5/2018 1531 Penrose Avenue, 21223 $2,500.00 7/26/2018 Denied  No notice to City within 24 hours 7/27/2018 1  

RP-2018-
10035 

7/23/2018 3724 Ferndale Avenue, 21207 $2,500.00 7/30/2018 Denied  No notice to City within 24 hours 7/30/2018 0  

RP-2018-
10036 

5/27/2018 5517 Medwick Garth South, 21228 $1,200.00 7/30/2018 Approved $1,200.00 Surcharging proven-Invoice and receipt used to determine amount 
granted 

8/20/2018 20 Yes 

RP-2018-
10037 

5/27/2018 5128 Edmondson Avenue, 21229 $2,500.00 7/30/2018 Approved- Awaiting 
Documentation - 
Final Insurance 
Determination 

   TBD  

RP-2018-
10038 

6/5/2018 5128 Edmondson Avenue, 21229 $350.00 7/30/2018 Denied  No notice to City within 24 hours 8/23/2018 23  

RP-2018-
10043 

3/20/2018 2819 Santa Fe Avenue, 21215 $2,500.00 8/2/2018 Denied  Incident prior to pilot start date (04/06/2018) 8/7/2018 5  

RP-2018-
10055 

7/27/2018 2819 Santa Fe Avenue, 21215 $2,500.00 8/2/2018 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

8/28/2018 26  

RP-2018-
10044 

7/21/2018 4171 Crest Heights Road, 21215 $1,537.50 8/3/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rocks, and Debris 

8/7/2018 4  
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Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

RP-2018-
10045 

7/22/2018 4300 Elderon Avenue, 21215 $160.95 8/7/2018 Denied  Investigator determination of no surcharging 8/8/2018 1  

RP-2018-
10046 

5/29/2018 103 West Northern Parkway, 21210 $2,500.00 8/9/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rocks, and Debris 

8/9/2018 0  

RP-2018-
10047 

5/24/2018 2767 The Alameda, 21227 $2,500.00 8/13/2018 Denied  No notice to City within 24 hours 8/14/2018 1  

RP-2018-
10048 

7/27/2018 10 S. Monastery Avenue, 21229 $1,000.00 8/15/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rocks, and Debris 

8/21/2018 6  

RP-2018-
10049 

7/23/2018 3403 Bateman Avenue, 21216 $1,500.00 8/15/2018 Denied  No notice to City within 24 hours 8/21/2018 6  

RP-2018-
10050 

5/27/2018 5130 Edmondson Avenue, 21229 $2,500.00 8/17/2018 Approved after 
reconsideration 

  No notice to City within 24 hours - Reconsidered after review and 
based on data from RP-2018-10037 

8/21/2018 4 Yes 

RP-2018-
10051 

7/21/2018 5011 Westhills Road, 21229 $2,272.24 8/17/2018 Denied  No notice to City within 24 hours 8/21/2018 4  

RP-2018-
10052 

07/22/2018; 07/25/2018; 
07/27/2018 

3405 Orlando Avenue, 21234 $1,479.68 8/21/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rocks and Debris-House Connection broken on consumer side 

8/22/2018 1  

RP-2018-
10053 

8/13/2018 5627 Govane Avenue, 21212 $2,500.00 8/23/2018 Denied  No notice to City within 24 hours 8/27/2018 4  

RP-2018-
10054 

7/24/2018 25 York Court, #3, 21218 $1,585.00 8/27/2018 Denied  Not caused by surcharging-Roots in House Connection 8/28/2018 1  

RP-2018-
10057 

5/31/2018 806 Glen Allen Drive, 21229 $2,500.00 8/28/2018 Denied  Investigator determination of no surcharging 8/29/2018 1  

RP-2018-
10058 

5/27/2018 427 Drury Lane, 21229 $2,500.00 8/28/2018 Approved $1,000.00 Surcharging proven - Insurance Company Also Paid 9/18/2018 20 Yes 

RP-2018-
10060 

5/27/2018 3827 Callaway Avenue, 21215 $2,500.00 9/11/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

9/12/2018 1  

RP-2018-
10061 

8/31/2018 1014 Rockhill Avenue, 21229 $2,500.00 9/19/2018 Denied  No notice to City within 24 hours 9/19/2018 0  

RP-2018-
10062 

1/15/2018 3408 Holmes Avenue, 21217 $2,500.00 9/21/2018 Denied  Incident prior to pilot start date (04/06/2018) 9/21/2018 0  

RP-2018-
10063 

8/10/2018 6306 Wallis Avenue, 21215 $2,500.00 9/21/2018 Denied  No notice to City within 24 hours 9/25/2018 4  

RP-2018-
10064 

8/31/2018 925 Rockhill Avenue, 21229 $2,500.00 9/24/2018 Denied  No notice to City within 24 hours 9/25/2018 1  

RP-2018-
10065 

5/27/2018 4206 Elderon Avenue, 21215 $100.00 9/25/2018 Denied  Application not received within 90 days of date of incident discovery 
and investigator determined incident not due to surcharging 

9/26/2018 1  

RP-2018-
10066 

9/24/2018 934 N. Eden Street, 21205 $446.00 9/26/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

9/26/2018 0  

RP-2018-
10067 

7/25/2018 4305 Belvieu Avenue, 21215 $2,500.00 9/27/2018 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

9/27/2018 0  

RP-2018-
10068 

8/31/2018 3626 Hineline Road, 21229 $2,400.00 10/2/2018 Denied  No notice to City within 24 hours 10/3/2018 1  
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Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

RP-2018-
10069 

5/20/2018 2211 Chelsea Terrace, 21216 $2,500.00 10/9/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

10/12/2018 3  

RP-2018-
10070 

5/27/2018 2211 Chelsea Terrace, 21216 $2,500.00 10/9/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

10/12/2018 3  

RP-2018-
10071 

6/10/2018 2211 Chelsea Terrace, 21216 $1,500.00 10/9/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

10/12/2018 3  

RP-2018-
10072 

5/27/2018 3933 Colchester Road, 21229 $2,500.00 10/11/2018 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

10/12/2018 1  

RP-2018-
10074 

7/22/2018 4222 Fallstaff Road, 21215 $7,356.00 10/16/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

10/17/2018 1  

RP-2018-
10075 

9/10/2018 1210 Haverhill Road, 21229 $536.34 10/16/2018 Denied  Investigator determination of no surcharging-Removal of Debris from 
Sewer Mainline and House Connection 

10/18/2018 2  

RP-2018-
10076 

7/22/2018 3823 Menlo Drive, 21215 $2,782.00 10/17/2018 Approved- Awaiting 
Documentation - 
Final Insurance 
Determination 

   TBD  

RP-2018-
10078 

9/17/2018 2831 Gwynns Falls Pkwy, 21216 $584.68 10/30/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

11/1/2018 1  

RP-2018-
10079 

9/18/2018 2831 Gwynns Falls Pkwy, 21216 $584.68 10/30/2018 Denied  Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

11/1/2018 1  

RP-2018-
10081 

10/25/2018 2827 N. Howard Street, 21218 $350.00 11/5/2018 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

11/7/2018 2  

RP-2018-
10082 

8/29/2018 1024 Rockhill Avenue, 21229 $28,000.00 10/12/2018 Denied  No notice to City within 24 hours 11/30/2018 48  

RP-2018-
10083 

11/20/2018 3305 Bancroft Road, 21215 $700.00 11/29/2018 Denied  Not caused by surcharging-Roots in House Connection 11/30/2018 1  

RP-2018-
10086 

11/24/2018 1349 Glenwood Avenue, 21239 $2,500.00 12/31/2018 Denied  Investigator determination of no surcharging-Removal of Rags and 
Roots 

12/31/2018 0  

RP-2019-
10087 

11/25/2018 2813 N. Howard Street, 21218 $1,522.84 1/29/2019 Denied  No notice to City within 24 hours 1/29/2019 0  

RP-2019-
10088 

1/23/2019 654 E. 35th Street, 21218 $934.00 1/29/2019 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

1/30/2019 1  

RP-2019-
10090 

2/22/2019 6216 Woodcrest Avenue, 21209 $2,500.00 4/11/2019 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

4/11/2019 0  

RP-2019-
10091 

2/24/2019 8 Bellemore Road, 21210 $2,500.00 4/11/2019 Denied  Investigator determination of no surcharging-Removal of Roots, Dirt 
and Debris 

4/16/2019 5  

RP-2019-
10092 

3/4/2019 706 Hunting Place, 21229 $773.00 4/16/2019 Denied  Not caused by surcharging-Roots in House Connection 4/17/2019 1  

RP-2019-
10093 

2/22/2019 6218 Woodcrest Avenue, 21209 $1,654.00 4/18/2019 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

4/22/2019 4  

RP-2020-
10119 

2/2/2019 801 Glen Allen Drive, 21229 $3,000.00 8/5/2020 Denied  Not caused by surcharging-Roots in House Connection-App sent to 
Law w/Liability Claim 190009797-101 & OLRA received claim on 03-
27-2019 

8/6/2020 1  
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Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

FY 2020  

RP-2019-
10094 

7/12/2019 4304 Elderon Avenue, 21215 $108.43 9/10/2019 Approved after 
reconsideration 

  Investigator could not determine whether surcharging- no cleanout - 
Reconsideration determined surcharging based on OneRain data & 
hydraulic modeling 

9/26/2019 16 Yes 

RP-2019-
10095 

7/30/2019 3109 Northway Drive, 21234 $2,345.41 8/14/2019 Denied  Not caused by surcharging-Roots in House Connection 9/13/2019 29  

RP-2019-
10096 

9/5/2019 3823 W. Rogers Avenue, 21215 $196.69 10/22/2019 Denied  Investigator could not determine whether surcharging- no cleanout - 
OneRain data shows no rain events occurred within 72 hours 

12/23/2019 61  

RP-2019-
10097 

10/23/2019 6004 Berkeley Avenue, 21209 $1,000.00 10/29/2019 Denied  Investigator determination-Roots in House Connection 12/23/2019 54  

RP-2019-
10098 

7/4/2019 4 Bellemore Road, 21210 $2,500.00 9/27/2019 Approved $1,000.00 Investigator determination of surcharging - Insurance Company Also 
Paid 

12/27/2019 90 Yes 

RP-2019-
10099 

12/2/2019 1716 Hartsdale Road, 21239 $2,500.00 12/27/2019 Denied  Investigator determination-Roots in House Connection 12/31/2019 4  

RP-2019-
10100 

11/24/2019 5221 Tramore Road, 21214 $12,128.88 12/16/2019 Denied  Investigator determination of no surcharging-Removal of Heavy Rags, 
Paper, and Debris 

1/6/2020 20  

RP-2020-
10101 

12/8/2019 430 Kane Street, 21224 $1,258.66 1/9/2020 Denied  No notice to City within 24 hours 1/23/2020 14  

RP-2020-
10102 

12/23/2019 430 Kane Street, 21224 $1,258.66 1/9/2020 Denied  Investigator determination of no surcharging-Removal of Rags, Paper, 
and Debris 

1/23/2020 14  

RP-2020-
10103 

12/24/2019 430 Kane Street, 21224 $1,258.66 1/9/2020 Denied  Investigator determination of no surcharging-Removal of Rags, Paper, 
and Debris 

1/23/2020 14  

RP-2020-
10104 

11/17/2019 1217 Havenwood Road, 21218 No amount 
entered 

1/17/2020 Denied  No notice to City within 24 hours 1/23/2020 6  

RP-2020-
10106 

10/17/2019 6204 Cross Country Blvd., 21215 $2,500.00 2/10/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

2/20/2020 10  

RP-2020-
10107 

2/24/2020 8 Middleton Court, 21212 $1,060.50 3/5/2020 Denied  Investigator could not determine whether surcharging- no cleanout - 
OneRain data shows no rain events occurred within 72 hours 

3/5/2020 0  

RP-2020-
10108 

2/25/2020 8 Middleton Court, 21212 $1,060.50 3/5/2020 Denied  Investigator could not determine whether surcharging- no cleanout - 
Mainline running clear 

3/5/2020 0  

RP-2020-
10109 

2/8/2020 4411 Old Frederick Road, 21229 $3,000.00 3/19/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

3/30/2020 11  

RP-2020-
10110 

2/13/2020 710 N. Fulton Avenue, 21217 $2,200.00 4/27/2020 Denied  Investigator determination-Roots in House Connection 4/29/2020 2  

RP-2020-
10111 

10/30/2020 4202 Elderon Avenue, 21215 $5,525.36 5/1/2020 Denied  No notice to City within 24 hours and application not received within 
90 days of discovery 

5/11/2020 10  

RP-2020-
10112 

3/24/2020 4426 Hamilton Avenue, 21206 $1,500.00 5/4/2020 Denied  No notice to City within 24 hours and Investigator determination of 
no surcharging-Removal of Heavy Grease and Debris 

5/14/2020 10  

RP-2020-
10113 

4/13/2020 5627 Govane Avenue, 21212 $2,500.00 5/1/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

5/19/2020 18  

RP-2020-
10114 

4/12/2020 5629 Govane Avenue, 21212 TBD 5/11/2020 Denied - Awaiting 
Requested Amt on 

Application 

 Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

 

 

TBD 
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RP-2020-
10115 

4/16/2020 909 E. Patapsco Avenue, 21225 $234.80 6/12/2020 Denied  Investigator determination-House Connection Choke 6/15/2020 3  

RP-2020-
10116 

4/13/2020 5633 Govane Avenue, 21212 $2,431.20 6/29/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

7/2/2020 3  
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RP-2020-
10117 

3/3/2020 4941 Westhills Road, 21229 $1,800.00 7/16/2020 Denied  Investigator determination-Heavy Roots in House Connection 7/20/2020 4  

RP-2020-
10118 

7/22/2020 2900 N. Rogers Avenue, 21207 $5,000.00 7/24/2020 Denied  Investigator determination-House Connection Choke 7/27/2020 3  

RP-2020-
10120 

7/24/2020 213 N. Lakewood Avenue, 21224 $134.41 8/6/2020 Approved after 
reconsideration 

$134.41 Reconsideration determined surcharging based on hydraulic modeling 8/12/2020 6 Yes 

RP-2020-
10121 

7/23/2020 4317 Glenmore Avenue, 21206 $5,000.00 8/19/2020 Denied  No notice to City about backup incident 9/15/2020 26  

RP-2020-
10122 

6/20/2020 5604 1/2 Purlington Way, 21212 $1,000.00 9/10/2020 Denied  Investigator determination-House Connection Choke 9/25/2020 15  

RP-2020-
10123 

8/1/2020 700 N. Edgewood Street, 21229 $2,500.00 9/13/2020 Denied  Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

9/29/2020 16  

RP-2020-
10124 

5/5/2020 423 Gwynn Avenue, 21229 $5,000.00 8/12/2020 Denied  Investigator determination-House Connection/Lateral Issue 10/1/2020 49  

RP-2020-
10125 

1/25/2020 1031 Saint Dunstans Road, 21212 $5,000.00 9/8/2020 Denied  Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

10/6/2020 28  

RP-2020-
10126 

7/22/2020 1534 Pentwood Road, 21239 $1,000.00 9/16/2020 Approved $1,000.00 Surcharging proven - Insurance Company Also Paid 10/2/2020 16 Yes 

RP-2020-
10127 

9/3/2020 806 N. Broadway, 21205 $2,960.00 9/29/2020 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

10/7/2020 8  

RP-2020-
10128 

9/4/2020 1638 Northwick Road, 21218 $500.00 9/14/2020 Denied  Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

10/9/2020 25  

RP-2020-
10129 

8/29/2020 421 Southway, 21218 $709.10 10/7/2020 Denied  Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

10/16/2020 9  

RP-2020-
10130 

9/2/2020 1130 Kevin Road, 21229 $1,852.00 10/13/2020 Denied  Investigator determination-House Connection/Lateral Issue 10/16/2020 3  

RP-2020-
10131 

8/4/2020 1610 Dundalk Avenue, 21222 $150.00 10/23/2020 Approved $150.00 Determined that surcharging occurred based on hydraulic modeling 11/4/2020 11 Yes 

RP-2020-
10132 

10/13/2020 5005 Saint Albans Way, 21212 $3,225.00 11/5/2020 Denied  Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

11/12/2020 7  

RP-2020-
10133 

10/22/2020 2317 E. Fairmount Avenue, 21224 $287.00 11/10/2020 Denied  Investigator determination-House Connection/Lateral Issue 11/13/2020 3  

RP-2020-
10134 

10/30/2020 326 S. Chester Avenue, 21231 $3,081.64 11/24/2020 Denied  Investigator determination-House Connection/Lateral Issue 11/25/2020 1  

RP-2020-
10135 

11/12/2020 1162 E. Northern Pkwy, 21239 $2,500.00 12/22/2020 Approved $2,500.00 Bureau W/WW determined that surcharging occurred based on-site 
visit 

12/29/2020 7 Yes 

RP-2021-
10136 

11/6/2020 422 E. Federal Street, 21202 $3,581.25 12/9/2020 Denied  OneRain data shows no rain events occurred within 72 hours  1/4/2021 25  

RP-2021-
10137 

11/7/2020 113-B Saint Dunstans Rd, 21212 $1,658.15 1/5/2021 Denied  OneRain data shows no rain events occurred within 72 hours  1/6/2021 1  

RP-2021-
10139 

7/22/2020 1536 Pentwood Road, 21239 $5,000.00 1/14/2021 Denied  This application was past the 90 days required submission time. It was 
submitted to the City after 176 days of the backup date. 

1/15/2021 1  
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RP-2021-
10165 

12/5/2020 2926 Erdman Ave, 21213 $5,800.00 2/15/2021 Denied  Ownership cannot be verified. Sent an email to the applicant for 
providing additional information. Owner submitted the documents on 
09.22.2021. Not a capacity related event. Investigators removed 
grease and rags 

3/3/2021 18  

RP-2021-
10167 

11/17/2020 620 North Pulaski Street, 21217 $1,100.00 2/17/2021 Denied  This application was past the 90 days required submission time. It was 
submitted to the City after 92 days of the backup date. All research 
was done on this address. There was no rain within 72 hours of the 
backup. 

3/3/2021 16  

RP-2021-
10168 

2/15/2021 500 N Edgewood Street, 21229 $2,500.00 2/23/2021 Denied  CW states that the backup was due to Rags and Debris 3/12/2021 19  

RP-2021-
10159 

2/5/2021 3608 Frankford Ave, 21214 $6,502.34 3/10/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
heavy Debris 

9/1/2021 171  

RP-2021-
10143 

2/21/2021 3015 Fait Ave, 21224 $512.63 3/22/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

3/31/2021 9  

RP-2021-
10149 

2/10/2021 2214 Cloville Ave, 21214 $500.00 4/1/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

5/6/2021 35  

RP-2021-
10150 

2/7/2021 2212 Cloville Avenue, 21214 $3,053.40 3/23/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

5/6/2021 43  

RP-2021-
10151 

3/20/2021 3005_Grantley Ave_21215 $2,500.00 4/5/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

9/21/2021 166  

RP-2021-
10161 

5/4/2021 2318 N. Longwood St._21216 $5,000.00 5/19/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris from the lateral. Also, it was not a wet weather event 

9/17/2021 118  

NA 6/12/2021 54 Krouse Ct, Aberdeen, MD_21001 $3,500.00 6/16/2021 Denied  Not a City resident and not served by City sewer system 9/17/2021 91  

RP-2021-
10162 

2/28/2021 3907 Greenway_Baltimore_MD_21218 $650.00 5/22/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris from the lateral. 

9/17/2021 115  

 6/11/2021 3103 Shelburne Rd $6,500.00 7/1/2021 Waiting for 
attachments from 

the resident 

 The area is in surcharge zone. There was 2.5 inch of rain and the 
system is under capacity for that amount of rain. 

 TBD  

RP-2021-
10174 

6/10/2021 1803 Ingram Rd $5,000.00 6/11/2021 Denied  311 was not called and there was no site investigation. The area is not 
in the Sewer deficit area 

10/5/2021 114  

 6/10/2021 1735 E.35th St $5,000.00 6/15/2021 Waiting for the 
information from the 

resident 

 The area is in the Sewer deficit area.   TBD  

RP-2021-
10175 

8/12/2020 2639 Wegworth Ln $6,500.00 6/3/2021 Denied  Application received after 90 days 10/5/2021 122  

  2603 E. Northern Parkway $4,900.00 6/2/2021 Incomplete 
application 

 Sent an email to the resident  TBD  

RP-2021-
10176 

3/3/2021 502 S Potomac St $6,000.00 5/28/2021 Denied  Investigators found mainline clear. SHC was broken and was replaced. 
Also, the sewer system has capacity during the wet weather 

10/5/2021 127  

RP-2021-
10169 

4/25/2021 107 W. Madison St $767.24 5/20/2021 Denied  Investigator determination of no surcharging-Broken Sewer house 
connection 

9/30/2021 130  

RP-2021-
10177 

5/5/2021 2405 W. Coldspring Ln $709.00 5/23/2021 Denied  311 was not called and there was no site investigation. The area is not 
in the Sewer deficit area 

10/6/2021 133  

RP-2021-
10178 

3/27/2021 847 WASHINGTON BLVD $5,200.00 5/17/2021 Denied  311 was not called and there was no site investigation. The area is not 
in the Sewer deficit area 

10/6/2021 139  
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 3/24/2021 4903 Westhills Rd_MD_21229 $5,000.00 6/9/2021 Waiting for 
additional 

documents from the 
resident 

   TBD  

RP-2021-
10157 

2/5/2021 2208 Poplar Grove St $2,500.00 3/19/2021 Denied   Investigator determination of no surcharging-Removal of rags and 
debris 

9/8/2021 173  
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RP-2021-
10154 

11/18/2020 5467 Cedonia Ave $5,000.00 7/23/2021 Denied  Application not received within 90 days of date of incident discovery. 
No back up receipts for cleaning and sanitation 

7/28/2021 5  

RP-2021-
10155 

5/23/2021 1522 Ralworth Rd $1,250.00 7/6/2021 Denied  Not wet weather event. Maintenance removed rags and debris. 9/21/2021 77  

RP-2021-
10170 

5/28/2021 501 Hawthorne Rd_20210 $2,500.00 7/15/2021 Denied  Investigator determination of no surcharging-Removal or rags and 
debris 

9/30/2021 77  

RP-2021-
10164 

10/25/2020 1111 Nanticoke St_21230 $2,200.00 9/5/2021 Denied  Application not received within 90 days of date of incident discovery 9/21/2021 16  

RP-2021-
10188 

8/17/2021 1318 Northview Rd_21218 $4,315.00 9/2/2021 Denied  Claimant is not an owner. SDAT information is different. Sent an 
email. Resident provided the mortgage contract docs. Application 
denied as the event was caused due to debris, rags, and paper in 
mainline. The mainline has enough capacity otherwise.  

9/21/2021 19  

RP-2021-
10171 

4/2/2021 812 S Fagley St_21214 $5,000.00 9/1/2021 Denied  Investigator determination of no surcharging-Removal of mud and 
grease. 

10/4/2021 33  

RP-2021-
10173 

5/12/2021 3802 Saint Paul St_21218 $15,480.61 9/2/2021 Denied  Application received after 90 days. 10/4/2021 32  

RP-2021-
10179 

8/3/2021 1638 Sherwood Ave_21239 $5,000.00 8/23/2021 Denied  Investigator determination of no surcharging- Investigators 
determined choke is inside the home. 

10/6/2021 44  

RP-2021-
10180 

5/18/2021 2202 Linden Avenue_21217 $5,000.00 8/15/2021 Denied  Not a wet weather event. Investigators removed rags and debris from 
the mainline.  

10/7/2021 53  

NA NA 2105 Echodale Ave_21214 $8,000.00 8/10/2021 Incomplete 
application 

 Date of discovery is missing on the application. 10/4/2021 55  

RP-2021-
10172 

1/10/2021 1527 Kingsway Road $5,000.00 6/1/2021 Denied  Application received after 90 days.  10/4/2021 125  

RP-2021-
10181 

7/7/2021 121 Taplow Rd_21212  $2,725.00  7/27/2021 Denied  No wet weather event. Investigators determined mainline choke and 
removed rags  

10/7/2021 72  

RP-2021-
10182 

7/6/2021 4023 Rosecrest Ave_ 21215 $21,213.49 7/21/2021 Denied  Investigator determination of no surcharging-Removal of Rags and 
Debris 

10/7/2021 78  

RP-2021-
10185 

9/2/2021 5605 St Albans Way_21212 $4,028.99 9/2/2021 Denied  311 was not called. No investigation was completed. Sewer system 
has enough capacity.  

10/7/2021 35  

RP-2021-
10186 

9/4/2021 4310 Kathland Ave_2107 $5,000.00 9/4/2021 Denied  Investigator determination of no surcharging - Removed rags and 
debris 

10/7/2021 33  

NA 10/2/2021 833 Abbott Ct_21202 $2,000.00 10/4/2021 Denied  Not an Owner or a Tenant. Sent an email to the resident. 10/7/2021 3  

RP-2021-
10187 

4/5/2021 4205 Gelston Dr_21229 $978.00 10/6/2021 Denied  Application received after 90 days 10/7/2021 1  

RP-2021-
10189 

9/17/2021 745 McKewin Ave_21218 $5,000.00 10/17/2021 Denied  Investigator determination of no surcharging - Removed rags and 
debris from the house connection 

12/28/2021 72  

RP-2021-
10190 

2/28/2021 3907 Greenway_21218 $650.00 10/27/2021 Denied  Already responded to the application last year. This is duplicate of the 
same application which was received after 90 days.  

12/28/2021 62  

RP-2022-
10196 

9/20/2021 6717 Roberts Ave_21222 $1,486.00 10/26/2021 Denied  No records of 311 call or DPW investigation on September 20, 2021. 
No Rain on Sep 20, 2021 

1/12/2022 78  
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RP-2021-
10191 

9/25/2021 3838 Elm Ave_21211 $1,200.00 10/18/2021 Denied  Investigator determination of no surcharging - Removed roots and 
debris from the house connection 

12/29/2021 72  

RP-2021-
10192 

9/23/2021 1326 Pentwood Rd_21239 $1,000.00 10/11/2021 Denied  Investigator determination mainline Choke - Removed rags and 
grease from the mainline 

12/29/2021 79  

RP-2021-
10193 

7/10/2021 3747 Elm Ave_21211 $1,541.50 10/11/2021 Denied  Application received after 90 days 12/30/2021 80  

RP-2021-
10194 

6/19/2021 3701 Evergreen Ave_21206  $5,302.94  7/7/2021 Denied  Needed additional documents from the resident to process the 
application that was received on Oct 28, 2021. Not a wet weather 
event. Maintenance removed roots, rags, and debris 

12/30/2021 176  

RP-2022-
10203 

10/29/2021 5404 Woodmont Ave  $5,000.00  11/12/2021 Denied  Maintenance removed rags and debris from the mainline 2/17/2022 97  

RP-2022-
10204 

9/23/2021 1320 Pentwood Rd_21239  $10,000.00  11/23/2021 Denied  Investigator determination mainline Choke - Removed rags and 
grease from the mainline 

2/17/2022 86  

RP-2022-
10199 

10/29/2021 5400 Woodmont Ave_21239  $9,891.00  11/30/2021 Denied  Investigator determination mainline Choke - Removed rags and debris 
from the mainline 

2/2/2022 64  

RP-2022-
10205 

8/14/2021 2120 Cambridge St_21231  $10,062.84  12/2/2021 Denied  Application was received on December 2, 2021 (90 days after the 
application) and the Maintenance team removed rags and debris 
from the mainline 

2/17/2022 77  

RP-2022-
10202 

8/7/2021 3501 Ellamont Rd_21215  $10,000.00  12/13/2021 Denied  Application was received after 90 days and Investigator 
determination mainline Choke - Removed rags and Grease from the 
mainline 

2/16/2022 65  

RP-2022-
10207 

12/7/2021 1643 Montpelier St_21218  $6,154.00  12/30/2021 Denied  No rain. Investigator determination mainline Choke - Removed debris 
from the mainline 

2/17/2022 49  

RP-2022-
10208 

8/18/2021 5914 Fenwick Ave_21239  $5,000.00  1/4/2022 Denied  Application was received after 90 days and Investigator determined 
the mainline and the sewer house connection was clear 

2/17/2022 44  

RP-2022-
10197 

1/17/2022 5502 Elsrode Ave,   $554.60  1/21/2022 Denied  No surcharge. The system has enough capacity for 1.08 Inches of rain.  1/25/2022 4  

RP-2022-
10209 

1/25/2022 502 N. Lakewood Ave  $2,500.00  1/26/2022 Denied  No rain. Maintenance removed heavy rags and heavy grease from the 
mainline 

2/17/2022 22  

RP-2022-
10198 

1/27/2022 2321 Ashburton St_21216  $2,500.00  1/27/2022 Denied  No rain 2/2/2022 6  

RP-2022-
10210 

1/1/2022 5803 Clearspring Rd_21212  $5,000.00  2/5/2022 Denied  Investigator determination mainline Choke - Removed rags, grease, 
and debris from the mainline 

2/17/2022 12  

RP2022-10215 
 

2/9/2022 1607 St. Paul St 21202  $4,510.00  2/26/2022 Denied  Investigator determined mainline Choke - Removed rags and grease 
from the mainline.  

4/13/2022 46  

RP-2022-
10216 

1/3/2022 3900 Lyndale Ave 21213  $4,463.32  3/8/2022 Denied  Investigator determination Sewer house connection Choke - Removed 
debris  

4/19/2022 42  

RP-2022-
10217 

2/19/2022 5616 Newbury St 21209  $9,000.00  2/27/2022 Denied  Investigator determined mainline and connection Choke - Removed 
wipes and debris. Not a residential address 

4/19/2022 51  

RP-2022-
10214 

1/14/2022 1953 W Mulberry St 21223  $2,800.00  2/3/2022 Denied  No rain. Investigator determination mainline Choke 3/15/2022 40  

RP2021-10165 12/5/2020 2926 Erdman Ave 21213  $5,000.00  2/25/2022 Previously Denied  Application was responded previously. Forwarded the response 4/19/2022 53  

RP-2022-
10213 

2/4/2022 3608 Elkader Rd 21218  $5,384.59  2/22/2022 Denied  Investigator determination Lateral and mainline Choke - Removed 
debris from sewer house connection and the mainline 

3/15/2022 21  
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RP-2022-
10220 

3/21/2022 2503 Frank Ave 21230  $375.00  3/22/2022 Denied  Not a wet weather event. Customer notified that Plumber relieved 
the Sewer House connection  

4/19/2022 28  

RP-2022-
10221 

6/10/2021 1802 Northbourne Rd 212  $2,737.57  3/20/2022 Denied  Customer submitted the request after 90 days. No Backup was 
reported to 311 during the timeline 

6/1/2022 73  

RP-2022-
10219 

2/8/2022 6404 Eastern Ave 21221  $23,000.00  3/18/2022 Denied  This is a commercial property 4/19/2022 32  

RP_2022-
10222 

2/7/2022 5505 Belle Ave 21207  $7,000.00  3/28/2022 Denied  Not a wet weather event. Mainline clear 6/1/2022 65  

RP-2022-
10224 

4/7/2022 3313 Gwynns Falls Pkwy 21216  $700.00  4/14/2022 Denied  Investigator determination Mainline choke - Removed rags and debris 6/1/2022 48  

RP-2022-
10218 

3/18/2022 6227 Berkeley Ave 21209  $5,000.00  4/6/2022 Denied  Investigator determined the choke was internal to the home 4/19/2022 13  

RP-2022-
10227 

3/9/2022 136 Reedbird Ave 21225  $5,000.00  5/2/2022 Denied  Provided service under SOS program already 5/9/2022 7  

RP-2022-
10223 

1/12/2022 1700 N Broadway 21213  $5,000.00  3/28/2022 Denied  Investigator determined the choke at the Sewer House connection. 
Removed Rags and Debris 

6/1/2022 65  

RP-2022-
10233 

2/9/2022 1601 Saint Paul St 21202  $7,714.54  5/3/2022 Denied  D 8" Sanitary Mainline Choke 6/15/2022 43  

RP-2022-
10236 

7/21/2021 5705 Anthony Ave 21206  $4,000.00  5/8/2022 Denied  There was no 311-service request reported by the resident during 7-
21-2021. 

6/22/2022 45  

RP-2022-
10235 

4/21/2022 3946 Belvieu Ave 21215  $2,600.00  5/9/2022 Denied  Investigator determined side house connection choke. Mainline clear 6/16/2022 38  

RP-2022-
10237 

5/2/2022 3011 Orlando Ave 21234  $6,323.69  5/23/2022 Denied  Investigator determined house connection choke. Main line clear 7/15/2022 53  

RP-2022-
10239 

5/13/2022 2110 Charles St_21218  $2,610.00  6/23/2022 Denied  Investigator determined mainline choke. Removed rags and debris 7/15/2022 22  
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Request No. Date of Occurrence Location of Incident 
Amount 

Requested 
Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

SOS Assistance 
Rendered? 

FY 2023  

RP-2022-
10253 

7/16/2022 4004 The Alameda 21218 $4,800.00 7/20/2022 Denied  Investigator determined mainline choke. Removed rags and debris 
from the mainline  

9/7/2022 49  

RP-2023-
10244 

7/17/2022 2419 N Pulaski St 21217 $2,500.00 7/18/2022 Denied  Investigator determined mainline clear – private conn  8/30/2022 43  

RP-2022-
10423 

7/11/2022 6121 Eastern Pkwy 21206 $5,000.00 8/3/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

8/17/2022 14  

RP-2022-
10429 

5/30/2022 4223 Potter St 21229 $938.00 7/19/2022 Denied  No Worker Order documented in CityWorks 9/8/2022 51  

RP-2022-
10250 

8/4/2022 3037 Fleetwood Ave_21214 $5,000.00 8/25/2022 Denied  Investigator determination resulted in “clean up basement” 9/14/2022 20  

RP-2022-
10423 

1/1/2021 1423 Poplar Grove St 21216 $0.00 8/3/2022 Denied  Investigator determined mainline clear. No access to cleanout 10/12/2022 70  

RP-2022-
10251 

9/12/2022 2500 Garrison Blvd 21216 $5,000.00 9/13/2022 Denied  Stormwater matter. Not WIC 9/23/2022 10  

RP-2022-
10252 

10/6/2022 3605 Belle Avenue $770.00 10/11/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

10/27/2022 16  

RP-2023-
10257 

11/27/2022 3815 Roland Avenue $5,000.00 12/5/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

1/19/2023 45  

RP-2022-
10255 

11/10/2022 2202 Linden Avenue $5,841.83 11/10/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

1/15/2023 66  

RP-2023-
10256 

10/28/2022 2231 Guilford Ave 21218 $2,500.00 2/8/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

3/28/2023 48  

RP-2022-
10258 

8/4/2022 3037 Fleetwood Ave 21214 $5,000.00 8/5/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

9/15/2022 41  

RP-2023-
10259 

11/21/2022 1321 W 40th St 21211 $5,000.00 2/16/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

3/28/2023 40  

RP-2023-
10261 

10/14/2022 5719 The Alameda 21239 $13,339.47 2/13/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

3/28/2023 43  

RP-2022-
10263 

12/22/2022 1204 Lakeside Ave 21218 $5,000.00 1/23/2023 Denied  No 311 WIC in basement reported for the date 3/29/2023 43  

RP-2023-
10264 

2/22/2023 1126 W Cross St 21230 $360.00 2/27/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

4/11/2023   

RP-2023-
10266 

2/13/2023 5837 Benton Heights Ave 21206 $700.00 3/6/2023 Denied  Investigator determined mainline was flushed. Removed rags, grease, 
and debris from the mainline 

4/13/2023 38  

RP-2023-
10267 

2/13/2023 4302 Keswick Rd 21210 $4,766.54 3/7/2023 Denied  Investigator determination confirmed owner’s issue was resolved 
upon arrival 

4/28/2023 52  

RP-2023-
10261 

10/14/2022 1807 Bank St 21231 $1,203.00 12/12/2022 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

1/30/2023 49  

RP-2023-
10263 

2/9/2020 4703 Bayonne Ave 21206 $5,000.00 1/19/2023 Denied  No investigator determination made/no CSR or W.O. associated w/ 
address; outdated event.  

4/10/2023 81  

RP-2023-
10262 

10/14/2022 200 Bolton Pl 21217 $9,500.00 1/12/2023 Denied  Investigator determined mainline choke. Removed rags, grease, and 
debris from the mainline 

1/30/2023 18  
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RP-2023-
10265 

9/9/2021 3116 E Northern Pkwy 21214 $5,000.00 2/17/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline in rear/HC choke on private property 8/22 

4/13/2023 55  

RP-2023-
10268 

2/2/2023 1911 Jefferson St 21205 $5,000.00 2/24/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline; line flowing clearly 

4/28/2023 63  

RP-2023-
10269 

2/2/2023 1913 Jefferson St 21205 $5,000.00 2/24/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline; line flowing clearly 

4/28/2023 63  

RP-2023-
10270 

2/2/2023 1907 Jefferson St 21205 $5,000.00 2/24/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline; line flowing clearly.  

5/3/2023 68  

RP-2023-
10269 

2/2/2023 1901 Jefferson St 21205 $5,000.00 2/24/2023 Denied  Investigator determined mainline choke. Removed debris from the 
mainline; line flowing clearly 

5/3/2023 68  
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Request No. Date of Occurrence Location of Incident 
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Application Received Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
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(in Days) 

SOS Assistance 
Rendered? 

FY 2024  

RP-2023-
10274 

12/3/2020 1207 Evesham Avenue $5,000 9/7/2023 Denied  Application / incident received after 90 days 10/3/2023 26  

RP-2023-
10275 

9/14/2023 2700 Ellicott Drive $0.00    Investigator determination mainline choke; removed debris from the 
mainline; line flowing clearly 

   

RP-2023-
10276 

9/23/2023 4417 Fullerton Avenue $7,686.24 10/19/2023 Denied  Resident not served by City of Baltimore Collection System 11/2/2023 14 
 

 

RP-2023-
10277 

9/10/2023 6000 Alta Avenue $5,000.00 9/10/2023 Denied  Investigator determination mainline choke 11/16/2023 67 
 

 

RP-2023-
10278 

7/15/2023 5512 Rubin Avenue $3,200.00 8/8/2023 Denied  Application / incident received after 90 days 11/16/2023 100 
 

 

RP-2023-
10279 

7/11/2023 5305 Hamlet Avenue $5,000.00 9/20/2023 Denied  Application / incident received after 90 days 11/30/2023 71 
 

 

RP-2024-
10280 

9/13/2023 209 Edgevale Road $5,000.00 11/9/2023 Approved $5,000.00 Significant rainfall and flooding 1/9/2024 61  

RP-2024-
10281 9/13/2023 1601 N. Dukeland Avenue 

$0.00 

11/3/2023 
Denied 

 
No Work Order Documented in CitiWorks 

2/14/2024 103 

 

RP-2024-
10282 

9/12/2023 
3838 Elm Avenue 

$2,500.00 

11/3/2023 
Denied 

 Investigator determination mainline Choke & House connection 
cleaning 2/14/2024 103 

 

RP-2024-
10283 

1/9/2024 
4211 Wickford Road 

$5,700.00 

1/30/2024 
Denied 

 Investigator determination mainline Choke - Removed debris from 
the mainline, line flowing clearly 2/29/2024 30 

 

RP-2024-
10284 

12/15/2023 
3221 Rosalie Avenue 

$5,000.00 

1/25/2024 
Denied 

 Investigator determination mainline Choke & removed Rags, clothing, 
etc. 3/7/2024 42 

 

RP-2024-
10285 

12/4/2023 
4105 Roland Avenue 

$1,776.00 

1/6/2024 
Denied 

 
Investigator determination mainline Choke - Removed rags & Clothing 

2/22/2024 47 

 

RP-2024-
10286 

1/10/2024 
3107 Granada Avenue 

$5,000.00 

1/18/2024 
Denied 

 No Investigator determination made / No CSR or W.O. associated 
w/address Outdated event 3/18/2024 60 

 

RP-2024-
10287 

12/1/2023 
3651 Chestnut Avenue 

$1,000.00 

1/13/2024 
Denied 

 
No Work Order Documented in CitiWorks 

2/27/2024 45 

 

RP-2024-
10288 1/6/2024 3822 Bayonne Avenue 

$1,000.00 

2/6/2024 
Denied 

 

House Connection Choke, removed roots and debris 3/20/2024 43 

 

RP-2024-
10289 

6/13/2023 
3811 Cedarhurst Road 

$5,000.00 

2/15/2024 
Denied 

 Investigator determination mainline cleaning & removed Rags, 
clothing, etc. 3/21/2024 35 

 

RP-2024-
10290 

12/22/2023 
611 E. 35th Street 

$5,000.00 

2/15/2024 
Denied 

 
No CSR or W.O. documented for this event 

3/22/2024 36 

 

RP-2024-
10291 

1/9/2024 
6201 Green Meadow Way 

$5,299.93 

2/25/2024 
Approved 

$5,000.00 
Resident Property in 2.00" Deficient Area 

3/28/2024 32 

 

RP-2024-
10292 

1/9/2024 
3033 Pinewood Avenue 

$1,675.00 

3/4/2024 
Denied 

 
Investigator found no overflow /No W.O. created 

4/2/2024 29 

 

RP-2024-
10293 1/19/2024 2811 Mayfield Ave 21213 

$1,800.00 

3/6/2024 
Denied 

 

Investigator found no overflow  4/16/2024 40 

 

RP-2024-
10294 

1/24/2024 
5716 Narcissus 21215 

$4,208.49 

3/11/2024 
Denied 

 

Investigator found no overflow  4/2/2024 69 
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RP-2024-
10295 1/9/2024 3503 Cedardale Rd 21215 

$4,842.12 

3/14/2024 
Approved 

$4,842.12 
Resident Property in 2.00" Deficient Area 

4/18/2024 34 

 

RP-2024-
10296 

1/12/2024 
3319 Glenmore Ave 21214 

$5,000.00 

1/20/2024 
Denied 

 

Investigator found no overflow    31 

 

RP-2024-
10297 

12/12/2022 
4700 York Rd 21212 

$13,539.50 

9/22/2023 
Denied 

 Investigator determination mainline cleaning & removed Rags, 
clothing, etc. 12/6/2023 67 

 

RP-2024-
10298 

2/18/2024 
35 S Linwood Ave 21224 

$2,660.57 

3/10/2024 
Denied 

 

Investigator found no overflow  4/19/2024 40 

 

RP-2024-
10299 

9/16/2023 
1623 Dukeland St 21216 

$1,000.00 

2/28/2024 
Denied 

 
No 311 CSR Created 

4/19/2024 49 

 

RP-2024-
10300 

3/6/2024 
218 Collins Ave 21229 

$5,000.00 

3/22/2024 
Denied 

 
No 311 CSR Created 

4/17/2024 26 

 

RP-2024-
10301 

1/10/2024 
3907 Glen Ave 21215 

$2,404.10 

1/10/2024 
Denied 

 Investigator determination mainline cleaning & removed Rags, 
clothing, etc. 2/17/2024 38 

 

RP-2024-
10302 

9/23/2024 
4411 Fullerton Ave.  

$5,000.00 

3/3/2024 
Denied 

 Investigator determination mainline cleaning & removed Rags, 
clothing, etc. 4/19/2024 47 

 

RP-2024-
10303 1/19/2024 3702 Callaway Ave 

$5,065.00 

4/19/2024 Denied 

 Investigator determination mainline cleaning & removed Rags, 
clothing, etc. 4/19/2024 

1 
 

RP-2024-
10304 

3/30/2024 

2245 W Lexington St 

$3,700.00 

4/3/2024 

Denied 

 The incident was not caused by surcharging in the Collection System 
due to wet weather. Accordingly, your application is not eligible 
pursuant to the requirements set forth by the Modified Sanitary 
Sewer Consent Decree. 4/19/2024 16 

 

RP-2024-
10305 

12/21/2023 
3309 Leighton Ave 

$2,909.02 

3/18/2024 
  

 
  

    

 

RP-2024-
10306 

3/7/2023 
18 Cottage Field Ct 

$150.00 

3/16/2024 
Denied 

 
Residence is not in the City. 

3/16/2024 1 

 

RP-2024-
10307 2/20/2024 3405 Orlando Ave 

$5,000.00 

5/17/2024 Denied 

 The incident was not caused by surcharging in the Collection System 
due to wet weather. Accordingly, your application is not eligible 
pursuant to the requirements set forth by the Modified Sanitary 
Sewer Consent Decree. 5/20/2024 3 

 

RP-2024-
10308 4/4/2024 155 N Linwood Ave  

$9,150.00 

5/15/2024 Denied 

 
No 311 call was made and no CSR was created. 

5/20/2024 
5 

 

RP-2024-
10309 12/30/2023 3502 Wabash Ave  

$5,000.00 

5/21/2024 Denied 

 The incident was not caused by surcharging in the Collection System 
due to wet weather. Accordingly, your application is not eligible 
pursuant to the requirements set forth by the Modified Sanitary 
Sewer Consent Decree. 5/22/2024 2 

 

RP-2024-
10310 5/6/2024 1200 N Calhoun St  

$5,000.00 

6/5/2024 Denied 

 The incident was not caused by surcharging in the Collection System 
due to wet weather. Accordingly, your application is not eligible 
pursuant to the requirements set forth by the Modified Sanitary 
Sewer Consent Decree. 6/17/2024 12 

 

RP-2024-
10311 N/A 812 W Lexington St 

$5,000.00 

6/19/2024 Denied 

 

No SR was created for this location. 6/19/2024 1 

 

RP-2024-
10312 12/26/2023 413 S High St 

$800.00  

6/20/2024 Denied 

 The incident was not caused by surcharging in the Collection System 
due to wet weather. Accordingly, your application is not eligible 
pursuant to the requirements set forth by the Modified Sanitary 
Sewer Consent Decree. 6/25/2024 5 
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3.0 Phase I Projects 

• Sanitary Contract No. 941- Sewer Collection System Improvements in the Jones Falls 

Sewershed (SC 941) 

 

o Project Update: Conditional Acceptance issued on 4/19/24.  

  

• Sanitary Contract No. 966 - Urgent Needs Cleaning & Inspection of Sanitary Sewers - Various 

Locations in Baltimore City Zone A 

 

o Scope of Work: The work to be done under this Contract consists of approximately 

42,000 LF of sewer cleaning and CCTV inspection for pipe ranging in size from 50” 

through 150” diameter.  

o Project Update: Currently working at 2300 Madison Ave.  

 

• Sanitary Contract No. 946R - Sanitary Sewer Collection System Improvements in the 

Jones Fall Sewershed - Glen Avenue Subbasin 

 

o Project Update: On March 20, 2024, the City awarded the construction 

contract. Contractor to start work by July 1, 2024. Contractor submitted pre-

work submittals for review. 
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Figure 3-1: Phase I Project Work Completed During Calendar Quarter 
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4.0 Phase II Projects 

On May 31, 2023, the City submitted to EPA and MDE the Final Phase II Plan Report.  On February 27, 
2024 EPA and MDE provided a response to the Phase II Plan submission and the City submitted a 
response letter on April 22, 2024. A status summary of the Phase II projects is provided below.  

• Sanitary Contract No. 1019R – CCTV Inspection of Sanitary Sewers in Northern Baltimore City 

 

o Project Update: Completed over 150,000 LF of sewer inspections and 990 manholes 

cleanings/inspections. Work Order 5 ongoing.  

 

• Sanitary Contract No. 1020R – CCTV Inspection of Sanitary Sewers in Southern Baltimore City 

 

o Project Update: Contractor working on Work Orders 1, 2 and 3. Completed 115,000 LF 

of sewer inspections and over 274 manhole cleanings/inspections.  

 

• Sanitary Contract No. 1021 – CCTV Inspection of Sanitary Sewers in Baltimore City – Zone C 

 

o Project Update: Work Orders 1, 2 and 3 have been completed. Contractor assigned 

Work Order 4. 

 

• Sanitary Contract No. 1022 – CCTV Inspection of Sanitary Sewers in Baltimore City – Zone D 

 

o Project Update: Completed all CCTV work in Work Order 1. Contractor working on Work 

Orders 2 and 3 and scheduling manhole inspections. 
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5.0 Flow Monitoring and Information Management 

Table 5-1 summarizes rainfall and flow monitoring data at the various flow meter locations for 
the three-month period ending 30 days before the end of the calendar quarter. An electronic 
data table is provided as an attachment to the Quarterly Report.  

 

Table 5-1. Rainfall and Flow Monitoring at Meter Locations 

No. Meter Name 
Average 
Daily Flow 
(MGD) 

Peak Wet 
Weather Flow 
(MGD) 

Closest Rain 
Gauge 
Location 

Average 
Daily 
Rainfall 
Volume 
(in.)* 

Total 
Rainfall 
Volume 
(in.)* 

Peak Hourly 
Rainfall 
Intensity 
(in./hr.)* 

1 BGF2_D11 20.064 72.466 GF09RG 0.145 13.340 1.000 

2 BGF5_D3 0.996 6.287 GF09RG 0.145 13.340 1.000 

3 BHR3 1.541 6.835 HR17RG 0.140 12.870 0.660 

4 BHR4 2.309 9.193 HR17RG 0.140 12.870 0.660 

5 BPA03 0.202 1.102 PA01RG 0.170 15.650 0.850 

6 JF07 0.5 2.054 JF12RG 0.132 12.120 1.170 

7 LL33 0.279 0.804 PA03RG 0.109 9.990 1.340 

8 TSJF01 9.647 26.354 JF13RG 0.139 12.790 0.780 

9 JF08 0.22 1.086 JF12RG 0.132 12.120 1.170 

10 HR18 0.176 1.418 HR17RG 0.140 12.870 0.660 

11 HR35 0.969 4.513 HR17RG 0.140 12.870 0.660 

12 HR36 0.302 1.617 HR17RG 0.140 12.870 0.660 

13 HR37 3.033 19.321 HR15RG 0.144 13.230 0.730 

14 HR38 0.184 0.944 HR17RG 0.140 12.870 0.660 

15 HR39 2.067 15.691 HR17RG 0.140 12.870 0.660 

16 HR40 1.499 11.314 HR17RG 0.140 12.870 0.660 

17 HR43 0.546 4.563 HR17RG 0.140 12.870 0.660 

18 HR44 0.234 1.822 HR17RG 0.140 12.870 0.660 

19 HR46 0.816 4.16 HR17RG 0.140 12.870 0.660 

20 JF04 0.312 5.976 JF12RG 0.132 12.120 1.170 

21 LL36 0.524 4.089 JF12RG 0.132 12.120 1.170 

22 OUT02 62.209 162.406 HR15RG 0.144 13.230 0.730 

* Note: The Average, Total and Peak Hourly Rainfalls are calculated from the entire period from March 
2024 through May 2024 without excluding the periods when flow data are not available. Missing May 
Rainfall Data at GF06RG were replaced by GF07RG. 

The City monitors and reports discharge flow at each SSO structure in accordance with Paragraph 17 of 
the Modified Consent Decree. Table 5-2 summarizes rainfall and flow monitoring data at SSO structures 
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for the three-month period ending 30 days before the end of the calendar quarter. An electronic data 
table is provided as an attachment to the Quarterly Report. 

Table 5-2. Rainfall and Flow Monitoring at SSO Structures 

Flow Monitoring Location 
Number of 
Activations 

Total Volume 
(MG) 

Peak Flow 
(MGD) 

Rain Gauge 
Location 

Total Rainfall 
Volume (in.) 

Peak Hourly 
Rainfall Intensity 
(in./hr.) 

P8_04_67S 5 7.318 16.712 JF121 12.12 0.79 

P8_07_72S 5 5.232 10.944 JF121 12.12 0.79 

SSO_152_CHARLES 0 0 0 JF121 12.12 0.79 

SSO_154_CHARLES 0 0 0 JF121 12.12 0.79 

SSO_156_CHARING_CROSS 2 0.02 0.154 GF07 12.94 0.71 

SSO_157_32ND_STREET 0 0 0 JF121 12.12 0.79 

 

The City has updated the hydraulic model based on recent improvements to the collection system.  The 

collection system improvements incorporated into the model include Phase I MCD projects, other City 

Capital Improvement Projects, and projects implemented by Baltimore County. 
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6.0 Pumping Station Inspection and Repair 

The City is in compliance with the inspection, monitoring, preventive maintenance, and failure analysis 
requirements of the Modified Consent Decree. The Wastewater Facilities Division maintains a 
Computerized Maintenance Management System (CMMS) for tracking work order information. The City 
will submit to EPA and MDE copies of files and failure report analyses upon failure occurrence.  

A summary of the pump station inspections and identified deficiencies as required in Paragraph 11.d (i) 
through (v) of the MCD is provided in Table 6-1. Table 6-2 identifies all deficiencies that have not been 
resolved in six months as required in Paragraph 11.a(ii) of the MCD. 
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Table 6-1. Pumping Station Progress Report for Calendar Quarter 

Pumping Station 
Number of 
Inspections 

Date of Completion of 
Inspections 

Number of Repair 
Work Orders1 

Number of 
PS-Related SSO Events 
[Satisfies 11.d.(iii)] 

Number of Failure 
Analyses Conducted 

Failure Analyses Result 
Summary [Satisfies 11.d.(ii) 
and Linked to 11.c.(i)] 

Eastern Avenue 184 06/30/2024 0 0  NA 

Brooklyn 184 06/30/2024 0 0  NA 

Dundalk 184 06/30/2024 2 0  NA 

Jones Falls 184 06/30/2024 0 0  NA 

Locust Point 184 06/30/2024 0 0  NA 

Quad Avenue 184 06/30/2024 0 0  NA 

McComas Street 184 06/30/2024 0 0  NA 

Westport 184 06/30/2024 0 0  NA 

Stony Run2 13 06/30/2024 0 0  NA 

 
1 Number of Repair Work Orders reported represents maintenance classified by priority 1 & 2 job codes. See Appendix D for the Pumping Station Repair Priority Ranking System 
2 Pumping station is currently under limited operation and inspected weekly.  
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Table 6-2. Identified Deficiencies Not Resolved Within Six Months 

Deficiency Name Description 
Date First 
Identified 

Reason it 
Cannot be 
Resolved 
within Six 
Months 

Action Plan for 
Resolving 

Estimated Date of 
Resolution 

Jones Falls #3 VFD Electronic 
component 
failure 

 

5/25/2024 Procurement 
process 
already 
started; 
awaiting 2nd 
stage 
procurement 
processes 

Awaiting site visit by 
qualified technician 
to make repairs to 
VFD. 

9/1/2024 

Dundalk #2 Main WW 
Pump 

Pump housing 
failure 

February 2023 Specialty part After further 
investigation, Pump 
#2 requires full 
replacement. Will 
possibly be replaced 
under upcoming CIP 
project within 24 
months. Investigating 
other options to 
replace sooner  

24 months 

Quad Ave. #2 Main 
Pump 

Broken shaft March 2023 Awaiting 
procurement 
approval 

Begin repair work 
after procurement 
approval 

3 months pending 
supplier (pump is not 
manufactured in the 
U.S.) 

Dundalk #4 Main Pump Bearing failure August 2023 Awaiting 
vendor 
contract 
renewal 

Once contract is 
renewed, vendor will 
make repairs 

8-10 weeks 

Eastern Ave main 

Pumps #4 & #5 

Bearing failure November 2023 Awaiting 
vendor 
inspection 

Order parts pending 
inspection findings 

Dec. 2024 
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7.0 Illegal Connections to the Collection System 

There were no illegal connections identified during the reporting period.  
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8.0 Sanitary Discharges of Unknown Origin (SDUO) 

A summary of all confirmed SDUOs is provided in Attachment 5 in accordance with sub-paragraphs 15.f, 
21.g. and 21.h. of the Modified Consent Decree. 
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9.0 MCD Compliance Issues 

The City continues to be challenged by a lack of contractor capacity to meet the demand for wastewater 
utility construction contracts. In particular, the City has experienced the following adverse impacts 
associated with contracting, which can result in significant project completion delays and higher 
construction costs: 

• Unbalanced project bids 

• Fewer prospective bidders 

• Insufficient numbers of crews assigned to projects 

• Untrained or inexperienced crews assigned to projects 

• Contractor claims and protests 

SSO Structure Elimination  

Sedimentation has been identified in the sewer between SSO Structure 67 and the Back River 
Wastewater Treatment Plant. Sanitary Contract 966 will clean this sewer and some of the tributary 
sewers, which will allow the City to eliminate SSO Structures 67, 72, 152, and 154.  

Table 2-1, located in Section 2.1 of this report, identifies the remaining SSO structures and the current 
estimated date for substantial completion of elimination projects. 
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10.0 Annual Costs for Appendix B Projects 

Reported costs in the table below reflect funds disbursed by the City of Baltimore Finance Department 
since inception of the MCD. 

Table 10-1.  Costs Incurred to Date3 

ID # Project 

Baltimore City 
Contract 

Number (for 
reference) 

Construction 
Completion 

Date 

Costs incurred 
as of 12/31/2023 

(millions) 

WWTP Improvement Project 

1 Back River WWTP Headworks Modifications and Flow 
Equalization Project 

SC 918 12/19/2021 $470.4 

Heavy Cleaning Projects 

2 Lower Jones Falls Cleaning – Large diameter pipe cleaning of 
the Lower Jones Falls Sewer  

SC 876 Completed 
October 2011 

$1.7 

3 Outfall Interceptor Cleaning – Large diameter pipe cleaning 
of the Outfall Interceptor – Phase I  

SC 894 
Completed 

April 2014 
$11.0 

4 Low Level Interceptor Cleaning – Large diameter pipe 
cleaning of the Low-Level Interceptor  

SC 922R 
Completed 
November 2016 

$1.6 

5 High Level Interceptor Cleaning – Large diameter pipe 
cleaning of the High-Level Interceptor  

SC 933 
Completed 
December 2016 

$4.5 

6 Outfall Interceptor Cleaning – City and County Portions – 
Large diameter pipe cleaning of the Outfall Interceptor – 
Phase II  

SC 934 
Completed  

June 2018 
$8.3 

Structural Improvement Projects 

7 Gwynns Run D-Branch Sewer Improvements – 
Improvements to the Gwynns Run D-branch interceptor in 
the high level sewershed by means of replacement of pipe  

SC 879 
Completed 
January 2016 

$4.8 

8 Maryland Avenue Sewer Rehab in Jones Falls Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 895 
Completed 
January 2016 

$3.7 

9 Sewer Rehab in Greenmount & Bolton Hill Areas of Jones 
Falls Sewershed – Rehabilitation and replacement of 
sanitary sewer lines by CIPP lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 897R 
Completed 
August 2016 

$16.9 

10 Stony Run Sewer Rehab in Jones Falls Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 898 
Completed 
August 2016 

$10.0 

 
3 Baltimore City DPW is in the process of migrating financial management systems and the information contained 
in this table represents the best information available at the time of production of this report. DPW will 
communicate any significant discrepancies identified during the migration in future quarterly reports as 
appropriate.  
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ID # Project 

Baltimore City 
Contract 

Number (for 
reference) 

Construction 
Completion 

Date 

Costs incurred 
as of 12/31/2023 

(millions) 

Structural Improvement Projects (continued) 

11 Sewer Rehab in Western Run Area of Jones Falls Sewershed 
– Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 899 
Completed 
August 2016 

$14.0 

12 Upper Jones Falls and Maryland Avenue Sewer Rehab in 
Jones Falls Sewershed – Rehabilitation and replacement of 
sanitary sewer lines by CIPP lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 900 
Completed 

August 2016 
$15.3 

13 Sewer Rehab in Upper Gwynns Run Area of High Level 
Sewershed – Rehabilitation and replacement of sanitary 
sewer lines by CIPP lining and open cut methods of pipe in 
addition to point repairs, laterals, and manholes 

SC 905 
Completed 
January 2016 

$11.2 

14 Sewer Rehab in Northern Portion of High Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 906 
Completed 

July 2016 
$22.8 

15 Sewer Rehab in Eastern Portion High Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 907 
Completed 
January 2017 

$7.5 

16 Sewer Rehab in Herring Run Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 908 
Completed 
January 2017 

$14.1 

17 Sewer Rehab in Eastern Portion of Herring Run Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 909 
Completed 
July 2016 

$14.2 

18 Sewer Rehab in Central Portion of Herring Run Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 911 
Completed 
January 2017 

$7.5 

19 Sewer Rehab in Western Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 912 
Completed 
August 2016 

$6.5 

20 Sewer Rehab in Eastern Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 913 
Completed 
October 2016 

$7.1 

21 Sewer Rehab in Southern Portion of Gwynns Falls Sewershed 
– Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 920 
Completed 

October 2018 
$21.0 
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ID # Project 

Baltimore City 
Contract 

Number (for 
reference) 

Construction 
Completion 

Date 

Costs incurred 
as of 12/31/2023 

(millions) 

22 Gwynns Run Interceptor Phase II – Improvements to Lower 
Gwynns Run Interceptor – Phase II  

SC 932 
Completed 
November 2016 

$13.5 

Structural and Priority Meter Basin Rehabilitation Projects 

23 Sewer Rehab in Dundalk Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 902 
Completed 
November 2017 

$19.7 

24 Sewer Rehab in Patapsco Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 903 9/27/2018 $27.4 

25A Improvements to the Sanitary Sewer Collection System in 
the Herring Run Sewershed, Part 2 Chinquapin Run 

SC 910 12/31/2021 $30.1 

25B Improvements to the Sanitary Sewer Collection System in 
the Herring Run Sewershed, Part 1 Sanitary Sewers 

SC 956a 11/05/2020 $7.6 

26 Sewer Rehab in Western Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
laterals and manholes 

SC 914 1/11/2019 $38.3 

27 Sewer Rehab in Outfall Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 919 11/24/2018 $35.5 

28A Improvements to the Gwynns Falls Sewershed Collection 
System – Area B 

SC 921b 2/10/2021 $11.8 

28B Powder Mill Interceptor Improvements and Stream 
Restoration in the Gwynns Falls Sewershed. 

SC 955c 11/21/2021 $8.6 

29 Sewer Rehab in Herring Run Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to laterals 

SC 937 
Completed 
December 2017 

$6.4 

30A Hydraulic Improvements to the High Level Sewershed 
Collection System 

SC 940 9/10/2021 $60.1 

30B Sanitary Sewer Collection System Improvements in the High 
Level Sewershed 

SC 953d 3/23/2020 $12.3 

31 Sewer Rehab in Western Run, Greenmount, Hampden & 
Bolton Hill Areas of Jones Falls Sewershed – Rehabilitation 
and replacement of sanitary sewer lines by CIPP lining and 
open cut methods of pipe in addition to manholes 

SC 941 1/5/2022 $24.4 

32 Improvements to the Sanitary Sewers in the Southeast area 
of Baltimore City A4 

SC 962e 1/25/2020 $6.1 

33 Improvements to the Sanitary Sewers in the Southwest area 
of Baltimore City, Maidens Choice Pressure Sewer 
Assessment, and Uplands Sewer Replacement  

SC 963 e,f 06/30/2022 $14.7 
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ID # Project 

Baltimore City 
Contract 

Number (for 
reference) 

Construction 
Completion 

Date 

Costs incurred 
as of 12/31/2023 

(millions) 

34 
Improvements to the Sanitary Sewers in the Northwest area 
of Baltimore City   

SC 964 e 06/09/2020 $19.2 

Structural and Priority Meter Basin Rehabilitation Projects (continued) 

35 Improvements to the Sanitary Sewers in the Northeast area 
of Baltimore City  

SC 965 e 11/27/2020 $8.1 

36 Sewer Collection System Improvements in the Greenmount, 
Hampden, and Bolton Hill areas of the Jones Falls Sewershed  

SC 976 g 
Completed 
September 2019 

$18.1 

Phase I Total Costs incurred as of June 30, 2024 $1,036.04 

a Design costs incurred reported under SC 910 

b SC 921 also captures the expenditures for SC 977; GF Area B scope was split between SC 921 & SC 977. 

c Design costs incurred reported under SC 921 

d Design costs incurred reported under SC 940 

e Project is a re-scoped project containing elements of work from original contracts SC 897R, SC 898, SC 909, and SC 912. See 
projects SC 897R, SC 898, SC 909 and SC 912 for costs incurred under original contract. 

f Project SC 963 was re-scoped and portions of the work were re-assigned to SC 998. Costs incurred include costs related to 
projected SC 998. 

g Project re-scoped, costs incurred for repackaging reported under SC 897R 
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Attachment 1. Collection System SSO Events During the Calendar Quarter 

Date Location ZIP Wet or Dry Weather Volume (gallons) 

10/20/2023 6527 Cleveland Ave 21222 Dry 27,675 

3/14/2024 5306 Nuth Ave 21206 Dry 910 

4/1/2024 3605 Clarinth Rd 21215 Wet 540 

4/2/2024 3900 Belair Rd 21206 Wet 222,040 

4/2/2024 

Charing Cross Rd & 
Greenwich Ave - SSO  Site 
#156 21229 Wet 8010 

4/2/2024 1901 Falls Rd - SSO Site #67 21217 Wet 896,025 

4/2/2024 
 428 E Preston St - SSO Site 
#72 21202 Wet 871,930 

4/2/2024 5007 W Forest Park Ave 21207 Wet 14,405 

4/2/2024 1500 N Charles St 21201 Wet 15 

4/2/2024 1700 E Patapsco Ave 21226 Wet 20 

4/3/2024 1200 N Franklintown Rd 21216 Wet 59,000 

4/3/2024 3900 Belair Rd 21206 Wet 1,336,050 

4/3/2024 

Charing Cross Rd & 
Greenwich Ave - SSO  Site 
#156 21229 Wet 11,970 

4/3/2024 1901 Falls Rd - SSO Site #67 21217 Wet 4,618,005 

4/3/2024 
428 E Preston St - SSO Site 
#72 21202 Wet 3,305,100 

4/3/2024 
N Longwood St & Gwynns 
Falls Pkwy 21216 Wet 7 

4/4/2024 903 Ellicott Driveway 21216 Wet 13,980 

4/5/2024 320 E 26th St 21218 Wet 1 

4/7/2024 5713 Edgepark Rd 21239 Dry 5 

4/7/2024 3025 Mary Ave 21214 Dry 1 

4/8/2024 708 Edmondson Ave 21201 Dry 1 

4/9/2024 508 Old Orchard Rd 21229 Dry 1 

4/9/2024 3637 Greenmount Ave 21218 Dry 1 

4/9/2024 4401 Frankford Ave 21206 Dry 141 

4/10/2024 3600 Labyrinth Rd 21215 Dry 200 

4/11/2024 807 N Madeira St 21205 Dry 1 

4/14/2024 3301 Abell Ave 21218 Wet 311 

4/15/2024 500 North Point Rd 21224 Dry 15,000 

4/16/2024 5304 Nuth Ave 21206 Wet 876 

4/16/2024 4637 Briarclift Rd 21229 Wet 6 

4/17/2024 432 N Hilton St 21229 Wet 375 

4/18/2024 432 N Hilton St 21229 Dry 900 

4/18/2024 2300 Cylburn Ave 21209 Dry 5 

4/19/2024 2113 E Chase St 21205 Dry 3 

4/20/2024 1631 Gwynns Falls Pkwy 21217 Dry 1 
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Date Location ZIP Wet or Dry Weather Volume (gallons) 

4/21/2024 3611 Callaway Ave 21215 Dry 71 

4/22/2024 2391 Frederick Ave 21223 Dry 2 

4/22/2024 432 N Hilton St 21229 Dry 375 

4/23/2024 1618 Edmondson Ave 21217 Dry 3 

4/23/2024 3501 Taylor Ave 21234 Dry 900 

4/24/2024 2105 Hollins Ferry Rd 21230 Dry 1 

4/25/2024 2415 W Franklin St 21223 Dry 1 

4/25/2024 300 Pontiac Ave 21225 Dry 4 

4/26/2024 2438 Harriet Ave 21230 Dry 1,065 

4/26/2024 213 Wilson St 21217 Dry 1 

4/29/2024 3500 Gough St 21224 Dry 1 

4/30/2024 2808 Parkwood Ave 21217 Dry 1 

5/2/2024 513 W Mulberry St 21201 Wet 1 

5/6/2024 613 Charraway Rd 21229 Wet 1 

5/8/2024 2415 W Franklin St 21223 Wet 2 

5/8/2024 2406 Woodbrook Ave 21217 Wet 1 

5/8/2024 125 N Hilton St 21229 Wet 575 

5/20/2024 4719 York Rd 21212 Wet 238 

5/20/2024 2040 Linden Ave 21217 Wet 1 

5/22/2024 Cross Country Blvd & Dale Rd 21209 Dry TBD** 

5/22/2024 1923 W Lafayette Ave 21217 Dry 1 

5/23/2024 332 Broadmoor Rd 21212 Dry 153,600 

5/23/2024 300 W 28th St 21211 Wet 405 

5/27/2024 726 N Carrollton Ave 21217 Wet 7 

5/27/2024 1901 Falls Rd - SSO Site #67 21217 Wet 22,015 

5/27/2024 3900 Belair Rd 21206 Wet 31,000 

5/27/2024 
428 E Preston St - SSO Site 
#72 21202 Wet 143,000 

5/28/2024 210 Deepdene Rd 21210 Wet 2 

5/29/2024 2907 Wayne Ave 21207 Wet 1 

5/31/2024 104 Elmhurst Rd 21210 Wet 1 

6/3/2024 2345 Washington Blvd 21230 Dry 145 

6/3/2024 3601 Fords Ln 21215 Dry 1 

6/4/2024 3600 Clarks Ln 21215 Dry 1 

6/5/2024 2500 Queens Anne Rd 21216 Dry 3 

6/5/2024 3700 Erdman Ave 21202 Dry 120 

6/10/2024 5401 York Rd 21212 Dry 5,900 

6/10/2024 400 Key Hwy 21230 Dry 5 

6/12/2024 208 E Eager St 21202 Dry 5 

6/12/2024 3743 Nortonia Rd 21216 Dry 1 

6/12/2024 726 N Carrollton Ave 21217 Dry 1 

6/14/2024 4104 Springdale Ave 21207 Dry 1 
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Date Location ZIP Wet or Dry Weather Volume (gallons) 

6/17/2024 4410 Frankford Ave 21206 Dry 978 

6/18/2024 1923 W Lafayette Ave 21217 Dry 1 

6/18/2024 915 Belgian Ave 21218 Dry 180 

6/19/2024 2464 Lakeview Ave 21217 Dry 636 

6/19/2024 1202 Havenwood Rd 21218 Dry 30 

6/19/2024 818 E 35th St 21218 Dry 1 

6/20/2024 1142 Monroe Cir 21225 Dry 1 

6/22/2024 1512 Poplar Grove St 21216 Dry 1 

6/23/2024 4418 Shamrock Ave 21206 Dry 10 

6/24/2024 4410 Frankford Ave 21206 Wet 198 

6/26/2024 4318 Willshire Ave 21206 Wet 4,253 

6/27/2024 4702 Wakefield Rd 21216 Wet 1 

6/27/2024 
Longview Ave & Ravenwood 
Ave 21213 Wet 1,000 

6/30/2024 6000 Falkirk Rd 21239 Wet 1 

 Total: 11,770.261* 

*Two previously ongoing SSOs were stopped during the current quarter. Their information has been added to this 
report. 
**One SSO is currently ongoing; its final volume will be added to the appropriate future report once it has been 
abated.  
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Attachment 2. SSO Structure Overflows During the Calendar Quarter 

Date Location ZIP Wet or Dry Weather Volume (gallons) 

4/2/2024 428 E Preston St – SSO Site #72 21202 Wet 871,930 

4/2/2024 1901 Falls Rd – SSO Site #67 21217 Wet 896,025 

4/2/2024 
Charing Cross Rd & Greenwich 
Ave – SSO Site #156 21229 Wet 8,010 

4/3/2024 1901 Falls Rd – SSO Site #67 21217 Wet 4,618,005 

4/3/2024 
Charing Cross Rd & Greenwich 
Ave – SSO Site #156 21229 Wet 11,970 

5/27/2024 1901 Falls Rd – SSO Site #67 21217 Wet 22,015 

5/27/2024 428 E Preston St – SSO Site $72 21202 Wet 143,000 

Total: 9,876,055 
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Attachment 3. Reported Building Backups During the Calendar Quarter 

Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

3600 CLARINTH RD 4/1/2024 4/1/2024 9:03 No  Mainline N/A Unknown NA NA 

1600 EDMONDSON 
AVE 4/1/2024 4/1/2024 15:03 No  Mainline N/A Unknown NA NA 

3600 CLARKS LN 4/1/2024 4/1/2024 11:18 No  Mainline N/A Unknown NA NA 

7000 SURREY DR 4/1/2024 4/1/2024 12:05 No  Lateral N/A Unknown NA NA 

6000 BELLONA AVE 4/1/2024 4/1/2024 12:56 No  Lateral N/A Unknown NA NA 

800 NORTH 
BROADWAY 4/1/2024 4/1/2024 15:46 No  Lateral N/A Unknown NA NA 

2100 MARYLAND 
AVE 4/1/2024 4/1/2024 18:19 No  

Mainline and 
Lateral N/A Unknown NA NA 

3900 CALLAWAY 
AVE 4/1/2024 4/1/2024 15:44 No  Lateral N/A Unknown NA NA 

5300 NELSON AVE 4/1/2024 4/1/2024 12:21 No  Lateral N/A Unknown NA NA 

0 SOUTH 
WOODINGTON RD 4/1/2024 4/1/2024 12:53 No  Lateral N/A Unknown NA NA 

3600 CLARINTH RD 4/1/2024 4/1/2024 12:28 No  Mainline N/A Unknown NA NA 

700 WOODBOURNE 
AVE 4/1/2024 4/1/2024 13:05 No  Lateral N/A Unknown NA NA 

4800 BELAIR RD 4/1/2024 4/1/2024 17:01 No  Lateral N/A Unknown NA NA 

3300 ELGIN AVE 4/1/2024 4/1/2024 13:44 No  Lateral N/A Unknown NA NA 

5700 YORK RD 4/1/2024 4/1/2024 14:03 No  Lateral N/A Unknown NA NA 

900 NORTH LEHIGH 
ST 4/1/2024 4/1/2024 19:26 No  

Mainline and 
Lateral N/A Unknown NA NA 

5800 GIST AVE 4/1/2024 4/1/2024 20:01 No  Lateral N/A Unknown NA NA 

3600 GREENVALE 
RD 4/1/2024 4/1/2024 19:45 No  Lateral N/A Unknown NA NA 

3400 DEVONSHIRE 
DR 4/1/2024 4/1/2024 20:31 No  Lateral N/A Unknown NA NA 

5500 GWYNN OAK 
AVE 4/1/2024 4/1/2024 22:43 No  

Mainline and 
Lateral N/A Unknown NA NA 

3400 BRENDAN AVE 4/2/2024 4/2/2024 8:49 Yes  Lateral N/A Unknown NA NA 

5700 NARCISSUS 
AVE 4/2/2024 4/2/2024 9:16 Yes  Lateral N/A Unknown NA NA 

4800 MELBOURNE 
RD 4/2/2024 4/2/2024 12:16 Yes  Lateral N/A Unknown NA NA 

3300 DULANY ST 4/2/2024 4/2/2024 14:41 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

3900 FORRESTER 
AVE 4/2/2024 4/2/2024 14:47 Yes  Lateral N/A Unknown NA NA 

1600 MONTPELIER 
ST 4/2/2024 4/2/2024 17:54 Yes  

Mainline and 
Lateral N/A Unknown NA NA 

300 SOUTH 
AUGUSTA AVE 4/2/2024 4/2/2024 18:37 Yes  

Mainline and 
Lateral N/A Unknown NA NA 

2800 HARVIEW AVE 4/2/2024 4/2/2024 18:45 Yes  Lateral N/A Unknown NA NA 
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Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

300 KINGSTON RD 4/2/2024 4/2/2024 18:16 Yes  Lateral N/A Unknown NA NA 

6900 OLD HARFORD 
RD 4/2/2024 4/2/2024 18:50 Yes  Lateral N/A Unknown NA NA 

1300 GITTINGS AVE 4/2/2024 4/2/2024 18:53 Yes  Lateral N/A Unknown NA NA 

3200 YOSEMITE 
AVE 4/2/2024 4/2/2024 17:24 Yes  Lateral N/A Unknown NA NA 

3800 GREENSPRING 
AVE 4/2/2024 4/2/2024 20:25 Yes  Lateral N/A Unknown NA NA 

3000 FORDNEY LN 4/2/2024 4/2/2024 21:13 Yes  Lateral N/A Unknown NA NA 

6500 BRIGHTON 
AVE 4/2/2024 4/2/2024 20:49 Yes  Lateral N/A Unknown NA NA 

500 EAST 43RD ST 4/2/2024 4/2/2024 21:30 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

3200 ELMLEY AVE 4/3/2024 4/3/2024 8:41 Yes  Lateral N/A Unknown NA NA 

2700 WEST 
LANVALE ST 4/3/2024 4/3/2024 10:00 Yes  Lateral N/A Unknown NA NA 

5500 GWYNN OAK 
AVE 4/3/2024 4/3/2024 10:40 Yes  Lateral N/A Unknown NA NA 

5600 PLYMOUTH 
RD 4/3/2024 4/3/2024 10:54 Yes  Lateral N/A Unknown NA NA 

2600 MANHATTAN 
AVE 4/3/2024 4/3/2024 15:51 Yes  Lateral N/A Unknown NA NA 

1100 SHERWOOD 
AVE 4/3/2024 4/3/2024 14:36 Yes  Lateral N/A Unknown NA NA 

4300 SHELDON AVE 4/3/2024 4/3/2024 16:44 Yes  Lateral N/A Unknown NA NA 

3100 GRINDON AVE 4/3/2024 4/3/2024 19:17 Yes  Lateral N/A Unknown NA NA 

2300 EAST 
FAIRMOUNT AVE 4/3/2024 4/3/2024 18:16 Yes  Lateral N/A Unknown NA NA 

6300 SHELRICK DR 4/3/2024 4/3/2024 19:36 Yes  Lateral N/A Unknown NA NA 

4700 HOMESDALE 
AVE 4/3/2024 4/3/2024 19:32 Yes  Lateral N/A Unknown NA NA 

0 NORTH 
BENTALOU ST 4/3/2024 4/3/2024 19:05 Yes  Mainline N/A Unknown NA NA 

3500 SEVEN MILE 
LN 4/3/2024 4/3/2024 19:09 Yes  Lateral N/A Unknown NA NA 

100 WITHERSPOON 
RD 4/3/2024 4/3/2024 18:33 Yes  Lateral N/A Unknown NA NA 

3200 CLARKS LN 4/3/2024 4/3/2024 18:40 Yes  Lateral N/A Unknown NA NA 

2500 EAST 
STRATHMORE AVE 4/3/2024 4/3/2024 18:52 Yes  Lateral N/A Unknown NA NA 

1600 MCCULLOH ST 4/3/2024 4/3/2024 20:16 Yes  Lateral N/A Unknown NA NA 

5500 KEY AVE 4/3/2024 4/3/2024 19:55 Yes  Lateral N/A Unknown NA NA 

2100 LOUISE AVE 4/3/2024 4/3/2024 22:42 Yes  Lateral N/A Unknown NA NA 

600 WARWICK RD 4/3/2024 4/3/2024 22:21 Yes  Lateral N/A Unknown NA NA 

5900 CROSS 
COUNTRY BLVD 4/4/2024 4/4/2024 12:38 Yes  Lateral N/A Unknown NA NA 

4800 MELBOURNE 
RD 4/4/2024 4/4/2024 8:50 Yes  Lateral N/A Unknown NA NA 
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1600 NORTH 
PATTERSON PARK 
AVE 4/4/2024 4/4/2024 9:17 Yes  Mainline N/A Unknown NA NA 

5200 SAINT ALBANS 
WAY 4/4/2024 4/4/2024 15:30 Yes  Lateral N/A Unknown NA NA 

0 NORTH 
BENTALOU ST 4/4/2024 4/4/2024 13:09 Yes  Mainline N/A Unknown NA NA 

5800 FALLS RD 4/4/2024 4/4/2024 12:46 Yes  Lateral N/A Unknown NA NA 

2700 BAKER ST 4/4/2024 4/4/2024 13:02 Yes  Lateral N/A Unknown NA NA 

800 RAPPOLLA ST 4/4/2024 4/4/2024 14:28 Yes  Lateral N/A Unknown NA NA 

2500 NORTH 
CALVERT ST 4/4/2024 4/4/2024 18:07 Yes  Lateral N/A Unknown NA NA 

1200 
WOODBOURNE AVE 4/4/2024 4/4/2024 18:38 Yes  Lateral N/A Unknown NA NA 

400 WEST COLD 
SPRING LN 4/4/2024 4/4/2024 18:08 Yes  Lateral N/A Unknown NA NA 

4100 TOWNSEND 
AVE 4/4/2024 4/4/2024 18:31 Yes  Lateral N/A Unknown NA NA 

5000 FRANKFORD 
AVE 4/4/2024 4/4/2024 19:41 Yes  Lateral N/A Unknown NA NA 

2800 GRANTLEY 
AVE 4/4/2024 4/4/2024 18:42 Yes  Lateral N/A Unknown NA NA 

1100 ROLAND 
HEIGHTS AVE 4/5/2024 4/5/2024 10:59 Yes  Lateral N/A Unknown NA NA 

1600 WADSWORTH 
WAY 4/5/2024 4/5/2024 10:44 Yes  Lateral N/A Unknown NA NA 

4500 FAIRFAX RD 4/5/2024 4/5/2024 11:35 Yes  Lateral N/A Unknown NA NA 

3300 ABELL AVE 4/5/2024 4/5/2024 11:55 No  Lateral N/A Unknown NA NA 

7000 SURREY DR 4/5/2024 4/5/2024 14:59 No  Lateral N/A Unknown NA NA 

2200 WEST 
BALTIMORE ST 4/5/2024 4/5/2024 16:40 No  Lateral N/A Unknown NA NA 

3300 BONNIE RD 4/5/2024 4/5/2024 14:45 No  Lateral N/A Unknown NA NA 

900 CHESTNUT HILL 
AVE 4/5/2024 4/5/2024 14:50 No  Lateral N/A Unknown NA NA 

5900 GLENKIRK RD 4/5/2024 4/5/2024 15:17 No  Lateral N/A Unknown NA NA 

300 JOPLIN ST 4/5/2024 4/5/2024 19:14 No  Lateral N/A Unknown NA NA 

7000 SURREY DR 4/5/2024 4/5/2024 18:38 No  
Mainline and 
Lateral N/A Unknown NA NA 

500 NORTH ROCK 
GLEN RD 4/5/2024 4/5/2024 18:23 No  Lateral N/A Unknown NA NA 

5200 CORDELIA AVE 4/5/2024 4/5/2024 18:42 No  Mainline N/A Unknown NA NA 

3800 RAVENWOOD 
AVE 4/6/2024 4/6/2024 9:44 No  Lateral N/A Unknown NA NA 

400 CROYDON RD 4/6/2024 4/6/2024 10:28 No  Lateral N/A Unknown NA NA 

1500 STONEWOOD 
RD 4/6/2024 4/6/2024 10:56 No  Lateral N/A Unknown NA NA 

0 COBBER LN 4/6/2024 4/6/2024 12:15 No  Lateral N/A Unknown NA NA 
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300 BROADMOOR 
RD 4/6/2024 4/6/2024 12:07 No  

Mainline and 
Lateral N/A Unknown NA NA 

2200 ANNAPOLIS 
RD 4/6/2024 4/6/2024 14:01 No  Lateral N/A Unknown NA NA 

4800 EASTERN AVE 4/6/2024 4/6/2024 18:05 No  Mainline N/A Unknown NA NA 

2700 ELLICOTT DR 4/6/2024 4/6/2024 18:01 No  Lateral N/A Unknown NA NA 

6200 FAIRDEL AVE 4/6/2024 4/6/2024 20:13 No  Lateral N/A Unknown NA NA 

3300 SEQUOIA AVE 4/6/2024 4/6/2024 20:33 No  Lateral N/A Unknown NA NA 

1500 EAST 
MADISON ST 4/6/2024 4/6/2024 22:14 No  

Mainline and 
Lateral N/A Unknown NA NA 

5700 SIMMONDS 
AVE 4/6/2024 4/6/2024 23:08 No  Lateral N/A Unknown NA NA 

1900 HEATHFIELD 
RD 4/7/2024 4/7/2024 11:35 No  Lateral N/A Unknown NA NA 

700 HIGHWOOD DR 4/7/2024 4/7/2024 16:17 No  Lateral N/A Unknown NA NA 

1900 BRUNT ST 4/7/2024 4/7/2024 21:03 No  Lateral N/A Unknown NA NA 

3400 DENNLYN RD 4/7/2024 4/8/2024 9:04 No  Lateral N/A Unknown NA NA 

4100 ELDERON AVE 4/8/2024 4/8/2024 10:21 No  Lateral N/A Unknown NA NA 

3600 ELKADER RD 4/8/2024 4/8/2024 10:45 No  Lateral N/A Unknown NA NA 

3900 FORDHAM DR 4/8/2024 4/8/2024 11:45 No  
Mainline and 
Lateral N/A Unknown NA NA 

2500 ARUNAH AVE 4/8/2024 4/8/2024 12:20 No  Lateral N/A Unknown NA NA 

4000 RAYMONN 
AVE 4/8/2024 4/8/2024 11:24 No  Lateral N/A Unknown NA NA 

4400 RASPE AVE 4/8/2024 4/8/2024 11:58 No  Lateral N/A Unknown NA NA 

3500 CEDARDALE 
RD 4/8/2024 4/8/2024 14:23 No  Lateral N/A Unknown NA NA 

1300 CHESAPEAKE 
AVE 4/8/2024 4/8/2024 14:41 No  Lateral N/A Unknown NA NA 

700 MELVILLE AVE 4/8/2024 4/8/2024 16:47 No  Mainline N/A Unknown NA NA 

100 EAST 
NORTHERN PKWY 4/8/2024 4/8/2024 19:35 No  Lateral N/A Unknown NA NA 

1900 WINFORD RD 4/8/2024 4/8/2024 19:05 No  Lateral N/A Unknown NA NA 

3300 HUDSON ST 4/8/2024 4/8/2024 21:48 No  Lateral N/A Unknown NA NA 

5700 SIMMONDS 
AVE 4/8/2024 4/8/2024 20:54 No  Lateral N/A Unknown NA NA 

100 SAINT JOHNS 
RD 4/8/2024 4/8/2024 23:04 No  Lateral N/A Unknown NA NA 

4100 6TH ST 4/9/2024 4/9/2024 11:06 No  Mainline N/A Unknown NA NA 

800 EAST 34TH ST 4/9/2024 4/9/2024 12:26 No  Lateral N/A Unknown NA NA 

1900 FAIRBANK RD 4/9/2024 4/9/2024 15:06 No  Lateral N/A Unknown NA NA 

1600 PENTWOOD 
RD 4/9/2024 4/9/2024 13:42 No  Lateral N/A Unknown NA NA 

2700 CHRISTOPHER 
AVE 4/9/2024 4/9/2024 14:18 No  Lateral N/A Unknown NA NA 

5900 
BRACKENRIDGE 
AVE 4/9/2024 4/9/2024 20:18 No  Lateral N/A Unknown NA NA 
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5300 READY AVE 4/9/2024 4/9/2024 19:22 No  Lateral N/A Unknown NA NA 

6000 BELLE VISTA 
AVE 4/9/2024 4/9/2024 20:31 No  Lateral N/A Unknown NA NA 

400 EAST 21ST ST 4/9/2024 4/9/2024 19:04 No  Lateral N/A Unknown NA NA 

3300 ABELL AVE 4/9/2024 4/9/2024 19:39 No  
Mainline and 
Lateral N/A Unknown NA NA 

3600 MARY AVE 4/9/2024 4/9/2024 21:36 No  Lateral N/A Unknown NA NA 

5300 NORWOOD 
AVE 4/9/2024 4/9/2024 22:59 No  Lateral N/A Unknown NA NA 

5800 BELAIR RD 4/10/2024 4/10/2024 13:00 No  Mainline N/A Unknown NA NA 

2800 ROSELAWN 
AVE 4/10/2024 4/10/2024 14:24 No  Lateral N/A Unknown NA NA 

900 NORTH 
FRANKLINTOWN RD 4/10/2024 4/10/2024 17:06 No  Lateral N/A Unknown NA NA 

400 FRANKLE ST 4/10/2024 4/10/2024 20:12 No  Lateral N/A Unknown NA NA 

200 EAST 39TH ST 4/10/2024 4/10/2024 21:57 No  Lateral N/A Unknown NA NA 

1600 WADSWORTH 
WAY 4/10/2024 4/10/2024 21:34 No  Lateral N/A Unknown NA NA 

3600 BEECH AVE 4/10/2024 4/10/2024 22:19 No  Lateral N/A Unknown NA NA 

3000 GRINDON AVE 4/10/2024 4/10/2024 22:16 No  Lateral N/A Unknown NA NA 

600 SOMERSET RD 4/11/2024 4/11/2024 11:29 No  Lateral N/A Unknown NA NA 

400 CROYDON RD 4/11/2024 4/11/2024 11:07 No  Lateral N/A Unknown NA NA 

5500 GWYNN OAK 
AVE 4/11/2024 4/11/2024 12:28 No  Mainline N/A Unknown NA NA 

2700 BAKER ST 4/11/2024 4/11/2024 13:39 No  Lateral N/A Unknown NA NA 

4100 4TH ST 4/11/2024 4/11/2024 18:10 No  Lateral N/A Unknown NA NA 

3600 MARY AVE 4/11/2024 4/11/2024 19:13 No  Lateral N/A Unknown NA NA 

1600 SOUTH 
HANOVER ST 4/11/2024 4/11/2024 18:14 No  Mainline N/A Unknown NA NA 

100 BELLEMORE RD 4/11/2024 4/11/2024 21:01 No  Lateral N/A Unknown NA NA 

0 STRATFORD RD 4/11/2024 4/11/2024 21:17 No  Lateral N/A Unknown NA NA 

1200 EAST 
BELVEDERE AVE 4/12/2024 4/12/2024 11:34 No  Lateral N/A Unknown NA NA 

1600 LOCHWOOD 
RD 4/12/2024 4/12/2024 12:26 No  Mainline N/A Unknown NA NA 

600 EAST 35TH ST 4/12/2024 4/12/2024 14:16 No  Lateral N/A Unknown NA NA 

1100 WEST 
LAFAYETTE AVE 4/12/2024 4/12/2024 13:00 No  Lateral N/A Unknown NA NA 

1600 AISQUITH ST 4/12/2024 4/12/2024 14:28 No  Lateral N/A Unknown NA NA 

1900 BRUNT ST 4/12/2024 4/12/2024 16:53 No  Lateral N/A Unknown NA NA 

5400 FORCE RD 4/12/2024 4/12/2024 20:54 No  Lateral N/A Unknown NA NA 

0 CHARLCOTE PL 4/12/2024 4/12/2024 22:18 No  Lateral N/A Unknown NA NA 

1900 WINFORD RD 4/12/2024 4/12/2024 22:36 No  
Mainline and 
Lateral N/A Unknown NA NA 

3900 CHESTERFIELD 
AVE 4/13/2024 4/13/2024 10:01 No  

Mainline and 
Lateral N/A Unknown NA NA 

3600 ELMLEY AVE 4/13/2024 4/13/2024 10:34 No  Lateral N/A Unknown NA NA 
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3500 CHESLEY AVE 4/13/2024 4/13/2024 11:56 No  Lateral N/A Unknown NA NA 

800 SOUTH SHARP 
ST 4/13/2024 4/13/2024 12:18 No  Lateral N/A Unknown NA NA 

1000 VERONICA 
AVE 4/13/2024 4/13/2024 13:51 No  Lateral N/A Unknown NA NA 

100 ENFIELD RD 4/13/2024 4/13/2024 15:53 No  Lateral N/A Unknown NA NA 

1600 SHAKESPEARE 
ST 4/13/2024 4/13/2024 16:08 No  Mainline N/A Unknown NA NA 

800 WEST 
LOMBARD ST 4/13/2024 4/13/2024 17:17 No  Mainline N/A Unknown NA NA 

3000 ASCENSION ST 4/13/2024 4/13/2024 18:06 No  
Mainline and 
Lateral N/A Unknown NA NA 

6300 PARK HEIGHTS 
AVE 4/14/2024 4/14/2024 13:52 No  Lateral N/A Unknown NA NA 

1200 NORTH 
WOLFE ST 4/14/2024 4/14/2024 15:05 No  Mainline N/A Unknown NA NA 

1500 BURNWOOD 
RD 4/14/2024 4/14/2024 16:00 No  Lateral N/A Unknown NA NA 

6000 BELLONA AVE 4/14/2024 4/14/2024 17:21 No  Mainline N/A Unknown NA NA 

3700 DELVERNE RD 4/14/2024 4/14/2024 22:52 No  Lateral N/A Unknown NA NA 

6000 BELLONA AVE 4/15/2024 4/15/2024 8:53 No  Mainline N/A Unknown NA NA 

4100 ARDLEY AVE 4/15/2024 4/15/2024 10:44 No  Lateral N/A Unknown NA NA 

3500 ELMLEY AVE 4/15/2024 4/15/2024 11:10 No  Lateral N/A Unknown NA NA 

4300 BREHMS LN 4/15/2024 4/15/2024 10:57 No  Lateral N/A Unknown NA NA 

300 DENISON ST 4/15/2024 4/15/2024 12:54 No  Lateral N/A Unknown NA NA 

1100 WILDWOOD 
PKWY 4/15/2024 4/15/2024 12:38 No  Lateral N/A Unknown NA NA 

0 SAINT MARTINS 
RD 4/15/2024 4/15/2024 17:01 No  Lateral N/A Unknown NA NA 

1200 
BLOOMINGDALE RD 4/15/2024 4/15/2024 15:38 No  Lateral N/A Unknown NA NA 

1500 
NORTHBOURNE RD 4/15/2024 4/15/2024 18:47 No  Lateral N/A Unknown NA NA 

800 EAST 35TH ST 4/15/2024 4/15/2024 19:45 No  Lateral N/A Unknown NA NA 

6200 CROSS 
COUNTRY BLVD 4/16/2024 4/16/2024 9:43 No  Lateral N/A Unknown NA NA 

3100 PIEDMONT 
AVE 4/16/2024 4/16/2024 12:24 No  Lateral N/A Unknown NA NA 

800 EAST 33RD ST 4/16/2024 4/16/2024 14:00 No  Lateral N/A Unknown NA NA 

2700 MURA ST 4/16/2024 4/16/2024 17:44 No  Lateral N/A Unknown NA NA 

600 PARKWYRTH 
AVE 4/16/2024 4/16/2024 18:41 No  Lateral N/A Unknown NA NA 

4300 NICHOLAS 
AVE 4/16/2024 4/16/2024 19:39 No  Mainline N/A Unknown NA NA 

0 SAINT JOHNS RD 4/16/2024 4/16/2024 18:34 No  Lateral N/A Unknown NA NA 

1300 LAKESIDE AVE 4/16/2024 4/16/2024 17:15 No  Lateral N/A Unknown NA NA 

2000 EAST 
PRESTON ST 4/16/2024 4/16/2024 20:37 No  Lateral N/A Unknown NA NA 
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400 GITTINGS AVE 4/16/2024 4/16/2024 21:59 No  Lateral N/A Unknown NA NA 

400 EAST 39TH ST 4/16/2024 4/16/2024 21:14 No  Lateral N/A Unknown NA NA 

2400 KENTUCKY 
AVE 4/17/2024 4/17/2024 14:05 No  Lateral N/A Unknown NA NA 

2400 WEST COLD 
SPRING LN 4/17/2024 4/17/2024 10:33 No  Lateral N/A Unknown NA NA 

3600 OLD YORK RD 4/17/2024 4/17/2024 12:53 No  Lateral N/A Unknown NA NA 

5800 ETHELBERT 
AVE 4/17/2024 4/17/2024 14:05 No  Lateral N/A Unknown NA NA 

1700 DRUID HILL 
AVE 4/17/2024 4/17/2024 15:40 No  Mainline N/A Unknown NA NA 

300 MARTINGALE 
AVE 4/17/2024 4/17/2024 12:47 No  Mainline N/A Unknown NA NA 

400 NORTH 
LINWOOD AVE 4/17/2024 4/17/2024 14:31 No  Mainline N/A Unknown NA NA 

3900 GLENGYLE 
AVE 4/17/2024 4/17/2024 17:24 No  

Mainline and 
Lateral N/A Unknown NA NA 

3300 MENLO DR 4/17/2024 4/17/2024 18:52 No  
Mainline and 
Lateral N/A Unknown NA NA 

1700 INGRAM RD 4/17/2024 4/17/2024 22:19 No  
Mainline and 
Lateral N/A Unknown NA NA 

3000 ASCENSION ST 4/17/2024 4/17/2024 20:30 No  Mainline N/A Unknown NA NA 

2800 ALVARADO SQ 4/17/2024 4/17/2024 21:05 No  Lateral N/A Unknown NA NA 

2300 EAST OLIVER 
ST 4/18/2024 4/18/2024 9:15 No  

Mainline and 
Lateral N/A Unknown NA NA 

2500 OSWEGO AVE 4/18/2024 4/18/2024 11:10 No  Lateral N/A Unknown NA NA 

1600 STONEWOOD 
RD 4/18/2024 4/18/2024 11:32 No  Lateral N/A Unknown NA NA 

1500 NORTHWICK 
RD 4/18/2024 4/18/2024 11:48 No  Lateral N/A Unknown NA NA 

3300 TIOGA PKWY 4/18/2024 4/18/2024 12:07 No  
Mainline and 
Lateral N/A Unknown NA NA 

2600 EDMONDSON 
AVE 4/18/2024 4/18/2024 14:05 No  Lateral N/A Unknown NA NA 

4400 PALL MALL RD 4/18/2024 4/18/2024 17:31 No  
Mainline and 
Lateral N/A Unknown NA NA 

3300 ORLANDO 
AVE 4/18/2024 4/18/2024 18:35 No  Lateral N/A Unknown NA NA 

5500 SAINT ALBANS 
WAY 4/18/2024 4/18/2024 17:26 No  Lateral N/A Unknown NA NA 

1500 MCHENRY ST 4/18/2024 4/18/2024 19:17 No  
Mainline and 
Lateral N/A Unknown NA NA 

3400 NOBLE ST 4/18/2024 4/18/2024 19:34 No  Mainline N/A Unknown NA NA 

6300 PARK HEIGHTS 
AVE 4/19/2024 4/19/2024 8:51 No  Lateral N/A Unknown NA NA 

1300 PARK AVE 4/19/2024 4/19/2024 12:15 No  Lateral N/A Unknown NA NA 

3400 GLEN AVE 4/19/2024 4/19/2024 13:55 No  Mainline N/A Unknown NA NA 

3600 CHESTNUT 
AVE 4/19/2024 4/19/2024 14:28 No  Mainline N/A Unknown NA NA 
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5400 SAINT ALBANS 
WAY 4/19/2024 4/19/2024 20:44 No  Lateral N/A Unknown NA NA 

1600 STONEWOOD 
RD 4/19/2024 4/19/2024 19:12 No  Lateral N/A Unknown NA NA 

1500 MCHENRY ST 4/19/2024 4/19/2024 17:40 No  
Mainline and 
Lateral N/A Unknown NA NA 

800 SOUTH BOND 
ST 4/19/2024 4/19/2024 20:42 No  Mainline N/A Unknown NA NA 

6600 DANVILLE AVE 4/19/2024 4/19/2024 21:14 No  Lateral N/A Unknown NA NA 

4100 WESTCHESTER 
RD 4/20/2024 4/20/2024 10:38 No  Lateral N/A Unknown NA NA 

2800 PINEWOOD 
AVE 4/20/2024 4/20/2024 11:55 No  Lateral N/A Unknown NA NA 

4700 MORAVIA 
RUN WAY 4/20/2024 4/20/2024 11:32 No  Lateral N/A Unknown NA NA 

4100 WHITE AVE 4/20/2024 4/20/2024 14:09 No  Lateral N/A Unknown NA NA 

4400 FERNHILL AVE 4/20/2024 4/20/2024 15:11 No  Lateral N/A Unknown NA NA 

800 RAPPOLLA ST 4/20/2024 4/20/2024 15:38 No  Lateral N/A Unknown NA NA 

4500 CRADDOCK 
AVE 4/20/2024 4/20/2024 18:23 No  Mainline N/A Unknown NA NA 

4500 CRADDOCK 
AVE 4/20/2024 4/20/2024 18:23 No  Mainline N/A Unknown NA NA 

4100 
MOUNTWOOD RD 4/20/2024 4/20/2024 17:49 No  Lateral N/A Unknown NA NA 

3000 ASCENSION ST 4/20/2024 4/20/2024 20:25 No  Lateral N/A Unknown NA NA 

1900 EAST 30TH ST 4/20/2024 4/20/2024 23:14 No  Mainline N/A Unknown NA NA 

1900 EAST 28TH ST 4/21/2024 4/22/2024 9:44 No  Lateral N/A Unknown NA NA 

700 BELGIAN AVE 4/22/2024 4/22/2024 9:40 No  Lateral N/A Unknown NA NA 

4600 MARY AVE 4/22/2024 4/22/2024 11:30 No  Lateral N/A Unknown NA NA 

1500 LOCHWOOD 
RD 4/22/2024 4/22/2024 9:26 No  Lateral N/A Unknown NA NA 

3600 KEYSTONE 
AVE 4/22/2024 4/22/2024 12:06 No  Lateral N/A Unknown NA NA 

0 TAMWORTH RD 4/22/2024 4/22/2024 13:52 No  Lateral N/A Unknown NA NA 

5600 PURDUE AVE 4/22/2024 4/22/2024 10:52 No  Lateral N/A Unknown NA NA 

100 TAPLOW RD 4/22/2024 4/22/2024 12:57 No  Lateral N/A Unknown NA NA 

100 NORTH 
MILTON AVE 4/22/2024 4/22/2024 12:57 No  Lateral N/A Unknown NA NA 

3700 KIMBLE RD 4/22/2024 4/22/2024 12:56 No  Lateral N/A Unknown NA NA 

800 SAINT 
DUNSTANS RD 4/22/2024 4/22/2024 14:55 No  Lateral N/A Unknown NA NA 

3400 WEST 
STRATHMORE AVE 4/22/2024 4/22/2024 17:31 No  Lateral N/A Unknown NA NA 

1000 EAST 
NORTHERN PKWY 4/22/2024 4/22/2024 16:57 No  Lateral N/A Unknown NA NA 

3300 DEVONSHIRE 
DR 4/22/2024 4/22/2024 21:07 No  Lateral N/A Unknown NA NA 
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1300 GLENWOOD 
AVE 4/22/2024 4/22/2024 16:46 No  Lateral N/A Unknown NA NA 

3400 
REISTERSTOWN RD 4/22/2024 4/22/2024 22:14 No  Mainline N/A Unknown NA NA 

2600 BEECHLAND 
AVE 4/22/2024 4/22/2024 21:03 No  Lateral N/A Unknown NA NA 

1500 WILLIAM ST 4/22/2024 4/22/2024 19:27 No  Lateral N/A Unknown NA NA 

300 THORNHILL RD 4/22/2024 4/22/2024 22:28 No  Lateral N/A Unknown NA NA 

1600 PENTWOOD 
RD 4/23/2024 4/23/2024 10:19 No  Lateral N/A Unknown NA NA 

1000 NORTH IRIS 
AVE 4/23/2024 4/23/2024 10:17 No  Lateral N/A Unknown NA NA 

3800 GREENWAY 4/23/2024 4/23/2024 11:26 No  Mainline N/A Unknown NA NA 

4800 BRIARCLIFT 
RD 4/23/2024 4/23/2024 10:21 No  Lateral N/A Unknown NA NA 

7000 SURREY DR 4/23/2024 4/23/2024 13:29 No  Lateral N/A Unknown NA NA 

1500 NORTH 
FULTON AVE 4/23/2024 4/23/2024 11:35 No  Lateral N/A Unknown NA NA 

5400 SAINT ALBANS 
WAY 4/23/2024 4/23/2024 11:52 No  Lateral N/A Unknown NA NA 

400 EAST COLD 
SPRING LN 4/23/2024 4/23/2024 18:52 No  Lateral N/A Unknown NA NA 

3300 WEST 
BELVEDERE AVE 4/23/2024 4/23/2024 18:05 No  Lateral N/A Unknown NA NA 

5700 JONQUIL AVE 4/23/2024 4/23/2024 18:23 No  Lateral N/A Unknown NA NA 

4000 CENTURY RD 4/24/2024 4/24/2024 9:39 No  Lateral N/A Unknown NA NA 

700 GLENWOOD 
AVE 4/24/2024 4/24/2024 13:17 No  Lateral N/A Unknown NA NA 

2400 EAST 
STRATHMORE AVE 4/24/2024 4/24/2024 13:16 No  Lateral N/A Unknown NA NA 

400 EAST COLD 
SPRING LN 4/24/2024 4/24/2024 15:06 No  Lateral N/A Unknown NA NA 

3800 JUNIPER RD 4/24/2024 4/24/2024 17:31 No  Mainline N/A Unknown NA NA 

1300 GITTINGS AVE 4/24/2024 4/24/2024 14:20 No  Lateral N/A Unknown NA NA 

2400 HARRIET AVE 4/24/2024 4/24/2024 17:11 No  Lateral N/A Unknown NA NA 

3300 DEVONSHIRE 
DR 4/24/2024 4/24/2024 18:30 No  Lateral N/A Unknown NA NA 

800 NORTH 
BENTALOU ST 4/24/2024 4/24/2024 19:07 No  Lateral N/A Unknown NA NA 

2400 WILLOW GLEN 
DR 4/25/2024 4/25/2024 9:33 No  Lateral N/A Unknown NA NA 

2400 WEST 
FRANKLIN ST 4/25/2024 4/25/2024 10:37 No  Lateral N/A Unknown NA NA 

600 VENABLE AVE 4/25/2024 4/25/2024 13:51 No  Lateral N/A Unknown NA NA 

1500 
NORTHBOURNE RD 4/25/2024 4/25/2024 10:56 No  Lateral N/A Unknown NA NA 

3000 GWYNNS 
FALLS PKWY 4/25/2024 4/25/2024 12:25 No  

Mainline and 
Lateral N/A Unknown NA NA 
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3900 BANCROFT RD 4/25/2024 4/25/2024 14:59 No  Lateral N/A Unknown NA NA 

2400 HARRIET AVE 4/25/2024 4/25/2024 15:27 No  Lateral N/A Unknown NA NA 

1500 HOMESTEAD 
ST 4/25/2024 4/25/2024 17:33 No  Lateral N/A Unknown NA NA 

500 BALTIC AVE 4/25/2024 4/25/2024 17:24 No  Mainline N/A Unknown NA NA 

3700 BROOKLYN 
AVE 4/25/2024 4/25/2024 17:44 No  Lateral N/A Unknown NA NA 

5600 HILLTOP AVE 4/25/2024 4/25/2024 18:34 No  Lateral N/A Unknown NA NA 

3200 SEQUOIA AVE 4/25/2024 4/25/2024 22:28 No  Lateral N/A Unknown NA NA 

1800 
NORTHBOURNE RD 4/26/2024 4/26/2024 10:19 No  Lateral N/A Unknown NA NA 

2500 MCCULLOH ST 4/26/2024 4/26/2024 9:36 No  Lateral N/A Unknown NA NA 

5500 
SUMMERFIELD AVE 4/26/2024 4/26/2024 11:17 No  

Mainline and 
Lateral N/A Unknown NA NA 

5200 SAINT 
CHARLES AVE 4/26/2024 4/26/2024 13:39 No  Lateral N/A Unknown NA NA 

2300 NORTH 
MONROE ST 4/26/2024 4/26/2024 14:20 No  Lateral N/A Unknown NA NA 

5600 KAVON AVE 4/26/2024 4/26/2024 19:41 No  Lateral N/A Unknown NA NA 

3700 YOSEMITE 
AVE 4/26/2024 4/26/2024 16:41 No  Mainline N/A Unknown NA NA 

4600 PARKTON ST 4/26/2024 4/26/2024 18:08 No  Mainline N/A Unknown NA NA 

2300 ANNAPOLIS 
RD 4/26/2024 4/26/2024 18:41 No  Lateral N/A Unknown NA NA 

5700 NORTH 
CHARLES ST 4/26/2024 4/26/2024 19:26 No  Lateral N/A Unknown NA NA 

3300 WEST 
BELVEDERE AVE 4/26/2024 4/26/2024 21:12 No  Lateral N/A Unknown NA NA 

4500 MOUNTVIEW 
RD 4/27/2024 4/27/2024 9:01 No  Lateral N/A Unknown NA NA 

800 EAST LAKE AVE 4/27/2024 4/27/2024 11:08 No  Lateral N/A Unknown NA NA 

800 WEST 36TH ST 4/27/2024 4/27/2024 12:20 No  Lateral N/A Unknown NA NA 

2500 ELSINORE AVE 4/27/2024 4/27/2024 12:46 No  
Mainline and 
Lateral N/A Unknown NA NA 

100 1 2 TAPLOW RD 4/27/2024 4/27/2024 12:07 No  Lateral N/A Unknown NA NA 

600 CHARRAWAY 
RD 4/27/2024 4/27/2024 12:29 No  

Mainline and 
Lateral N/A Unknown NA NA 

100 WEST LEE ST 4/27/2024 4/27/2024 14:42 No  Lateral N/A Unknown NA NA 

1000 NORTH IRIS 
AVE 4/27/2024 4/27/2024 15:43 No  Lateral N/A Unknown NA NA 

3400 ROSEDALE RD 4/27/2024 4/27/2024 19:28 No  Lateral N/A Unknown NA NA 

3200 ELLERSLIE AVE 4/27/2024 4/27/2024 21:55 No  Lateral N/A Unknown NA NA 

2300 ROGENE DR 4/27/2024 4/27/2024 21:51 No  Lateral N/A Unknown NA NA 

1800 GOUGH ST 4/28/2024 4/28/2024 11:42 No  Mainline N/A Unknown NA NA 

2400 RIDGELY ST 4/28/2024 4/28/2024 12:50 No  Lateral N/A Unknown NA NA 

4500 SAINT 
GEORGES AVE 4/28/2024 4/28/2024 15:34 No  Lateral N/A Unknown NA NA 

4900 SCHAUB AVE 4/28/2024 4/28/2024 18:38 No  Lateral N/A Unknown NA NA 
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6800 WILLIAMSON 
AVE 4/28/2024 4/28/2024 21:13 No  Lateral N/A Unknown NA NA 

3600 FERNDALE 
AVE 4/29/2024 4/29/2024 9:31 No  Lateral N/A Unknown NA NA 

2900 BAKER ST 4/29/2024 4/29/2024 9:50 No  
Mainline and 
Lateral N/A Unknown NA NA 

700 BELLE TERRE 
AVE 4/29/2024 4/29/2024 9:23 No  Lateral N/A Unknown NA NA 

1500 GLENEAGLE 
RD 4/29/2024 4/29/2024 12:15 No  Lateral N/A Unknown NA NA 

5900 GLENKIRK RD 4/29/2024 4/29/2024 12:07 No  Lateral N/A Unknown NA NA 

700 NORTH 
LUZERNE AVE 4/29/2024 4/29/2024 14:10 No  

Mainline and 
Lateral N/A Unknown NA NA 

1700 NORTH 
WOLFE ST 4/29/2024 4/29/2024 15:14 No  Lateral N/A Unknown NA NA 

3600 WEST 
LEXINGTON ST 4/29/2024 4/29/2024 19:02 No  Lateral N/A Unknown NA NA 

1000 WINDING 
WAY 4/29/2024 4/29/2024 17:19 No  Lateral N/A Unknown NA NA 

3900 GLENGYLE 
AVE 4/29/2024 4/29/2024 18:21 No  Mainline N/A Unknown NA NA 

4300 KENNISON 
AVE 4/29/2024 4/29/2024 19:53 No  Lateral N/A Unknown NA NA 

3300 WEST 
BELVEDERE AVE 4/29/2024 4/29/2024 19:34 No  Lateral N/A Unknown NA NA 

700 EVESHAM AVE 4/29/2024 4/29/2024 21:04 No  Lateral N/A Unknown NA NA 

1200 WALKER AVE 4/29/2024 4/29/2024 22:29 No  Lateral N/A Unknown NA NA 

0 CHARLCOTE PL 4/30/2024 4/30/2024 11:28 No  Lateral N/A Unknown NA NA 

1000 WOODSON 
RD 4/30/2024 4/30/2024 10:24 No  Lateral N/A Unknown NA NA 

1300 WEST 
LOMBARD ST 4/30/2024 4/30/2024 12:12 No  Lateral N/A Unknown NA NA 

900 EAST 
BELVEDERE AVE 4/30/2024 4/30/2024 12:38 No  Lateral N/A Unknown NA NA 

2000 EAST NORTH 
AVE 4/30/2024 4/30/2024 13:04 No  

Mainline and 
Lateral N/A Unknown NA NA 

1600 WADSWORTH 
WAY 4/30/2024 4/30/2024 15:17 No  Lateral N/A Unknown NA NA 

1800 THAMES ST 4/30/2024 4/30/2024 19:01 No  Lateral N/A Unknown NA NA 

2200 
PENNSYLVANIA AVE 4/30/2024 4/30/2024 18:24 No  Mainline N/A Unknown NA NA 

2300 ANNAPOLIS 
RD 4/30/2024 4/30/2024 18:57 No  Lateral N/A Unknown NA NA 

1100 CLEVELAND ST 4/30/2024 4/30/2024 19:30 No  Mainline N/A Unknown NA NA 

4300 ROLAND 
SPRINGS DR 4/30/2024 4/30/2024 21:14 No  Lateral N/A Unknown NA NA 

3100 PIEDMONT 
AVE 4/30/2024 4/30/2024 21:10 No  

Mainline and 
Lateral N/A Unknown NA NA 
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4300 NICHOLAS 
AVE 4/30/2024 4/30/2024 21:31 No  Lateral N/A Unknown NA NA 

4300 KENNISON 
AVE 5/1/2024 5/1/2024 10:11 No  Lateral N/A Unknown NA NA 

1100 ANGLESEA ST 5/1/2024 5/1/2024 11:13 No  Lateral N/A Unknown NA NA 

5700 MAPLEHILL RD 5/1/2024 5/1/2024 10:46 No  Lateral N/A Unknown NA NA 

6100 WIRT AVE 5/1/2024 5/1/2024 13:31 No  Lateral N/A Unknown NA NA 

3700 MACTAVISH 
AVE 5/1/2024 5/1/2024 12:45 No  Lateral N/A Unknown NA NA 

3400 CALLAWAY 
AVE 5/1/2024 5/1/2024 17:19 No  Lateral N/A Unknown NA NA 

6500 HOPETON AVE 5/1/2024 5/1/2024 13:50 No  Lateral N/A Unknown NA NA 

1200 MERIDENE DR 5/1/2024 5/1/2024 14:16 No  Lateral N/A Unknown NA NA 

800 NORTH 
MILTON AVE 5/1/2024 5/1/2024 14:53 No  Lateral N/A Unknown NA NA 

3200 NERAK RD 5/1/2024 5/1/2024 14:49 No  Lateral N/A Unknown NA NA 

5600 CEDELLA AVE 5/1/2024 5/1/2024 18:16 No  Lateral N/A Unknown NA NA 

5000 FRANKFORD 
AVE 5/1/2024 5/1/2024 18:03 No  Lateral N/A Unknown NA NA 

1200 WALKER AVE 5/1/2024 5/1/2024 19:21 No  Lateral N/A Unknown NA NA 

500 SOUTH 
BENTALOU ST 5/1/2024 5/1/2024 20:23 No  Lateral N/A Unknown NA NA 

900 ARGONNE DR 5/2/2024 5/2/2024 9:54 No  Lateral N/A Unknown NA NA 

1200 MERIDENE DR 5/2/2024 5/2/2024 10:28 No  Lateral N/A Unknown NA NA 

5100 CHALGROVE 
AVE 5/2/2024 5/2/2024 17:59 No  Lateral N/A Unknown NA NA 

3300 WEST 
BELVEDERE AVE 5/2/2024 5/2/2024 17:37 No  Lateral N/A Unknown NA NA 

200 SOUTH 
CATHERINE ST 5/2/2024 5/2/2024 18:14 No  

Mainline and 
Lateral N/A Unknown NA NA 

6500 BRIGHTON 
AVE 5/2/2024 5/2/2024 19:37 No  Lateral N/A Unknown NA NA 

3200 CEDARHURST 
RD 5/2/2024 5/2/2024 19:59 No  Lateral N/A Unknown NA NA 

3500 CALLAWAY 
AVE 5/2/2024 5/2/2024 20:59 No  Lateral N/A Unknown NA NA 

4700 HOMESDALE 
AVE 5/2/2024 5/2/2024 21:17 No  Lateral N/A Unknown NA NA 

2700 INGLEWOOD 
AVE 5/2/2024 5/2/2024 21:29 No  Lateral N/A Unknown NA NA 

4800 FREDERICK 
AVE 5/3/2024 5/3/2024 9:25 No  Lateral N/A Unknown NA NA 

700 BELLE TERRE 
AVE 5/3/2024 5/3/2024 11:49 No  Lateral N/A Unknown NA NA 

3700 MENLO DR 5/3/2024 5/3/2024 14:35 No  Lateral N/A Unknown NA NA 

3400 PARK HEIGHTS 
AVE 5/3/2024 5/3/2024 17:17 No  Lateral N/A Unknown NA NA 
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4200 CRAWFORD 
AVE 5/3/2024 5/3/2024 17:49 No  Lateral N/A Unknown NA NA 

1600 ASHLAND AVE 5/3/2024 5/3/2024 17:35 No  Lateral N/A Unknown NA NA 

3400 RAMONA AVE 5/3/2024 5/3/2024 20:31 No  Lateral N/A Unknown NA NA 

3700 ECHODALE 
AVE 5/4/2024 5/4/2024 9:24 No  Lateral N/A Unknown NA NA 

2500 WEST 
LAFAYETTE AVE 5/4/2024 5/4/2024 13:03 No  

Mainline and 
Lateral N/A Unknown NA NA 

3200 ABELL AVE 5/4/2024 5/4/2024 12:22 No  Lateral N/A Unknown NA NA 

1600 STONEWOOD 
RD 5/4/2024 5/4/2024 15:13 No  Lateral N/A Unknown NA NA 

800 REVERDY RD 5/4/2024 5/4/2024 22:20 No  Lateral N/A Unknown NA NA 

6200 NORTHWOOD 
DR 5/5/2024 5/5/2024 9:35 No  Lateral N/A Unknown NA NA 

1600 ASHLAND AVE 5/5/2024 5/5/2024 12:22 No  Lateral N/A Unknown NA NA 

2600 NORTH 
LONGWOOD ST 5/5/2024 5/5/2024 14:31 No  Lateral N/A Unknown NA NA 

300 UNDERWOOD 
CT 5/5/2024 5/5/2024 15:19 No  Lateral N/A Unknown NA NA 

700 BELLE TERRE 
AVE 5/5/2024 5/5/2024 16:11 No  Lateral N/A Unknown NA NA 

3600 BUENA VISTA 
AVE 5/5/2024 5/5/2024 19:06 No  Lateral N/A Unknown NA NA 

1200 NORTH 
CALHOUN ST 5/5/2024 5/5/2024 21:21 No  Mainline N/A Unknown Yes Open 

3700 PARK HEIGHTS 
AVE 5/6/2024 5/6/2024 8:55 Yes  Lateral N/A Unknown NA NA 

1500 GLENEAGLE 
RD 5/6/2024 5/6/2024 10:51 Yes  Lateral N/A Unknown NA NA 

1300 WEST 41ST ST 5/6/2024 5/6/2024 10:55 Yes  Lateral N/A Unknown NA NA 

2000 ROCKROSE 
AVE 5/6/2024 5/6/2024 9:56 Yes  Lateral N/A Unknown NA NA 

6500 BALTIMORE 
AVE 5/6/2024 5/6/2024 10:50 Yes  Lateral N/A Unknown NA NA 

600 CHARRAWAY 
RD 5/6/2024 5/6/2024 13:16 Yes  Lateral N/A Unknown NA NA 

2600 NORTH 
LONGWOOD ST 5/6/2024 5/6/2024 15:03 Yes  Lateral N/A Unknown NA NA 

500 SOUTH ANN ST 5/6/2024 5/6/2024 13:24 Yes  Lateral N/A Unknown NA NA 

3600 KEYSTONE 
AVE 5/6/2024 5/6/2024 17:26 Yes  Lateral N/A Unknown NA NA 

2400 ASHLAND AVE 5/6/2024 5/6/2024 15:10 Yes  Mainline N/A Unknown NA NA 

3600 DOLFIELD AVE 5/6/2024 5/6/2024 20:33 Yes  Mainline N/A Unknown NA NA 

3400 MAYFIELD 
AVE 5/6/2024 5/6/2024 19:14 Yes  Lateral N/A Unknown NA NA 

1500 NORTH 
BENTALOU ST 5/6/2024 5/6/2024 16:44 Yes  Lateral N/A Unknown NA NA 

3300 TANEY RD 5/6/2024 5/6/2024 18:30 Yes  Lateral N/A Unknown NA NA 
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3900 FALLSTAFF RD 5/7/2024 5/7/2024 9:39 No  Lateral N/A Unknown NA NA 

3000 ABELL AVE 5/7/2024 5/7/2024 10:24 No  Lateral N/A Unknown NA NA 

2900 MARKLEY AVE 5/7/2024 5/7/2024 11:18 No  Lateral N/A Unknown NA NA 

300 UNDERWOOD 
CT 5/7/2024 5/7/2024 13:04 No  Lateral N/A Unknown NA NA 

1200 NORTH 
CALHOUN ST 5/7/2024 5/7/2024 13:32 No  Lateral N/A Unknown NA NA 

3500 WINDSOR 
MILL RD 5/7/2024 5/7/2024 21:23 No  Lateral N/A Unknown NA NA 

100 WEST OSTEND 
ST 5/7/2024 5/7/2024 18:39 No  Mainline N/A Unknown NA NA 

5500 BUCKNELL RD 5/7/2024 5/7/2024 21:48 No  Lateral N/A Unknown NA NA 

1100 WILDWOOD 
PKWY 5/7/2024 5/7/2024 19:32 No  

Mainline and 
Lateral N/A Unknown NA NA 

0 UPMANOR RD 5/7/2024 5/7/2024 19:10 No  Lateral N/A Unknown NA NA 

5900 CROSS 
COUNTRY BLVD 5/8/2024 5/8/2024 12:11 No  Lateral N/A Unknown NA NA 

6800 CROSS 
COUNTRY BLVD 5/8/2024 5/8/2024 12:15 No  Lateral N/A Unknown NA NA 

4800 COLEHERNE 
RD 5/8/2024 5/8/2024 13:43 No  Lateral N/A Unknown NA NA 

2400 WOODBROOK 
AVE 5/8/2024 5/8/2024 16:32 No  Lateral N/A Unknown NA NA 

1500 
NORTHBOURNE RD 5/8/2024 5/8/2024 17:34 No  Lateral N/A Unknown NA NA 

2500 MCCULLOH ST 5/8/2024 5/8/2024 16:52 No  Lateral N/A Unknown NA NA 

6800 FAIRLAWN 
AVE 5/8/2024 5/8/2024 14:27 No  Lateral N/A Unknown NA NA 

5000 EAST FEDERAL 
ST 5/8/2024 5/8/2024 18:34 No  

Mainline and 
Lateral N/A Unknown NA NA 

1200 CATHEDRAL 
ST 5/8/2024 5/8/2024 15:55 No  Mainline N/A Unknown NA NA 

4900 SCHAUB AVE 5/8/2024 5/8/2024 19:07 No  Lateral N/A Unknown NA NA 

4500 SCHLEY AVE 5/8/2024 5/8/2024 19:51 No  Lateral N/A Unknown NA NA 

1500 LOCHWOOD 
RD 5/8/2024 5/8/2024 20:53 No  Lateral N/A Unknown NA NA 

3700 ELMLEY AVE 5/8/2024 5/8/2024 20:22 No  Lateral N/A Unknown NA NA 

5700 NASCO PL 5/8/2024 5/8/2024 22:09 No  Lateral N/A Unknown NA NA 

6300 YORKSHIRE DR 5/9/2024 5/9/2024 10:06 No  Lateral N/A Unknown NA NA 

6200 PIONEER DR 5/9/2024 5/9/2024 13:29 No  Lateral N/A Unknown NA NA 

0 CHARLCOTE PL 5/9/2024 5/9/2024 9:32 No  
Mainline and 
Lateral N/A Unknown NA NA 

3800 BARTWOOD 
RD 5/9/2024 5/9/2024 13:27 No  Lateral N/A Unknown NA NA 

0 NORTH LUZERNE 
AVE 5/9/2024 5/9/2024 12:12 No  

Mainline and 
Lateral N/A Unknown NA NA 

3800 EASTWOOD 
DR 5/9/2024 5/9/2024 18:53 No  

Mainline and 
Lateral N/A Unknown NA NA 
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1200 GLENEAGLE 
RD 5/9/2024 5/9/2024 17:42 No  Lateral N/A Unknown NA NA 

1500 GLENEAGLE 
RD 5/9/2024 5/9/2024 18:22 No  Lateral N/A Unknown NA NA 

5800 GIST AVE 5/9/2024 5/9/2024 19:41 No  Lateral N/A Unknown NA NA 

2400 EDMONDSON 
AVE 5/10/2024 5/10/2024 11:01 No  Lateral N/A Unknown NA NA 

500 NORTH 
KENWOOD AVE 5/10/2024 5/10/2024 12:30 No  Mainline N/A Unknown NA NA 

3700 OVERVIEW RD 5/10/2024 5/10/2024 14:16 No  Mainline N/A Unknown NA NA 

5900 NORTHWOOD 
DR 5/10/2024 5/10/2024 17:51 No  Lateral N/A Unknown NA NA 

1600 DRUID HILL 
AVE 5/10/2024 5/10/2024 15:07 No  Lateral N/A Unknown NA NA 

4300 PLAINFIELD 
AVE 5/10/2024 5/10/2024 17:20 No  Lateral N/A Unknown NA NA 

2400 ASHLAND AVE 5/10/2024 5/10/2024 21:47 No  
Mainline and 
Lateral N/A Unknown NA NA 

1100 WICKLOW RD 5/11/2024 5/11/2024 8:59 No  Lateral N/A Unknown NA NA 

5500 TODD AVE 5/11/2024 5/11/2024 9:32 No  
Mainline and 
Lateral N/A Unknown NA NA 

1000 REVERDY RD 5/11/2024 5/11/2024 15:01 No  Lateral N/A Unknown NA NA 

4100 RAYMONN 
AVE 5/11/2024 5/11/2024 15:03 No  Lateral N/A Unknown NA NA 

100 1 2 TAPLOW RD 5/11/2024 5/11/2024 19:06 No  Lateral N/A Unknown NA NA 

3700 ELM AVE 5/12/2024 5/12/2024 14:26 No  Lateral N/A Unknown NA NA 

600 EAST 33RD ST 5/12/2024 5/12/2024 10:28 No  Lateral N/A Unknown NA NA 

3300 TANEY RD 5/12/2024 5/12/2024 13:27 No  Lateral N/A Unknown NA NA 

300 RADNOR RD 5/12/2024 5/12/2024 14:15 No  Lateral N/A Unknown NA NA 

1200 GLENEAGLE 
RD 5/12/2024 5/12/2024 20:03 No  Lateral N/A Unknown NA NA 

2800 MAYFIELD 
AVE 5/12/2024 5/12/2024 21:50 No  Lateral N/A Unknown NA NA 

1200 EDISON HWY 5/13/2024 5/13/2024 12:54 No  Lateral N/A Unknown NA NA 

3200 BONNIE RD 5/13/2024 5/13/2024 10:08 No  Lateral N/A Unknown NA NA 

1400 GITTINGS AVE 5/13/2024 5/13/2024 14:55 No  Lateral N/A Unknown NA NA 

5800 RUBIN AVE 5/13/2024 5/13/2024 14:41 No  Lateral N/A Unknown NA NA 

3400 DUVALL AVE 5/13/2024 5/13/2024 17:21 No  Mainline N/A Unknown NA NA 

3400 PARK HEIGHTS 
AVE 5/13/2024 5/14/2024 9:16 No  Mainline N/A Unknown NA NA 

700 NORTH CURLEY 
ST 5/14/2024 5/14/2024 13:28 No  Lateral N/A Unknown NA NA 

4100 KATHLAND 
AVE 5/14/2024 5/14/2024 13:20 No  Lateral N/A Unknown NA NA 

5700 YORK RD 5/14/2024 5/14/2024 12:12 No  Lateral N/A Unknown NA NA 

2000 HOLLINS 
FERRY RD 5/14/2024 5/14/2024 14:02 No  Mainline N/A Unknown NA NA 

5300 CHRYSLER AVE 5/14/2024 5/14/2024 13:55 No  Lateral N/A Unknown NA NA 
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3600 LYNDALE AVE 5/14/2024 5/14/2024 15:11 No  Lateral N/A Unknown NA NA 

5800 JUDITH WAY 5/14/2024 5/14/2024 16:19 No  Lateral N/A Unknown NA NA 

2900 ROSALIND 
AVE 5/14/2024 5/14/2024 17:04 No  

Mainline and 
Lateral N/A Unknown NA NA 

1300 STONEWOOD 
RD 5/15/2024 5/15/2024 11:14 No  Lateral N/A Unknown NA NA 

1200 COCHRAN 
AVE 5/15/2024 5/15/2024 12:06 No  Lateral N/A Unknown NA NA 

1800 WEST 
SARATOGA ST 5/15/2024 5/15/2024 13:19 No  

Mainline and 
Lateral N/A Unknown NA NA 

5800 ETHELBERT 
AVE 5/15/2024 5/15/2024 14:40 No  Lateral N/A Unknown NA NA 

3400 DUVALL AVE 5/15/2024 5/15/2024 15:13 No  Lateral N/A Unknown NA NA 

2900 ROCKWOOD 
AVE 5/15/2024 5/15/2024 17:20 No  Lateral N/A Unknown NA NA 

3200 BONNIE RD 5/15/2024 5/15/2024 18:13 No  Lateral N/A Unknown NA NA 

1700 EAST 33RD ST 5/15/2024 5/15/2024 18:12 No  Lateral N/A Unknown NA NA 

3800 NORFOLK AVE 5/15/2024 5/15/2024 21:50 No  Lateral N/A Unknown NA NA 

0 EAST LAKE AVE 5/16/2024 5/16/2024 11:54 No  Lateral N/A Unknown NA NA 

600 WINANS WAY 5/16/2024 5/16/2024 11:30 No  Lateral N/A Unknown NA NA 

5400 TODD AVE 5/16/2024 5/16/2024 13:35 No  Lateral N/A Unknown NA NA 

4300 ELDERON AVE 5/16/2024 5/16/2024 13:26 No  Lateral N/A Unknown NA NA 

5400 YORK RD 5/16/2024 5/16/2024 14:26 No  Mainline N/A Unknown NA NA 

1700 EAST 33RD ST 5/16/2024 5/16/2024 19:30 No  Lateral N/A Unknown NA NA 

3900 HILLSDALE RD 5/17/2024 5/17/2024 8:59 No  Lateral N/A Unknown NA NA 

2800 MAYFIELD 
AVE 5/17/2024 5/17/2024 10:17 No  Lateral N/A Unknown NA NA 

4900 FAIT AVE 5/17/2024 5/17/2024 14:49 No  Lateral N/A Unknown NA NA 

1200 COCHRAN 
AVE 5/17/2024 5/17/2024 14:40 No  Lateral N/A Unknown NA NA 

400 HOLLEN RD 5/17/2024 5/17/2024 14:56 No  Lateral N/A Unknown NA NA 

3200 BONNIE RD 5/17/2024 5/17/2024 14:50 No  Lateral N/A Unknown NA NA 

5700 NASCO PL 5/17/2024 5/17/2024 15:53 No  Lateral N/A Unknown NA NA 

4400 OLD YORK RD 5/17/2024 5/17/2024 17:05 No  Lateral N/A Unknown NA NA 

100 SOUTH 
ARLINGTON AVE 5/17/2024 5/17/2024 17:51 No  Mainline N/A Unknown NA NA 

5400 PARK HEIGHTS 
AVE 5/18/2024 5/18/2024 11:54 No  Lateral N/A Unknown NA NA 

2600 NORTH 
CALVERT ST 5/18/2024 5/18/2024 16:34 No  Lateral N/A Unknown NA NA 

2800 ODONNELL ST 5/18/2024 5/18/2024 22:37 No  Lateral N/A Unknown NA NA 

500 BALTIC AVE 5/18/2024 5/18/2024 22:25 No  Lateral N/A Unknown NA NA 

4100 BRENDAN AVE 5/19/2024 5/19/2024 10:28 No  Mainline N/A Unknown NA NA 

4100 BRENDAN AVE 5/19/2024 5/19/2024 10:22 No  Mainline N/A Unknown NA NA 

5100 ROLAND AVE 5/19/2024 5/19/2024 12:56 No  Lateral N/A Unknown NA NA 

4300 SHAMROCK 
AVE 5/19/2024 5/19/2024 14:39 No  Mainline N/A Unknown NA NA 
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5900 LACLEDE RD 5/19/2024 5/19/2024 18:35 No  Lateral N/A Unknown NA NA 

3700 SEQUOIA AVE 5/20/2024 5/20/2024 9:00 No  
Mainline and 
Lateral N/A Unknown NA NA 

5300 WEST NORTH 
AVE 5/20/2024 5/20/2024 10:24 No  Lateral N/A Unknown NA NA 

5000 WESTHILLS RD 5/20/2024 5/20/2024 14:52 No  Lateral N/A Unknown NA NA 

700 NORTH 
ROSEDALE ST 5/20/2024 5/20/2024 12:38 No  Lateral N/A Unknown NA NA 

100 SOUTH HILTON 
ST 5/20/2024 5/20/2024 17:02 No  Lateral N/A Unknown NA NA 

500 NORTH HILTON 
ST 5/20/2024 5/20/2024 17:15 No  Mainline N/A Unknown NA NA 

2500 MARBOURNE 
AVE 5/20/2024 5/20/2024 14:34 No  Lateral N/A Unknown NA NA 

5400 HILLTOP AVE 5/20/2024 5/20/2024 18:44 No  Lateral N/A Unknown NA NA 

6100 MARLORA RD 5/20/2024 5/20/2024 14:21 No  Lateral N/A Unknown NA NA 

2700 LAWINA RD 5/20/2024 5/20/2024 16:55 No  Lateral N/A Unknown NA NA 

3700 GLEN AVE 5/20/2024 5/20/2024 18:25 No  Lateral N/A Unknown NA NA 

3800 OVERLEA AVE 5/20/2024 5/20/2024 21:33 No  Lateral N/A Unknown NA NA 

4200 IVANHOE AVE 5/20/2024 5/20/2024 22:26 No  Lateral N/A Unknown NA NA 

800 SAINT 
GEORGES RD 5/21/2024 5/21/2024 10:18 No  

Mainline and 
Lateral N/A Unknown NA NA 

1600 INGRAM RD 5/21/2024 5/21/2024 9:11 No  Lateral N/A Unknown NA NA 

1000 EAST 
NORTHERN PKWY 5/21/2024 5/21/2024 9:25 No  Lateral N/A Unknown NA NA 

2300 MONTEBELLO 
TER 5/21/2024 5/21/2024 9:58 No  Lateral N/A Unknown NA NA 

3000 OVERLAND 
AVE 5/21/2024 5/22/2024 9:44 No  Lateral N/A Unknown NA NA 

3700 CLARENELL RD 5/21/2024 5/21/2024 11:00 No  Lateral N/A Unknown NA NA 

500 NORMANDY 
AVE 5/21/2024 5/21/2024 11:56 No  Lateral N/A Unknown NA NA 

6300 THE ALAMEDA 5/21/2024 5/21/2024 14:19 No  Lateral N/A Unknown NA NA 

3000 CRESMONT 
AVE 5/21/2024 5/21/2024 14:46 No  Mainline N/A Unknown NA NA 

1500 LOCHWOOD 
RD 5/21/2024 5/21/2024 15:09 No  Mainline N/A Unknown NA NA 

1600 SHADYSIDE RD 5/21/2024 5/21/2024 17:24 No  Mainline N/A Unknown NA NA 

800 REVERDY RD 5/21/2024 5/21/2024 17:47 No  Lateral N/A Unknown NA NA 

1500 OAKRIDGE RD 5/21/2024 5/21/2024 18:46 No  Lateral N/A Unknown NA NA 

2500 WEST FOREST 
PARK AVE 5/22/2024 5/22/2024 8:56 No  Lateral N/A Unknown NA NA 

800 WELLINGTON 
ST 5/22/2024 5/22/2024 12:22 No  Lateral N/A Unknown NA NA 

3700 SEQUOIA AVE 5/22/2024 5/22/2024 9:35 No  Lateral N/A Unknown NA NA 

1100 ANGLESEA ST 5/22/2024 5/22/2024 11:43 No  Mainline N/A Unknown NA NA 

5100 FREDERICK 
AVE 5/22/2024 5/22/2024 11:41 No  Lateral N/A Unknown NA NA 
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5800 FALLS RD 5/22/2024 5/22/2024 13:25 No  
Mainline and 
Lateral N/A Unknown NA NA 

1900 WEST 
LAFAYETTE AVE 5/22/2024 5/22/2024 14:58 No  Lateral N/A Unknown NA NA 

6600 
REISTERSTOWN RD 5/23/2024 5/23/2024 12:54 No  

Mainline and 
Lateral N/A Unknown NA NA 

1300 KITMORE RD 5/23/2024 5/23/2024 21:32 No  Lateral N/A Unknown NA NA 

5900 THE ALAMEDA 5/24/2024 5/24/2024 12:21 No  Lateral N/A Unknown NA NA 

1100 SOUTH 
LINWOOD AVE 5/24/2024 5/24/2024 13:46 No  

Mainline and 
Lateral N/A Unknown NA NA 

2900 MARKLEY AVE 5/24/2024 5/24/2024 15:13 No  Lateral N/A Unknown NA NA 

2500 SHIRLEY AVE 5/24/2024 5/24/2024 16:50 No  Mainline N/A Unknown NA NA 

2800 ODONNELL ST 5/24/2024 5/24/2024 17:48 No  Lateral N/A Unknown NA NA 

600 SOUTH PACA 
ST 5/24/2024 5/24/2024 19:27 No  Lateral N/A Unknown NA NA 

4700 HOMESDALE 
AVE 5/24/2024 5/24/2024 18:25 No  Lateral N/A Unknown NA NA 

5600 SAGRA RD 5/24/2024 5/24/2024 19:58 No  Lateral N/A Unknown NA NA 

300 BROADMOOR 
RD 5/25/2024 5/25/2024 9:50 No  Mainline N/A Unknown NA NA 

3600 MARY AVE 5/25/2024 5/25/2024 10:29 No  Lateral N/A Unknown NA NA 

500 NORTH ROCK 
GLEN RD 5/25/2024 5/25/2024 11:46 No  Lateral N/A Unknown NA NA 

0 SOUTH TREMONT 
RD 5/25/2024 5/25/2024 11:38 No  Lateral N/A Unknown NA NA 

4200 BELMAR AVE 5/25/2024 5/25/2024 12:32 No  Lateral N/A Unknown NA NA 

300 ELRINO ST 5/25/2024 5/25/2024 17:28 No  
Mainline and 
Lateral N/A Unknown NA NA 

600 WINANS WAY 5/25/2024 5/25/2024 18:11 No  Lateral N/A Unknown NA NA 

5900 AYLESHIRE RD 5/25/2024 5/25/2024 20:48 No  Lateral N/A Unknown NA NA 

400 NORTH 
CHESTER ST 5/25/2024 5/25/2024 22:09 No  Lateral N/A Unknown NA NA 

3400 CHESLEY AVE 5/26/2024 5/26/2024 8:58 No  Lateral N/A Unknown NA NA 

5900 THE ALAMEDA 5/26/2024 5/26/2024 9:26 No  Lateral N/A Unknown NA NA 

3200 LILY AVE 5/26/2024 5/26/2024 12:56 No  Lateral N/A Unknown NA NA 

100 NORTH JANNEY 
ST 5/26/2024 5/26/2024 18:03 No  Lateral N/A Unknown NA NA 

1000 WEDGEWOOD 
RD 5/27/2024 5/27/2024 8:54 No  Lateral N/A Unknown NA NA 

1200 KEVIN RD 5/27/2024 5/27/2024 8:52 No  Lateral N/A Unknown NA NA 

3300 BONNIE RD 5/27/2024 5/27/2024 10:00 No  Lateral N/A Unknown NA NA 

2600 ASHLAND AVE 5/27/2024 5/27/2024 15:04 No  Mainline N/A Unknown NA NA 

1500 STONEWOOD 
RD 5/27/2024 5/27/2024 16:50 No  Lateral N/A Unknown NA NA 

1200 COCHRAN 
AVE 5/27/2024 5/27/2024 17:03 No  Lateral N/A Unknown NA NA 

1000 BILLIE 
HOLIDAY CT 5/27/2024 5/27/2024 18:27 No  Lateral N/A Unknown NA NA 
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2800 MAYFIELD 
AVE 5/27/2024 5/27/2024 19:17 No  Lateral N/A Unknown NA NA 

4000 THE ALAMEDA 5/27/2024 5/27/2024 22:36 No  Lateral N/A Unknown NA NA 

2400 HARRIET AVE 5/28/2024 5/28/2024 9:14 No  Lateral N/A Unknown NA NA 

2300 BRYANT AVE 5/28/2024 5/28/2024 13:07 No  Lateral N/A Unknown NA NA 

5800 FALLS RD 5/28/2024 5/28/2024 11:15 No  Lateral N/A Unknown NA NA 

400 HOLLEN RD 5/28/2024 5/28/2024 11:11 No  Lateral N/A Unknown NA NA 

6700 
REISTERSTOWN RD 5/28/2024 5/28/2024 12:17 No  Mainline N/A Unknown NA NA 

6000 TERRACE RD 5/28/2024 5/28/2024 15:08 No  Mainline N/A Unknown NA NA 

1700 INGRAM RD 5/28/2024 5/28/2024 13:29 No  Lateral N/A Unknown NA NA 

500 BRIDGEVIEW 
RD 5/28/2024 5/28/2024 13:09 No  Lateral N/A Unknown NA NA 

300 LIGHT ST 5/28/2024 5/28/2024 14:40 No  Mainline N/A Unknown NA NA 

3700 KESWICK RD 5/28/2024 5/28/2024 18:48 No  Lateral N/A Unknown NA NA 

300 EAST 26TH ST 5/28/2024 5/28/2024 19:21 No  Lateral N/A Unknown NA NA 

1300 GORSUCH AVE 5/28/2024 5/28/2024 15:22 No  Lateral N/A Unknown NA NA 

5500 NORTH 
CHARLES ST 5/28/2024 5/28/2024 19:48 No  Lateral N/A Unknown NA NA 

400 NORTH 
CHESTER ST 5/28/2024 5/28/2024 18:03 No  Lateral N/A Unknown NA NA 

4100 KATHLAND 
AVE 5/28/2024 5/28/2024 19:02 No  Lateral N/A Unknown NA NA 

2200 MADISON AVE 5/28/2024 5/28/2024 21:11 Yes  Mainline N/A Unknown NA NA 

4600 BAYONNE AVE 5/28/2024 5/28/2024 22:55 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

6000 GLENOAK AVE 5/29/2024 5/29/2024 11:40 Yes  Lateral N/A Unknown NA NA 

3200 CARLISLE AVE 5/29/2024 5/29/2024 10:39 Yes  Mainline N/A Unknown NA NA 

300 DREW ST 5/29/2024 5/29/2024 11:18 Yes  Lateral N/A Unknown NA NA 

2600 ASHLAND AVE 5/29/2024 5/29/2024 19:38 Yes  Mainline N/A Unknown NA NA 

4200 BELMAR AVE 5/29/2024 5/29/2024 12:04 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

3600 FRANKFORD 
AVE 5/29/2024 5/30/2024 5:12 Yes  Lateral N/A Unknown NA NA 

4500 MAINE AVE 5/29/2024 5/29/2024 20:08 Yes  Lateral N/A Unknown NA NA 

1500 NORTH 
WOLFE ST 5/29/2024 5/29/2024 20:41 Yes  Mainline N/A Unknown NA NA 

4900 MORELLO RD 5/29/2024 5/29/2024 17:17 Yes  Lateral N/A Unknown NA NA 

500 QUAIL ST 5/29/2024 5/29/2024 18:46 Yes  Mainline N/A Unknown NA NA 

2900 WAYNE AVE 5/29/2024 5/29/2024 20:20 Yes  
Mainline and 
Lateral N/A Unknown NA NA 

3400 OLYMPIA AVE 5/29/2024 5/29/2024 22:39 No  Lateral N/A Unknown NA NA 

1000 BILLIE 
HOLIDAY CT 5/29/2024 5/30/2024 9:17 No  Mainline N/A Unknown NA NA 

4700 CHATFORD 
AVE 5/30/2024 5/30/2024 10:46 No  Lateral N/A Unknown NA NA 
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5600 WAYNE AVE 5/30/2024 5/30/2024 10:13 No  
Mainline and 
Lateral N/A Unknown NA NA 

5400 TODD AVE 5/30/2024 5/30/2024 10:17 No  Lateral N/A Unknown NA NA 

4200 BELMAR AVE 5/30/2024 5/30/2024 20:37 No  Lateral N/A Unknown NA NA 

1200 EDISON HWY 5/31/2024 5/31/2024 9:30 No  Lateral N/A Unknown NA NA 

500 SOUTH SHARP 
ST 5/31/2024 5/31/2024 9:14 No  Lateral N/A Unknown NA NA 

4300 SEIDEL AVE 5/31/2024 5/31/2024 10:17 No  Lateral N/A Unknown NA NA 

1000 BRANTLEY 
AVE 5/31/2024 5/31/2024 13:25 No  Mainline N/A Unknown NA NA 

0 NORTH MORLEY 
ST 5/31/2024 5/31/2024 13:43 No  Lateral N/A Unknown NA NA 

5900 BELLE VISTA 
AVE 5/31/2024 5/31/2024 14:15 No  Lateral N/A Unknown NA NA 

3700 CHESMONT 
AVE 5/31/2024 5/31/2024 14:29 No  Lateral N/A Unknown NA NA 

500 OAKLAND AVE 5/31/2024 6/5/2024 8:28 No  Lateral N/A Unknown NA NA 

2900 GUILFORD 
AVE 5/31/2024 5/31/2024 16:59 No  Lateral N/A Unknown NA NA 

1100 EAST NORTH 
AVE 5/31/2024 5/31/2024 19:30 No  Lateral N/A Unknown NA NA 

1200 GLENWOOD 
AVE 5/31/2024 5/31/2024 19:36 No  Lateral N/A Unknown NA NA 

900 MCKEWIN AVE 5/31/2024 5/31/2024 21:05 No  Lateral N/A Unknown NA NA 

3300 ELMLEY AVE 5/31/2024 5/31/2024 20:28 No  Lateral N/A Unknown NA NA 

1600 PENTWOOD 
RD 6/1/2024 6/1/2024 9:07 No  Lateral N/A Unknown NA NA 

3800 GLENMORE 
AVE 6/1/2024 6/1/2024 10:29 No  Lateral N/A Unknown NA NA 

2500 GIBBONS AVE 6/1/2024 6/1/2024 18:18 No  Lateral N/A Unknown NA NA 

1700 NORTH 
MONROE ST 6/1/2024 6/1/2024 22:21 No  Lateral N/A Unknown NA NA 

2100 DIVISION ST 6/2/2024 6/2/2024 16:17 No  Lateral N/A Unknown NA NA 

2700 NORTH 
HOWARD ST 6/2/2024 6/2/2024 18:36 No  Lateral N/A Unknown NA NA 

3500 LYNCHESTER 
RD 6/2/2024 6/2/2024 21:41 No  Lateral N/A Unknown NA NA 

1200 GITTINGS AVE 6/2/2024 6/3/2024 9:55 No  Lateral N/A Unknown NA NA 

3400 CALLAWAY 
AVE 6/3/2024 6/3/2024 11:26 No  Lateral N/A Unknown NA NA 

5400 BUCKNELL RD 6/3/2024 6/3/2024 10:55 No  Lateral N/A Unknown NA NA 

1300 PARK AVE 6/3/2024 6/3/2024 9:43 No  Lateral N/A Unknown NA NA 

1300 NORTH 
STRICKER ST 6/3/2024 6/3/2024 11:28 No  Lateral N/A Unknown NA NA 

5800 GIST AVE 6/3/2024 6/3/2024 12:07 No  Lateral N/A Unknown NA NA 

4800 CORDELIA AVE 6/3/2024 6/3/2024 12:13 No  Lateral N/A Unknown NA NA 

4100 KATHLAND 
AVE 6/3/2024 6/3/2024 22:48 No  Lateral N/A Unknown NA NA 
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5500 PIONEER DR 6/3/2024 6/3/2024 19:14 No  Lateral N/A Unknown NA NA 

3800 BIRCHVIEW 
AVE 6/3/2024 6/3/2024 20:01 No  Lateral N/A Unknown NA NA 

3000 ASCENSION ST 6/3/2024 6/3/2024 18:43 No  Lateral N/A Unknown NA NA 

5300 GIST AVE 6/3/2024 6/3/2024 18:52 No  Lateral N/A Unknown NA NA 

2900 MILES AVE 6/3/2024 6/3/2024 17:29 No  Mainline N/A Unknown NA NA 

700 SAINT JOHNS 
RD 6/3/2024 6/3/2024 17:50 No  Lateral N/A Unknown NA NA 

1500 LOCHWOOD 
RD 6/3/2024 6/3/2024 18:47 No  Lateral N/A Unknown NA NA 

1500 LOCHWOOD 
RD 6/3/2024 6/3/2024 18:49 No  Lateral N/A Unknown NA NA 

5400 HILLTOP AVE 6/4/2024 6/4/2024 13:01 No  Lateral N/A Unknown NA NA 

3700 MIDHEIGHTS 
RD 6/4/2024 6/4/2024 13:01 No  Lateral N/A Unknown NA NA 

800 NORTH 
MILTON AVE 6/4/2024 6/4/2024 10:19 No  Lateral N/A Unknown NA NA 

1400 WALKER AVE 6/4/2024 6/4/2024 10:30 No  Lateral N/A Unknown NA NA 

3600 CLARKS LN 6/4/2024 6/4/2024 13:04 No  
Mainline and 
Lateral N/A Unknown NA NA 

3700 KIMBLE RD 6/4/2024 6/4/2024 19:18 No  Lateral N/A Unknown NA NA 

3100 HANLON AVE 6/4/2024 6/4/2024 11:01 No  Lateral N/A Unknown NA NA 

2700 MOSHER ST 6/4/2024 6/4/2024 11:05 No  Lateral N/A Unknown NA NA 

1600 EAST 
MADISON ST 6/4/2024 6/4/2024 20:45 No  Lateral N/A Unknown NA NA 

500 OAKLAND AVE 6/4/2024 6/4/2024 18:29 No  Lateral N/A Unknown NA NA 

5800 GIST AVE 6/4/2024 6/4/2024 18:09 No  Lateral N/A Unknown NA NA 

3900 DOLFIELD AVE 6/4/2024 6/4/2024 17:28 No  Mainline N/A Unknown NA NA 

1300 LIMIT AVE 6/4/2024 6/4/2024 18:52 No  Lateral N/A Unknown NA NA 

5300 GIST AVE 6/4/2024 6/4/2024 21:01 No  Lateral N/A Unknown NA NA 

3000 ROSALIE AVE 6/5/2024 6/5/2024 10:57 No  Lateral N/A Unknown NA NA 

4300 SHAMROCK 
AVE 6/5/2024 6/5/2024 17:23 No  Mainline N/A Unknown NA NA 

1600 SHAKESPEARE 
ST 6/5/2024 6/5/2024 15:25 No  

Mainline and 
Lateral N/A Unknown NA NA 

2700 CYLBURN 
MEADOWS CT 6/5/2024 6/5/2024 17:41 No  Lateral N/A Unknown NA NA 

4500 HARCOURT 
RD 6/5/2024 6/5/2024 18:20 No  Lateral N/A Unknown NA NA 

500 ORKNEY RD 6/5/2024 6/5/2024 18:59 No  Lateral N/A Unknown NA NA 

3500 ROSEDALE RD 6/5/2024 6/5/2024 18:50 No  Lateral N/A Unknown NA NA 

2000 LINDEN AVE 6/6/2024 6/6/2024 8:47 No  Lateral N/A Unknown NA NA 

500 SOUTH 
COLLINGTON AVE 6/6/2024 6/6/2024 10:46 No  

Mainline and 
Lateral N/A Unknown NA NA 

4900 STAFFORD ST 6/6/2024 6/6/2024 13:01 No  Lateral N/A Unknown NA NA 

900 MARLAU DR 6/6/2024 6/6/2024 14:26 No  Lateral N/A Unknown NA NA 

5500 PIONEER DR 6/6/2024 6/6/2024 12:42 No  Lateral N/A Unknown NA NA 
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500 SAINT PAUL PL 6/6/2024 6/6/2024 14:25 No  Lateral N/A Unknown NA NA 

3300 MORAVIA RD 6/6/2024 6/6/2024 14:03 No  Lateral N/A Unknown NA NA 

300 BROADMOOR 
RD 6/6/2024 6/6/2024 18:19 No  Mainline N/A Unknown NA NA 

5000 MIDWOOD 
AVE 6/6/2024 6/6/2024 18:36 No  Lateral N/A Unknown NA NA 

3800 MOUNT 
PLEASANT AVE 6/6/2024 6/6/2024 21:40 No  Lateral N/A Unknown NA NA 

3100 MORAVIA RD 6/7/2024 6/7/2024 10:09 Yes  Mainline N/A Unknown NA NA 

500 NORTH ROCK 
GLEN RD 6/7/2024 6/7/2024 11:06 Yes  Lateral N/A Unknown NA NA 

3300 BONNIE RD 6/7/2024 6/7/2024 11:23 Yes  Lateral N/A Unknown NA NA 

2000 
WOODBOURNE AVE 6/7/2024 6/7/2024 15:43 Yes  Lateral N/A Unknown NA NA 

2500 HAMILTON 
AVE 6/7/2024 6/7/2024 20:58 No  Lateral N/A Unknown NA NA 

2000 HILLENWOOD 
RD 6/8/2024 6/8/2024 9:09 No  Lateral N/A Unknown NA NA 

600 CHARRAWAY 
RD 6/8/2024 6/8/2024 9:16 No  Lateral N/A Unknown NA NA 

3800 FERNDALE 
AVE 6/8/2024 6/8/2024 8:37 No  Lateral N/A Unknown NA NA 

900 NORTH 
MONROE ST 6/8/2024 6/8/2024 12:40 No  Lateral N/A Unknown NA NA 

2900 VIRGINIA AVE 6/8/2024 6/8/2024 18:55 No  Lateral N/A Unknown NA NA 

1200 NORTH 
CALHOUN ST 6/8/2024 6/8/2024 17:31 No  Lateral N/A Unknown Yes Open 

2600 KENTUCKY 
AVE 6/8/2024 6/8/2024 21:03 No  Lateral N/A Unknown NA NA 

600 FALLSWAY 6/8/2024 6/8/2024 22:50 No  Mainline N/A Unknown NA NA 

6000 PINEHURST 
RD 6/8/2024 6/8/2024 21:07 No  Lateral N/A Unknown NA NA 

6000 PLUMER AVE 6/9/2024 6/9/2024 14:12 No  Lateral N/A Unknown NA NA 

6200 HILLTOP AVE 6/9/2024 6/9/2024 14:29 No  Lateral N/A Unknown NA NA 

2800 ALVARADO SQ 6/9/2024 6/9/2024 14:44 No  Lateral N/A Unknown NA NA 

4100 BRENDAN AVE 6/9/2024 6/9/2024 16:48 No  Mainline N/A Unknown NA NA 

3100 HARVIEW AVE 6/9/2024 6/9/2024 17:20 No  Lateral N/A Unknown NA NA 

3800 FERNDALE 
AVE 6/9/2024 6/9/2024 18:45 No  Lateral N/A Unknown NA NA 

6300 WALLIS AVE 6/9/2024 6/9/2024 22:07 No  Mainline N/A Unknown NA NA 

600 GLADSTONE 
AVE 6/9/2024 6/10/2024 10:42 No  

Mainline and 
Lateral N/A Unknown NA NA 

600 LENNOX ST 6/10/2024 6/10/2024 14:26 No  Lateral N/A Unknown NA NA 

5000 MIDWOOD 
AVE 6/10/2024 6/10/2024 9:26 No  Lateral N/A Unknown NA NA 

1300 CHESAPEAKE 
AVE 6/10/2024 6/10/2024 13:05 No  Lateral N/A Unknown NA NA 
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5900 NORTHWOOD 
DR 6/10/2024 6/10/2024 12:46 No  Lateral N/A Unknown NA NA 

1100 WILDWOOD 
PKWY 6/10/2024 6/10/2024 15:41 No  Lateral N/A Unknown NA NA 

3200 BONNIE RD 6/10/2024 6/10/2024 19:53 No  Lateral N/A Unknown NA NA 

5700 FENWICK AVE 6/10/2024 6/10/2024 16:51 No  Lateral N/A Unknown NA NA 

6000 PINEHURST 
RD 6/10/2024 6/10/2024 21:11 No  Lateral N/A Unknown NA NA 

5800 GIST AVE 6/10/2024 6/10/2024 18:22 No  Lateral N/A Unknown NA NA 

500 CATHEDRAL ST 6/10/2024 6/10/2024 22:00 No  Mainline N/A Unknown NA NA 

100 1 2 TAPLOW RD 6/10/2024 6/10/2024 22:20 No  Lateral N/A Unknown NA NA 

1000 WEST 37TH ST 6/11/2024 6/11/2024 9:57 No  Lateral N/A Unknown NA NA 

3700 CHESTLE PL 6/11/2024 6/11/2024 11:52 No  Lateral N/A Unknown NA NA 

3600 CLARKS LN 6/11/2024 6/11/2024 10:51 No  Mainline N/A Unknown NA NA 

3600 CLARINTH RD 6/11/2024 6/11/2024 11:53 No  Mainline N/A Unknown NA NA 

3900 BANCROFT RD 6/11/2024 6/11/2024 12:17 No  Lateral N/A Unknown NA NA 

6300 WINNER AVE 6/11/2024 6/11/2024 12:44 No  Lateral N/A Unknown NA NA 

5800 RUBIN AVE 6/11/2024 6/11/2024 13:01 No  Lateral N/A Unknown NA NA 

900 HARLEM AVE 6/11/2024 6/11/2024 15:14 No  Lateral N/A Unknown NA NA 

1400 NORTH 
ROSEDALE ST 6/11/2024 6/11/2024 14:50 No  Mainline N/A Unknown NA NA 

2000 DRUID PARK 
DR 6/11/2024 6/11/2024 17:07 No  Lateral N/A Unknown NA NA 

100 NORTH 
MILTON AVE 6/11/2024 6/11/2024 18:51 No  Lateral N/A Unknown NA NA 

3600 MARY AVE 6/11/2024 6/11/2024 18:20 No  Lateral N/A Unknown NA NA 

5700 FAIR OAKS 
AVE 6/11/2024 6/11/2024 19:03 No  Lateral N/A Unknown NA NA 

700 DENISON ST 6/12/2024 6/12/2024 8:30 No  Lateral N/A Unknown NA NA 

5600 MIDWOOD 
AVE 6/12/2024 6/12/2024 8:32 No  Lateral N/A Unknown NA NA 

600 LENNOX ST 6/12/2024 6/12/2024 10:40 No  Lateral N/A Unknown NA NA 

1200 GITTINGS AVE 6/12/2024 6/12/2024 10:23 No  Lateral N/A Unknown NA NA 

3000 WEAVER AVE 6/12/2024 6/12/2024 13:51 No  Lateral N/A Unknown NA NA 

1800 DRUID HILL 
AVE 6/12/2024 6/12/2024 15:30 No  

Mainline and 
Lateral N/A Unknown NA NA 

1300 PENTRIDGE 
RD 6/12/2024 6/12/2024 17:46 No  Lateral N/A Unknown NA NA 

800 EAST LAKE AVE 6/12/2024 6/12/2024 19:09 No  Lateral N/A Unknown NA NA 

5700 NASCO PL 6/12/2024 6/12/2024 20:09 No  Lateral N/A Unknown NA NA 

500 ORKNEY RD 6/12/2024 6/12/2024 20:10 No  Lateral N/A Unknown NA NA 

4000 GRANITE AVE 6/12/2024 6/12/2024 20:43 No  Lateral N/A Unknown NA NA 

1700 EAST 30TH ST 6/13/2024 6/13/2024 10:33 No  
Mainline and 
Lateral N/A Unknown NA NA 

1300 CHESAPEAKE 
AVE 6/13/2024 6/13/2024 9:33 No  Mainline N/A Unknown NA NA 
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1500 DRUID HILL 
AVE 6/13/2024 6/13/2024 14:21 No  Lateral N/A Unknown NA NA 

1400 WOODALL ST 6/13/2024 6/13/2024 11:06 No  Lateral N/A Unknown NA NA 

1600 NORTH 
BENTALOU ST 6/13/2024 6/13/2024 14:42 No  Mainline N/A Unknown NA NA 

100 EAST 
NORTHERN PKWY 6/13/2024 6/13/2024 17:04 No  

Mainline and 
Lateral N/A Unknown NA NA 

200 WEST LANVALE 
ST 6/13/2024 6/13/2024 21:45 No  Mainline N/A Unknown NA NA 

4400 ETHLAND AVE 6/13/2024 6/13/2024 21:54 No  Lateral N/A Unknown NA NA 

3400 WEST 
STRATHMORE AVE 6/13/2024 6/13/2024 22:47 No  

Mainline and 
Lateral N/A Unknown NA NA 

3300 WEST 
STRATHMORE AVE 6/13/2024 6/13/2024 23:02 No  Lateral N/A Unknown NA NA 

6200 PLYMOUTH 
RD 6/13/2024 6/14/2024 8:44 No  Lateral N/A Unknown NA NA 

1900 EAST 28TH ST 6/14/2024 6/14/2024 9:00 No  Lateral N/A Unknown NA NA 

0 GORMAN AVE 6/14/2024 6/14/2024 9:10 No  Lateral N/A Unknown NA NA 

1600 EAST COLD 
SPRING LN 6/14/2024 6/14/2024 9:51 No  Lateral N/A Unknown NA NA 

400 NORTH 
LAKEWOOD AVE 6/14/2024 6/14/2024 11:27 No  Lateral N/A Unknown NA NA 

200 WEST LANVALE 
ST 6/14/2024 6/14/2024 10:49 No  Mainline N/A Unknown NA NA 

3900 FALLS RD 6/14/2024 6/14/2024 16:59 No  Mainline N/A Unknown NA NA 

3200 GUILFORD 
AVE 6/14/2024 6/14/2024 17:13 No  Lateral N/A Unknown NA NA 

100 EAST 
NORTHERN PKWY 6/14/2024 6/14/2024 17:24 No  

Mainline and 
Lateral N/A Unknown NA NA 

2700 CYLBURN 
MEADOWS CT 6/14/2024 6/14/2024 18:48 No  Lateral N/A Unknown NA NA 

3200 NERAK RD 6/14/2024 6/14/2024 20:19 No  Lateral N/A Unknown NA NA 

5700 NEWHOLME 
AVE 6/14/2024 6/14/2024 21:01 No  Lateral N/A Unknown NA NA 

1500 LOCHWOOD 
RD 6/14/2024 6/14/2024 22:08 No  Lateral N/A Unknown NA NA 

3900 CLOVERHILL 
RD 6/15/2024 6/15/2024 14:59 No  Lateral N/A Unknown NA NA 

3200 GUILFORD 
AVE 6/15/2024 6/15/2024 16:44 No  Lateral N/A Unknown NA NA 

3000 ROSALIE AVE 6/15/2024 6/15/2024 17:22 No  Mainline N/A Unknown NA NA 

2900 GUILFORD 
AVE 6/16/2024 6/16/2024 14:57 No  Lateral N/A Unknown NA NA 

2000 EAST 
BELVEDERE AVE 6/16/2024 6/16/2024 17:06 No  Lateral N/A Unknown NA NA 

3600 BROOKLYN 
AVE 6/16/2024 6/16/2024 19:36 No  Mainline N/A Unknown NA NA 

1200 POPLAR HILL 
RD 6/17/2024 6/17/2024 9:51 No  Lateral N/A Unknown NA NA 
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1700 LINDEN AVE 6/17/2024 6/17/2024 8:49 No  
Mainline and 
Lateral N/A Unknown NA NA 

100 WEST LEE ST 6/17/2024 6/17/2024 10:35 No  Lateral N/A Unknown NA NA 

2600 MARBOURNE 
AVE 6/17/2024 6/17/2024 11:44 No  Lateral N/A Unknown NA NA 

3500 GLENMORE 
AVE 6/17/2024 6/17/2024 10:01 No  Lateral N/A Unknown NA NA 

1300 WEST 
LOMBARD ST 6/17/2024 6/17/2024 10:56 No  Lateral N/A Unknown NA NA 

1400 MERIDENE DR 6/17/2024 6/17/2024 13:08 No  Lateral N/A Unknown NA NA 

4600 VALLEY VIEW 
AVE 6/17/2024 6/17/2024 20:45 No  Lateral N/A Unknown NA NA 

4900 MORELLO RD 6/17/2024 6/17/2024 18:24 No  Lateral N/A Unknown NA NA 

500 LAURENS ST 6/17/2024 6/17/2024 19:30 No  
Mainline and 
Lateral N/A Unknown NA NA 

3300 SAINT 
BENEDICT ST 6/17/2024 6/17/2024 15:49 No  

Mainline and 
Lateral N/A Unknown NA NA 

600 CHARRAWAY 
RD 6/17/2024 6/17/2024 16:18 No  Lateral N/A Unknown NA NA 

2100 KOKO LN 6/17/2024 6/17/2024 21:11 No  
Mainline and 
Lateral N/A Unknown NA NA 

500 WEST 27TH ST 6/17/2024 6/17/2024 23:14 No  Mainline N/A Unknown NA NA 

5700 MAPLEHILL RD 6/17/2024 6/17/2024 22:40 No  Lateral N/A Unknown NA NA 

3500 GLENMORE 
AVE 6/18/2024 6/18/2024 10:32 No  Lateral N/A Unknown NA NA 

100 WEST LEE ST 6/18/2024 6/18/2024 15:07 No  Lateral N/A Unknown NA NA 

4300 PARKTON ST 6/18/2024 6/18/2024 11:10 No  Lateral N/A Unknown NA NA 

2900 GLENMORE 
AVE 6/18/2024 6/18/2024 14:25 No  Mainline N/A Unknown NA NA 

4100 4TH ST 6/18/2024 6/18/2024 18:56 No  Lateral N/A Unknown NA NA 

0 BEECHDALE RD 6/18/2024 6/18/2024 17:32 No  
Mainline and 
Lateral N/A Unknown NA NA 

1300 NORTH 
MONROE ST 6/18/2024 6/18/2024 15:29 No  

Mainline and 
Lateral N/A Unknown NA NA 

700 DENISON ST 6/18/2024 6/18/2024 17:39 No  
Mainline and 
Lateral N/A Unknown NA NA 

3300 GLEN AVE 6/18/2024 6/18/2024 21:07 No  Lateral N/A Unknown NA NA 

0 SOUTH AUGUSTA 
AVE 6/19/2024 6/19/2024 10:37 No  Lateral N/A Unknown NA NA 

700 BARTLETT AVE 6/19/2024 6/19/2024 14:03 No  Mainline N/A Unknown NA NA 

3700 ELMORA AVE 6/19/2024 6/19/2024 18:57 No  Lateral N/A Unknown NA NA 

800 EVESHAM AVE 6/19/2024 6/19/2024 19:40 No  Lateral N/A Unknown NA NA 

1200 WEST 40TH ST 6/19/2024 6/19/2024 20:53 No  Lateral N/A Unknown NA NA 

1600 PENTWOOD 
RD 6/20/2024 6/20/2024 9:40 No  Lateral N/A Unknown NA NA 

5300 SAINT ALBANS 
WAY 6/20/2024 6/20/2024 11:07 No  Lateral N/A Unknown NA NA 

900 LENTON AVE 6/20/2024 6/20/2024 10:18 No  Lateral N/A Unknown NA NA 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending June 30, 2024 

Page 66 of 72 
 

 

Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

5800 LEITH WALK 6/20/2024 6/20/2024 10:37 No  Lateral N/A Unknown NA NA 

3800 MILFORD AVE 6/20/2024 6/20/2024 11:57 No  
Mainline and 
Lateral N/A Unknown NA NA 

2500 ARUNAH AVE 6/20/2024 6/20/2024 16:47 No  Lateral N/A Unknown NA NA 

4500 MAINFIELD 
AVE 6/20/2024 6/20/2024 19:35 No  Lateral N/A Unknown NA NA 

3400 WEST 
STRATHMORE AVE 6/20/2024 6/20/2024 20:22 No  Lateral N/A Unknown NA NA 

5700 MAPLEHILL RD 6/20/2024 6/20/2024 20:30 No  Lateral N/A Unknown NA NA 

300 FOLCROFT ST 6/21/2024 6/21/2024 8:55 No  
Mainline and 
Lateral N/A Unknown NA NA 

1100 NORTH 
CENTRAL AVE 6/21/2024 6/21/2024 8:58 No  Lateral N/A Unknown NA NA 

4600 HARCOURT 
RD 6/21/2024 6/21/2024 9:26 No  Lateral N/A Unknown NA NA 

2300 ELSINORE AVE 6/21/2024 6/21/2024 9:16 No  Lateral N/A Unknown NA NA 

5100 NELSON AVE 6/21/2024 6/21/2024 10:46 No  Lateral N/A Unknown NA NA 

1300 WEST 
LOMBARD ST 6/21/2024 6/21/2024 10:01 No  Lateral N/A Unknown NA NA 

4500 MAINFIELD 
AVE 6/21/2024 6/21/2024 12:14 No  Lateral N/A Unknown NA NA 

400 WINSTON AVE 6/21/2024 6/21/2024 10:26 No  Lateral N/A Unknown NA NA 

4000 FRANKFORD 
AVE 6/21/2024 6/21/2024 12:41 No  Lateral N/A Unknown NA NA 

1500 NORTH 
WOLFE ST 6/21/2024 6/21/2024 14:04 No  Lateral N/A Unknown NA NA 

2000 EAST 30TH ST 6/21/2024 6/21/2024 13:44 No  Lateral N/A Unknown NA NA 

300 SOUTH 
ROBINSON ST 6/21/2024 6/21/2024 18:13 No  Mainline N/A Unknown NA NA 

1200 ASHBURTON 
ST 6/21/2024 6/21/2024 19:23 No  Lateral N/A Unknown NA NA 

4600 HARCOURT 
RD 6/22/2024 6/22/2024 10:24 No  Lateral N/A Unknown NA NA 

1800 NORTH 
PAYSON ST 6/22/2024 6/22/2024 8:44 No  Lateral N/A Unknown NA NA 

1300 WEST 
LOMBARD ST 6/22/2024 6/22/2024 9:48 No  Lateral N/A Unknown NA NA 

2800 EAST 
NORTHERN PKWY 6/22/2024 6/22/2024 12:14 No  Lateral N/A Unknown NA NA 

200 SOUTH 
LOUDON AVE 6/22/2024 6/22/2024 14:52 No  Lateral N/A Unknown NA NA 

4300 PENHURST 
AVE 6/22/2024 6/22/2024 15:29 No  Lateral N/A Unknown NA NA 

2200 ASHBURTON 
ST 6/22/2024 6/22/2024 19:13 No  Lateral N/A Unknown NA NA 

800 SOUTH SHARP 
ST 6/22/2024 6/22/2024 18:31 No  Lateral N/A Unknown NA NA 

300 FOLCROFT ST 6/22/2024 6/22/2024 21:00 No  
Mainline and 
Lateral N/A Unknown NA NA 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending June 30, 2024 

Page 67 of 72 
 

 

Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

2400 WILLOW GLEN 
DR 6/23/2024 6/23/2024 12:06 No  Lateral N/A Unknown NA NA 

700 MELVILLE AVE 6/23/2024 6/23/2024 16:59 No  Lateral N/A Unknown NA NA 

4100 BATEMAN 
AVE 6/23/2024 6/23/2024 17:51 No  Mainline N/A Unknown NA NA 

1200 EAST FORT 
AVE 6/23/2024 6/23/2024 18:26 No  Lateral N/A Unknown NA NA 

0 SOUTH POTOMAC 
ST 6/23/2024 6/23/2024 19:22 No  Lateral N/A Unknown NA NA 

1800 MORELAND 
AVE 6/24/2024 6/24/2024 11:11 No  Lateral N/A Unknown NA NA 

3600 MALDEN AVE 6/24/2024 6/24/2024 11:05 No  Lateral N/A Unknown NA NA 

5600 SAGRA RD 6/24/2024 6/24/2024 20:36 No  Lateral N/A Unknown NA NA 

1200 GITTINGS AVE 6/24/2024 6/24/2024 22:33 No  Lateral N/A Unknown NA NA 

1000 MCDONOGH 
ST 6/24/2024 6/24/2024 13:55 No  Lateral N/A Unknown NA NA 

1100 WEDGEWOOD 
RD 6/25/2024 6/25/2024 9:24 No  Lateral N/A Unknown NA NA 

900 LENTON AVE 6/25/2024 6/25/2024 15:26 No  Lateral N/A Unknown NA NA 

3300 SAINT PAUL 
ST 6/25/2024 6/25/2024 17:13 No  Mainline N/A Unknown NA NA 

500 ORKNEY RD 6/25/2024 6/25/2024 19:07 No  
Mainline and 
Lateral N/A Unknown NA NA 

300 WINSTON AVE 6/25/2024 6/25/2024 18:17 No  Lateral N/A Unknown NA NA 

2700 MANHATTAN 
AVE 6/25/2024 6/25/2024 17:24 No  Lateral N/A Unknown NA NA 

100 EAST 
NORTHERN PKWY 6/25/2024 6/25/2024 18:36 No  Lateral N/A Unknown NA NA 

700 WINSTON AVE 6/25/2024 6/25/2024 18:04 No  Lateral N/A Unknown NA NA 

100 CROYDON RD 6/25/2024 6/25/2024 20:02 No  Lateral N/A Unknown NA NA 

3200 AVON AVE 6/25/2024 6/25/2024 18:26 No  Lateral N/A Unknown NA NA 

2800 WEST 
BALTIMORE ST 6/26/2024 6/26/2024 10:06 No  Lateral N/A Unknown NA NA 

3700 LOCH RAVEN 
BLVD 6/26/2024 6/26/2024 12:05 No  Lateral N/A Unknown NA NA 

3200 PRESSTMAN 
ST 6/26/2024 6/26/2024 10:24 No  Mainline N/A Unknown NA NA 

4700 WAKEFIELD 
RD 6/26/2024 6/26/2024 22:41 No  Lateral N/A Unknown NA NA 

2600 FAIT AVE 6/26/2024 6/26/2024 15:35 No  Lateral N/A Unknown NA NA 

1700 EAST 29TH ST 6/26/2024 6/26/2024 17:13 No  Lateral N/A Unknown NA NA 

1300 NORTH 
MONROE ST 6/27/2024 6/27/2024 8:55 No  

Mainline and 
Lateral N/A Unknown NA NA 

1600 WADSWORTH 
WAY 6/27/2024 6/27/2024 11:16 No  Lateral N/A Unknown NA NA 

3600 YOLANDO RD 6/27/2024 6/27/2024 14:03 No  Lateral N/A Unknown NA NA 

4200 NORFOLK AVE 6/27/2024 6/27/2024 15:17 No  Lateral N/A Unknown NA NA 

6500 HILLTOP AVE 6/27/2024 6/27/2024 19:38 No  Lateral N/A Unknown NA NA 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending June 30, 2024 

Page 68 of 72 
 

 

Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

4400 LAPLATA AVE 6/27/2024 6/27/2024 19:03 No  Lateral N/A Unknown NA NA 

5300 PLYMOUTH 
RD 6/27/2024 6/27/2024 19:21 No  Lateral N/A Unknown NA NA 

1900 NORTH 
FOREST PARK AVE 6/27/2024 6/27/2024 21:01 No  Lateral N/A Unknown NA NA 

400 NORTH 
LAKEWOOD AVE 6/28/2024 6/28/2024 10:09 No  Lateral N/A Unknown NA NA 

2400 WILLOW GLEN 
DR 6/28/2024 6/28/2024 11:00 No  Lateral N/A Unknown NA NA 

2800 LAKE AVE 6/28/2024 6/28/2024 11:34 Yes  Lateral N/A Unknown NA NA 

800 SOUTH 
BELNORD AVE 6/28/2024 6/28/2024 17:28 No  Lateral N/A Unknown NA NA 

3100 NORTHWAY 
DR 6/28/2024 6/28/2024 13:49 Yes  

Mainline and 
Lateral N/A Unknown NA NA 

4400 ROLAND AVE 6/28/2024 6/28/2024 13:54 Yes  Mainline N/A Unknown NA NA 

0 GORMAN AVE 6/28/2024 6/28/2024 13:04 No  Lateral N/A Unknown NA NA 

500 NORTH 
LUZERNE AVE 6/28/2024 6/28/2024 15:26 No  Lateral N/A Unknown NA NA 

3800 FAIT AVE 6/28/2024 6/28/2024 13:53 No  Mainline N/A Unknown NA NA 

800 WILBERT AVE 6/28/2024 6/28/2024 17:14 Yes  Lateral N/A Unknown NA NA 

3900 OAKFORD AVE 6/28/2024 6/28/2024 20:58 No  Mainline N/A Unknown NA NA 

3700 5TH ST 6/28/2024 6/28/2024 21:02 No  Mainline N/A Unknown NA NA 

3700 FRANKFORD 
AVE 6/28/2024 6/29/2024 9:50 No  

Mainline and 
Lateral N/A Unknown NA NA 

900 NORTH JANNEY 
ST 6/29/2024 6/29/2024 10:13 No  

Mainline and 
Lateral N/A Unknown NA NA 

3900 COLBORNE RD 6/29/2024 6/29/2024 19:21 No  Lateral N/A Unknown NA NA 

3600 CLARENELL RD 6/29/2024 6/29/2024 18:38 No  Lateral N/A Unknown NA NA 

3600 ELKADER RD 6/29/2024 6/29/2024 14:07 No  
Mainline and 
Lateral N/A Unknown NA NA 

600 CHARRAWAY 
RD 6/29/2024 6/29/2024 18:53 No  Lateral N/A Unknown NA NA 

4500 LASALLE AVE 6/29/2024 6/29/2024 13:36 No  Lateral N/A Unknown NA NA 

1400 WOODALL ST 6/29/2024 6/29/2024 18:10 No  Lateral N/A Unknown NA NA 

500 LAURENS ST 6/29/2024 6/29/2024 16:47 No  Lateral N/A Unknown NA NA 

1800 HOLLINS ST 6/29/2024 6/29/2024 17:00 No  Lateral N/A Unknown NA NA 

1400 STONEWOOD 
RD 6/29/2024 6/29/2024 17:30 No  Lateral N/A Unknown NA NA 

3100 MORAVIA RD 6/30/2024 6/30/2024 10:32 No  Lateral N/A Unknown NA NA 

4200 COLBORNE RD 6/30/2024 6/30/2024 12:07 No  Lateral N/A Unknown NA NA 

7000 SURREY DR 6/30/2024 6/30/2024 15:02 No  Lateral N/A Unknown NA NA 

100 NORTH 
FREMONT AVE 6/30/2024 6/30/2024 13:54 No  Lateral N/A Unknown NA NA 

200 SCOTT ST 6/30/2024 6/30/2024 15:42 No  Lateral N/A Unknown NA NA 

1700 LLEWELYN 
AVE 6/30/2024 6/30/2024 17:02 No  Lateral N/A Unknown NA NA 

600 CHARRAWAY 
RD 6/30/2024 6/30/2024 19:11 No  Lateral N/A Unknown NA NA 
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Block Name Date Reported Response Date and Time 

24 
Hour 
Rain 

Event 
in Prior 

48 
Hours 

Dates of Other Building Backups (within prior 36 
months) 

Cause, if 
Identified 

If Unknown, Efforts to Identify Estimated Volume Released Into the Building Claim Filed 
Status of Claim (if 

applicable) 

3000 SAINT PAUL 
ST 1/18/2024 1/18/2024 11:01 No  Mainline N/A Unknown NA NA 

100 SOUTH 
AUGUSTA AVE 2/1/2024 2/1/2024 21:47 No  Lateral N/A Unknown Yes Open 

1900 HEATHFIELD 
RD 2/25/2024 2/25/2024 13:35 No  Lateral N/A Unknown Yes Closed 

800 WINANS WAY 3/11/2024 3/11/2024 11:51 Yes  Lateral N/A Unknown Yes Closed 

*Previously reported Building Backups are formatted in grey italicized text and current calendar quarter Building Backups are formatted in plain black font.
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Attachment 4. Map of Reported Building Backups During the Calendar Quarter   
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Attachment 5. SDUO 

SDUO#6 
 

Date Occurrence 
Recorded 

Location 
Zip  

Code 
Date of 

5-day Report 
Water Body 

Affected 
Source Investigation Measures Planned Future Work Resolution7,8 Date 

Duration 
(days) 

Estimated Volume9 

(gallons) 

23HB02 10/20/23 6527 Cleveland Ave 21222 10/20/2023 Harbor Sanitary sewer main leaking into the 
adjacent storm drain originally handled 
through SSO reporting protocols.  Due to 
the complexity of the abatement process 
and source identification, it was later 
determined this should be reported and 
tracked as an SDUO. Repair work 
completed. Abated. 

Abated 4/29/2024 192 69,120 

23JF08 06/07/23 3505 Seven Mile Ln 21208   Western Run Property's sewer is connected to the clean 
water drain and storm pipe. LOC sent 6/8. 
Unable to be delivered. Sent new LOC via 
1st class mail 8/13.  Send LOC via first 
class/certified 9/18.  Sent to DHCD for 
assistance. DHCD is pursuing legal action 
to stop the discharge 

Continue Legal action on-going 390 146,016 

23BR04 10/25/23 3600 Harford Rd 21218   Herring Run Possible direct connection. Waiting for 
DPW to clean storm in order to fully 
inspect the storm pipe. Storm pipe was 
cleaned. NOTE discharge amount was 
changed from 0.25 gpm to 0.125 to reflect 
the new observations which includes 3606 
Harford Rd. Direct connection identified.  
Work performed. Abated 

Abated 6/21/2024 241 77,160 

23BR05 12/15/23 4401 Harford Rd 21214   Herring Run Sewage entering storm pipe from an 
undocumented pipe. Dye testing was 
performed at several locations. Work 
Completed. Abated. 

Abated 4/29/2024 136 97,920 

24BR01 03/07/24 5306 Nuth Ave 21206 3/7/2024 Herring Run Leaking sanitary sewer lateral pipe into 
adjacent storm pipe. Work Completed. 
Abated.  

Abated 4/22/2024 46 16,560 

24BR02 3/21/2024 4901 Frankford Ave 21206 3/21/2024 Herring Run Choked sewer pipe on private side.  
Cleanout is overflowing. Letter of 
correction was sent with a 7 day timeline. 
Work Completed by plumber. Abated. 

Abated 4/22/2024 32 16,992 

24JF01 5/4/2024 3800 N Charles St  21218   Jones Falls Sanitary sewer on private property is 
leaking into adjacent storm pipe. LOC was 
sent 5/15/24. Property owner’s plumber 
identified the leak. 

Verify abatement when work is 
complete 

on-going 58 2,506 

24JF02 5/20/2024 Dale Rd & Cross Country Blvd  
21209 

21209 5/22/2024 Jones Falls Multiple  sewer assets leaking and 
infiltrating to the storm pipe.  Sent to OEC 
for review and forwarding to contractor for 
CIPP lining.  

Verify abatement when work is 
complete 

on-going 42 6,048 
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SDUO#6 
 

Date Occurrence 
Recorded 

Location 
Zip  

Code 
Date of 

5-day Report 
Water Body 

Affected 
Source Investigation Measures Planned Future Work Resolution7,8 Date 

Duration 
(days) 

Estimated Volume9 

(gallons) 

24BR03 5/30/2024  3606 Harford Rd 21218 21218   Herring Run Direct connection discovered as part of 
3600 Harford Rd investigation. Work 
performed. Abated 

Abated 6/21/2024 23 4,080 

6 For any SDUO confirmed as originating from the collection system, footnote the SDUO with the date the written SSO report was submitted to MDE. 
7 For sites that have not yet been resolved, "Estimated Volume (Gal)" is readjusted each quarter to reflect the elapse of time and any recent field information (flow, NH3, TKN) that may have been collected for a given site. 

8 For all active sites the City ultimately plans to calculate flows using TKN - per guidelines of the approved protocol by EPA; flows calculated utilizing TKN or Ammonia concentrations. 
9 Volume is calculated based on the SDUO Quantification Protocol dated November 12, 2010, and submitted by the City to the U.S. EPA on November 18, 2010. 

 

 

 

 

 

 

 


