DEPARTMENT OF PUBLIC WORKS

Sanitary Sewer Modified Consent Decree

Project Facts

SC #1020R:

CCTV Inspection of Sanitary Sewers in Northern Baltimore City

Project Purpose Project Area Map

To comply with the conditions of the City’s Modified
Consent Decree with the U.S. EPA and MDE
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o To reduce/eliminate sewer overflows

o To eliminate street closures due to
sewer pipe collapses

o To improve water quality in streams

o To prevent sewer back-ups into private
property
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Project History

In 2002 the City of Baltimore (City) entered a Consent Decree with the U.S. Environmental Protection
Agency (EPA) and the Maryland Department of the Environment (MDE). A Consent Decree is an
agreement made in court by the parties to settle a suit in equity. In 2017, the Modified Consent
Decree (MCD) was entered to address sewer system deficiencies in a proactive program by 2030.
More information on the Consent Decree can be found at: http://publicworks.baltimorecity.gov/
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Project Manager: Paul Burgee Email: pburgee@rkk.com Phone: (443) 986 - 1630
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DEPARTMENT OF PUBLIC WORKS

Sanitary Sewer Modified Consent Decree

Project Facts

SC #1020R:

CCTV Inspection of Sanitary Sewers in Northern Baltimore City

Project Updates

e NTP given to Contractor in October 2023.

e Contractor currently working on Work
Order #1 and #2 and completed 65,000 LF
and over 150 MHs as of 3/22/2024.

Project Activities

e Approx. 551,000 linear feet (LF) of CCTV

inspection of 6” through 8 diameter sanitary : : sewers

Approx. 104,000 linear feet (LF) of CCTV inspection of 10” through 12” dlameter samtary sewers

Approx. 33,000 linear feet (LF) of CCTV inspection of 14” through 18" diameter sanitary sewers

Approx. 13,000 linear feet (LF) of CCTV inspection of 20” through 24” diameter sanitary sewers

Approx. 13,000 linear feet (LF) of CCTV inspection of 25” through 29” diameter sanitary sewers

Approx. 2,000 linear feet (LF) of CCTV inspection of 30” through 34" diameter sanitary sewers

Approx. 13,000 linear feet (LF) of CCTV inspection of 36 through 57" diameter sanitary sewers

Approx. 9,000 linear feet (LF) of CCTV inspection of 60 through 90 diameter sanitary sewers

Approx. 30,0000 linear feet (LF) of SONAR inspection of 20” through 90 diameter sanitary sewers

Approx. 10,000 linear feet (LF) of LASER inspection of 36” through 90 diameter sanitary sewers —

data collection

e Approx. 10,000 linear feet (LF) of LASER inspection of 36” through 90 diameter sanitary sewers —
post processing

e Approx. 551,000 linear feet (LF) of cleaning of 6” through 8” diameter sanitary sewers

Approx. 104,000 linear feet (LF) of cleaning of 10” through 12” diameter sanitary sewers

Approx. 33,000 linear feet (LF) of cleaning of 14” through 18 diameter sanitary sewers

Approx. 13,000 linear feet (LF) of cleaning of 20 through 24" diameter sanitary sewers

Approx. 13,000 linear feet (LF) of cleaning of 25” through 29 diameter sanitary sewers

Approx. 2,000 linear feet (LF) of cleaning of 30” through 34” diameter sanitary sewers

Approx. 5,400 each (EA) Manhole Inspections
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