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1.0 Executive Summary 

This Calendar Quarterly Report (Quarterly Report) is submitted pursuant to the requirements of the 

Modified Consent Decree (MCD) entered on October 6, 2017, by the United States District Court for the 

District of Maryland. This Quarterly Report is intended to provide an update on the progress of remedial 

measures and programs required by the MCD.  The primary requirements for the Quarterly Report are 

specified in Paragraph 21 of the MCD.  Baltimore City (City) has provided its progress on key MCD 

paragraphs below. This Quarterly Report details the City’s efforts for the Calendar Quarter ending March 

31, 2022. 

The Quarterly Report includes  attachments that highlight Sanitary Sewer Overflow (SSO) events, 

Building Backups, and Sanitary Discharges of Unknown Origin (SDUO) that occurred during the Calendar 

Quarter.  A compact disk with flow monitoring data, rain gauge data, SSO overflow tables, and SSO 5-

Day Reports are also included with the Quaterly Report.   

Paragraph 8: Elimination of Sanitary Sewer Overflow Discharges: 

The City has identified fifteen (15) additional Sanitary Sewer Overflow (SSO) Structures, following the 

initial listing of SSO Structures in the 2002 Consent Decree, and six (6) of those Structures have been 

eliminated. The City has submitted corrective action plans for these SSO Structures. Flow monitoring is 

ongoing and rainfall data continues to be collected from nine (9) citywide gauges and eleven (11) 

countywide gauges to inform the planning for timely elimination of the remaining SSO Structures.  

Paragraph 9: Implementation of Sewershed Plans: 

All Phase I Projects have completed design and the City continued to make progress with construction 

during this Calendar Quarter.  In total, the City has completed or recognized substantial completion for 

thirty-six (36) Phase I construction projects, including the Headworks project.  Four (4) Phase I collection 

system projects are still in active construction: SC 940, SC 941, SC 963 (Reassigned to SC 998), and SC 

977 (subset of the original SC 921 contract).  Several factors challenge the timely completion of these 

projects including potential impacts to manpower and supply chain related to the COVID-19 pandemic 

and untrained or inexperienced crews assigned to projects.  The City has focused on mitigating the latter 

issue through the Small Business Development Program which seeks to grow the number of local 

qualified contractors and teaming partners as well as increase the skilled workforce.    

Over the last 12 months:  

• One (1) consent decree construction project have been completed or achieved Substantial 

Completion (955). Note that 965 is still in active construction but only on early Phase II assets that 

have been added to fill excess contract capacity.  All original MCD assets have been completed. 

• 4 active consent decree projects are in the construction phase (940, 941, 963, 977); Note 963 work 

has been closed out and has had remaining work descoped and assigned to City On Call contract SC 

998. 
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Appendix E: Building Backup Expedited Reimbursement Program 

The MCD requires the City to report on the status of the Building Backup Expedited Reimbursement 

Program annually in the first Quarterly Report following the one-year anniversary of the program. The 

program commenced on April 6, 2018 and is therefore reported on annually in the Quarterly Report for 

the calendar quarter ending June 30th.  

The approval rating for applications submitted under the Expedited Reimbursement Pilot Program 

meeting all specified requirements was 32% for FY 2019, 13% for FY 2020 and 16% for FY 2021. See 

Section 2.2 for a detailed summary of the number of applications by fiscal year. Table 2-9 provides a 

current status of requests under the Expedited Reimbursement Pilot Program current as of June 30, 

2021 as required in Appendix E of the MCD. Table 2-9 was inadvertently not updated in the previous 

Quarterly report for the Quarter ending June 30th, 2021 but has been updated in this quarterly report to 

reflect data current as of June 30th, 2021. 
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2.0 Sanitary Sewer Overflows 

Sanitary Sewer Overflows (SSOs) are spills, releases, or discharges of wastewater from any portion of the 

collection system. Unless discharged from an approved outfall in accordance with an NPDES permit, 

these discharges are violations of the Clean Water Act. The City reports SSOs per the requirements of 

the MCD and accrues stipulated civil penalties in accordance with Paragraph 33 of the MCD. Attachment 

1 lists SSOs that occurred during the Calendar Quarter.  

2.1 SSO Structures 

Historically, many utilities, including Baltimore City, managed high sewage flows by constructing 

overflow structures that provided relief to interceptor sewers by discharging excessive flows to adjacent 

receiving waters through overflow pipes. As such, overflows often occur during wet weather (rainfall or 

snow melt). The excess water from these wet weather events may enter the collection system from 

public or private assets and cause overflows into rivers and streams before reaching the City’s 

wastewater treatment plants. Prior to the Clean Water Act, the approach for designing sewer systems 

was to place these overflow structures at various locations within the system for these discharges to 

occur.  

Under sub-paragraph 8.b of the MCD, the City must eliminate all SSO Structures. To date, the City has 

eliminated sixty (60) out of sixty-two (62) SSO Structures identified in the 2002 Consent Decree. The 

remaining SSO Structures identified in the 2002 Consent Decree (#67 and #72) cannot be eliminated 

until SC 941 is complete and sedimentation issues in the interceptor system have been addressed.  The 

Headworks project that is currently operational has mostly eliminated the backwater condition that was 

the main instigator of overflows at structures #67 and #72 and allowed the City to proceed with its Post 

Construction Flow Monitoring at these two structures.   

The City expects less frequent activation of SSO discharge at SSO Structures #67 and #72 due to the  

relief of the backwater condition and completion of approximately 80% of the sewer work associated 

with project SC 941. However, observed sedimentation and debris in the interceptor continues to 

contribute to activations at SSO Structures #67 and #72.  The City is actively engaging a large-diameter 

sewer inspection and cleaning company to address the sedimentation and debris issues. The following 

photographs provide an example of material that is being extracted from the interceptors, de-watered 

at a holding pong, and finally transported to the city’s Quarantine Road Landfill.  
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Figure 2-1: Material that is being extracted from interceptors is de-watered at a holding pond and 

transported to the City’s Quarantine Road Landfill  

 

Figure 2-2: Material that is being extracted from interceptors is de-watered at a holding pond and 

transported to the City’s Quarantine Road Landfill  
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Figure 2-3: Material that is being extracted from interceptors is de-watered at a holding pond and 

transported to the City’s Quarantine Road Landfill  

 

Figure 2-4: Material that is being extracted from interceptors is de-watered at a holding pond and 

transported to the City’s Quarantine Road Landfill  
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Since 2002, the City has discovered an additional fifteen (15) SSO Structures and eliminated six (6) of 

those newly identified structures, for a total of nine (9) additional discovered SSO Structures remaining. 

Combined with SSO Structures #67 and #72 referenced previously, there is a total of eleven (11) SSO 

structures in existence as seen in Table 2-1.  

The City expected to achieve substantial completion of construction of the projects necessary for 

elimination of seven (7) SSO Structures by Jan 1, 2021. However, work remains on the necessary 

projects. SSO Structures #135, #138, and #139 require substantial completion of Phase I Project SC 940, 

currently estimated to reach substantial completion on May 3, 2022.  Elimination of SSO Structures #152 

and #154, similar to #67 and #72, is dependent on the Headworks Project being fully operational. Due to 

the completion of the Headworks Project, the City expects less frequent activation of SSO discharge at 

SSO Structures #152 and #154 and is therefore proceeding with Post Construction Flow Monitoring at 

these two structures. The City believes observed interceptor sedimentation and debris as mentioned 

above in relation to SSO Structures #67 and #72 also contributes to continued activations at SSO 

Structures #152 and #154. 

Under sub-paragraph 8.b (iii) of the MCD, when a new SSO Structure is discovered, the City must submit 

a plan and schedule to the EPA and MDE within 90 days after discovery to eliminate the SSO Structure. 

SSO Structures are monitored remotely, and any discharges from the Structure are reported to EPA and 

MDE. Attachment 2 lists discharges from SSO Structures that occurred during the Calendar Quarter. 

Table 2-1 lists the SSO Structures that must be eliminated under the MCD, the stipulated date for the 

elimination, and the date of actual elimination for any SSO Structure(s) eliminated during the Calendar 

Quarter. Should any new SSO Structures be discovered, they will be verified and added to Table 2-1. The 

substantial completion and elimination dates are assigned to each SSO Structure upon approval from 

the EPA and MDE of the City’s proposed corrective action plans. Once an SSO Structure is eliminated, 

the Structure is removed from Table 2-1 in the following Calendar Quarterly Report.  

 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2022 

Sanitary Sewer Overflows P a g e  | 7 

Table 2-1. Remaining (Current) SSO Structure Status 

SSO 
Structure 
No. 

Manhole ID Location1 Sewershed MCD Stipulated 
Date of 

Substantial 
Completion of 
Construction 

MCD Stipulated  

Date of 
Elimination  

Date of 
Elimination 
During Calendar 
Quarter 

67 S31MM_013MH Falls Road, approx. 
1,100’ northwest of US 
1 bridge intersection 

Jones Falls Jan 1, 2021 July 1, 2022  

72 S37GG_007MH Rear of 428 East 
Preston St. 

Jones Falls Jan 1, 2021 July 1, 2022  

135 S11UU_008MH 3104 Liberty Heights 
Ave. 

High Level Jan 1, 2021 July 1, 2022  

138 S07EE 1023MH W. Cold Spring La. & 
Ayrdale Ave. 

High Level Jan 1, 2021 July 1, 2022  

139 S11QQ 1002MH W. Garrison Ave. & 
Queensberry Ave. 

High Level Jan 1, 2021 July 1, 2022  

152 S33II_004MH N. Charles St. & W. 
Lanvale St. 

Jones Falls Jan 1, 2021 July 1, 2022  

154 S33KK_033MH N. Charles St. & W. 
Lafayette Ave. 

Jones Falls Jan 1, 2021 July 1, 2022  

155 S03WW1008MH 3404 Glen Avenue Jones Falls Jan. 1, 2023 July 1, 2024  

156 S08G__001MH Charing Cross Road & 
Greenwich Avenue 

Gwynns 
Falls 

Jan. 1, 2023 July 1, 2024  

157 S35YY_036MH East 32nd Street & St. 
Paul/Hargrove Alley 

Jones Falls Jan. 1, 2023 July 1, 2024  

158 S37GG_040MH 428 E. Preston St. Jones Falls Jan. 1, 2024  Jan. 1, 20241 

 

 

1 The tributary area previously draining to SSO 158 will be re-routed to the Lower Jones Falls Interceptor downstream of SSO 

Structure #72. Therefore, there is no reason to perform post-construction flow monitoring since SSO Structure #158 will be 

eliminated, sealed and abandoned.  Date of elimination is accordingly the same as date of substantial completion. 

Four (4) SSO Structures (#155, #156, #157, and #158, identified on September 13, 2016, June 6, 2017, 

September 19, 2017, and November 9, 2017, respectively) discovered after lodging of the MCD were not 

included in Appendix A of the MCD.  Flow meters are installed at SSO Structures #155, #156, and #157, 

and these locations are monitored for overflow activity. The City has eliminated the potential for 

overflows from SSO Structure #158 by installing a bypass system that will operate continuously (24/7) 

until a new downstream pipe is constructed to re-route the existing mainline sewer. In order to expedite 

this process, the City is moving forward with construction under an existing on-call contract.  Once the 

new downstream pipe is constructed, the City will abandon the existing mainline, including SSO 

Structure #158. The City proposed corrective plans for SSO Structures #155, #156, #157, which were 

approved by EPA and MDE on July 25, 2018.  The City also submitted a corrective plan for SSO Structure 

#158, the plan was approved by MDE on November 15, 2018.   



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2022 

Sanitary Sewer Overflows P a g e  | 8 

On March 30, 2022, the City transmitted a request to the EPA and MDE to modify the elimination plan for 

SSO Structure #156.  The City proposes to pursue an alternate course of action from the original plan 

because of the relatively low frequency and volume of activations that have occurred since discovery of 

SSO Structure #156.. The City has coordinated with Baltimore County (the “County”), the jurisdiction that 

encompasses most of the area draining to SSO Structure #156. The County agrees with and will support 

implementation of the plan. The alternate plan involves strategic monitoring and investigation to 

determine the source of the remaining infiltration and inflow that contributes to potential activation of 

SSO Structure #156, and then performing lateral rehabilitation to address the sources. The alternate plan 

is estimated to cost approximately four times less than the original plan and will result in the reduction 

and elimination of I/I rather than sending it downstream where it could contribute to additional problems.  

The City will continue to monitor and evaluate activity at all SSO structures and will continue to keep the 

EPA and MDE advised of progress in future Calendar Quarterly Reports. 

2.2 Building Backups 

The MCD prescribes enhanced measures to investigate and address Building Backups. Appendix E of the 

MCD requires an Expedited Reimbursement Program to reimburse City residents for verified 

cleanup/disinfection costs arising from Building Backups caused by wet weather surcharging in the 

collection system. Data from the program is reported on an annual basis beginning in the Quarterly 

Report due following the one-year anniversary of the program. Per Appendix E, the program is required 

to begin six (6) months after Date of Entry, resulting in a program start date of April 6, 2018. The City has 

developed an electronic system and supporting documentation to process applications and 

correspondence under the Expedited Reimbursement Program. 

The Expedited Reimbursement Program is advertised through various media, including the DPW 

website, community outreach events, billing inserts, and the guide distributed to customers when the 

City responds to sewage backups.  In accordance with sub-paragraph 16.b, the City will begin 

distribution of the guide within 30 days after approval of the Emergency Response Plan.  

The attachments below  summarize the required information for Building Backups that occurred during 

this Calendar Quarter ending March 31, 2022. Attachments specific to Building Backups include:  

• Attachment 3. Reported Building Backups during the Calendar Quarter, pursuant to sub-

paragraph 21.i.  

• Attachment 4. Map of Reported Building Backups during the Calendar Quarter, pursuant to sub-

paragraph 21.i. 

To distinguish between Building Backups recorded in previous Quarterly Reports and those recorded in 

this calendar quarter, Attachment 3 has been formatted so that previously reported Building Backups 

are formatted in grey italicized text and current calendar quarter Building Backups are formatted in plain 

black font. 
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The events listed in Attachments 3 and 4 and Table 2-9 may have a variety of causes, including: roots; 

improper disposal of wipes, fats, oil, and grease (FOG), or other inappropriate items; infiltration and/or 

inflow; or issues in public or private infrastructure. Building Backups are addressed once they are 

reported to the City. DPW has several proactive programs to address Building Backups including: 

targeted cleaning, FOG abatement, root control, and SSO root cause analysis. In order for an entry to be 

reported in table 2-9, it must meet certain criteria including following application timelines, be wet-

weather capacity related, and have occured during a rain event.  For the purposes of reporting in Table 

2-9, a rain event  is defined as 0.5 inches or more of rain. 

The Expedited Reimbursement Pilot Program began on April 6, 2018. A Summary of the performance of 

the program is reported on an annual basis during the calendar quarter ending June 30th.  A summary of 

the program, organized by fiscal year (FY), is shown below in Tables 2-2 through 2-8. FY 2019 spans from 

July 1st, 2018 through June 30th, 2019; FY 2020 spans from July 1st, 2019 through June 30th, 2020; and FY 

2021 spans from July 1st, 2020 through June 30th, 2021. The next update summarizing the expedited 

reimbursement program will be reflected in the Quarterly Report for the period ending June 30th, 2022. 

Table 2-9 was inadvertently not updated in the Quarterly report for the Quarter ending June 30th, 2021, 

but was updated in this quarterly report to reflect data current as of June 30th, 2021. 

In reviewing the following tables, the definition of “program applications meeting procedural 

requirements” includes only applications that met all procedural requirements that are submitted in a 

timely manner with adequate and accurate information to allow DPW to investigate the event in 

keeping with the Expedited Reimbursement Program guidelines. Examples of applications that may not 

meet the procedural requirements include applications for events that predate the program, applicants 

who failed to submit an application within 90 days of the incident, or applications for events outside of 

the city limits.   

Table 2-2. FY 2019 All Expedited Reimbursement Program Applications  

Description Count Percent out of Total Applications 

Total 60 100% 

Final Determinations 58 97% 

Denied - Procedural Issues  24 40% 

Denied - Non-Procedural issues  23 38% 

Approved 11 18% 

Approvals waiting documentation  2 3% 
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Table 2-3. FY 2019 Expedited Reimbursement Program Applications Meeting Procedural 
Requirements  

Description Count 
Percent out of Applications 

Meeting Procedural 
Requirements 

Total 34 100% 

Denied 23 68% 

Approved 11 32% 

 

Table 2-4. FY 2020 All Expedited Reimbursement Program Applications  

Description Count Percent out of Total Applications 

Total 20 100% 

Final Determinations 18 90% 

Denied - Procedural Issues  4 20% 

Denied - Non-Procedural issues  14 70% 

Approved 2 10% 

Approvals waiting documentation  2 10% 

 

Table 2-5. FY 2020 Expedited Reimbursement Program Applications Meeting Procedural 
Requirements  

Description Count 
Percent out of Applications 

Meeting Procedural 
Requirements 

Total 16 100% 

Denied 14 88% 

Approved 2 13% 
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Table 2-6. FY 2021 All Expedited Reimbursement Program Applications  

Description Count Percent out of Total Applications 

Total 25 100% 

Final Determinations 24 96% 

Denied - Procedural Issues  5 20% 

Denied - Non-Procedural issues  15 60% 

Approved 4 16% 

Approvals waiting documentation  1 4% 

 

Table 2-7. FY 2021 Expedited Reimbursement Program Applications Meeting Procedural 
Requirements  

Description Count 
Percent out of Applications 

Meeting Procedural 
Requirements 

Total 25 100% 

Denied 15 60% 

Approved 4 16% 
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Table 2-8. Amount Paid to Date Under the Expedited Reimbursement Program for Fiscal Years 2019, 
2020, and 2021 

Fiscal Year Amount Paid to Date 

FY2019* $10,275  

FY2020 $1,000  

FY2021 $3,784 

TOTAL $15,059  

* Determinations on reimbursement amounts are outstanding for two approved applications due to communications 

between applicant and their respective insurance company.  Thus, the amount paid for applications occurring in 

FY19 is subject to change. 
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Table 2-9. Expedited Reimbursement Program Claims as of June 30th, 2021  

Request No. 
Date of 

Occurrence  
Location of Incident Amount Requested 

Application 
Received 

Date 
Request Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

FY 2018 

RP-2018-10001 4/14/2018 1638 Northwick Road, 21218 $2,500.00 4/17/2018 Denied  Not caused by weather - House connection choke 4/20/2018 3 

RP-2018-10006 5/15/2018 1253 Walker Avenue, 21239 $2,500.00 5/16/2018 Denied  Not caused by surcharging-Roots 5/30/2018 14 

RP-2018-10008 4/20/2018 2302 Mount Royal Terrace, 21217 $2,500.00 5/22/2018 Denied  No notice to City within 24 hours 5/25/2018 3 

RP-2018-10009 4/14/2018 5203 Muth Avenue, 21207 $2,500.00 6/4/2018 Denied  No notice to City within 24 hours 6/4/2018 0 

RP-2018-10010 5/23/2018 954 North Hill Road, 21218 $1,615.00 6/6/2018 Denied  Not caused by surcharging 6/7/2018 1 

RP-2018-10011 5/28/2018 5127 Frederick Avenue, 21229 $2,500.00 6/9/2018 Approved $2,000.00 Surcharging proven 8/21/2018 72 

RP-2018-10012 4/26/2018 1525 Wadsworth Way, 21239 $1,925.75 6/11/2018 Denied  Not caused by weather - House connection choke 
via roots 

6/14/2018 3 

RP-2018-10013 4/7/2018 312 Lyndhurst Street, 21229 $2,500.00 6/12/2018 Denied  Investigator determination of no surcharging 6/14/2018 2 

RP-2018-10014 1/10/2018 1165 W. Hamburg Street, 21230 $500.00 6/13/2018 Denied  Incident prior to pilot start date (04/06/2018) 6/14/2018 1 

RP-2018-10015 5/27/2018 5511 Medwick Garth South, 21228 $2,500.00 6/18/2018 Approved $2,500.00 Surcharging proven 6/19/2018 1 

RP-2018-10016 5/27/2018 503 Hilton Avenue, 21228 $1,671.00 6/19/2018 Denied  Baltimore County 6/19/2018 0 

RP-2018-10017 5/27/2018 5450 Frederick Avenue, 21229 $2,500.00 6/22/2018 Denied  No notice to City within 24 hours 6/26/2018 4 

RP-2018-10018 4/8/2018 3805 Hayward Avenue, 21215 $2,500.00 6/25/2018 Denied  No notice to City within 24 hours 6/26/2018 1 

RP-2018-10021 5/19/2018 5605 Key Avenue, 21215 $2,900.00 6/26/2018 Denied  No notice to City within 24 hours 6/28/2018 2 

FY 2019 

RP-2018-10023 3/7/2018 2923 Fleetwood Avenue, 21214 $840.00 7/1/2018 Denied  Incident prior to pilot start date (04/06/2018) 7/2/2018 1 

RP-2018-10024 5/27/2018 225 Medwick Garth East $2,454.75 7/3/2018 Approved $500.00 Surcharging proven - Insurance Company Also 
Paid 

8/14/2018 41 

RP-2018-10025 5/16/2018 3417 Chesley Avenue, 21234 $2,500.00 7/6/2018 Denied  Investigator determination of no surcharging 7/16/2018 10 

RP-2018-10026 5/27/2018 5533 Medwick Garth South, 21228 $2,414.92 7/6/2018 Approved $2,325.00 Surcharging proven - Invoices  used to determine 
amount granted 

9/6/2018 60 

RP-2018-10027 6/9/2018 2202 Linden Avenue, 1st Floor, 
21217 

$2,500.00 7/12/2018 Denied  Investigator determination of no surcharging 7/16/2018 4 

RP-2018-10028 6/3/2018 4502 Craddock Avenue, 21212 $2,500.00 7/17/2018 Approved $500.00 Surcharging proven-Invoice and receipt used to 
determine amount granted 

8/28/2018 41 
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Request No. 
Date of 

Occurrence  
Location of Incident Amount Requested 

Application 
Received 

Date 
Request Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

RP-2018-10029 5/28/2018 2316 Allendale Road, 21216 $1,000.00 7/17/2018 Denied  Investigator determination of no surcharging 7/18/2018 1 

RP-2018-10030 7/21/2018 805 Wicklow Road, 21229 $332.54 7/23/2018 Denied  No notice to City within 24 hours 7/23/2018 0 

RP-2018-10031 5/28/2018 3400 Virginia Avenue, 21215 $2,300.00 7/24/2018 Denied  Roots in House Connection 7/25/2018 1 

RP-2018-10032 7/21/2018 3817 Glengyle Avenue, 21215 $2,500.00 7/24/2018 Approved $2,500.00 Surcharging proven-Invoice and receipt used to 
determine amount granted 

9/18/2018 54 

RP-2018-10033 7/23/2018 3817 Glengyle Avenue, 21215 $2,500.00 7/24/2018 Approved $1,250.00 Surcharging proven-Invoice and receipt used to 
determine amount granted 

9/18/2018 54 

RP-2018-10056 5/27/2018 5535 Medwick Garth South, 21228 $2,500.00 7/26/2018 Approved $1,000.00 Surcharging proven-Invoice and receipt used to 
determine amount granted 

11/13/2018 107 

RP-2018-10034 6/5/2018 1531 Penrose Avenue, 21223 $2,500.00 7/26/2018 Denied  No notice to City within 24 hours 7/27/2018 1 

RP-2018-10035 7/23/2018 3724 Ferndale Avenue, 21207 $2,500.00 7/30/2018 Denied  No notice to City within 24 hours 7/30/2018 0 

RP-2018-10036 5/27/2018 5517 Medwick Garth South, 21228 $1,200.00 7/30/2018 Approved $1,200.00 Surcharging proven-Invoice and receipt used to 
determine amount granted 

8/20/2018 20 

RP-2018-10037 5/27/2018 5128 Edmondson Avenue, 21229 $2,500.00 7/30/2018 Approved- Awaiting 
Documentation - Final 

Insurance 
Determination 

   TBD 

RP-2018-10038 6/5/2018 5128 Edmondson Avenue, 21229 $350.00 7/30/2018 Denied  No notice to City within 24 hours 8/23/2018 23 

RP-2018-10043 3/20/2018 2819 Santa Fe Avenue, 21215 $2,500.00 8/2/2018 Denied  Incident prior to pilot start date (04/06/2018) 8/7/2018 5 

RP-2018-10055 7/27/2018 2819 Santa Fe Avenue, 21215 $2,500.00 8/2/2018 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris 

8/28/2018 26 

RP-2018-10044 7/21/2018 4171 Crest Heights Road, 21215 $1,537.50 8/3/2018 Denied  Investigator determination of no surcharging-
Removal of Grease, Rocks and Debris 

8/7/2018 4 

RP-2018-10045 7/22/2018 4300 Elderon Avenue, 21215 $160.95 8/7/2018 Denied  Investigator determination of no surcharging 8/8/2018 1 

RP-2018-10046 5/29/2018 103 West Northern Parkway, 
21210 

$2,500.00 8/9/2018 Denied  Investigator determination of no surcharging-
Removal of Grease, Rocks and Debris 

8/9/2018 0 

RP-2018-10047 5/24/2018 2767 The Alameda, 21227 $2,500.00 8/13/2018 Denied  No notice to City within 24 hours 8/14/2018 1 

RP-2018-10048 7/27/2018 10 S. Monastery Avenue, 21229 $1,000.00 8/15/2018 Denied  Investigator determination of no surcharging-
Removal of Grease, Rocks and Debris 

8/21/2018 6 

RP-2018-10049 7/23/2018 3403 Bateman Avenue, 21216 $1,500.00 8/15/2018 Denied  No notice to City within 24 hours 8/21/2018 6 

RP-2018-10050 5/27/2018 5130 Edmondson Avenue, 21229 $2,500.00 8/17/2018 Approved after 
reconsideration 

  No notice to City within 24 hours - Reconsidered 
after review and based on data from RP-2018-
10037 

8/21/2018 4 
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RP-2018-10051 7/21/2018 5011 Westhills Road, 21229 $2,272.24 8/17/2018 Denied  No notice to City within 24 hours 8/21/2018 4 

RP-2018-10052 07/22/2018; 
07/25/2018; 
07/27/2018 

3405 Orlando Avenue, 21234 $1,479.68 8/21/2018 Denied  Investigator determination of no surcharging-
Removal of Grease, Rocks and Debris-House 
Connection broken on consumer side 

8/22/2018 1 

RP-2018-10053 8/13/2018 5627 Govane Avenue, 21212 $2,500.00 8/23/2018 Denied  No notice to City within 24 hours 8/27/2018 4 

RP-2018-10054 7/24/2018 25 York Court, #3, 21218 $1,585.00 8/27/2018 Denied  Not caused by surcharging-Roots in House 
Connection 

8/28/2018 1 

RP-2018-10057 5/31/2018 806 Glen Allen Drive, 21229 $2,500.00 8/28/2018 Denied  Investigator determination of no surcharging 8/29/2018 1 

RP-2018-10058 5/27/2018 427 Drury Lane, 21229 $2,500.00 8/28/2018 Approved $1,000.00 Surcharging proven - Insurance Company Also 
Paid 

9/18/2018 20 

RP-2018-10060 5/27/2018 3827 Callaway Avenue, 21215 $2,500.00 9/11/2018 Denied  No notice to City within 24 hours and application 
not received within 90 days of discovery 

9/12/2018 1 

RP-2018-10061 8/31/2018 1014 Rockhill Avenue, 21229 $2,500.00 9/19/2018 Denied  No notice to City within 24 hours 9/19/2018 0 

RP-2018-10062 1/15/2018 3408 Holmes Avenue, 21217 $2,500.00 9/21/2018 Denied  Incident prior to pilot start date (04/06/2018) 9/21/2018 0 

RP-2018-10063 8/10/2018 6306 Wallis Avenue, 21215 $2,500.00 9/21/2018 Denied  No notice to City within 24 hours 9/25/2018 4 

RP-2018-10064 8/31/2018 925 Rockhill Avenue, 21229 $2,500.00 9/24/2018 Denied  No notice to City within 24 hours 9/25/2018 1 

RP-2018-10065 5/27/2018 4206 Elderon Avenue, 21215 $100.00 9/25/2018 Denied  Application not received within 90 days of date of 
incident discovery and investigator determined 
incident not due to surcharging 

9/26/2018 1 

RP-2018-10066 9/24/2018 934 N. Eden Street, 21205 $446.00 9/26/2018 Denied  Investigator determination of no surcharging-
Removal of Grease, Rags and Debris 

9/26/2018 0 

RP-2018-10067 7/25/2018 4305 Belvieu Avenue, 21215 $2,500.00 9/27/2018 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris 

9/27/2018 0 

RP-2018-10068 8/31/2018 3626 Hineline Road, 21229 $2,400.00 10/2/2018 Denied  No notice to City within 24 hours 10/3/2018 1 

RP-2018-10069 5/20/2018 2211 Chelsea Terrace, 21216 $2,500.00 10/9/2018 Denied  No notice to City within 24 hours and application 
not received within 90 days of discovery 

10/12/2018 3 

RP-2018-10070 5/27/2018 2211 Chelsea Terrace, 21216 $2,500.00 10/9/2018 Denied  No notice to City within 24 hours and application 
not received within 90 days of discovery 

10/12/2018 3 

RP-2018-10071 6/10/2018 2211 Chelsea Terrace, 21216 $1,500.00 10/9/2018 Denied  No notice to City within 24 hours and application 
not received within 90 days of discovery 

10/12/2018 3 

RP-2018-10072 5/27/2018 3933 Colchester Road, 21229 $2,500.00 10/11/2018 Denied  No notice to City within 24 hours and application 
not received within 90 days of discovery 

10/12/2018 1 

RP-2018-10074 7/22/2018 4222 Fallstaff Road, 21215 $7,356.00 10/16/2018 Denied  Investigator determination of no surcharging-
Removal of Grease, Rags and Debris 

10/17/2018 1 
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RP-2018-10075 9/10/2018 1210 Haverhill Road, 21229 $536.34 10/16/2018 Denied  Investigator determination of no surcharging-
Removal of Debris from Sewer Mainline and 
House Connection 

10/18/2018 2 

RP-2018-10076 7/22/2018 3823 Menlo Drive, 21215 $2,782.00 10/17/2018 Approved- Awaiting 
Documentation - Final 

Insurance 
Determination 

   TBD 

RP-2018-10078 9/17/2018 2831 Gwynns Falls Pkwy, 21216 $584.68 10/30/2018 Denied  Investigator determination of no surcharging-
Removal of Grease, Rags and Debris 

11/1/2018 1 

RP-2018-10079 9/18/2018 2831 Gwynns Falls Pkwy, 21216 $584.68 10/30/2018 Denied  Investigator determination of no surcharging-
Removal of Grease, Rags and Debris 

11/1/2018 1 

RP-2018-10081 10/25/2018 2827 N. Howard Street, 21218 $350.00 11/5/2018 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris 

11/7/2018 2 

RP-2018-10082 8/29/2018 1024 Rockhill Avenue, 21229 $28,000.00 10/12/2018 Denied  No notice to City within 24 hours 11/30/2018 48 

RP-2018-10083 11/20/2018 3305 Bancroft Road, 21215 $700.00 11/29/2018 Denied  Not caused by surcharging-Roots in House 
Connection 

11/30/2018 1 

RP-2018-10086 11/24/2018 1349 Glenwood Avenue, 21239 $2,500.00 12/31/2018 Denied  Investigator determination of no surcharging-
Removal of Rags and Roots 

12/31/2018 0 

RP-2019-10087 11/25/2018 2813 N. Howard Street, 21218 $1,522.84 1/29/2019 Denied  No notice to City within 24 hours 1/29/2019 0 

RP-2019-10088 1/23/2019 654 E. 35th Street, 21218 $934.00 1/29/2019 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris 

1/30/2019 1 

RP-2019-10090 2/22/2019 6216 Woodcrest Avenue, 21209 $2,500.00 4/11/2019 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris 

4/11/2019 0 

RP-2019-10091 2/24/2019 8 Bellemore Road, 21210 $2,500.00 4/11/2019 Denied  Investigator determination of no surcharging-
Removal of Roots, Dirt and Debris 

4/16/2019 5 

RP-2019-10092 3/4/2019 706 Hunting Place, 21229 $773.00 4/16/2019 Denied  Not caused by surcharging-Roots in House 
Connection 

4/17/2019 1 

RP-2019-10093 2/22/2019 6218 Woodcrest Avenue, 21209 $1,654.00 4/18/2019 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris 

4/22/2019 4 

RP-2020-10119 2/2/2019 801 Glen Allen Drive, 21229 $3,000.00 8/5/2020 Denied  Not caused by surcharging-Roots in House 
Connection-App sent to Law w/Liability Claim 
190009797-101 & OLRA received claim on 03-27-
2019 

8/6/2020 1 

FY 2020 

RP-2019-10094 7/12/2019 4304 Elderon Avenue, 21215 $108.43 9/10/2019 Approved after 
reconsideration 

  Investigator could not determine whether 
surcharging- no cleanout - Reconsideration 
determined surcharging based on OneRain data & 
hydraulic modeling 

9/26/2019 16 

RP-2019-10095 7/30/2019 3109 Northway Drive, 21234 $2,345.41 8/14/2019 Denied  Not caused by surcharging-Roots in House 
Connection 

9/13/2019 29 
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RP-2019-10096 9/5/2019 3823 W. Rogers Avenue, 21215 $196.69 10/22/2019 Denied  Investigator could not determine whether 
surcharging- no cleanout - OneRain data shows 
no rain events occurred within 72 hours 

12/23/2019 61 

RP-2019-10097 10/23/2019 6004 Berkeley Avenue, 21209 $1,000.00 10/29/2019 Denied  Investigator determination-Roots in House 
Connection 

12/23/2019 54 

RP-2019-10098 7/4/2019 4 Bellemore Road, 21210 $2,500.00 9/27/2019 Approved $1,000.00 Investigator determination of surcharging - 
Insurance Company Also Paid 

12/27/2019 90 

RP-2019-10099 12/2/2019 1716 Hartsdale Road, 21239 $2,500.00 12/27/2019 Denied  Investigator determination-Roots in House 
Connection 

12/31/2019 4 

RP-2019-10100 11/24/2019 5221 Tramore Road, 21214 $12,128.88 12/16/2019 Denied  Investigator determination of no surcharging-
Removal of Heavy Rags, Paper and Debris 

1/6/2020 20 

RP-2020-10101 12/8/2019 430 Kane Street, 21224 $1,258.66 1/9/2020 Denied  No notice to City within 24 hours 1/23/2020 14 

RP-2020-10102 12/23/2019 430 Kane Street, 21224 $1,258.66 1/9/2020 Denied  Investigator determination of no surcharging-
Removal of Rags, Paper and Debris 

1/23/2020 14 

RP-2020-10103 12/24/2019 430 Kane Street, 21224 $1,258.66 1/9/2020 Denied  Investigator determination of no surcharging-
Removal of Rags, Paper and Debris 

1/23/2020 14 

RP-2020-10104 11/17/2019 1217 Havenwood Road, 21218 No amount 
entered 

1/17/2020 Denied  No notice to City within 24 hours 1/23/2020 6 

RP-2020-10106 10/17/2019 6204 Cross Country Blvd., 21215 $2,500.00 2/10/2020 Denied  Not caused by surcharging-Removal of Rags and 
Debris. Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

2/20/2020 10 

RP-2020-10107 2/24/2020 8 Middleton Court, 21212 $1,060.50 3/5/2020 Denied  Investigator could not determine whether 
surcharging- no cleanout - OneRain data shows 
no rain events occurred within 72 hours 

3/5/2020 0 

RP-2020-10108 2/25/2020 8 Middleton Court, 21212 $1,060.50 3/5/2020 Denied  Investigator could not determine whether 
surcharging- no cleanout - Mainline running clear 

3/5/2020 0 

RP-2020-10109 2/8/2020 4411 Old Frederick Road, 21229 $3,000.00 3/19/2020 Denied  Not caused by surcharging-Removal of Rags and 
Debris. Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

3/30/2020 11 

RP-2020-10110 2/13/2020 710 N. Fulton Avenue, 21217 $2,200.00 4/27/2020 Denied  Investigator determination-Roots in House 
Connection 

4/29/2020 2 

RP-2020-10111 10/30/2020 4202 Elderon Avenue, 21215 $5,525.36 5/1/2020 Denied  No notice to City within 24 hours and application 
not received within 90 days of discovery 

5/11/2020 10 

RP-2020-10112 3/24/2020 4426 Hamilton Avenue, 21206 $1,500.00 5/4/2020 Denied  No notice to City within 24 hours and Investigator 
determination of no surcharging-Removal of 
Heavy Grease and Debris 

5/14/2020 10 

RP-2020-10113 4/13/2020 5627 Govane Avenue, 21212 $2,500.00 5/1/2020 Denied  Not caused by surcharging-Removal of Rags and 
Debris. Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

5/19/2020 18 

RP-2020-10114 4/12/2020 5629 Govane Avenue, 21212 TBD 5/11/2020 Denied - Awaiting 
Requested Amt on 

Application 

 Not caused by surcharging-Removal of Rags and 
Debris. Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

 

 

TBD 
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RP-2020-10115 4/16/2020 909 E. Patapsco Avenue, 21225 $234.80 6/12/2020 Denied  Investigator determination-House Connection 
Choke 

6/15/2020 3 

RP-2020-10116 4/13/2020 5633 Govane Avenue, 21212 $2,431.20 6/29/2020 Denied  Not caused by surcharging-Removal of Rags and 
Debris. Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

7/2/2020 3 

FY 2021 

RP-2020-10117 3/3/2020 4941 Westhills Road, 21229 $1,800.00 7/16/2020 Denied  Investigator determination-Heavy Roots in House 
Connection 

7/20/2020 4 

RP-2020-10118 7/22/2020 2900 N. Rogers Avenue, 21207 $5,000.00 7/24/2020 Denied  Investigator determination-House Connection 
Choke 

7/27/2020 3 

RP-2020-10120 7/24/2020 213 N. Lakewood Avenue, 21224 $134.41 8/6/2020 Approved after 
reconsideration 

$134.41 Reconsideration determined surcharging based 
on hydraulic modeling 

8/12/2020 6 

RP-2020-10121 7/23/2020 4317 Glenmore Avenue, 21206 $5,000.00 8/19/2020 Denied  No notice to City about backup incident 9/15/2020 26 

RP-2020-10122 6/20/2020 5604 1/2 Purlington Way, 21212 $1,000.00 9/10/2020 Denied  Investigator determination-House Connection 
Choke 

9/25/2020 15 

RP-2020-10123 8/1/2020 700 N. Edgewood Street, 21229 $2,500.00 9/13/2020 Denied  Not caused by surcharging-Removal of Rags and 
Debris. Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

9/29/2020 16 

RP-2020-10124 5/5/2020 423 Gwynn Avenue, 21229 $5,000.00 8/12/2020 Denied  Investigator determination-House 
Connection/Lateral Issue 

10/1/2020 49 

RP-2020-10125 1/25/2020 1031 Saint Dunstans Road, 21212 $5,000.00 9/8/2020 Denied  Not caused by surcharging- Hydraulic Analysis 
Determined Not a Capacity- Related Issue 

10/6/2020 28 

RP-2020-10126 7/22/2020 1534 Pentwood Road, 21239 $1,000.00 9/16/2020 Approved $1,000.00 Surcharging proven - Insurance Company Also 
Paid 

10/2/2020 16 

RP-2020-10127 9/3/2020 806 N. Broadway, 21205 $2,960.00 9/29/2020 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris 

10/7/2020 8 

RP-2020-10128 9/4/2020 1638 Northwick Road, 21218 $500.00 9/14/2020 Denied  Not caused by surcharging- Hydraulic Analysis 
Determined Not a Capacity- Related Issue 

10/9/2020 25 

RP-2020-10129 8/29/2020 421 Southway, 21218 $709.10 10/7/2020 Denied  Not caused by surcharging- Hydraulic Analysis 
Determined Not a Capacity- Related Issue 

10/16/2020 9 

RP-2020-10130 9/2/2020 1130 Kevin Road, 21229 $1,852.00 10/13/2020 Denied  Investigator determination-House 
Connection/Lateral Issue 

10/16/2020 3 

RP-2020-10131 8/4/2020 1610 Dundalk Avenue, 21222 $150.00 10/23/2020 Approved $150.00 Determined that surcharging occurred based on 
hydraulic modeling 

11/4/2020 11 

RP-2020-10132 10/13/2020 5005 Saint Albans Way, 21212 $3,225.00 11/5/2020 Denied  Not caused by surcharging- Hydraulic Analysis 
Determined Not a Capacity- Related Issue 

11/12/2020 7 

RP-2020-10133 10/22/2020 2317 E. Fairmount Avenue, 21224 $287.00 11/10/2020 Denied  Investigator determination-House 
Connection/Lateral Issue 

11/13/2020 3 

RP-2020-10134 10/30/2020 326 S. Chester Avenue, 21231 $3,081.64 11/24/2020 Denied  Investigator determination-House 
Connection/Lateral Issue 

11/25/2020 1 

RP-2020-10135 11/12/2020 1162 E. Northern Pkwy, 21239 $2,500.00 12/22/2020 Approved $2,500.00 Bureau W/WW determined that surcharging 
occurred based on site visit 

12/29/2020 7 
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RP-2021-10136 11/6/2020 422 E. Federal Street, 21202 $3,581.25 12/9/2020 Denied  OneRain data shows no rain events occurred 
within 72 hours  

1/4/2021 25 

RP-2021-10137 11/7/2020 113-B Saint Dunstans Rd, 21212 $1,658.15 1/5/2021 Denied  OneRain data shows no rain events occurred 
within 72 hours  

1/6/2021 1 

RP-2021-10139 7/22/2020 1536 Pentwood Road, 21239 $5,000.00 1/14/2021 Denied  This application was past the 90 days required 
submission time frame. It was submitted to the 
City after 176 days of the backup date. 

1/15/2021 1 

RP-2021-10165 12/5/2020 2926 Erdman Ave, 21213 $5,800.00 2/15/2021 Denied  Ownership cannot be verified. Sent an email to 
the applicant for providing additional 
information. Owner submitted the documents on 
09.22.2021. Not a capacity related event. 
Investigators removed grease and rags 

3/3/2021 18 

RP-2021-10167 11/17/2020 620 North Pulaski Street, 21217 $1,100.00 2/17/2021 Denied  This application was past the 90 days required 
submission time frame. It was submitted to the 
City after 92 days of the backup date. All research 
was done on this address. There was no rain 
within 72 hours of the backup. 

3/3/2021 16 

RP-2021-10168 2/15/2021 500 N Edgewood Street, 21229 $2,500.00 2/23/2021 Denied  CW states that the backup was due to  Rags and 
Debris 

3/12/2021 19 

RP-2021-10159 2/5/2021 3608 Frankford Ave, 21214 $6,502.34 3/10/2021 Denied  Investigator determination of no surcharging-
Removal of Rags and heavy  Debris 

9/1/2021 171 

RP-2021-10143 2/21/2021 3015 Fait Ave, 21224 $512.63 3/22/2021 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris 

3/31/2021 9 

RP-2021-10149 2/10/2021 2214 Cloville Ave, 21214 $500.00 4/1/2021 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris 

5/6/2021 35 

RP-2021-10150 2/7/2021 2212 Cloville Avenue, 21214 $3,053.40 3/23/2021 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris 

5/6/2021 43 

RP-2021-10151 3/20/2021 3005_Grantley Ave_21215 $2,500.00 4/5/2021 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris 

9/21/2021 166 

RP-2021-10161 5/4/2021 2318 N. Longwood St._21216 $5,000.00 5/19/2021 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris from the lateral. Also, 
it was not a wet weather event 

9/17/2021 118 

N/A 6/12/2021 54 Krouse Ct, Aberdeen, 
MD_21001 

$3,500.00 6/16/2021 Denied  Not a City resident and not served by City sewer 
system 

9/17/2021 91 

RP-2021-10162 2/28/2021 3907 
Greenway_Baltimore_MD_21218 

$650.00 5/22/2021 Denied  Investigator determination of no surcharging-
Removal of Rags and Debris from the lateral. 

9/17/2021 115 

 6/11/2021 3103 Shelburne Rd $6,500.00 7/1/2021 Waiting for 
attachments from the 

resident 

 The area is in surcharge zone. There was 2.5 inch 
of rain and the system is under capacity for that 
amount of rain. 

 TBD 

RP-2021-10174 6/10/2021 1803 Ingram Rd $5,000.00 6/11/2021 Denied  311 was not called and there was no site 
investigation. The area is not in the Sewer deficit 
area 

10/5/2021 114 
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 6/10/2021 1735 E.35th St $5,000.00 6/15/2021 Waiting for the 
information from the 

resident 

 The area is in the Sewer deficit area.   TBD 

RP-2021-10175 8/12/2020 2639 Wegworth Ln $6,500.00 6/3/2021 Denied  Application received after 90 days 10/5/2021 122 

  2603_E.Northern Parkway $4,900.00 6/2/2021 Incomplete application  Sent an email to the resident  TBD 

RP-2021-10176 3/3/2021 502 S Potomac St $6,000.00 5/28/2021 Denied  Investigators found mainline clear. SHC was 
broken and was replaced. Also, the sewer system 
has capacity during the wet weather 

10/5/2021 127 

RP-2021-10169 4/25/2021 107 W. Madison St $767.24 5/20/2021 Denied  Investigator determination of no surcharging-
Broken Sewer house connection 

9/30/2021 130 

RP-2021-10177 5/5/2021 2405 W. Coldspring Ln $709.00 5/23/2021 Denied  311 was not called and there was no site 
investigation. The area is not in the Sewer deficit 
area 

10/6/2021 133 

RP-2021-10178 3/27/2021 847 WASHINGTON BLVD $5,200.00 5/17/2021 Denied  311 was not called and there was no site 
investigation. The area is not in the Sewer deficit 
area 

10/6/2021 139 

 3/24/2021 4903 Westhills Rd_MD_21229 $5,000.00 6/9/2021 Waiting for additional 
documents from the 

resident 

   TBD 

RP-2021-10157 2/5/2021 2208 Poplar Grove St $2,500.00 3/19/2021 Denied   Investigator determination of no surcharging-
Removal of rags and debris 

9/8/2021 173 

 

 

 

 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2022 

Phase I Projects P a g e  | 21 

 

3.0 Phase I Projects 

Phase I project work completed during this Calendar Quarter is categorized by work completed in each 

of the City’s eight (8) sewersheds. The Phase I projects are shown in Appendix B of the MCD, which 

includes capital projects in the collection system, as well as the Back River WWTP Headworks Project. In 

addition to the Phase I projects, the City performs sanitary sewer infrastructure work through various 

on-call contracts as part of its routine maintenance of the collection system or to expedite certain work. 

The on-call work improves the collection system by performing similar types of work (repairing existing 

assets or installing new infrastructure) to what is required in the Phase I projects but is done on an as-

needed basis.  

Percent complete graphs for the Phase I work accomplished in each sewershed through the end of this 

Calendar Quarter are shown as part of Figure 3-1. The percentage complete graphs are shown for: 

• Sewer pipes rehabilitated by Cured-in-Place Pipe lining (LF, linear feet) 

• Sewer pipes replaced (LF, linear feet) 

• Manhole rehabilitations (number of) 

• Sewer House Connection rehabilitations (number of) 

Figure 3-1 also contains a table for Phase I projects' structural rehabilitation progress and a map with 

the sewershed boundaries. The actual amount completed exceeds the contracted amount as a result of 

efforts by The City to perform sewer replacement and rehabilitation beyond the minimum requirements 

stipulated in the MCD. 
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Figure 3-1: Phase I Project Work Completed during Calendar Quarter 
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3.1 Milestone Progress Updates for Collection System Projects 

There are currently four (4) active projects ongoing and progressing towards Substantial Completion and 

functional use: SC 940, SC 941, SC 963 (now SC 998 due to de-scoping) and SC 977,. Further detail and  

photos documenting project progress are below. Schedule impacts and documentation of 

communications impacting compliance are discussed in Section 9.0 of this report.  

SC 940 

Microtunneling, jack and bore, and open cut installation of pipe have been performed this past quarter. 

The contractor continues to have supply chain disruption for both tunnel casing and carrier piping. 

Impact on time is still undefined as discussions continue and alternative manufacturers are evaluated.   

 

Figure 3-2: SC 940 – 60in. Microtunneling Launch Pit at 2800 W Cold Spring Ln 
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Figure 3-3:SC 940 – Jack & Bore under 84in. Watermain at 2800 N Dukeland Street (picture 1 of 2) 
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Figure 3-4: SC 940 – Jack & Bore under 84in. Watermain at 2800 N Dukeland Street (picture 2 of 2) 
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Figure 3-5: SC 940 – 42in. Open-Cut under 66in Water Main at 2800 N Dukeland Street 
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SC 941 

In the current calendar quarter, differing site conditions in the Rutand area were identified with the 

construction of the pressure sewer and associated junction structures. Special pipe fittings and pipe 

lengths had to be ordered to meet the existing unknown layout conditions.  

 

Figure 3-6: SC 941 – 18” Encased storm drain in path of new 48in. PCCP Sewer 
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Figure 3-7: SC 941 – PCCP Sewer installation 
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SC 963 

SC 963 work has been closed as of November 19, 2021 and remaining MCD work has been descoped and 

reassigned to another City On-Call contract (SC 998) for completion. Project Progress during this quarter 

includes CCTV and trail restoration.  
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Figure 3-8: SC 963 – CCTV Video 
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Figure 3-9: SC 963 – Trail Restoration 
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SC 977 (Subset of the original SC 921 contract) 

The City DPW and Recreation and Parks Department have resolved the issues related to the location of 

the access road and the tree removal plan. However, a delay has been encountered due to differing site 

conditions of the existing interceptor. Heavy amounts of rock and debris had to be removed which had 

delayed the Cured in Place Pipe (CIPP) lining 

 

Figure 3-10: SC 977 – Heavy debris clogging sewers (Picture 1 of 3) 
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Figure 3-11: SC 977 – Heavy debris clogging sewers (Picture 2 of 3) 
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Figure 3-12: SC 977 – Heavy debris clogging sewers (Picture 3 of 3) 
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3.2 Milestone Progress Updates for Back River WWTP Headworks Project 

The Back River Wastewater Treatment Plant (WWTP) Headworks Project (SC 918H) has achieved MCD 

completion and is in the warranty period with minor additional work and punchlist items being 

performed.  Given that the project has met the MCD completion criteria, this is the last quarterly report 

that will address milestone progress of  SC 918H. 
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4.0 Phase II Projects 

The City is implementing an adaptive management approach for the MCD. After completion of the 

Phase I projects (See Section 3), the City will perform post-construction flow and rainfall monitoring to 

determine the effectiveness of the Phase I projects. Following the monitoring of Phase I projects, the 

City will develop the Phase II projects and/or corrective actions. The Phase II Plan must be submitted to 

the EPA and MDE by December 31, 2022. Specifically, the Phase II Plan must address any remaining 

deficiencies that are necessary to achieve the required five-year Level of Protection (LOP), with 

additional measures to achieve a ten-year LOP in identified sensitive areas.  

The City is currently evaluating data from post-construction flow monitoring (PCFM) at select basins to 

enable accurate planning for Phase II. This evaluation will follow a PCFM strategic plan prepared to 

validate assumptions regarding the effectiveness of sewer rehabilitation projects following Phase I 

construction completion. A third party flow monitoring contractor started installing and collecting data 

from flow meters in January 2021 and data processing and analysis is ongoing. Delays in the completion 

of some Phase I projects resulted in meter installation delays in some basins. The city has identified 

mitigative measures in the risk register which are currently being implemented. It is expected that 

sufficient data will be collected, processed and analyzed by the end of Spring 2021 to satisfactorily 

calibrate the hydraulic model.  

Development of the Phase II Plan has begun with a basic plan outline and preliminary implementation 

schedule. The city is holding monthly internal meetings to review and report on the progress of the 

Phase II Plan. The risk register is key to this review because it identifies issues could potentially delay the 

completion of the plan or increase current budgeted costs. The risk register identifies and tracks 

mitigative measures and is updated on at least a monthly basis. 

As of September 2021, the city is evaluating data obtained from PCFM analysis and has commenced the 

required hydraulic analysis to begin preliminary engineering planning for specific required projects. 

In addition to the high I/I basins that were addressed during Phase I the city has identified an additional 

76 high I/I basins that require comprehensive sewer and manhole upgrades and primarily lining of 

sewers and laterals. These rehabilitation projects are expected to be included in Phase II and planning 

for these projects is ongoing. Currently, planning is underway for eight (8) “advance” Phase II projects, 

four (4) accelerated design (AD) and four (4) traditional design-bid-build (DBB) projects. The City expects 

to commence these projects prior to the completion of the Phase I project PCFM and Phase II Plan.   

The City has begun planning for the Phase II I/I projects and has initiated the procurement process of on-

call CCTV contractors for both the AD and DBB projects, on-call design consultants for the AD projects 

(could also be done in-house) and on-call construction contractors for the AD projects. The following is a 

listing of current and upcoming activity as well as anticipated timing. 

• Two out of the four advertised CCTV contracts are planned to be awarded in April 2022. The 

other two contracts are planned for re-advertisement in April of 2022 and awarded in the 

summer of 2022. Inspection work for the two CCTV contracts is expected to start by June 2022 . 
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• Currently finalizing and advertising RFPs for on-call design consultants. These design consultants 

will prepare design packages for the four (4) AD projects, and design work is expected to begin 

in 2022, shortly after the start of the CCTV contracts. 

• Currently preparing contract documents to select eight (8) on-call construction contractors for 

all eight (8) AD projects. Construction work in the first four (4) AD basins is expected to begin in 

2022. It is necessary to have a gap between the start of inspection work and start of 

construction work to process and analyze enough inspection data and issue work orders. 

 

 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2022 

Flow Monitoring P a g e  | 38 

5.0 Flow Monitoring and Information Management 

When reporting the City’s progress towards implementing and completing all Phase I projects in 

Appendix B, the City, per MCD Paragraph 9.h(i)(a), is required to transmit a summary of rainfall and flow 

monitoring data for the three month period ending thirty (30) days before the end of the calendar 

quarter (organized by sewershed and sewershed service area where appropriate).  At a minimum, this 

summary should provide daily rainfall amounts, peak hourly rainfall intensity, daily flow volumes, and 

peak flow rates for each location at which flow monitoring is performed.  

Following the pilot phase that was completed in December 2020, PCFM for Phase I projects began in 

January 2021 and continues through the current period.  Table 5-1 summarizes rainfall and flow 

monitoring data at the various flow meter locations for the three (3) month period ending 30 days 

before the end of the Calendar Quarter meaning data in Table 5-1 represents the period from December 

1st 2021 through February 28th 2022.  An electronic data table is provided as an attachment via compact 

disk to this Quarterly Report and contains all monitoring data.  

Table 5-1. Rainfall and Flow Monitoring at Meter Locations 

Meter 
No. 

Meter 
Name 

Average 
Daily Flow 

(MGD) 

Peak Wet 
Weather Flow 

(MGD) 

Closest Rain 
Gauge 

Location 

Average Daily 
Rainfall 

Volume (in)* 
Total Rainfall 
Volume (in)* 

Peak Hourly 
Rainfall 

Intensity 
(in/hr.)* 

1 BPA03 1.16 3.983 PA01RG 0.084 7.520 0.630 

2 DU01 1.001 9.061 DU04RG 0.064 5.750 0.500 

3 DU04 0.511 2.899 DU04RG 0.064 5.750 0.500 

4 DU05 1.956 8.123 DU04RG 0.064 5.750 0.500 

5 GF08 1.525 6.308 GF07RG 0.068 6.100 0.610 

6 GF10 1.89 5.612 GF07RG 0.068 6.100 0.610 

7 GF22 1.38 6.754 GF07RG 0.068 6.100 0.610 

8 GF24 3.606 8.925 GF07RG 0.068 6.100 0.610 

9 GFDR1 3.805 9.484 GF07RG 0.068 6.100 0.610 

10 GFDR2 4.359 9.52 GF07RG 0.068 6.100 0.610 

11 HL02 2.042 6.516 HR15RG 0.065 5.820 0.560 

12 HL02B 0.762 3.263 JF12RG 0.065 5.830 0.550 

13 HL04 1.31 3.961 JF12RG 0.065 5.830 0.550 

14 HL05 1.256 3.491 JF12RG 0.065 5.830 0.550 

15 HL09 9.836 38.544 JF12RG 0.065 5.830 0.550 

16 HL12 0.484 2.268 JF12RG 0.065 5.830 0.550 
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Meter 
No. 

Meter 
Name 

Average 
Daily Flow 

(MGD) 

Peak Wet 
Weather Flow 

(MGD) 

Closest Rain 
Gauge 

Location 

Average Daily 
Rainfall 

Volume (in)* 
Total Rainfall 
Volume (in)* 

Peak Hourly 
Rainfall 

Intensity 
(in/hr.)* 

17 HL15 2.048 4.218 JF12RG 0.065 5.830 0.550 

18 HL16 2.123 4.841 JF12RG 0.065 5.830 0.550 

19 HL20 3.621 9.471 JF12RG 0.065 5.830 0.550 

20 HL25 3.654 10.23 GF07RG 0.068 6.100 0.610 

21 HR01 12.649 63.858 HR15RG 0.065 5.820 0.560 

22 HR02 9.777 40.917 HR15RG 0.065 5.820 0.560 

23 HR06 1.961 6.546 HR15RG 0.065 5.820 0.560 

24 HR07A 0.916 3.654 HR15RG 0.065 5.820 0.560 

25 HR07B 1.059 5.026 HR17RG 0.061 5.480 0.480 

26 HR09A 1.976 6.669 HR17RG 0.061 5.480 0.480 

27 HR09B 0.878 5.724 HR17RG 0.061 5.480 0.480 

28 HR11A 1.89 4.036 HR17RG 0.061 5.480 0.480 

29 HR16 0.813 3.341 HR17RG 0.061 5.480 0.480 

30 HR19 1.828 5.6 HR17RG 0.061 5.480 0.480 

31 HR34 0.693 3.804 HR15RG 0.065 5.820 0.560 

32 HR37 2.539 15.141 HR15RG 0.065 5.820 0.560 

33 HR39 3.1 9.616 HR17RG 0.061 5.480 0.480 

34 HR42 1.383 5.897 HR17RG 0.061 5.480 0.480 

35 HR42A 1.177 4.802 HR17RG 0.061 5.480 0.480 

36 HR45 1.206 3.684 HR17RG 0.061 5.480 0.480 

37 HR46 1.892 4.094 HR17RG 0.061 5.480 0.480 

38 HR52 0.936 3.813 HR15RG 0.065 5.820 0.560 

39 HRQS 1.341 3.777 HR15RG 0.065 5.820 0.560 

40 JF02 1.326 5.369 JF12RG 0.065 5.830 0.550 

41 JF03 0.235 0.875 JF12RG 0.065 5.830 0.550 

42 JF04 0.37 1.027 JF12RG 0.065 5.830 0.550 

43 JF05 1.946 5.116 JF12RG 0.065 5.830 0.550 

44 JF06 0.396 3.031 JF12RG 0.065 5.830 0.550 

45 JF11 3.783 8.451 JF12RG 0.065 5.830 0.550 
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Meter 
No. 

Meter 
Name 

Average 
Daily Flow 

(MGD) 

Peak Wet 
Weather Flow 

(MGD) 

Closest Rain 
Gauge 

Location 

Average Daily 
Rainfall 

Volume (in)* 
Total Rainfall 
Volume (in)* 

Peak Hourly 
Rainfall 

Intensity 
(in/hr.)* 

46 JF12 3.138 7.882 JF12RG 0.065 5.830 0.550 

47 JF13 2.098 5.3 JF12RG 0.065 5.830 0.550 

48 JF14 0.825 1.553 JF12RG 0.065 5.830 0.550 

49 JF16 2.283 6.867 JF12RG 0.065 5.830 0.550 

50 JF17 2.029 4.778 JF12RG 0.065 5.830 0.550 

51 JF18 0.745 2.574 JF12RG 0.065 5.830 0.550 

52 JF19 0.936 2.737 JF12RG 0.065 5.830 0.550 

53 JF22-1 2.287 6.783 JF12RG 0.065 5.830 0.550 

54 JF32 1.912 6.805 JF12RG 0.065 5.830 0.550 

55 JFINL 9.528 26.686 JF13RG 0.065 5.810 0.720 

56 JFOUT 10.7 52.613 JF12RG 0.065 5.830 0.550 

57 JFPS 8.874 36.55 JF13RG 0.065 5.810 0.720 

58 JFWR01 4.156 18.1 JF13RG 0.065 5.810 0.720 

59 JFWR12 1.048 3.913 GF09RG 0.057 5.110 0.490 

60 JFWR17 0.623 2.705 GF09RG 0.057 5.110 0.490 

61 JFWR22 1.732 7.466 GF09RG 0.057 5.110 0.490 

62 JFWRR01 3.498 14.123 JF13RG 0.065 5.810 0.720 

63 LL01 8.266 49.609 JF12RG 0.065 5.830 0.550 

64 LL04A 2.194 8.723 DU04RG 0.064 5.750 0.500 

65 LL14 0.844 3.656 DU04RG 0.064 5.750 0.500 

66 LL15 2.628 5.67 JF12RG 0.065 5.830 0.550 

67 LL17 0.903 1.843 JF12RG 0.065 5.830 0.550 

68 LL18 1.657 2.588 JF12RG 0.065 5.830 0.550 

69 LL19 0.465 2.678 JF12RG 0.065 5.830 0.550 

70 LL20 0.863 60.527 JF12RG 0.065 5.830 0.550 

71 LL21 1.301 2.171 JF12RG 0.065 5.830 0.550 

72 LL26 1.234 3.926 JF12RG 0.065 5.830 0.550 

73 LL28 0.475 1.956 PA03RG 0.069 6.200 0.580 

74 LL29A 3.143 15.848 PA03RG 0.069 6.200 0.580 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2022 

Flow Monitoring P a g e  | 41 

Meter 
No. 

Meter 
Name 

Average 
Daily Flow 

(MGD) 

Peak Wet 
Weather Flow 

(MGD) 

Closest Rain 
Gauge 

Location 

Average Daily 
Rainfall 

Volume (in)* 
Total Rainfall 
Volume (in)* 

Peak Hourly 
Rainfall 

Intensity 
(in/hr.)* 

75 LL30 0.735 2.299 PA03RG 0.069 6.200 0.580 

76 LL31 0.549 1.654 PA03RG 0.069 6.200 0.580 

77 LL34 1.361 6.211 PA03RG 0.069 6.200 0.580 

78 LL35 1.519 4.254 JF12RG 0.065 5.830 0.550 

79 LL36 2.348 7.727 JF12RG 0.065 5.830 0.550 

80 LL37 1.779 5.37 JF12RG 0.065 5.830 0.550 

81 LL38A 2.421 10.001 PA03RG 0.069 6.200 0.580 

82 OUT01 1.359 6.24 HR15RG 0.065 5.820 0.560 

83 OUT02 63.836 178.985 HR15RG 0.065 5.820 0.560 

84 OUT04 41.993 166.284 JF12RG 0.065 5.830 0.550 

85 OUT05 0.755 2.092 JF12RG 0.065 5.830 0.550 

86 OUT06A 11.692 56.443 JF12RG 0.065 5.830 0.550 

87 PA01 0.243 1.075 PA01RG 0.084 7.520 0.630 

88 PA03-A 2.914 8.885 PA01RG 0.084 7.520 0.630 

89 PA03-R 0.357 1.482 PA01RG 0.084 7.520 0.630 

90 PA04 0.474 2.151 PA01RG 0.084 7.520 0.630 

91 PA05 3.754 8.16 PA01RG 0.084 7.520 0.630 

92 PA05A 1.723 4.72 PA03RG 0.069 6.200 0.580 

93 PA06 1.156 2.77 PA01RG 0.084 7.520 0.630 

94 PA08 0.724 5.456 PA03RG 0.069 6.200 0.580 

95 PA09 0.936 1.574 PA03RG 0.069 6.200 0.580 

96 PA10 0.63 1.92 PA03RG 0.069 6.200 0.580 

97 PA11 0.217 1.334 PA03RG 0.069 6.200 0.580 

98 TSDU03 3.492 17.326 HR15RG 0.065 5.820 0.560 

99 TSGF04 23.605 72.775 GF07RG 0.068 6.100 0.610 

100 TSHL01 39.373 149.928 JF12RG 0.065 5.830 0.550 

101 TSHR01 3.136 6.125 HR17RG 0.061 5.480 0.480 

102 TSHR02 3.094 8.726 HR17RG 0.061 5.480 0.480 

103 TSHR03 3.674 9.252 HR15RG 0.065 5.820 0.560 
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Meter 
No. 

Meter 
Name 

Average 
Daily Flow 

(MGD) 

Peak Wet 
Weather Flow 

(MGD) 

Closest Rain 
Gauge 

Location 

Average Daily 
Rainfall 

Volume (in)* 
Total Rainfall 
Volume (in)* 

Peak Hourly 
Rainfall 

Intensity 
(in/hr.)* 

104 TSHR04 10.058 44.697 HR15RG 0.065 5.820 0.560 

105 TSJF01 6.166 13.533 JF13RG 0.065 5.810 0.720 

106 TSJF02A 1.531 4.987 HR17RG 0.061 5.480 0.480 

107 TSJF02B 2.658 10.581 JF12RG 0.065 5.830 0.550 

108 TSOUT01A 88.368 193.929 HR15RG 0.065 5.820 0.560 

109 TSOUT01B 3.693 51.084 HR15RG 0.065 5.820 0.560 

110 TSPA03 3.001 23.682 PA01RG 0.084 7.520 0.630 

* Note: The Average, Total and Peak Hourly Rainfalls are calculated from the period Dec. 2021 through 

Feb. 2022 without excluding the periods when flow data are not available. 

The City monitors discharge flow at each SSO Structure and reports it per the requirements of Paragraph 

17.  Table 5-2 summarizes rainfall and flow monitoring data at SSO Structures for the three (3) month 

period ending 30 days before the end of the Calendar Quarter. An electronic data table provided as an 

attachment via compact disk to this Quarterly Report contains all the monitoring information. 

Table 5-2. Rainfall and Flow Monitoring at SSO Structures 

SSO Structure 
No.* 

Number of 
Activations 

Total Volume 
(MG) 

Peak Flow 
(MGD) 

Rain Gauge 
Location 

Total Rainfall 
Volume (in) 

Peak Hourly Rainfall 
Intensity (in/hr.) 

67 1 0.026 0.615 JF12 5.83 0.52 

72 1 0.286 4.507 JF12 5.83 0.52 

135 0 0.000 0.000 GF07 6.10 0.42 

138 0 0.000 0.000 GF09 5.11 0.44 

139 0 0.000 0.000 GF09 5.11 0.44 

152 0 0.000 0.000 JF12 5.83 0.52 

154 0 0.000 0.000 JF12 5.83 0.52 

155 0 0.000 0.000 GF09 5.11 0.44 

156 0 0.000 0.000 GF07 6.10 0.42 

157 0 0.000 0.000 JF12 5.83 0.52 

* SSO No. 158 is continuously bypassed and therefore no flow monitoring is necessary. 

Updates to the City’s hydraulic model of the collection system have been implemented based on 

improvements to the collection and transmission system as recorded in the City’s GIS Information 

Management System.  The hydraulic model is a mathematical representation of the sewer system (pipes 

10-inch or larger) that can be used to perform detailed hydraulic calculations necessary to accurately 
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represent a wastewater collection system. The model enables the City to consider a wide array of 

system conditions and alternative solutions. It is used by the City to get an overall picture of system 

performance and more accurately predict how the system will respond under various wet- and dry- 

weather scenarios. The City’s collection system model has been updated this Calendar Quarter ending 

March 31, 2022 in association with the progression of Phase I MCD projects. 
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6.0 Pumping Station Inspection and Repair 

Paragraph 11, Pumping Station Inspection, Rehabilitation and Repair, requires inspection of each 

Pumping Station within the collection system on a daily basis and continuous monitoring through a 

Supervisory Control and Data Acquisition (SCADA) system. Additionally, a preventive maintenance 

program is required to ensure proper operation and maintenance of the stations. Potential disruptions 

of Pumping Station operations require a failure analysis with the results reported as part of the Calendar 

Quarterly Report. 

The City of Baltimore remains in compliance with the inspection, monitoring, preventive maintenance, 

and failure analysis requirements of the MCD. The office of Asset Management (OAM) maintains a 

computerized maintenance management system (CMMS) for tracking work order information. OAM will 

submit copies of files and failure report analyses to the EPA and MDE upon failure occurrence. 

Table 6-1 summarizes the status of the Progress Report requirements as stated in MCD subparagraph 

11.d (i) through (v). 

Table 6-1. Pumping Station Progress Report for Calendar Quarter 

Pumping Station 
Number of 
Inspections 

Date of 
Completion of 
Inspections 

Number of 
Repair Work 
Orders1 

Number of 
PS-Related SSO 
Events and Failure 
Analyses 

Failure Analyses Result 
Summary 

Eastern Avenue 182 03/31/22 0 0 N/A 

Brooklyn 182 03/31/22 0 0 N/A 

Dundalk 182 03/31/22 1 0 Priority #2 work order (PLC) 

Jones Falls 182 03/31/22 0 0 N/A 

Locust Point 182 03/31/22 0 0 N/A 

Quad Avenue 182 03/31/22 1 0 Priority #2 work order 
(Emergency Generator) 

McComas Street 182 03/31/22 0 0 N/A 

Westport 182 03/31/22 0 0 N/A 

Stony Run2 12 03/31/22 0 0 N/A 

1 Number of Repair Work Orders reported represents maintenance classified by priority 1 & 2 job codes. See MCD Appendix D for 
the Pumping Station Repair Priority Ranking System. 

2 Pumping station is currently under limited operation and inspected weekly. 
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7.0 Illegal Connections to the Collection System 

Paragraph 10 of the MCD mandates the City to identify and address illegal connections to the collection 

system as required by the City’s approved Illegal Sewer Connection Detection and Enforcement Plan. 

Article 25, Section 2-3 of the Baltimore City Code prohibits the discharge of “any stormwater, ground 

water, roof run-off, subsurface drainage, uncontaminated cooling water, or unpolluted water in any 

sanitary sewer.” Connections that discharge these flows are illegal unless authorized by the Department 

of Public Works. During the sewershed studies performed under the 2002 Consent Decree, the City 

identified and abated illegal connections to the collection system. The City continues to enforce these 

requirements. If the City verifies an illegal connection, the City will mandate the abatement of the 

connection or issue a permit as appropriate under the circumstances. The City may discover illegal 

connections while performing inspections, maintenance, or construction activity.  

Table 7-1 summarizes the Illegal Connection Status for this Calendar Quarter. All illegal connections 

identified to date have been abated.  There is no activity to report for the Calendar Quarter. 

Table 7-1. Illegal Connection Status for Calendar Quarter 

There are no illegal connections identified or abated during the Calendar Quarter ending March 30th, 

2022. 
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8.0 Sanitary Discharges of Unknown Origin 

Paragraph 15 of the MCD requires the City to investigate and eliminate Sanitary Discharges of Unknown 

Origin (SDUOs). SDUOs may be attributed to public or private sources of non-stormwater discharge to 

the City’s storm sewer system. Any discharge source that is verified as a wastewater collection system 

asset must be reported as an SSO pursuant to sub-paragraph 17.e of the MCD and is subject to 

stipulated penalties.  

Under sub-paragraph 15.a, the City must submit a SDUO Plan for approval within 120 days of Date of 

Entry and will implement the SDUO Plan upon receipt of approval from the EPA and MDE. If a discharge 

is confirmed as a cross-connection (i.e., a direct, piped connection between the collection system and 

storm sewer system), the City must submit a schedule within 60 days to eliminate the cross-connection.  

The SDUO Plan was submitted to the EPA and MDE on February 2, 2018. A table summarizing the 

required information for SDUOs that occurred or were identified in the Calendar Quarter, including 

previously reported SDUOs confirmed during the Calendar Quarter as SSOs can be found in Attachment 

5, Sanitary Discharges of Unknown Origin, pursuant to sub-paragraph 15.f, sub-paragraph 21.g., and 

sub-paragraph 21.h.  
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9.0 MCD Compliance Issues 

MCD Sub-paragraphs 21.c and 21.d require the City to describe any problems anticipated with respect to 

meeting the requirements of Section VI of the MCD (Remedial Measures), and to bring any additional 

matters that the City believes should be brought to the attention of the EPA and MDE. This section 

highlights the City’s concerns. 

The City remains concerned that Baltimore County’s Consent Decree implementation schedule requires 

the City to make planning and design assumptions based on the anticipated amount of future flow from 

the County. The amount of flow entering the City’s collection system is influenced by the County’s 

Consent Decree schedule and the effectiveness of County projects in reducing extraneous flow and SSOs 

from the County’s collection system. Because the County’s flow currently accounts for approximately 50 

percent of the flow entering the City’s wastewater treatment plants, the success (or failure) of the 

County’s Consent Decree projects has the potential to affect the City’s MCD Phase II plan. The City is 

coordinating closely with the County to understand and account for implementation schedules of their 

relevant projects and their flow projections that influence the successful delivery of the MCD. The City 

and County hold regular meetings to discuss and resolve issues of mutual concern, including those 

related to the MCD.  

The City continues to be challenged by a lack of contractor capacity to meet the demand for wastewater 

utility contracts. There are a significant number of collection system Consent Decrees in Maryland and 

the nearby region, including Baltimore City, Baltimore County, the Washington Suburban Sanitary 

Commission (WSSC), DC Water, and several other jurisdictions. Each of these entities is issuing a 

significant amount of wastewater utility contracts, and the local contracting community has limited 

resources available to meet these escalating demands. In particular, the City has experienced the 

following adverse impacts associated with contracting: 

• Unbalanced project bids 

• Fewer prospective bidders 

• Insufficient numbers of crews assigned to projects 

• Untrained or inexperienced crews assigned to projects 

• Contractor claims and protests. 

These issues potentially create significant project completion delays and much higher costs associated 

with both initial project bidding and on-going project re-work.  

To mitigate the lack of contractors, the City has invested substantial energy and effort into the Small 

Business Development Growth by Design Program.  This program seeks to grow the number of local 

qualified contractors and teaming partners as well as increase the skilled workforce.  At the completion 
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of the program, participants are equipped to prequalify with the City and pursue certain contracts 

related to the MCD through competitive bid. 

During the quarter ending March 30th, 2022, the City has encountered challenges that continue to affect 

Phase I projects whose compliance dates were January 1, 2021.  Despite these challenges, the City 

continues to utilize best practices to mitigate the delays and expeditiously complete the Phase I 

projects.  

Among these challenges are potential delays to Phase I projects caused by the COVID-19 virus affecting 

some Contractor crews and geotechnical conditions causing tunneling machines to need rescue 

operations.  

Specific updates and concerns are noted below:  

SC 940 

The City’s letter to the EPA and MDE dated December 5, 2019 described the Bid Protest followed by 

legal action filed against the City and MDE that overall delayed the project Notice to Proceed (NTP) by 

approximately one year and two months. More recently, the project has experienced geotechnical site 

conditions that differed from those assumed during design. This resulted in a tunnel boring machine 

becoming stuck twice.   The City transmitted a letter to the EPA and MDE on September 10, 2021, 

notifying them of this situation and requesting force majeure relief of stipulated penalties and milestone 

extension to December 31, 2022, from the current approved extension date of December 30, 2021. A 

second letter was sent to regulators on March 18, 2022, responding to their request for additional 

information and outlining the City’s efforts to mitigate delays. These efforts included an extensive use of 

overtime and changing pipe suppliers to avoid supply chain delays. The Contractor expects to achieve 

MCD substantial completion compliance before the requested extension of December 31, 2022. 

SC 941 

The City’s letter to the EPA and MDE dated May 8, 2020, described a four-month delay in review of bid 

set design plans by MDOT that required design changes, as well as supply chain disruptions on account 

of the Covid-19 Pandemic. Furthermore, a subcontractor’s employee tested positive requiring a delay 

while affected staff engaged in quarantine.   

During construction of the pressure sewer and associated junction structures site conditions were found 

to be different than those assumed in design. Special pipe fittings and pipe lengths had to be ordered to 

meet the existing unknown layout conditions. The City transmitted a letter to the EPA and MDE on 

August 30, 2021, notifying them of delays on project SC 941 and requesting force majeure relief of 

stipulated penalties and milestone extension.   

The current approved extension date is April 30, 2021, and the estimated completion date is September 

15, 2022. The Contractor has notified the City that the CIPP Subcontractor experienced delays due to 

Covid 19 affecting crews, however official notice is still pending. The Contractor submitted a Time 

Impact Analysis (TIA) requesting an extension of the substantial completion date. The City denied the 
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TIA and notified the contractor that they are subject to stipulated penalties due to performance issues 

with the lining subcontractor.   

Additional unforeseen conditions have been encountered in the Rutand area work area. The PCCP piping 

and bypass have needed layouts redesigned in order to work around the discovered unexpected 

underground utility conditions. This has resulted in the need for additional piping and revised pipe 

layout drawings.  The Contractor has transmitted a new TIA that documents this project delay for 

changes to the PCCP installation schedule. The City’s project controls team is currently reviewing the 

document.  

SC 963 (Remaining Assets Assigned to Contract SC 998) 

Because of contractor performance issues, some work has been removed from this contract (“de-

scoped”) and assigned to another On Call contractor under project SC 998.  

The City submitted a letter dated January 4, 2022, requesting MCD milestone completion extension to 

August 1, 2022, but has not received a response as of development of this quarterly report. City 

provided Conditional Acceptance to the original Contractor on November 19, 2021 for the contract work 

related to the original SC963 scope of work. However, the de-scoped work that has been assigned to 

contract SC 998 is not expected to be completed before the requested extension date.  

SC 977 (Subset of the original SC 921 contract) 

The City DPW and Recreation and Parks Department have resolved the issues related to the location of 

the access road and the tree removal plan. However, a delay has been encountered due to differing site 

conditions of the existing interceptor. Heavy amounts of rock and debris had to be removed which has 

delayed the CIPP lining.  

The City submitted a letter dated March 30, 2022, requesting MCD milestone completion extension to 

December 30, 2021, but has not received a response as of the development of this quarterly report. The 

time extension requested accommodation for the unexpected heavy cleaning needed to remove 

unanticipated rock fill clogging up the sewer mains. The anticipated substantial completion date for the 

MCD Milestone is July 1, 2022. 

SSO Structure Elimination Challenges  

SSO structures cannot be eliminated until the associated rehabilitation projects have been completed 

and proven to be effective in reducing flows to acceptable levels through PCFM.  The closure of several 

SSO structures has been directly impacted by delays in many of the rehabilitation projects described 

above.   

Additionally, sedimentation issues have been identified along the sewer interceptor from SSO #67 to the 

Back River WWTP.  Many years of low velocity flow in the interceptor system stemming from the 

backwater effect that the headworks project resolved allowed successive layers of sediment and debris 

to build up and harden over time.  This accumulated sediment constrained the free-flow capacity of the 

interceptor thereby increasing the potential for SSO discharges at SSO structures #67, #72, #152, and 
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#154.  Efforts are underway to clean the interceptor. The SSO structures cannot be eliminated until this 

interceptor cleaning effort has been completed.  

Portions of the area and collection system upstream and downstream of SSO Structure #156 are located 

within Baltimore County jurisdiction.  The City and County have coordinated on the appropriate 

measures to eliminate SSO Structure #156.  These measures differ from those proposed to the EPA and 

MDE in the City’s letter of January 5, 2018, and subsequently approved. The City submitted a letter 

dated March 30, 2022, thoroughly describing the alternate plan and associated justification, but has not 

received a response as of the development of this quarterly report. 

Table 9-1 summarizes the remaining SSO structures and the latest estimated date for substantial 

completion of elimination projects. 
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Table 9-1. Impacts to Elimination of SSO Structures 

SSO 
Structure No. 

Manhole ID Location1 Sewershed 

MCD Date of 
Substantial 

Completion of 
Construction 

MCD Date of 
Elimination 

(after PCFM) 

Latest Estimate 
for Date of 
Substantial 

Completion of 

Construction 

Latest Estimate 
for Date of 
Elimination 

(after PCFM) 

Potential Issues 
Or Notes 

67 S31MM_013MH 1911 Falls Road, 51 approx. 1,100’ 
northwest of US 1 bridge intersection 

Jones Falls Jan 1, 2021 Jul 1, 2022 Jul 1, 2021 Nov 15, 2022 Dependent on SC 941 which is approximately 80% complete as well as interceptor 

cleaning of sediments that were deposited during the time prior to headworks 

completion that caused the backwater condition that constrained flow and 

reduced velocity. Project (SC 966 Contract Extension) is underway to clean 

interceptors upstream of Back River WWTP. Completion date is pending TIA of 

interceptor cleaning.  

 

72 S37GG_007MH Rear of 428 East Preston St. Jones Falls Jan 1, 2021 Jul 1, 2022 Jul 1, 2021 Nov 15, 2022 Dependent on SC 941 which is approximately 80% complete as well as interceptor 

cleaning of sediments that were deposited during the time prior to headworks 

completion that caused the backwater condition that constrained flow and 

reduced velocity. Project (SC 966 Contract Extension) is underway to clean 

interceptors upstream of Back River WWTP. Completion date is pending TIA of 

interceptor cleaning. 

 

135 S11UU_008MH 3104 Liberty Heights Ave. High Level Dec 1, 2021 
(Previously Jan 1, 
2021) 

Jun 30, 2022 
(Previously Jul 1, 
2022) 

Mar 18, 2022 Sept 18, 2022 Dependent on completion of SC 940 which is delayed 
 

138 S07EE 1023MH W. Cold Spring La. & Ayrdale Ave. High Level Dec 1, 2021 
(Previously Jan 1, 
2021) 

Jun 30, 2022 
(Previously Jul 1, 
2022) 

Mar 18, 2022 Sept 18, 2022 Dependent on completion of SC 940 which is delayed 

139 S11QQ 1002MH W. Garrison Ave. & Queensberry Ave. High Level Dec 1, 2021 
(Previously Jan 1, 
2021) 

Jun 30, 2022 
(Previously Jul 1, 
2022) 

Mar 18, 2022 Sept 18, 2022 Dependent on completion of SC 940 which is delayed 

152 S33II_004MH N. Charles St. & W. Lanvale St. Jones Falls Jan 1, 2021 Jul 1, 20222  Jan 1, 2021 

 

 Jul 1, 2022 

 

Dependent on SC 941 which is approximately 80% complete as well as interceptor 

cleaning of sediments that were deposited during the time prior to headworks 

completion that caused the backwater condition that constrained flow and reduced 

velocity. Project (SC 966 Contract Extension) is underway to clean interceptors 

upstream of Back River WWTP. Completion date is pending TIA of interceptor 

cleaning. 

154 S33KK_033MH N. Charles St. & W. Lafayette Ave. Jones Falls Jan 1, 2021 Jul 1, 20222  Jan 1, 2021 

 

 Jul 1, 2022 

 

Dependent on SC 941 which is approximately 80% complete as well as interceptor 

cleaning of sediments that were deposited during the time prior to headworks 

completion that caused the backwater condition that constrained flow and reduced 

velocity. Project (SC 966 Contract Extension) is underway to clean interceptors 

upstream of Back River WWTP. Completion date is pending TIA of interceptor 

cleaning. 

1553 S03WW1008MH 3404 Glen Avenue Jones Falls Jan. 1, 2023 (Aug 1, 
2023 Requested) 

Jul 1, 2024 (Feb 1 
2025 Requested) 

Aug 1, 2023  Feb 1, 2025 Dependent on SC946R.  Design of SC946 is in progress. The City continues to finalize 
needed Right-of-Entry (ROE) permits. Advertisement estimate is May 2022. The City 
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SSO 
Structure No. 

Manhole ID Location1 Sewershed 

MCD Date of 
Substantial 

Completion of 
Construction 

MCD Date of 
Elimination 

(after PCFM) 

Latest Estimate 
for Date of 
Substantial 

Completion of 

Construction 

Latest Estimate 
for Date of 
Elimination 

(after PCFM) 

Potential Issues 
Or Notes 

transmitted a letter to EPA and MDE dated October 22, 2021, requesting an 
extension to the MCD milestone dates. 

1563 S08G__001MH Charing Cross Road &Greenwich Avenue Gwynns Falls Jan. 1, 2023 Jul 1, 2024 To be determined To be determined 

 

Portions of the area and collection system upstream and downstream of SSO 

Structure #156 are located within Baltimore County jurisdiction.  The City and 

County have coordinated on the appropriate measures to eliminate SSO 

Structure #156.  These measures differ from those proposed to EPA and MDE 

in the City’s letter of January 5, 2018, and subsequently approved. The City 

submitted a letter dated March 30, 2022, thoroughly describing the alternate 

plan and associated justification. 

1573 S35YY_036MH East 32nd Street & St. Paul/Hargrove Alley Jones Falls Jan. 1, 2023 Jul 1, 2024 July 1, 2022 Jul 1, 2024 Selected assets in Basins JF18 & JF20 being rehabilitated through contract SC-965 to 
enable closure of the SSO Structure. SC-965 is in progress.  

1583 S37GG_040MH 428 E. Preston St. Jones Falls Jan. 1, 2024 Jan. 1, 20244 July 1, 2022 July 1, 2022 There is ongoing on-call construction project to reroute flow and eliminate this 
structure. Project should be complete by mid 2022. The tributary area previously 
draining to SSO 158 will be re-routed from Manhole S37GG_024 to the Lower Jones 
Falls Interceptor downstream of SSO72 at Manhole S37GG_041. Therefore, there is 
no reason to perform post-construction flow monitoring since SSO Structure #158 will 
be eliminated, sealed and abandoned.  Date of elimination is accordingly the same as 
date of substantial completion. 

1SSO Structure locations are shown on Figure 3-1. 

2Revised per MDE Letter sent by Electronic Mail on Aug 24, 2020  

3Four (4) SSO Structures (#155, #156, #157, and #158, identified on Sep 13, 2016, Jun 6, 2017, Sep 19, 2017, and Nov 9, 2017 respectively) were not included in Appendix A of the MCD.  Flow meters are installed at SSO Structures #155, #156, and #157, and these locations are monitored for 

overflow activity. The City has eliminated the potential for overflows from SSO Structure #158 by installing a bypass system that will operate continuously (24/7) until a new downstream pipe is constructed to re-route the existing mainline sewer. In order to expedite this process, the City is 

moving forward with construction under an existing on-call contract.  Once the new downstream pipe is constructed, the City will abandon the existing mainline, including SSO Structure #158. The City proposed corrective plans for SSO Structures #155, #156, #157, which were approved by EPA 

and MDE on Jul 25, 2018.  The City also submitted a corrective plan for SSO Structure #158, the plan was approved by MDE on Nov 15, 2018.  

4 The tributary area previously draining to SSO 158 will be re-routed from Manhole S37GG_024 to the Lower Jones Falls Interceptor downstream of SSO72 at Manhole S37GG_041. Therefore, there is no reason to perform post-construction flow monitoring since SSO Structure #158 will be 

eliminated, sealed and abandoned.  Date of elimination is accordingly the same as date of substantial completion. 
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10.0 Annual Costs for Appendix B Projects 

This section was updated after the fourth quarter following the October 6, 2017 Date of Entry of the 

MCD and will be updated annually thereafter. Reported costs incurred reflect capital expenditures, i.e., 

funds disbursed by the City of Baltimore Finance Department, for Quarterly Report 17 covering the 

Calendar Quarter ending December 31, 2021. The next annual update will be provided in Quarterly 

Report 21 for the period ending December 31, 2022.  

Table 10-1.  Costs Incurred to Date 

ID # Project 

Baltimore City 
Contract Number 

(for reference) 

Construction 
Completion 

Date 

Costs incurred as 
of 12/31/2021 

(millions) 

WWTP Improvement Project 

1 Back River WWTP Headworks Modifications and Flow 
Equalization Project 

SC 918 12/19/2021 $456.6 

Heavy Cleaning Projects 

2 Lower Jones Falls Cleaning – Large diameter pipe cleaning of 
the Lower Jones Falls Sewer  

SC 876 
Completed 

October 2011 
$1.7 

3 Outfall Interceptor Cleaning – Large diameter pipe cleaning 
of the Outfall Interceptor – Phase I  

SC 894 
Completed 

April 2014 
$11.0 

4 Low Level Interceptor Cleaning – Large diameter pipe 
cleaning of the Low Level Interceptor  

SC 922R 
Completed 

November 2016 
$1.6 

5 High Level Interceptor Cleaning – Large diameter pipe 
cleaning of the High Level Interceptor  

SC 933 
Completed 

December 2016 
$4.5 

6 Outfall Interceptor Cleaning – City and County Portions – 
Large diameter pipe cleaning of the Outfall Interceptor – 
Phase II  

SC 934 
Completed  

June 2018 
$8.3 

Structural Improvement Projects 

7 Gwynns Run D-Branch Sewer Improvements – 
Improvements to the Gwynns Run D-branch interceptor in 
the high level sewershed by means of replacement of pipe  

SC 879 
Completed 

January 2016 
$4.8 

8 Maryland Avenue Sewer Rehab in Jones Falls Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
cured-in-place pipe (CIPP) lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 895 
Completed 

January 2016 
$3.7 

9 Sewer Rehab in Greenmount & Bolton Hill Areas of Jones 
Falls Sewershed – Rehabilitation and replacement of 
sanitary sewer lines by CIPP lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 897R 
Completed 

August 2016 
$16.9 

10 Stony Run Sewer Rehab in Jones Falls Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 898 
Completed 

August 2016 
$10.0 
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ID # Project 

Baltimore City 
Contract Number 

(for reference) 

Construction 
Completion 

Date 

Costs incurred as 
of 12/31/2021 

(millions) 

Structural Improvement Projects (continued) 

11 Sewer Rehab in Western Run Area of Jones Falls Sewershed 
– Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 899 
Completed 

August 2016 
$14.0 

12 Upper Jones Falls and Maryland Avenue Sewer Rehab in 
Jones Falls Sewershed – Rehabilitation and replacement of 
sanitary sewer lines by CIPP lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 900 
Completed 

August 2016 
$15.3 

13 Sewer Rehab in Upper Gwynns Run Area of High Level 
Sewershed – Rehabilitation and replacement of sanitary 
sewer lines by CIPP lining and open cut methods of pipe in 
addition to point repairs, laterals, and manholes 

SC 905 
Completed 

January 2016 
$11.2 

14 Sewer Rehab in Northern Portion of High Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 906 
Completed 

July 2016 
$22.8 

15 Sewer Rehab in Eastern Portion High Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 907 
Completed 

January 2017 
$7.5 

16 Sewer Rehab in Herring Run Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 908 
Completed 

January 2017 
$14.1 

17 Sewer Rehab in Eastern Portion of Herring Run Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 909 
Completed 
July 2016 

$14.2 

18 Sewer Rehab in Central Portion of Herring Run Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 911 
Completed 

January 2017 
$7.5 

19 Sewer Rehab in Western Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 912 
Completed 

August 2016 
$6.5 

20 Sewer Rehab in Eastern Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 913 
Completed 

October 2016 
$7.1 

21 Sewer Rehab in Southern Portion of Gwynns Falls Sewershed 
– Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 920 
Completed 

October 2018 
$21.0 

22 Gwynns Run Interceptor Phase II – Improvements to Lower 
Gwynns Run Interceptor – Phase II  

SC 932 
Completed 

November 2016 
$13.5 
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ID # Project 

Baltimore City 
Contract Number 

(for reference) 

Construction 
Completion 

Date 

Costs incurred as 
of 12/31/2021 

(millions) 

Structural and Priority Meter Basin Rehabilitation Projects 

23 Sewer Rehab in Dundalk Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 902 
Completed 

November 2017 
$19.7 

24 Sewer Rehab in Patapsco Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 903 9/27/2018 $27.4 

25A Improvements to the Sanitary Sewer Collection System in 
the Herring Run Sewershed, Part 2 Chinquapin Run 

SC 910 12/31/2021 $22.7 

25B Improvements to the Sanitary Sewer Collection System in 
the Herring Run Sewershed, Part 1 Sanitary Sewers 

SC 956a 11/05/2020 $7.0 

26 Sewer Rehab in Western Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
laterals and manholes 

SC 914 1/11/2019 $37.3 

27 Sewer Rehab in Outfall Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 919 11/24/2018 $33.4 

28A Improvements to the Gwynns Falls Sewershed Collection 
System – Area B 

SC 921b 2/10/2021 $11.63 

28B Powder Mill Interceptor Improvements and Stream 
Restoration in the Gwynns Falls Sewershed. 

SC 955c 11/21/2021 $6.2 

29 Sewer Rehab in Herring Run Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to laterals 

SC 937 
Completed 

December 2017 
$6.4 

30A Hydraulic Improvements to the High Level Sewershed 
Collection System 

SC 940 9/10/2021 $32.4 

30B Sanitary Sewer Collection System Improvements in the High 
Level Sewershed 

SC 953d 3/23/2020 $9.5 

31 Sewer Rehab in Western Run, Greenmount, Hampden & 
Bolton Hill Areas of Jones Falls Sewershed – Rehabilitation 
and replacement of sanitary sewer lines by CIPP lining and 
open cut methods of pipe in addition to manholes 

SC 941 1/5/2022 $15.6 

32 Improvements to the Sanitary Sewers in the Southeast area 
of Baltimore City A4 

SC 962e 1/25/2020 $5.9 

33 Improvements to the Sanitary Sewers in the Southwest area 
of Baltimore City, Maidens Choice Pressure Sewer 
Assessment, and Uplands Sewer Replacement  

SC 963 e,f 06/30/2022 $13.2 

34 
Improvements to the Sanitary Sewers in the Northwest area 
of Baltimore City   

SC 964 e 06/09/2020 $18.0 
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ID # Project 

Baltimore City 
Contract Number 

(for reference) 

Construction 
Completion 

Date 

Costs incurred as 
of 12/31/2021 

(millions) 

Structural and Priority Meter Basin Rehabilitation Projects (continued) 

35 Improvements to the Sanitary Sewers in the Northeast area 
of Baltimore City  

SC 965 e 11/27/2020 $2.3 

36 Sewer Collection System Improvements in the Greenmount, 
Hampden, and Bolton Hill areas of the Jones Falls Sewershed  

SC 976 g 
Completed 

September 2019 
$8.2 

Phase I Total Costs incurred 

as of December 31, 2021 

$1,780.93 

a Design costs incurred reported under SC 910. 

b SC 921 also captures the expenditures for SC 977; GF Area B scope was split between SC 921 & SC 977. 
c Design costs incurred reported under SC 921. 

d Design costs incurred reported under SC 940. 

e Project is a re-scoped project containing elements of work from original contracts SC 897R, SC 898, SC 909 and SC 912. See projects SC 897R, SC 

898, SC 909 and SC 912 for costs incurred under original contract.  

f Project SC 963 was re-scoped and portions of the work were re-assigned to SC 998. Costs incurred include costs related to projected SC 998. 

g Project re-scoped, costs incurred for repackaging reported under SC 897R. 
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Attachment 1. Collection System SSO Events during the Calendar Quarter 

Date Location ZIP Wet or Dry Weather Volume (gallons) 

1/3/2022 1831 S Charles St 21230 Wet 112 

1/3/2022 1905 Aisquith St 21218 Wet 900 

1/5/2022 509 S Exeter St 21202 Dry 1 

1/5/2022 Belvedere Ave & York Rd 21212 Dry 36,750 

1/5/2022 600 S Hanover St 21230 Dry 2 

1/6/2022 605 Orkney Rd 21212 Dry 8,717.5 

1/6/2022 2732 W Lafayette Ave 21216 Dry 1 

1/6/2022 3300 Windsor Ave 21216 Dry 2 

1/7/2022 1906 N Pulaski St 21217 Dry 1 

1/7/2022 3002 Elizabeth Ave 21230 Dry 112.25 

1/10/2022 1719 Covington St 21230 Wet 1 

1/10/2022 28 N Morley St 21229 Wet 1 

1/10/2022 5512 Elderon Ave 21215 Wet 1 

1/10/2022 424 Calvin Ave 21218 Wet 1 

1/11/2022 1312 John St 21217 Wet 1 

1/12/2022 2121 E Chase St 21213 Wet 1 

1/12/2022 4000 Buena Vista Ave 21211 Dry 2 

1/13/2022 3713 Clipper Rd 21211 Dry 1 

1/17/2022 3900 Belair Rd 21206 Wet 532,000 

1/17/2022 1901 Falls Rd - SSO Site #67 21217 Wet 26,040 

1/17/2022 428 E Preston St - SSO Site #72 21202 Wet 286,065 

1/18/2022 2803 Elgin Ave 21216 Wet 2 

1/18/2022 1333 Glenwood Ave 21239 Wet 900 

1/19/2022 2204 Booth St 21223 Wet 1 

1/19/2022 1638 Forest Hill Ave 21230 Wet 2,450 

1/20/2022 1600 N Calvert St 21202 Wet 104 

1/20/2022 
Moravia Park Dr & Amberwood 
Rd 21206 Wet 8,312 

1/20/2022 1541 N Broadway 21213 Wet 1 

1/21/2022 510 N Chester St 21205 Wet 2 

1/24/2022 5216 The Alameda 21239 Dry 1 

1/25/2022 2130 Mount Holly St 21216 Dry 1 

1/26/2022 3300 Windsor Ave 21216 Dry 1 

1/28/2022 3910 Wabash Ave 21215 Dry 1,525 

1/28/2022 2115 Letitia Ave 21230 Dry 2,049,500 

1/28/2022 930 N Payson St 21217 Dry 1 

1/29/2022 22 S Tremont Rd 21229 Dry 1 

2/1/2022 2528 Insulator Dr 21230 Dry 5 

2/1/2022 1227 Park Ave 21217 Dry 1 

2/2/2022 1831 W Saratoga St 21223 Dry 5 
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Date Location ZIP Wet or Dry Weather Volume (gallons) 

2/2/2022 3114 Cedarhurst Rd 21214 Dry 855 

2/2/2022 424 Calvin Ave 21218 Dry 1 

2/3/2022 3920 Potee St 21225 Wet 1 

2/5/2022 102 W Madison St 21201 Wet 1 

2/7/2022 1267 Riverside Ave 21230 Dry 1 

2/7/2022 1251 E Northern Pkwy 21239 Dry 584 

2/9/2022 1605 Saint Paul St 21202 Dry 3 

2/9/2022 4727 Old York Rd 21212 Dry 29 

2/9/2022 5204 Liberty Heights Ave 21207 Dry 2,300 

2/9/2022 4505 Seminole Ave 21229 Dry 1 

2/9/2022 100 W Barre St 21201 Dry 1 

2/10/2022 Edgevale Rd & Elmwood Rd 21210 Dry 270 

2/11/2022 702 N Carrollton Ave 21217 Dry 1 

2/12/2022 2103 Mount Holly St 21216 Dry 1 

2/16/2022 251 S Morley St 21229 Dry 1 

2/17/2022 12 Beechdale Rd 21210 Dry 61,625 

2/17/2022 500 W University Pkwy 21210 Dry 28,875 

2/17/2022 1927 Division St 21210 Wet 7,120 

2/17/2022 3305 Burleith Ave 21215 Wet 1 

2/18/2022 3004 Howard Park Ave 21207 Wet 1 

2/18/2022 4015 Bonner Rd 21216 Wet 1 

2/19/2022 305 E University Pkwy 21218 Wet 1 

2/20/2022 5001 Hillen Rd 21239 Wet 2 

2/21/2022 2111 Garrison Blvd 21216 Dry 1,625 

2/23/2022 1404 Ramsay St 21223 Dry 1 

2/23/2022 4302 Maine Ave 21207 Dry 1 

2/23/2022 3600 Plateau Ave 21207 Dry 2 

2/23/2022 4517 Schenley Rd 21210 Dry 1 

2/24/2022 1601 S Haven St 21224 Dry 3 

2/24/2022 3224 Woodhome Ave 21234 Dry 5,950 

2/24/2022 2132 Bolton St 21217 Dry 1 

2/27/2022 2816 W North Ave 21216 Wet 1 

2/28/2022 4906 Westhills Rd 21229 Wet 1 

2/28/2022 3400 Chesley Ave 21234 Wet 8,170 

3/1/2022 3529 Gelston Dr 21229 Dry 3,350 

3/1/2022 6107 Eastern Pkwy 21206 Dry 4,980 

3/1/2022 2805 Bookert Dr 21225 Dry 1 

3/1/2022 3305 Burleith Ave 21215 Dry 1 

3/2/2022 1308 W Lexington St 21223 Dry 2 

3/2/2022 100 Kane St  21224 Dry 2 

3/3/2022 910 N Dukeland St 21216 Dry 1 

3/3/2022 1602 N Milton Ave 21213 Dry 2 
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Date Location ZIP Wet or Dry Weather Volume (gallons) 

3/3/2022 5916 York Rd 21212 Dry 58,240 

3/4/2022 4410 Frankford Ave 21206 Dry 505 

3/4/2022 251 S Morley St 21229 Dry 1 

3/4/2022 4720 York Rd 21212 Dry 328 

3/4/2022 5916 York Rd 21212 Dry 7,080 

3/6/2022 2 N Wheeler Ave 21223 Dry 1 

3/7/2022 2121 E Chase St 21213 Dry 1 

3/7/2022 4222 Audrey Ave 21225 Dry 2 

3/7/2022 6212 Laurelton Ave 21214 Dry 246 

3/7/2022 1622 Moreland Ave 21216 Dry 1 

3/8/2022 4720 York Rd 21212 Dry 47.6 

3/8/2022 534 N Payson St 21223 Dry 1 

3/8/2022 147 N Streeper St 21224 Dry 1 

3/11/2022 251 N Monroe St 21223 Wet 1 

3/13/2022 2 N Wheeler Ave 21223 Wet 1 

3/14/2022 1939 E Lafayette Ave 21213 Wet 1 

3/15/2022 1105 N Wheeler Ave 21216 Dry 1 

3/15/2022 4309 Frankford Ave 21206 Dry 1,610 

3/16/2022 W Cold Spring Ln & Keswick Rd 21210 Dry 199 

3/16/2022 3100 Batavia Ave 21214 Dry 460 

3/16/2022 4705 Keswick Rd 21210 Dry 2 

3/17/2022 1720 N Register St 21213 Dry 1 

3/21/2022 1267 Riverside Ave 21230 Dry 2 

3/21/2022 633 Gorsuch Ave 21218 Dry 1 

3/22/2022 1412 N Luzerne Ave 21213 Dry 1 

3/22/2022 301 Edgevale Rd 21210 Dry 1 

3/23/2022 Woodlea Ave & Belair Rd 21206 Dry 1,197.24 

3/23/2022 15 Edgevale Rd 21210 Dry 1,331 

3/23/2022 323 1/2 S Collins Ave 21229 Dry 1 

3/27/2022 S Ellwood Ave & Boston St 21224 Dry 2 

3/28/2022 430 E Lanvale St 21202 Dry 1 

3/28/2022 5709 Chinquapin Pkwy 21202 Dry 1 

3/29/2022 1412 N Luzerne Ave 21213 Dry 1 

3/29/2022 532 Winston Ave 21212 Dry 1 

3/30/2022 810 N Hilton St 21229 Dry 5,760 

3/30/2022 12 Beechdale Rd 21210 Dry 8,750 

3/30/2022 4507 Wakefield Rd 21216 Dry 10,110 

Total: 3,175,188 

Per sub-paragraph 21.f of the MCD, the five-day reports required under sub-paragraph 17.a are submitted to EPA and 
MDE as an electronic attachment, via compact disk.  
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Attachment 2. SSO Structure Overflows During the Calendar Quarter 

Date Location Zip 
Cause (Wet or Dry 

Weather) 
Volume 
(gallons) 

1/17/2022 
1901 Falls Rd - SSO Site 

#67 21217 Wet 26040 

1/17/2022 
428 E Preston St - SSO Site 

#72 21202 Wet 286065 

Total 312,105 
1Estimated volume corrected and updated from that transmitted in the 5-Day Notification Report
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Attachment 3. Reported Building Backups During the Calendar Quarter 

Block Name 
Date 

Reported 

Response Date and 
Time 

24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
Identified 

If Unknown, Efforts to 
Identify 

Estimated Volume Released 
Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

2800 BAUERNWOOD AVE 1/1/2022 1/1/2022 9:43 No  Lateral N/A Unknown   
5400 PURLINGTON WAY 1/1/2022 1/1/2022 14:31 Yes  Lateral N/A Unknown   
5800 CLEARSPRING RD 1/1/2022 1/1/2022 13:18 Yes  Mainline N/A Unknown   
5800 CLEARSPRING RD 1/1/2022 1/1/2022 13:20 Yes  Mainline N/A Unknown   
300 SOUTH LEHIGH ST 1/1/2022 1/1/2022 16:31 Yes  Mainline N/A Unknown   
2600 HUNTINGDON AVE 1/1/2022 1/1/2022 14:48 Yes  Mainline N/A Unknown   

300 BIRKWOOD PL 1/1/2022 1/1/2022 18:56 Yes  

Mainline and 
Lateral N/A Unknown   

3800 NORFOLK AVE 1/2/2022 1/2/2022 11:16 Yes  Lateral N/A Unknown   
4200 ANNTANA AVE 1/2/2022 1/2/2022 9:40 Yes  Lateral N/A Unknown   
5100 UNDERWOOD RD 1/2/2022 1/9/2022 9:54 Yes  Mainline N/A Unknown   
3600 GREENSPRING AVE 1/2/2022 1/2/2022 11:34 Yes  Lateral N/A Unknown   

300 SOUTH AUGUSTA AVE 1/2/2022 1/2/2022 12:01 Yes  Lateral N/A Unknown   

3500 CLIFTMONT AVE 1/2/2022 1/2/2022 12:13 Yes  Lateral N/A Unknown   
6200 YORK RD 1/2/2022 1/2/2022 13:11 Yes  Lateral N/A Unknown   
2300 EAST FAIRMOUNT 
AVE 1/2/2022 1/2/2022 14:03 Yes  Lateral N/A Unknown   

5700 RUBIN AVE 1/2/2022 1/2/2022 17:05 Yes  Lateral N/A Unknown   
5600 PURDUE AVE 1/2/2022 1/3/2022 9:34 Yes  Lateral N/A Unknown   
2000 RAMBLEWOOD RD 1/2/2022 1/3/2022 9:50 Yes  Mainline N/A Unknown   
1800 NORTH FULTON AVE 1/3/2022 1/3/2022 9:25 Yes  Lateral N/A Unknown   
3300 SHELBURNE RD 1/3/2022 1/3/2022 10:29 Yes  Lateral N/A Unknown   
1300 PARK AVE 1/3/2022 1/3/2022 12:45 Yes  Lateral N/A Unknown   
5300 FERNPARK AVE 1/3/2022 1/3/2022 12:08 Yes  Lateral N/A Unknown   

1900 NORTH PULASKI ST 1/3/2022 1/3/2022 12:35 Yes  Mainline N/A Unknown   
1200 GLENWOOD AVE 1/3/2022 1/3/2022 16:41 Yes  Lateral N/A Unknown   
0 NORTH HADLEY SQ 1/3/2022 1/3/2022 18:11 Yes  Lateral N/A Unknown   
3700 BAYONNE AVE 1/3/2022 1/3/2022 16:59 Yes  Lateral N/A Unknown   
1800 SOUTH CHARLES ST 1/3/2022 1/3/2022 16:39 Yes  Mainline N/A Unknown   
3700 ELDORADO AVE 1/3/2022 1/3/2022 18:37 Yes  Mainline N/A Unknown   

1600 EDMONDSON AVE 1/3/2022 1/3/2022 17:17 Yes  

Mainline and 
Lateral N/A Unknown   

3900 WEST HADLEY SQ 1/3/2022 1/3/2022 19:21 Yes  Lateral N/A Unknown   
3600 GREENVALE RD 1/3/2022 1/4/2022 9:27 Yes  Lateral N/A Unknown   
2500 HARLEM AVE 1/3/2022 1/3/2022 22:18 Yes  Lateral N/A Unknown   

300 SOUTH ROBINSON ST 1/3/2022 1/3/2022 21:17 Yes  Mainline N/A Unknown   
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Block Name 
Date 

Reported 

Response Date and 
Time 

24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
Identified 

If Unknown, Efforts to 
Identify 

Estimated Volume Released 
Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

2100 LAKE AVE 1/4/2022 1/4/2022 10:06 Yes  Lateral N/A Unknown   
3900 CANTERBURY RD 1/4/2022 1/4/2022 9:16 Yes  Mainline N/A Unknown   
3600 ASH ST 1/4/2022 1/4/2022 9:51 Yes  Mainline N/A Unknown   
300 ILCHESTER AVE 1/4/2022 1/4/2022 13:41 Yes  Mainline N/A Unknown   
3500 DEVONSHIRE DR 1/4/2022 1/4/2022 10:47 Yes  Lateral N/A Unknown   

6400 LOCH RAVEN BLVD 1/4/2022 1/4/2022 12:12 Yes  Lateral N/A Unknown   

1900 EAST 32ND ST 1/4/2022 1/4/2022 13:01 Yes  Lateral N/A Unknown   
1500 NORTH BOND ST 1/4/2022 1/4/2022 12:59 Yes  Mainline N/A Unknown   
2400 HAMILTON AVE 1/4/2022 1/4/2022 13:11 Yes  Lateral N/A Unknown   

0 STRATFORD RD 1/4/2022 1/4/2022 14:27 Yes  Lateral N/A Unknown   
6100 STUART AVE 1/4/2022 1/4/2022 17:04 Yes  Lateral N/A Unknown   

2600 FREDERICK AVE 1/4/2022 1/4/2022 15:04 Yes  

Mainline and 
Lateral N/A Unknown   

400 CORNWALL ST 1/4/2022 1/4/2022 17:31 Yes  Lateral N/A Unknown   
2500 HARLEM AVE 1/4/2022 1/4/2022 21:43 Yes  Lateral N/A Unknown   
500 SOUTH EXETER ST 1/5/2022 1/5/2022 10:56 No  Mainline N/A Unknown   
1900 HEATHFIELD RD 1/5/2022 1/5/2022 10:11 Yes  Lateral N/A Unknown   

1100 WALNUT AVE 1/5/2022 1/5/2022 15:21 No  Mainline N/A Unknown   

5800 PARK HEIGHTS AVE 1/5/2022 1/5/2022 15:46 Yes  Lateral N/A Unknown   
4100 ROCKFIELD AVE 1/5/2022 1/5/2022 17:57 Yes  Lateral N/A Unknown   

1500 NORTHWICK RD 1/5/2022 1/5/2022 16:55 Yes  Lateral N/A Unknown   

1900 WADSWORTH WAY 1/5/2022 1/5/2022 13:11 Yes  

Mainline and 
Lateral N/A Unknown   

2400 HARLEM AVE 1/5/2022 1/5/2022 16:49 Yes  Mainline N/A Unknown   
1500 RAMBLEWOOD RD 1/5/2022 1/5/2022 17:06 Yes  Lateral N/A Unknown   

0 SOUTH POTOMAC ST 1/5/2022 1/5/2022 18:24 No  

Mainline and 
Lateral N/A Unknown   

3900 BATEMAN AVE 1/5/2022 1/5/2022 20:04 No  Lateral N/A Unknown   

300 EAST 33RD ST 1/5/2022 1/5/2022 16:32 Yes  Lateral N/A Unknown   

600 SOUTH HANOVER ST 1/5/2022 1/5/2022 18:58 No  

Mainline and 
Lateral N/A Unknown   

2100 AIKEN ST 1/5/2022 1/5/2022 18:44 No  Lateral N/A Unknown   
1800 EAST 31ST ST 1/5/2022 1/5/2022 18:48 Yes  Mainline N/A Unknown   

2200 NORTH ROSEDALE ST 1/5/2022 1/5/2022 20:13 Yes  

Mainline and 
Lateral N/A Unknown   

1200 HAVERHILL RD 1/5/2022 1/5/2022 21:12 Yes  Lateral N/A Unknown   
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Block Name 
Date 

Reported 

Response Date and 
Time 

24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
Identified 

If Unknown, Efforts to 
Identify 

Estimated Volume Released 
Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

400 NORTH LAKEWOOD 
AVE 1/5/2022 1/5/2022 20:51 Yes  Mainline N/A Unknown   
1600 NORTH MONTFORD 
AVE 1/5/2022 1/5/2022 20:39 Yes  Mainline N/A Unknown   
500 SOUTH BEECHFIELD 
AVE 1/6/2022 1/6/2022 9:55 Yes  Lateral N/A Unknown   
3700 CLARENELL RD 1/6/2022 1/6/2022 9:35 Yes  Lateral N/A Unknown   
1000 EAST NORTHERN 
PKWY 1/6/2022 1/6/2022 10:52 Yes  Lateral N/A Unknown   
700 DRUID HILL AVE 1/6/2022 1/6/2022 10:27 Yes  Mainline N/A Unknown   

1200 EVESHAM AVE 1/6/2022 1/6/2022 12:29 Yes  

Mainline and 
Lateral N/A Unknown   

5000 GRINDON AVE 1/6/2022 1/6/2022 13:47 Yes  Lateral N/A Unknown   
2600 WEST FAIRMOUNT 
AVE 1/6/2022 1/6/2022 13:40 Yes  Lateral N/A Unknown   
400 NORTH LAKEWOOD 
AVE 1/6/2022 1/6/2022 14:41 Yes  Mainline N/A Unknown   
1500 NORTH POTOMAC ST 1/6/2022 1/6/2022 15:04 Yes  Lateral N/A Unknown   
5200 KELWAY RD 1/6/2022 1/6/2022 16:24 Yes  Mainline N/A Unknown   

1500 OAKRIDGE RD 1/6/2022 1/6/2022 19:22 Yes  Lateral N/A Unknown   
3700 ELDORADO AVE 1/6/2022 1/6/2022 21:11 Yes  Mainline N/A Unknown   

2300 TIOGA PKWY 1/6/2022 1/6/2022 20:02 Yes  Lateral N/A Unknown   

3600 GREENVALE RD 1/6/2022 1/7/2022 9:45 Yes  Lateral N/A Unknown   

2800 FREDERICK AVE 1/6/2022 1/7/2022 9:18 Yes  Mainline N/A Unknown   

100 EAST 32ND ST 1/6/2022 1/6/2022 21:50 Yes  

Mainline and 
Lateral N/A Unknown   

5500 BOSWORTH AVE 1/6/2022 1/7/2022 9:39 Yes  Lateral N/A Unknown   
0 NORTH BENTALOU ST 1/7/2022 1/7/2022 9:02 Yes  Lateral N/A Unknown   
3900 MAINE AVE 1/7/2022 1/7/2022 10:19 Yes  Mainline N/A Unknown   

2800 GOODWOOD RD 1/7/2022 1/7/2022 11:21 Yes  Lateral N/A Unknown Yes Closed 

1900 NORTH PULASKI ST 1/7/2022 1/7/2022 12:44 Yes  Lateral N/A Unknown   
3000 SAINT PAUL ST 1/7/2022 1/7/2022 13:37 No  Lateral N/A Unknown   
100 SOUTH STRICKER ST 1/7/2022 1/7/2022 14:11 No  Lateral N/A Unknown   

1500 EAST BELVEDERE AVE 1/7/2022 1/7/2022 14:07 Yes  Lateral N/A Unknown   
4500 PROSPECT CIR 1/7/2022 1/7/2022 19:37 Yes  Mainline N/A Unknown   

3800 ECHODALE AVE 1/7/2022 1/7/2022 16:50 Yes  Lateral N/A Unknown   
1100 WALNUT AVE 1/7/2022 1/7/2022 18:00 Yes  Mainline N/A Unknown   
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Block Name 
Date 

Reported 

Response Date and 
Time 

24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
Identified 

If Unknown, Efforts to 
Identify 

Estimated Volume Released 
Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

1800 POPLAR GROVE ST 1/7/2022 1/7/2022 18:34 Yes  Mainline N/A Unknown   
4700 AMBERLEY AVE 1/7/2022 1/8/2022 21:18 Yes  Lateral N/A Unknown   

300 WEST COLD SPRING LN 1/8/2022 1/8/2022 14:24 No  Mainline N/A Unknown   
1000 BONAPARTE AVE 1/8/2022 1/8/2022 14:56 No  Lateral N/A Unknown   
800 EAST COLD SPRING LN 1/8/2022 1/8/2022 17:16 No  Lateral N/A Unknown   

100 WEST LAKE AVE 1/8/2022 1/8/2022 16:47 No  

Mainline and 
Lateral N/A Unknown   

1100 CEDARCROFT RD 1/8/2022 1/8/2022 13:14 No  Lateral N/A Unknown   

4000 BAREVA RD 1/8/2022 1/8/2022 17:19 Yes  Lateral N/A Unknown   
800 EAST 33RD ST 1/8/2022 1/8/2022 17:07 No  Lateral N/A Unknown   
600 MARKHAM RD 1/8/2022 1/8/2022 21:10 Yes  Lateral N/A Unknown   

1400 EAST COLD SPRING LN 1/8/2022 1/8/2022 19:14 No  Lateral N/A Unknown   
3400 WEST STRATHMORE 
AVE 1/8/2022 2/7/2022 12:58 Yes  Lateral N/A Unknown   

1500 MORELAND AVE 1/9/2022 1/9/2022 11:14 Yes  Mainline N/A Unknown   

6100 MACBETH DR 1/9/2022 1/9/2022 12:13 Yes  Lateral N/A Unknown   
1000 HOMEWOOD AVE 1/9/2022 1/9/2022 12:40 No  Lateral N/A Unknown   
2800 GOODWOOD RD 1/9/2022 1/9/2022 13:42 Yes  Lateral N/A Unknown Yes Closed 

6200 CATALPHA RD 1/9/2022 1/9/2022 13:59 Yes  Lateral N/A Unknown   

3600 CLARENELL RD 1/9/2022 1/9/2022 15:19 Yes  Lateral N/A Unknown   

2600 KENTUCKY AVE 1/9/2022 1/9/2022 15:59 Yes  Lateral N/A Unknown   

3600 HARFORD RD 1/9/2022 1/9/2022 16:16 Yes  Lateral N/A Unknown   
6500 WILLIAMSON AVE 1/9/2022 1/9/2022 21:07 Yes  Lateral N/A Unknown   
2400 KEYWORTH AVE 1/9/2022 1/9/2022 21:34 Yes  Lateral N/A Unknown   
3700 CLARENELL RD 1/10/2022 1/10/2022 19:01 Yes  Lateral N/A Unknown   

1700 COVINGTON ST 1/10/2022 1/10/2022 14:45 Yes  Lateral N/A Unknown   

100 SOUTH SCHROEDER ST 1/10/2022 1/10/2022 12:28 Yes  Lateral N/A Unknown   
2800 GOODWOOD RD 1/10/2022 1/10/2022 14:07 Yes  Lateral N/A Unknown Yes Closed 

5900 FALKIRK RD 1/10/2022 1/10/2022 14:25 Yes  Lateral N/A Unknown   
3700 SEQUOIA AVE 1/10/2022 1/10/2022 9:34 Yes  Lateral N/A Unknown   
3300 SEQUOIA AVE 1/10/2022 1/10/2022 13:25 Yes  Lateral N/A Unknown   
5300 REISTERSTOWN RD 1/10/2022 1/10/2022 18:09 Yes  Lateral N/A Unknown   



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2022 

Attachment 3. Reported Building Backups During the Calendar Quarter P a g e  | 65 

Block Name 
Date 

Reported 

Response Date and 
Time 

24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
Identified 

If Unknown, Efforts to 
Identify 

Estimated Volume Released 
Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

4000 BAREVA RD 1/10/2022 1/10/2022 18:05 Yes  Lateral N/A Unknown   

4700 IVANHOE AVE 1/10/2022 1/10/2022 17:39 Yes  Mainline N/A Unknown   
200 ALBEMARLE ST 1/10/2022 1/10/2022 19:26 Yes  Lateral N/A Unknown   
6700 WESTERN RUN DR 1/10/2022 1/10/2022 19:11 Yes  Mainline N/A Unknown   
4800 SUNBROOK AVE 1/10/2022 1/10/2022 18:53 Yes  Lateral N/A Unknown   
0 NORTH MORLEY ST 1/10/2022 1/10/2022 17:47 Yes  Lateral N/A Unknown   

1200 WEST 40TH ST 1/10/2022 1/10/2022 20:02 Yes  Lateral N/A Unknown   
1900 CECIL AVE 1/10/2022 1/10/2022 17:15 Yes  Mainline N/A Unknown   
200 NORTH MONTFORD 
AVE 1/10/2022 1/10/2022 19:07 Yes  Mainline N/A Unknown   
2000 SWANSEA RD 1/10/2022 1/10/2022 17:57 Yes  Lateral N/A Unknown   
1500 GLENEAGLE RD 1/10/2022 1/10/2022 18:19 Yes  Lateral N/A Unknown   

1200 EAST FORT AVE 1/10/2022 1/10/2022 20:07 Yes  Lateral N/A Unknown   
1600 NORTH MONTFORD 
AVE 1/10/2022 1/10/2022 20:55 Yes  Mainline N/A Unknown   

4400 GROVELAND AVE 1/10/2022 1/10/2022 20:33 Yes  

Mainline and 
Lateral N/A Unknown   

4100 MONTANA AVE 1/10/2022 1/10/2022 21:11 Yes  Lateral N/A Unknown   
3300 PINKNEY RD 1/10/2022 1/10/2022 20:58 Yes  Lateral N/A Unknown   

4400 PARKTON ST 1/11/2022 1/11/2022 9:36 Yes  Mainline N/A Unknown   

2700 KINSEY AVE 1/11/2022 1/11/2022 11:11 Yes  

Mainline and 
Lateral N/A Unknown   

2700 NORTH CHARLES ST 1/11/2022 1/11/2022 14:39 Yes  Lateral N/A Unknown   

600 HARVEY ST 1/11/2022 1/11/2022 14:15 Yes  

Mainline and 
Lateral N/A Unknown   

2100 DOBLER AVE 1/11/2022 1/11/2022 17:45 Yes  Mainline N/A Unknown   

1400 STONEWOOD RD 1/11/2022 1/11/2022 14:03 Yes  

Mainline and 
Lateral N/A Unknown   

2700 MURA ST 1/11/2022 1/12/2022 12:01 Yes  Lateral N/A Unknown   
3400 WEST STRATHMORE 
AVE 1/11/2022 1/12/2022 10:11 Yes  Lateral N/A Unknown   
2000 KENNEDY AVE 1/11/2022 1/11/2022 17:30 No  Mainline N/A Unknown   

700 EAST 33RD ST 1/11/2022 1/11/2022 18:02 Yes  

Mainline and 
Lateral N/A Unknown   

500 DENISON ST 1/11/2022 1/12/2022 10:50 No  Mainline N/A Unknown   
3100 GRINDON AVE 1/11/2022 1/11/2022 19:22 No  Lateral N/A Unknown   

3200 TIOGA PKWY 1/11/2022 1/11/2022 19:09 Yes  

Mainline and 
Lateral N/A Unknown   

1000 LENTON AVE 1/11/2022 1/11/2022 21:53 No  Mainline N/A Unknown   
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Block Name 
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Reported 

Response Date and 
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24 Hour Rain Event in 
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Filed 
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1300 APPLEBY AVE 1/12/2022 1/12/2022 12:50 No  Lateral N/A Unknown   

6600 GRACELAND AVE 1/12/2022 1/12/2022 19:19 No  Mainline N/A Unknown   

5200 BIDDISON AVE 1/12/2022 1/12/2022 9:44 No  Mainline N/A Unknown   

2100 EAST CHASE ST 1/12/2022 1/12/2022 10:04 No  Mainline N/A Unknown   
200 SOUTH MONASTERY 
AVE 1/12/2022 1/12/2022 11:10 No  Mainline N/A Unknown   
4600 RENWICK AVE 1/12/2022 1/12/2022 13:12 No  Lateral N/A Unknown   
3700 EGERTON RD 1/12/2022 1/12/2022 13:57 No  Mainline N/A Unknown   
3400 DENNLYN RD 1/12/2022 1/12/2022 14:39 No  Lateral N/A Unknown   
3900 WEST MULBERRY ST 1/12/2022 1/12/2022 15:04 No  Mainline N/A Unknown   

2200 KOKO LN 1/12/2022 1/12/2022 16:42 No  Mainline N/A Unknown   
5900 CEDONIA AVE 1/12/2022 1/12/2022 21:44 No  Lateral N/A Unknown   

3600 CLARENELL RD 1/12/2022 1/12/2022 15:12 No  

Mainline and 
Lateral N/A Unknown   

200 SOUTH PRESIDENT ST 1/12/2022 1/12/2022 18:05 No  

Mainline and 
Lateral N/A Unknown   

1500 WINSTON AVE 1/12/2022 1/13/2022 13:57 No  Lateral N/A Unknown   
5100 NELSON AVE 1/12/2022 1/13/2022 13:05 No  Lateral N/A Unknown   
200 NORTH MONTFORD 
AVE 1/12/2022 1/12/2022 22:42 No  Mainline N/A Unknown   
3900 CANTERBURY RD 1/13/2022 1/13/2022 9:10 No  Lateral N/A Unknown   
2500 LINDEN AVE 1/13/2022 1/13/2022 9:26 No  Lateral N/A Unknown   
5800 PLUMER AVE 1/13/2022 1/13/2022 12:33 No  Lateral N/A Unknown   

400 EAST RANDALL ST 1/13/2022 1/13/2022 11:58 No  

Mainline and 
Lateral N/A Unknown   

2700 WINCHESTER ST 1/13/2022 1/13/2022 13:31 No  

Mainline and 
Lateral N/A Unknown   

2300 MONTEBELLO TER 1/13/2022 1/13/2022 14:47 No  

Mainline and 
Lateral N/A Unknown   

600 BEECHFIELD AVE 1/13/2022 1/13/2022 16:42 No  Lateral N/A Unknown   

300 EAST 26TH ST 1/13/2022 1/13/2022 17:11 No  Lateral N/A Unknown   
200 NORTH MONTFORD 
AVE 1/13/2022 1/13/2022 17:47 No  Mainline N/A Unknown   

2500 MOSHER ST 1/14/2022 1/14/2022 9:32 No  Mainline N/A Unknown   
2800 WEST LANVALE ST 1/14/2022 1/14/2022 9:17 No  Mainline N/A Unknown   
3600 CHESTERFIELD AVE 1/14/2022 1/14/2022 10:12 No  Lateral N/A Unknown   
800 GLEN ALLEN DR 1/14/2022 1/14/2022 12:33 No  Lateral N/A Unknown   

2800 ORLEANS ST 1/14/2022 1/14/2022 13:41 No  Mainline N/A Unknown   
700 SOUTH MILTON AVE 1/14/2022 1/14/2022 18:10 No  Mainline N/A Unknown   
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Block Name 
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Reported 
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1900 HEATHFIELD RD 1/14/2022 1/14/2022 17:20 No  Mainline N/A Unknown   

1400 HOMESTEAD ST 1/14/2022 1/14/2022 18:00 No  

Mainline and 
Lateral N/A Unknown   

500 NORTH BELNORD AVE 1/14/2022 1/14/2022 18:45 No  Lateral N/A Unknown   
4300 PARK HEIGHTS AVE 1/15/2022 1/15/2022 11:33 No  Lateral N/A Unknown   

800 NORTH PAYSON ST 1/15/2022 1/15/2022 9:33 No  

Mainline and 
Lateral N/A Unknown   

500 DENISON ST 1/15/2022 1/15/2022 10:27 No  Mainline N/A Unknown   
1000 HARLEM AVE 1/15/2022 1/15/2022 9:51 No  Mainline N/A Unknown   

3100 HARFORD RD 1/15/2022 1/15/2022 14:10 No  

Mainline and 
Lateral N/A Unknown   

4600 CHATFORD AVE 1/15/2022 1/15/2022 13:31 No  Lateral N/A Unknown   
1600 RUXTON AVE 1/15/2022 1/15/2022 15:21 No  Mainline N/A Unknown   
300 SOUTH ELLWOOD AVE 1/15/2022 1/15/2022 16:59 No  Mainline N/A Unknown   

4700 SHAMROCK AVE 1/15/2022 1/15/2022 20:22 No  Lateral N/A Unknown   

6000 ALTA AVE 1/16/2022 1/16/2022 14:54 No  Lateral N/A Unknown   
100 LONGWOOD RD 1/16/2022 1/17/2022 15:02 No  Lateral N/A Unknown   
1600 NORTH CALVERT ST 1/16/2022 1/17/2022 14:13 No  Mainline N/A Unknown   
1700 HOLBROOK ST 1/16/2022 1/17/2022 13:16 No  Mainline N/A Unknown   
500 NORTH CHESTER ST 1/16/2022 1/17/2022 12:58 No  Mainline N/A Unknown   
500 NORTH CHESTER ST 1/16/2022 1/17/2022 12:55 No  Mainline N/A Unknown   
1900 HILLENWOOD RD 1/16/2022 1/17/2022 13:35 No  Mainline N/A Unknown   
2300 MONTEBELLO TER 1/16/2022 1/17/2022 12:26 Yes  Mainline N/A Unknown   

2300 MONTEBELLO TER 1/17/2022 1/17/2022 12:29 Yes  Mainline N/A Unknown   

3000 CLIFTON PARK TER 1/17/2022 1/17/2022 18:35 Yes  Mainline N/A Unknown   

400 MOUNT HOLLY ST 1/17/2022 1/17/2022 9:30 Yes  

Mainline and 
Lateral N/A Unknown   

1100 WICKLOW RD 1/17/2022 1/17/2022 9:35 Yes  

Mainline and 
Lateral N/A Unknown   

1900 WEST MULBERRY ST 1/17/2022 1/17/2022 11:00 Yes  Mainline N/A Unknown   
2300 BELAIR RD 1/17/2022 1/17/2022 14:53 Yes  Mainline N/A Unknown   
1900 WEST MULBERRY ST 1/17/2022 1/17/2022 10:56 Yes  Mainline N/A Unknown   
1200 STEELTON AVE 1/17/2022 1/17/2022 12:59 Yes  Lateral N/A Unknown   
5300 HAMLET AVE 1/17/2022 1/17/2022 14:55 Yes  Mainline N/A Unknown   
5700 THE ALAMEDA 1/17/2022 1/17/2022 13:13 Yes  Lateral N/A Unknown   
1500 NORTHBOURNE RD 1/17/2022 1/17/2022 13:46 Yes  Lateral N/A Unknown   
0 NORTH HADLEY SQ 1/17/2022 1/17/2022 21:06 Yes  Lateral N/A Unknown   
6200 FALKIRK RD 1/17/2022 1/17/2022 19:52 Yes  Lateral N/A Unknown   
1100 PARK AVE 1/17/2022 1/17/2022 15:13 Yes  Mainline N/A Unknown   
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300 BROADMOOR RD 1/17/2022 1/17/2022 19:10 Yes  

Mainline and 
Lateral N/A Unknown   

600 MELVILLE AVE 1/17/2022 1/18/2022 8:48 Yes  Mainline N/A Unknown   
2400 WEST COLD SPRING 
LN 1/17/2022 1/18/2022 10:15 Yes  

Mainline and 
Lateral N/A Unknown   

5600 PURDUE AVE 1/17/2022 1/18/2022 11:44 Yes  Lateral N/A Unknown   

6800 EVERALL AVE 1/17/2022 1/18/2022 19:09 Yes  

Mainline and 
Lateral N/A Unknown   

1300 LIMIT AVE 1/17/2022 1/18/2022 11:54 Yes  Lateral N/A Unknown   
200 SOUTH MONASTERY 
AVE 1/18/2022 1/18/2022 13:36 Yes  Mainline N/A Unknown   
1600 SHADYSIDE RD 1/18/2022 1/18/2022 17:05 Yes  Mainline N/A Unknown   
2600 WASHINGTON BLVD 1/18/2022 1/18/2022 14:17 Yes  Mainline N/A Unknown   

3300 BRENDAN AVE 1/18/2022 1/18/2022 12:52 Yes  Lateral N/A Unknown   

6000 AMBERWOOD RD 1/18/2022 1/18/2022 19:37 Yes  Mainline N/A Unknown   
3100 MORAVIA RD 1/18/2022 1/18/2022 15:03 Yes  Mainline N/A Unknown   

1600 NORTH CALVERT ST 1/18/2022 1/18/2022 22:17 Yes  

Mainline and 
Lateral N/A Unknown   

3500 WINDSOR MILL RD 1/18/2022 1/18/2022 17:09 Yes  Lateral N/A Unknown   

3100 HARFORD RD 1/18/2022 1/18/2022 14:56 Yes  Lateral N/A Unknown   

2500 EAST STRATHMORE 
AVE 1/18/2022 1/18/2022 18:39 Yes  Lateral N/A Unknown   

500 NORTH CHESTER ST 1/18/2022 1/18/2022 21:50 Yes  Mainline N/A Unknown   

1600 DRUID HILL AVE 1/18/2022 1/18/2022 17:18 Yes  

Mainline and 
Lateral N/A Unknown   

2500 WEST PRATT ST 1/18/2022 1/19/2022 9:03 Yes  Mainline N/A Unknown   

1300 NORTHVIEW RD 1/18/2022 1/18/2022 18:23 Yes  Mainline N/A Unknown   
2300 LAURETTA AVE 1/18/2022 1/19/2022 8:42 Yes  Mainline N/A Unknown   

1700 HOLBROOK ST 1/18/2022 1/18/2022 21:53 Yes  Lateral N/A Unknown   
500 NORTH LAKEWOOD 
AVE 1/18/2022 1/18/2022 19:27 Yes  Mainline N/A Unknown   
700 TOLNA ST 1/18/2022 1/18/2022 21:26 Yes  Lateral N/A Unknown   

2300 NORTH DUKELAND ST 1/18/2022 1/18/2022 20:51 Yes  

Mainline and 
Lateral N/A Unknown   

1600 STONEWOOD RD 1/19/2022 1/19/2022 15:13 No  Lateral N/A Unknown   
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applicable) 

500 NORTH CHESTER ST 1/19/2022 1/19/2022 10:58 No  Mainline N/A Unknown   

3400 PARKINGTON AVE 1/19/2022 1/19/2022 12:16 No  

Mainline and 
Lateral N/A Unknown   

3300 GWYNNS FALLS PKWY 1/19/2022 1/19/2022 16:44 No  Mainline N/A Unknown   
2700 MOSHER ST 1/19/2022 1/19/2022 11:47 No  Mainline N/A Unknown   

1800 APPLETON ST 1/19/2022 1/19/2022 11:50 No  

Mainline and 
Lateral N/A Unknown   

3000 VIRGINIA AVE 1/19/2022 1/19/2022 18:17 No  Mainline N/A Unknown   
200 MCMECHEN ST 1/19/2022 1/19/2022 13:18 No  Lateral N/A Unknown   

2700 CHESTERFIELD AVE 
1/19/2022 1/19/2022 14:37 No  Lateral N/A Unknown   

3300 BURLEITH AVE 1/19/2022 1/19/2022 19:32 No  

Mainline and 
Lateral N/A Unknown   

6100 PARKWAY DR 1/19/2022 1/19/2022 17:31 No  Mainline N/A Unknown   
3000 CLIFTON PARK TER 1/19/2022 1/19/2022 18:32 No  Mainline N/A Unknown Yes Open 

4800 GILRAY DR 1/19/2022 1/19/2022 17:53 No  Lateral N/A Unknown   
2400 WEST BALTIMORE ST 1/19/2022 1/19/2022 17:37 No  Lateral N/A Unknown   
1800 APPLETON ST 1/19/2022 1/19/2022 17:28 No  Mainline N/A Unknown   

2700 ULMAN AVE 1/19/2022 1/19/2022 22:35 No  Mainline N/A Unknown   

2700 BAKER ST 1/19/2022 1/19/2022 21:26 No  

Mainline and 
Lateral N/A Unknown   

1300 WALKER AVE 1/19/2022 1/20/2022 9:51 No  

Mainline and 
Lateral N/A Unknown   

1900 WEST MULBERRY ST 1/20/2022 1/20/2022 8:24 Yes  Mainline N/A Unknown   

2300 BELAIR RD 1/20/2022 1/20/2022 9:01 Yes  Mainline N/A Unknown   
400 SWALE AVE 1/20/2022 1/20/2022 10:42 Yes  Mainline N/A Unknown   
4900 HERRING RUN DR 1/20/2022 1/20/2022 11:38 Yes  Lateral N/A Unknown   

1600 RUXTON AVE 1/20/2022 1/20/2022 12:41 Yes  

Mainline and 
Lateral N/A Unknown   

2400 GUILFORD AVE 1/20/2022 1/20/2022 12:15 Yes  Mainline N/A Unknown   

2800 MAYFIELD AVE 1/20/2022 1/20/2022 13:16 Yes  Lateral N/A Unknown   
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6100 WESTERN RUN DR 1/20/2022 1/20/2022 14:26 Yes  Mainline N/A Unknown   
2300 NORTH DUKELAND ST 1/20/2022 1/20/2022 16:52 Yes  Lateral N/A Unknown   

6000 AMBERWOOD RD 1/20/2022 1/20/2022 13:19 Yes  Mainline N/A Unknown   

2700 CHESTERFIELD AVE 1/20/2022 1/20/2022 17:33 Yes  

Mainline and 
Lateral N/A Unknown   

2100 MOUNT HOLLY ST 1/20/2022 1/20/2022 17:08 Yes  Mainline N/A Unknown   

2200 LINDEN AVE 1/20/2022 1/20/2022 16:35 Yes  

Mainline and 
Lateral N/A Unknown   

5300 LOCH RAVEN BLVD 1/20/2022 1/20/2022 18:43 Yes  Mainline N/A Unknown   
3100 AUCHENTOROLY TER 1/20/2022 1/20/2022 17:54 Yes  Lateral N/A Unknown   

1300 APPLEBY AVE 1/20/2022 1/20/2022 17:12 Yes  

Mainline and 
Lateral N/A Unknown   

2300 PENNYROYAL TER 1/20/2022 1/20/2022 16:56 Yes  Lateral N/A Unknown   
4000 FALLSTAFF RD 1/20/2022 1/20/2022 17:04 Yes  Lateral N/A Unknown   

100 TAPLOW RD 1/20/2022 1/20/2022 18:12 Yes  Lateral N/A Unknown   

3500 DUDLEY AVE 1/20/2022 1/20/2022 19:49 Yes  Lateral N/A Unknown   
5800 ROYAL OAK AVE 1/20/2022 1/20/2022 21:29 Yes  Mainline N/A Unknown   

2800 KILDAIRE DR 1/20/2022 1/20/2022 21:01 Yes  Mainline N/A Unknown   
3300 BRENDAN AVE 1/21/2022 1/21/2022 9:02 Yes  Lateral N/A Unknown   
6200 FAIRDEL AVE 1/21/2022 1/21/2022 9:25 Yes  Lateral N/A Unknown   
3700 CLARENELL RD 1/21/2022 1/21/2022 11:17 Yes  Lateral N/A Unknown   
500 NORTH CHESTER ST 1/21/2022 1/21/2022 10:36 Yes  Lateral N/A Unknown   

2800 OAKLEY AVE 1/21/2022 1/21/2022 14:35 Yes  

Mainline and 
Lateral N/A Unknown   

2000 NORTH WOLFE ST 1/21/2022 1/21/2022 13:57 Yes  

Mainline and 
Lateral N/A Unknown   

2300 BELAIR RD 1/21/2022 1/21/2022 14:09 Yes  Mainline N/A Unknown   
4000 WALRAD ST 1/21/2022 1/21/2022 17:40 Yes  Lateral N/A Unknown   

3700 LIBERTY HEIGHTS AVE 1/21/2022 1/21/2022 17:32 Yes  

Mainline and 
Lateral N/A Unknown   

3300 TANEY RD 1/21/2022 1/21/2022 18:17 Yes  Lateral N/A Unknown   
900 MONTPELIER ST 1/21/2022 1/21/2022 20:20 Yes  Mainline N/A Unknown   
3300 GWYNNS FALLS PKWY 1/21/2022 1/21/2022 18:58 Yes  Lateral N/A Unknown   

2700 WINCHESTER ST 1/21/2022 1/21/2022 20:17 Yes  Lateral N/A Unknown   
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3400 CEDARDALE RD 1/21/2022 1/21/2022 20:58 Yes  Lateral N/A Unknown   
3100 SEQUOIA AVE 1/22/2022 1/22/2022 8:52 No  Mainline N/A Unknown   

1200 WICKLOW RD 1/22/2022 1/22/2022 11:53 No  

Mainline and 
Lateral N/A Unknown   

1600 RUXTON AVE 1/22/2022 1/22/2022 14:25 No  Mainline N/A Unknown   

700 YALE AVE 1/22/2022 1/22/2022 11:28 No  

Mainline and 
Lateral N/A Unknown   

0 MARDREW RD 1/22/2022 1/22/2022 13:51 No  Lateral N/A Unknown   
6100 CHINQUAPIN PKWY 1/22/2022 1/22/2022 21:11 No  Mainline N/A Unknown   
4100 FAIRFAX RD 1/22/2022 1/22/2022 15:18 No  Mainline N/A Unknown   
3700 LIBERTY HEIGHTS AVE 1/22/2022 1/22/2022 14:41 No  Mainline N/A Unknown   
2900 CRESMONT AVE 1/22/2022 1/23/2022 19:09 No  Mainline N/A Unknown   
0 BRACKENRIDGE CT 1/22/2022 1/22/2022 21:13 No  Lateral N/A Unknown   
5100 FREDCREST RD 1/22/2022 1/22/2022 18:47 No  Lateral N/A Unknown   

0 SOUTH FULTON AVE 1/22/2022 1/22/2022 19:10 No  Mainline N/A Unknown   

2300 NORTH DUKELAND ST 1/22/2022 1/22/2022 17:42 No  

Mainline and 
Lateral N/A Unknown   

3200 WOODRING AVE 1/22/2022 1/23/2022 21:55 No  Lateral N/A Unknown   

3300 TANEY RD 1/22/2022 1/23/2022 9:31 No  Lateral N/A Unknown   

6100 CHINQUAPIN PKWY 1/23/2022 1/23/2022 13:11 No  

Mainline and 
Lateral N/A Unknown   

300 NORTH PACA ST 1/23/2022 1/23/2022 14:18 No  Mainline N/A Unknown   

900 SOUTH FAGLEY ST 1/23/2022 1/23/2022 20:21 No  Lateral N/A Unknown   
1400 KINGSWAY RD 1/23/2022 1/23/2022 18:24 No  Lateral N/A Unknown   

6500 BROWN AVE 1/23/2022 1/23/2022 20:07 No  Lateral N/A Unknown   
5600 SAINT ALBANS WAY 1/23/2022 1/23/2022 20:50 No  Lateral N/A Unknown   

3900 BROOKLYN AVE 1/23/2022 1/24/2022 16:43 No  Lateral N/A Unknown   

4600 LOCH RAVEN BLVD 1/24/2022 1/24/2022 9:47 No  Lateral N/A Unknown   

3200 GUILFORD AVE 1/24/2022 1/24/2022 16:23 No  Lateral N/A Unknown   
2800 ROSLYN AVE 1/24/2022 1/24/2022 13:27 No  Lateral N/A Unknown   
3900 CHESTERFIELD AVE 1/24/2022 1/24/2022 18:34 No  Lateral N/A Unknown   
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5500 CEDONIA AVE 1/24/2022 1/24/2022 12:38 No  Lateral N/A Unknown   
1300 MERIDENE DR 1/24/2022 1/24/2022 13:45 No  Mainline N/A Unknown   
1500 NORTHGATE RD 1/24/2022 1/24/2022 13:41 No  Lateral N/A Unknown   
4000 BELWOOD AVE 1/24/2022 1/24/2022 13:32 No  Mainline N/A Unknown   
1800 NORTH WASHINGTON 
ST 1/24/2022 1/24/2022 16:17 No  Mainline N/A Unknown   

700 DEEPDENE RD 1/24/2022 1/25/2022 9:51 No  Lateral N/A Unknown   

3600 YOLANDO RD 1/24/2022 1/24/2022 17:27 No  Lateral N/A Unknown   

2400 KEN OAK RD 1/24/2022 1/25/2022 11:08 No  

Mainline and 
Lateral N/A Unknown   

5600 PURDUE AVE 1/24/2022 1/24/2022 17:44 No  Lateral N/A Unknown   
1600 RALWORTH RD 1/24/2022 1/24/2022 17:07 No  Mainline N/A Unknown   
1600 WALTERSWOOD RD 1/24/2022 1/24/2022 18:02 No  Lateral N/A Unknown   
3400 COPLEY RD 1/24/2022 1/24/2022 21:33 No  Lateral N/A Unknown   

1200 WICKLOW RD 1/24/2022 1/24/2022 20:35 No  Lateral N/A Unknown   

4800 ABERDEEN AVE 1/24/2022 1/25/2022 14:38 No  Lateral N/A Unknown   
1100 NORTH CAREY ST 1/24/2022 1/24/2022 21:53 No  Mainline N/A Unknown   

1600 NORTH FULTON AVE 1/25/2022 1/25/2022 16:18 No  

Mainline and 
Lateral N/A Unknown   

2100 MOUNT ROYAL TER 1/25/2022 1/25/2022 17:15 No  Lateral N/A Unknown   

3200 MONTEBELLO TER 1/25/2022 1/25/2022 14:23 No  Lateral N/A Unknown   

5200 SAINT ALBANS WAY 1/25/2022 1/25/2022 13:22 No  Lateral N/A Unknown   

4500 FAIRVIEW AVE 1/25/2022 1/25/2022 21:06 No  Mainline N/A Unknown   

5400 BELLE VISTA AVE 1/25/2022 1/25/2022 19:34 No  

Mainline and 
Lateral N/A Unknown   

1300 APPLEBY AVE 1/25/2022 1/25/2022 20:42 No  Lateral N/A Unknown   

4000 BAREVA RD 1/25/2022 1/25/2022 21:56 No  

Mainline and 
Lateral N/A Unknown   

3700 GELSTON DR 1/25/2022 1/25/2022 21:15 No  Lateral N/A Unknown   
2300 MONTEBELLO TER 1/25/2022 1/25/2022 14:06 No  Mainline N/A Unknown   
300 SOUTH EAST AVE 1/25/2022 1/25/2022 20:17 No  Mainline N/A Unknown   
5800 WALTHER AVE 1/25/2022 1/25/2022 21:49 No  Lateral N/A Unknown   
3300 OLYMPIA AVE 1/25/2022 1/25/2022 20:38 No  Lateral N/A Unknown   

4800 FREDERICK AVE 1/25/2022 1/25/2022 20:21 No  

Mainline and 
Lateral N/A Unknown   
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Block Name 
Date 

Reported 

Response Date and 
Time 

24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
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If Unknown, Efforts to 
Identify 

Estimated Volume Released 
Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

1800 NORTH WOLFE ST 1/25/2022 1/25/2022 17:04 No  Lateral N/A Unknown   
2300 TUCKER LN 1/25/2022 1/25/2022 21:19 No  Lateral N/A Unknown   
5400 SAINT ALBANS WAY 1/25/2022 1/26/2022 12:59 No  Lateral N/A Unknown   
2300 NORTH LONGWOOD 
ST 1/25/2022 1/25/2022 22:33 No  Lateral N/A Unknown   
4100 WESTCHESTER RD 1/26/2022 1/26/2022 9:51 No  Lateral N/A Unknown   

5400 SEWARD AVE 1/26/2022 1/26/2022 8:45 No  Lateral N/A Unknown   

2300 FREDERICK AVE 1/26/2022 1/26/2022 9:38 No  Mainline N/A Unknown   
1700 CHILTON ST 1/26/2022 1/26/2022 9:55 No  Lateral N/A Unknown   
2500 EAST STRATHMORE 
AVE 1/26/2022 1/26/2022 10:18 No  Lateral N/A Unknown   
3300 LUDGATE RD 1/26/2022 1/26/2022 14:01 No  Lateral N/A Unknown   
0 BRACKENRIDGE CT 1/26/2022 1/26/2022 13:27 No  Lateral N/A Unknown   
3400 COPLEY RD 1/26/2022 1/26/2022 13:29 No  Mainline N/A Unknown   

2400 BAKER ST 1/26/2022 1/26/2022 13:31 No  Mainline N/A Unknown   

5100 PARK HEIGHTS AVE 1/26/2022 1/26/2022 17:15 No  Mainline N/A Unknown   
2800 WEST STRATHMORE 
AVE 1/26/2022 1/26/2022 14:28 No  Lateral N/A Unknown   
1500 MCHENRY ST 1/26/2022 1/26/2022 13:34 No  Mainline N/A Unknown   
1600 GWYNNS FALLS PKWY 1/26/2022 1/26/2022 15:13 No  Mainline N/A Unknown   
4600 RENWICK AVE 1/26/2022 1/26/2022 18:33 No  Lateral N/A Unknown   

700 BETHNAL RD 1/26/2022 1/26/2022 20:29 No  Lateral N/A Unknown   
3100 NORTHWAY DR 1/26/2022 1/26/2022 17:50 No  Lateral N/A Unknown   
2800 NORTH EDGECOMBE 
CIR 1/26/2022 1/26/2022 17:34 No  Lateral N/A Unknown   

2200 HARFORD RD 1/26/2022 1/26/2022 19:43 No  Mainline N/A Unknown   
3600 WEST LEXINGTON ST 1/26/2022 1/26/2022 18:43 No  Lateral N/A Unknown   
5500 PIONEER DR 1/26/2022 1/26/2022 21:21 No  Lateral N/A Unknown   
3600 BELAIR RD 1/26/2022 1/27/2022 12:32 No  Mainline N/A Unknown   

500 MOUNT HOLLY ST 1/27/2022 1/27/2022 9:15 No  Mainline N/A Unknown   
4500 WILMSLOW RD 1/27/2022 1/27/2022 14:11 No  Lateral N/A Unknown   

3000 GRANADA AVE 1/27/2022 1/27/2022 12:49 No  

Mainline and 
Lateral N/A Unknown   
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Block Name 
Date 

Reported 

Response Date and 
Time 

24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
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If Unknown, Efforts to 
Identify 

Estimated Volume Released 
Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

2300 NORTH DUKELAND ST 1/27/2022 1/27/2022 17:36 No  Lateral N/A Unknown   

3400 PARKINGTON AVE 1/27/2022 1/27/2022 22:22 No  Lateral N/A Unknown   

2300 NORTH DUKELAND ST 1/27/2022 1/27/2022 17:40 No  Lateral N/A Unknown   
5800 FALKIRK RD 1/27/2022 1/27/2022 18:45 No  Lateral N/A Unknown   
300 NOTTINGHAM RD 1/27/2022 1/27/2022 16:38 No  Lateral N/A Unknown   

3600 DENNLYN RD 1/27/2022 1/28/2022 9:27 No  Lateral N/A Unknown   

3100 LOHRS LN 1/27/2022 1/27/2022 18:22 No  Lateral N/A Unknown   

600 SAINT DUNSTANS RD 1/27/2022 1/27/2022 18:29 No  Lateral N/A Unknown   
4500 WAKEFIELD RD 1/27/2022 1/28/2022 9:45 No  Lateral N/A Unknown   
0 NORTH ROSEDALE ST 1/27/2022 1/27/2022 19:10 No  Mainline N/A Unknown   
2000 EAST 30TH ST 1/27/2022 1/27/2022 18:52 No  Lateral N/A Unknown   

2400 OVERLAND AVE 1/27/2022 1/27/2022 20:11 No  

Mainline and 
Lateral N/A Unknown   

2800 SUFFOLK AVE 1/27/2022 1/27/2022 21:28 No  Mainline N/A Unknown   
1100 WICOMICO ST 1/27/2022 1/28/2022 11:29 No  Mainline N/A Unknown   

2700 WOODVIEW RD 1/27/2022 1/28/2022 12:08 No  

Mainline and 
Lateral N/A Unknown   

300 EAST BELVEDERE AVE 1/28/2022 1/28/2022 14:32 No  Lateral N/A Unknown   
5700 HIGHGATE DR 1/28/2022 1/28/2022 14:25 No  Mainline N/A Unknown   
100 RIDGEWOOD RD 1/28/2022 1/28/2022 12:03 No  Lateral N/A Unknown   

4000 BAREVA RD 1/28/2022 1/28/2022 17:02 No  

Mainline and 
Lateral N/A Unknown   

300 GUSRYAN ST 1/28/2022 1/28/2022 19:18 No  Mainline N/A Unknown   

0 EAST BARNEY ST 1/28/2022 1/28/2022 11:50 No  Mainline N/A Unknown   
6100 FAIRWOOD AVE 1/28/2022 1/28/2022 12:11 No  Lateral N/A Unknown   
600 NORTH PULASKI ST 1/28/2022 1/28/2022 13:21 No  Mainline N/A Unknown   
300 SOUTH LOUDON AVE 1/28/2022 1/28/2022 14:16 No  Lateral N/A Unknown   

1600 CLIFTVIEW AVE 1/28/2022 1/28/2022 17:44 No  Mainline N/A Unknown   
3000 ECHODALE AVE 1/28/2022 1/28/2022 18:03 No  Mainline N/A Unknown   
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Block Name 
Date 

Reported 

Response Date and 
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24 Hour Rain Event in 
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Estimated Volume Released 
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Claim 
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2200 LOUISE AVE 1/28/2022 1/28/2022 18:23 No  Mainline N/A Unknown   
2500 WEST FRANKLIN ST 1/28/2022 1/28/2022 18:04 No  Mainline N/A Unknown   
500 ORKNEY RD 1/28/2022 1/28/2022 14:47 No  Lateral N/A Unknown   
500 DENISON ST 1/28/2022 1/28/2022 16:24 No  Mainline N/A Unknown   
1800 BANK ST 1/28/2022 1/28/2022 19:47 No  Mainline N/A Unknown   

6800 EVERALL AVE 1/28/2022 1/28/2022 20:40 No  Lateral N/A Unknown   
2700 WOODVIEW RD 1/28/2022 1/28/2022 18:05 No  Mainline N/A Unknown   

2700 WOODVIEW RD 1/28/2022 1/28/2022 17:50 No  

Mainline and 
Lateral N/A Unknown   

2900 CRESMONT AVE 1/28/2022 1/28/2022 18:47 No  Lateral N/A Unknown   

2900 BLK TANEY RD 1/28/2022 1/29/2022 9:02 No  Mainline N/A Unknown   
5700 NORWOOD AVE 1/29/2022 1/29/2022 11:22 No  Lateral N/A Unknown   
2000 NORTH PULASKI ST 1/29/2022 1/29/2022 10:56 No  Mainline N/A Unknown   
3500 DEVONSHIRE DR 1/29/2022 1/29/2022 11:47 No  Lateral N/A Unknown   
2400 MCELDERRY ST 1/29/2022 1/29/2022 12:45 No  Mainline N/A Unknown   

3600 WABASH AVE 1/29/2022 1/29/2022 13:05 No  Mainline N/A Unknown   

5700 MAPLEHILL RD 1/29/2022 1/29/2022 13:35 No  

Mainline and 
Lateral N/A Unknown   

400 NORTH BELNORD AVE 1/29/2022 1/29/2022 14:49 No  

Mainline and 
Lateral N/A Unknown   

2300 LAURETTA AVE 1/29/2022 1/29/2022 14:25 No  Mainline N/A Unknown   
200 SOUTH PATTERSON 
PARK AVE 1/29/2022 1/29/2022 14:51 No  Lateral N/A Unknown   
0 SOUTH TREMONT RD 1/29/2022 1/29/2022 14:44 No  Lateral N/A Unknown   
4600 REISTERSTOWN RD 1/29/2022 1/29/2022 16:57 No  Lateral N/A Unknown   
2300 NORTH DUKELAND ST 1/29/2022 1/29/2022 18:02 No  Lateral N/A Unknown   
700 EAST COLD SPRING LN 1/29/2022 1/29/2022 18:01 No  Mainline N/A Unknown   
1200 GITTINGS AVE 1/29/2022 1/29/2022 18:37 No  Lateral N/A Unknown   
6400 EASTERN PKWY 1/29/2022 1/29/2022 20:53 No  Lateral N/A Unknown   
3100 MILFORD AVE 1/29/2022 1/29/2022 21:21 No  Lateral N/A Unknown   
1100 HOLLEN RD 1/30/2022 1/30/2022 10:06 No  Lateral N/A Unknown   

600 SOUTH LONGWOOD ST 1/30/2022 1/30/2022 18:04 Yes  Lateral N/A Unknown   
5200 KELWAY RD 1/30/2022 1/31/2022 9:58 No  Mainline N/A Unknown   
3300 BONNIE RD 1/30/2022 1/30/2022 22:07 No  Lateral N/A Unknown   
300 BIRKWOOD PL 1/30/2022 1/31/2022 9:30 No  Mainline N/A Unknown   
3400 PARKINGTON AVE 1/30/2022 1/31/2022 10:42 No  Lateral N/A Unknown   

1500 WINSTON AVE 1/30/2022 1/31/2022 9:45 No  Lateral N/A Unknown   
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Block Name 
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Reported 

Response Date and 
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24 Hour Rain Event in 
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Estimated Volume Released 
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applicable) 

2700 WOODVIEW RD 1/30/2022 1/30/2022 19:46 No  Mainline N/A Unknown   

2700 WOODVIEW RD 1/30/2022 1/30/2022 19:46 No  Mainline N/A Unknown   

2700 WOODVIEW RD 1/30/2022 1/30/2022 19:46 No  Mainline N/A Unknown   
2700 WOODVIEW RD 1/30/2022 1/30/2022 19:46 No  Mainline N/A Unknown   

2700 WOODVIEW RD 1/30/2022 1/30/2022 19:46 No  Mainline N/A Unknown   
2700 WOODVIEW RD 1/30/2022 1/30/2022 19:46 No  Mainline N/A Unknown   
2700 WOODVIEW RD 1/30/2022 1/30/2022 19:51 No  Mainline N/A Unknown   
2700 WOODVIEW RD 1/30/2022 1/30/2022 19:52 No  Mainline N/A Unknown   

2700 WOODVIEW RD 1/30/2022 1/30/2022 19:52 No  Mainline N/A Unknown   

5900 KAVON AVE 1/31/2022 1/31/2022 11:55 No  Mainline N/A Unknown   
3600 WOODBINE AVE 1/31/2022 1/31/2022 9:39 No  Mainline N/A Unknown   

1500 LESTER MORTON CT 1/31/2022 1/31/2022 11:29 No  

Mainline and 
Lateral N/A Unknown   

5900 FALLS RD 1/31/2022 1/31/2022 11:39 No  

Mainline and 
Lateral N/A Unknown   

6100 CHINQUAPIN PKWY 1/31/2022 1/31/2022 9:52 No  Mainline N/A Unknown   
6200 WINNER AVE 1/31/2022 1/31/2022 14:28 No  Lateral N/A Unknown   
1700 NORMAL AVE 1/31/2022 1/31/2022 20:09 No  Mainline N/A Unknown   
4500 WAKEFIELD RD 1/31/2022 1/31/2022 15:25 No  Mainline N/A Unknown   

5500 STONINGTON AVE 1/31/2022 1/31/2022 15:39 No  Mainline N/A Unknown   

2200 SIDNEY AVE 1/31/2022 1/31/2022 14:18 No  Lateral N/A Unknown   
500 DENISON ST 1/31/2022 1/31/2022 19:18 No  Mainline N/A Unknown   
3700 RASPE AVE 1/31/2022 1/31/2022 16:11 No  Lateral N/A Unknown   
900 EAST 36TH ST 1/31/2022 1/31/2022 19:32 No  Lateral N/A Unknown   
1300 EAST NORTH AVE 1/31/2022 1/31/2022 20:14 No  Mainline N/A Unknown   
3900 CHESTERFIELD AVE 1/31/2022 2/1/2022 12:01 No  Lateral N/A Unknown   
4200 HAMILTON AVE 1/31/2022 1/31/2022 16:50 No  Lateral N/A Unknown   

2600 EASTERN AVE 1/31/2022 1/31/2022 18:53 No  Lateral N/A Unknown   

3600 WABASH AVE 1/31/2022 1/31/2022 21:31 No  Mainline N/A Unknown   
700 EAST COLD SPRING LN 1/31/2022 1/31/2022 22:12 No  Mainline N/A Unknown   
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Block Name 
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Reported 

Response Date and 
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24 Hour Rain Event in 
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Into the Building 
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applicable) 

1200 NORTH GAY ST 1/31/2022 1/31/2022 19:51 No  

Mainline and 
Lateral N/A Unknown   

3800 LYNDALE AVE 1/31/2022 2/1/2022 12:26 No  Lateral N/A Unknown   

0 NORTH MORLEY ST 1/31/2022 1/31/2022 20:23 No  

Mainline and 
Lateral N/A Unknown   

5800 NARCISSUS AVE 1/31/2022 2/1/2022 15:20 No  Mainline N/A Unknown   
900 BENNETT PL 2/1/2022 2/1/2022 12:46 No  Mainline N/A Unknown   
3900 STOKES DR 2/1/2022 2/1/2022 13:01 No  Mainline N/A Unknown   

4400 FERNHILL AVE 2/1/2022 2/1/2022 21:21 No  Lateral N/A Unknown   

3000 SAINT PAUL ST 2/1/2022 2/1/2022 10:26 No  Lateral N/A Unknown   

2900 BERWICK AVE 2/1/2022 2/1/2022 18:14 No  Lateral N/A Unknown   

2300 ROGENE DR 2/1/2022 2/1/2022 20:07 No  

Mainline and 
Lateral N/A Unknown   

3200 ELLERSLIE AVE 2/1/2022 2/1/2022 17:24 No  

Mainline and 
Lateral N/A Unknown   

5800 RADECKE AVE 2/1/2022 2/1/2022 18:47 No  Mainline N/A Unknown   

2200 NORTH MONROE ST 2/1/2022 2/1/2022 17:48 No  

Mainline and 
Lateral N/A Unknown   

1400 NORTH POTOMAC ST 2/1/2022 2/1/2022 17:12 No  Lateral N/A Unknown   

1200 EVESHAM AVE 2/1/2022 2/2/2022 10:00 No  

Mainline and 
Lateral N/A Unknown   

3300 TANEY RD 2/1/2022 2/1/2022 18:21 No  Lateral N/A Unknown   

5600 SAINT ALBANS WAY 2/1/2022 2/2/2022 10:17 No  

Mainline and 
Lateral N/A Unknown   

2100 PRESSTMAN ST 2/1/2022 2/1/2022 20:19 No  Mainline N/A Unknown   
3100 REISTERSTOWN RD 2/1/2022 2/1/2022 20:55 No  Mainline N/A Unknown   

4500 THE STRAND 2/1/2022 2/1/2022 20:35 No  Lateral N/A Unknown   
3900 6TH ST 2/1/2022 2/2/2022 10:21 No  Mainline N/A Unknown   
1300 GLYNDON AVE 2/2/2022 2/2/2022 9:13 No  Mainline N/A Unknown   
2400 BARCLAY ST 2/2/2022 2/2/2022 15:38 No  Lateral N/A Unknown   
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Block Name 
Date 

Reported 
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Estimated Volume Released 
Into the Building 
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Status of Claim (if 
applicable) 

3500 WINDSOR MILL RD 2/2/2022 2/2/2022 11:42 No  Lateral N/A Unknown   
3000 SAINT PAUL ST 2/2/2022 2/2/2022 11:14 No  Lateral N/A Unknown   

4600 REISTERSTOWN RD 2/2/2022 2/2/2022 9:58 No  Lateral N/A Unknown   

3500 LUCILLE AVE 2/2/2022 2/2/2022 10:31 No  Mainline N/A Unknown   
2800 SOUTH EDGECOMBE 
CIR 2/2/2022 2/2/2022 10:53 No  Lateral N/A Unknown   
4000 GRANITE AVE 2/2/2022 2/2/2022 10:46 No  Mainline N/A Unknown   
1000 NORTH CHARLES ST 2/2/2022 2/2/2022 11:29 No  Mainline N/A Unknown   
3000 DRUID PARK DR 2/2/2022 2/2/2022 11:16 No  Mainline N/A Unknown   
3900 WOODRIDGE RD 2/2/2022 2/2/2022 13:04 No  Mainline N/A Unknown   
3200 EASTERN AVE 2/2/2022 2/2/2022 19:26 No  Mainline N/A Unknown   
2000 NORTH WASHINGTON 
ST 2/2/2022 2/2/2022 13:49 No  Mainline N/A Unknown   
3000 FLEETWOOD AVE 2/2/2022 2/2/2022 20:09 No  Mainline N/A Unknown   

200 SOUTH MORLEY ST 2/2/2022 2/2/2022 19:20 No  

Mainline and 
Lateral N/A Unknown   

5200 KELWAY RD 2/2/2022 2/2/2022 17:48 No  Lateral N/A Unknown   
1200 WASHINGTON BLVD 2/2/2022 2/2/2022 19:44 No  Mainline N/A Unknown   
3100 NORTHWAY DR 2/2/2022 2/2/2022 20:02 No  Lateral N/A Unknown   
5600 THE ALAMEDA 2/2/2022 2/2/2022 18:04 No  Mainline N/A Unknown   
5700 MAPLEHILL RD 2/2/2022 2/2/2022 19:34 No  Lateral N/A Unknown   
6000 FALKIRK RD 2/2/2022 2/2/2022 20:57 No  Lateral N/A Unknown   
100 1 2 TAPLOW RD 2/2/2022 2/3/2022 12:59 No  Lateral N/A Unknown   

400 WOODLAWN RD 2/2/2022 2/3/2022 17:48 No  

Mainline and 
Lateral N/A Unknown   

3600 ELKADER RD 2/3/2022 2/3/2022 10:02 No  

Mainline and 
Lateral N/A Unknown   

1300 SILVERTHORNE RD 2/3/2022 2/3/2022 11:04 Yes  Lateral N/A Unknown   
0 EAST LAFAYETTE AVE 2/3/2022 2/3/2022 9:48 Yes  Lateral N/A Unknown   
1600 INGRAM RD 2/3/2022 2/3/2022 10:30 Yes  Lateral N/A Unknown   
200 SOUTH MONASTERY 
AVE 2/3/2022 2/3/2022 11:54 Yes  Mainline N/A Unknown   
1900 WEST LANVALE ST 2/3/2022 2/3/2022 12:15 Yes  Lateral N/A Unknown   
4300 PARKSIDE DR 2/3/2022 2/3/2022 13:57 Yes  Mainline N/A Unknown   

3600 EDGEWOOD RD 2/3/2022 2/3/2022 15:16 Yes  Lateral N/A Unknown   
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Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

3300 LUDGATE RD 2/3/2022 2/3/2022 17:09 Yes  Lateral N/A Unknown   
100 SOUTH COLLINS AVE 2/3/2022 2/3/2022 15:19 Yes  Mainline N/A Unknown   
0 NORTH MORLEY ST 2/3/2022 2/3/2022 18:50 Yes  Mainline N/A Unknown   

6800 WILLIAMSON AVE 2/3/2022 2/3/2022 17:30 Yes  

Mainline and 
Lateral N/A Unknown   

2600 EASTERN AVE 2/3/2022 2/3/2022 17:22 Yes  Lateral N/A Unknown   
700 LINNARD ST 2/3/2022 2/3/2022 19:24 Yes  Mainline N/A Unknown   
3200 GUILFORD AVE 2/3/2022 2/3/2022 19:17 Yes  Lateral N/A Unknown   
3600 ELKADER RD 2/3/2022 2/3/2022 20:28 Yes  Lateral N/A Unknown   

1700 EAST 30TH ST 2/3/2022 2/3/2022 20:42 Yes  

Mainline and 
Lateral N/A Unknown   

3800 PARKMONT AVE 2/3/2022 2/3/2022 21:10 Yes  Lateral N/A Unknown   
3600 DENNLYN RD 2/3/2022 2/3/2022 22:18 Yes  Mainline N/A Unknown   

6900 MOYER AVE 2/4/2022 2/4/2022 11:41 Yes  

Mainline and 
Lateral N/A Unknown   

4800 LINDSAY RD 2/4/2022 2/4/2022 8:48 Yes  Lateral N/A Unknown   
4700 WEST FOREST PARK 
AVE 2/4/2022 2/4/2022 9:29 Yes  Lateral N/A Unknown   
3900 ROLAND AVE 2/4/2022 2/4/2022 10:57 Yes  Mainline N/A Unknown   
3000 EAST LARUE SQ 2/4/2022 2/4/2022 11:58 Yes  Mainline N/A Unknown   

1200 STEELTON AVE 2/4/2022 2/4/2022 11:29 Yes  

Mainline and 
Lateral N/A Unknown   

900 BENNETT PL 2/4/2022 2/4/2022 11:31 Yes  Lateral N/A Unknown   

1600 NORTH CHAPEL ST 2/4/2022 2/4/2022 17:40 Yes  Lateral N/A Unknown   

100 NORTH CURLEY ST 2/4/2022 2/4/2022 14:50 Yes  

Mainline and 
Lateral N/A Unknown   

500 NORTH PAYSON ST 2/4/2022 2/4/2022 15:17 Yes  Mainline N/A Unknown   

3600 REISTERSTOWN RD 2/4/2022 2/4/2022 17:02 Yes  Mainline N/A Unknown   
6100 GIST AVE 2/4/2022 2/4/2022 17:56 Yes  Mainline N/A Unknown   

3600 ELKADER RD 2/4/2022 2/4/2022 16:51 Yes  

Mainline and 
Lateral N/A Unknown   

300 EAST 30TH ST 2/4/2022 2/4/2022 17:47 Yes  Mainline N/A Unknown   
4200 GREENWAY 2/4/2022 2/4/2022 18:11 Yes  Lateral N/A Unknown   
3300 NOBLE ST 2/4/2022 2/4/2022 18:40 Yes  Mainline N/A Unknown   
700 SOUTH SHARP ST 2/4/2022 2/4/2022 19:37 Yes  Lateral N/A Unknown   
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Block Name 
Date 

Reported 

Response Date and 
Time 

24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
Identified 

If Unknown, Efforts to 
Identify 

Estimated Volume Released 
Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

700 EAST COLD SPRING LN 2/4/2022 2/4/2022 19:39 Yes  Mainline N/A Unknown   
2900 WESTFIELD AVE 2/4/2022 2/4/2022 20:06 Yes  Lateral N/A Unknown   
3500 WEST NORTHERN 
PKWY 2/5/2022 2/5/2022 8:47 Yes  Mainline N/A Unknown   

200 EDGEVALE RD 2/5/2022 2/5/2022 9:51 Yes  Lateral N/A Unknown   
1800 BRUNT ST 2/5/2022 2/5/2022 11:19 Yes  Mainline N/A Unknown   
3800 NORFOLK AVE 2/5/2022 2/5/2022 12:52 Yes  Mainline N/A Unknown   

2400 EUTAW PL 2/5/2022 2/5/2022 13:42 Yes  Lateral N/A Unknown   
3300 NORTHWAY DR 2/5/2022 2/5/2022 15:05 Yes  Lateral N/A Unknown   
800 RICHWOOD AVE 2/5/2022 2/5/2022 14:45 Yes  Lateral N/A Unknown   

6100 CHINQUAPIN PKWY 2/5/2022 2/5/2022 17:48 Yes  Lateral N/A Unknown   
900 ARGONNE DR 2/5/2022 2/5/2022 17:27 Yes  Lateral N/A Unknown   
0 NORTH HIGHLAND AVE 2/5/2022 2/5/2022 17:37 Yes  Mainline N/A Unknown   
3100 JUNEAU PL 2/5/2022 2/5/2022 22:48 Yes  Mainline N/A Unknown   
3900 LABYRINTH RD 2/6/2022 2/6/2022 9:50 Yes  Lateral N/A Unknown   
4500 SPRINGDALE AVE 2/6/2022 2/6/2022 10:25 Yes  Mainline N/A Unknown   

2800 KILDAIRE DR 2/6/2022 2/6/2022 12:00 Yes  Lateral N/A Unknown   

6100 CHINQUAPIN PKWY 2/6/2022 2/6/2022 13:25 No  Lateral N/A Unknown   
6400 EASTERN AVE 2/6/2022 2/6/2022 16:32 No  Lateral N/A Unknown   
500 SOUTH BEECHFIELD 
AVE 2/6/2022 2/6/2022 20:07 Yes  Mainline N/A Unknown   

2700 SHIREY AVE 2/6/2022 2/6/2022 17:39 No  Lateral N/A Unknown   
2300 MONTEBELLO TER 2/6/2022 2/6/2022 17:31 No  Mainline N/A Unknown   
5600 THE ALAMEDA 2/6/2022 2/6/2022 17:27 No  Mainline N/A Unknown   
1600 EAST 30TH ST 2/6/2022 2/6/2022 19:20 No  Lateral N/A Unknown   
2900 BOARMAN AVE 2/6/2022 2/6/2022 19:26 No  Lateral N/A Unknown   

200 NORTH BELNORD AVE 2/7/2022 2/7/2022 10:19 No  

Mainline and 
Lateral N/A Unknown   

1200 RIVERSIDE AVE 2/7/2022 2/7/2022 10:14 No  Lateral N/A Unknown   
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Block Name 
Date 

Reported 

Response Date and 
Time 

24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
Identified 

If Unknown, Efforts to 
Identify 

Estimated Volume Released 
Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

300 EAST 31ST ST 2/7/2022 2/7/2022 10:01 No  Lateral N/A Unknown   
3900 STOKES DR 2/7/2022 2/7/2022 11:12 No  Mainline N/A Unknown   

3400 MENLO DR 2/7/2022 2/7/2022 11:41 No  Lateral N/A Unknown   
2300 ANOKA AVE 2/7/2022 2/7/2022 10:12 No  Lateral N/A Unknown   
900 ELLICOTT DR 2/7/2022 2/7/2022 12:57 No  Mainline N/A Unknown   

3500 EDGEWOOD RD 2/7/2022 2/7/2022 10:43 No  Lateral N/A Unknown   
3800 COPLEY RD 2/7/2022 2/7/2022 11:04 No  Lateral N/A Unknown   
500 LAURENS ST 2/7/2022 2/7/2022 14:22 No  Mainline N/A Unknown   

1600 MONTPELIER ST 2/7/2022 2/7/2022 18:50 No  Mainline N/A Unknown Yes Closed 

100 WEST HAMBURG ST 2/7/2022 2/7/2022 22:28 No  Mainline N/A Unknown   

1600 NORTHWICK CT 2/7/2022 2/7/2022 21:28 No  Lateral N/A Unknown   
1600 MONTPELIER ST 2/7/2022 2/7/2022 18:50 No  Mainline N/A Unknown   

2600 AISQUITH ST 2/7/2022 2/7/2022 19:06 No  Mainline N/A Unknown   
2900 EAST PRATT ST 2/7/2022 2/7/2022 21:29 No  Mainline N/A Unknown   
3300 PIEDMONT AVE 2/7/2022 2/7/2022 17:59 No  Lateral N/A Unknown   

3800 ELKADER RD 2/7/2022 2/7/2022 19:25 No  Lateral N/A Unknown   

200 BRIDGEVIEW RD 2/8/2022 2/8/2022 10:09 Yes  

Mainline and 
Lateral N/A Unknown   

3300 GWYNNS FALLS PKWY 2/8/2022 2/8/2022 13:29 Yes  Lateral N/A Unknown   
3400 HICKORY AVE 2/8/2022 2/8/2022 12:02 Yes  Mainline N/A Unknown   
3100 LYNDALE AVE 2/8/2022 2/8/2022 11:28 Yes  Mainline N/A Unknown   
5500 LIBERTY HEIGHTS AVE 2/8/2022 2/8/2022 14:10 Yes  Lateral N/A Unknown   
1200 WASHINGTON BLVD 2/8/2022 2/8/2022 12:12 Yes  Mainline N/A Unknown   
2800 WEST COLD SPRING 
LN 2/8/2022 2/8/2022 17:06 Yes  Mainline N/A Unknown   
300 EAST UNIVERSITY 
PKWY 2/8/2022 2/8/2022 15:13 Yes  Lateral N/A Unknown   

1600 SAINT PAUL ST 2/8/2022 2/8/2022 19:50 Yes  Lateral N/A Unknown   
2700 NORTH HOWARD ST 2/8/2022 2/8/2022 20:23 Yes  Mainline N/A Unknown   

2700 MANHATTAN AVE 2/8/2022 2/8/2022 18:21 Yes  Mainline N/A Unknown   
5500 IVANHOE AVE 2/8/2022 2/8/2022 21:08 Yes  Mainline N/A Unknown   

4800 BOWLAND AVE 2/8/2022 2/8/2022 22:35 Yes  

Mainline and 
Lateral N/A Unknown   

1500 LOCHWOOD RD 2/8/2022 2/8/2022 17:41 Yes  Mainline N/A Unknown   
2300 AVALON AVE 2/8/2022 2/8/2022 18:46 Yes  Mainline N/A Unknown   
1800 BURNWOOD RD 2/8/2022 2/8/2022 19:26 Yes  Lateral N/A Unknown   
6400 EASTERN AVE 2/8/2022 2/8/2022 19:11 Yes  Mainline N/A Unknown   
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Block Name 
Date 

Reported 

Response Date and 
Time 

24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
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Estimated Volume Released 
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Status of Claim (if 
applicable) 

2600 HARFORD RD 2/8/2022 2/8/2022 19:56 Yes  Lateral N/A Unknown   
7000 SURREY DR 2/8/2022 2/8/2022 21:15 Yes  Lateral N/A Unknown   

700 EAST COLD SPRING LN 2/8/2022 2/8/2022 19:32 Yes  Mainline N/A Unknown   

1300 GITTINGS AVE 2/8/2022 2/8/2022 20:27 Yes  Lateral N/A Unknown   
700 GLEN ALLEN DR 2/8/2022 2/9/2022 8:31 Yes  Lateral N/A Unknown   

3900 WHITE AVE 2/9/2022 2/9/2022 10:39 No  

Mainline and 
Lateral N/A Unknown   

300 SOUTH AUGUSTA AVE 2/9/2022 2/9/2022 9:47 Yes  Lateral N/A Unknown   
5600 BENTON HEIGHTS AVE 2/9/2022 2/9/2022 10:53 No  Lateral N/A Unknown   
5900 BLAND AVE 2/9/2022 2/9/2022 11:49 Yes  Lateral N/A Unknown   
6800 EVERALL AVE 2/9/2022 2/9/2022 11:38 No  Lateral N/A Unknown   

200 EAST FORT AVE 2/9/2022 2/9/2022 12:44 Yes  Mainline N/A Unknown   
3900 FAIRVIEW AVE 2/9/2022 2/9/2022 12:25 No  Lateral N/A Unknown   

400 SOUTH HANOVER ST 2/9/2022 2/9/2022 11:41 Yes  Lateral N/A Unknown   

4200 HAMILTON AVE 2/9/2022 2/9/2022 11:46 No  

Mainline and 
Lateral N/A Unknown   

3600 CLARENELL RD 2/9/2022 2/9/2022 12:13 Yes  Lateral N/A Unknown   
1600 SAINT PAUL ST 2/9/2022 2/9/2022 12:47 Yes  Mainline N/A Unknown   
2500 BROOKFIELD AVE 2/9/2022 2/9/2022 17:05 No  Mainline N/A Unknown   
6200 PINEHURST RD 2/9/2022 2/9/2022 19:16 No  Lateral N/A Unknown   

6000 AMBERWOOD RD 2/9/2022 2/9/2022 17:25 No  Mainline N/A Unknown   
800 BONAPARTE AVE 2/9/2022 2/9/2022 17:49 No  Mainline N/A Unknown   
5900 SEFTON AVE 2/9/2022 2/9/2022 19:18 No  Lateral N/A Unknown   

2800 MAUDLIN AVE 2/10/2022 2/10/2022 10:05 No  Mainline N/A Unknown   

1200 WEST 40TH ST 2/10/2022 2/10/2022 10:52 No  Lateral N/A Unknown   
1700 NORMAL AVE 2/10/2022 2/10/2022 10:44 No  Mainline N/A Unknown   
500 MOSHER ST 2/10/2022 2/10/2022 12:05 No  Mainline N/A Unknown   
400 SOUTH AUGUSTA AVE 2/10/2022 2/10/2022 13:06 No  Mainline N/A Unknown   

3600 HOWARD PARK AVE 2/10/2022 2/10/2022 15:24 No  

Mainline and 
Lateral N/A Unknown   

4700 WOODLEA AVE 2/10/2022 2/10/2022 13:43 No  Lateral N/A Unknown   
3300 CARDENAS AVE 2/10/2022 2/10/2022 17:47 No  Mainline N/A Unknown   
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Block Name 
Date 

Reported 

Response Date and 
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24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
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If Unknown, Efforts to 
Identify 

Estimated Volume Released 
Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

4700 PIMLICO RD 2/10/2022 2/10/2022 17:26 No  Mainline N/A Unknown   
1200 WASHINGTON BLVD 2/10/2022 2/10/2022 19:30 No  Mainline N/A Unknown   

3400 FLEETWOOD AVE 2/10/2022 2/10/2022 17:19 No  Mainline N/A Unknown   
300 JOPLIN ST 2/10/2022 2/10/2022 18:58 No  Mainline N/A Unknown   
2700 WINCHESTER ST 2/10/2022 2/10/2022 17:32 No  Lateral N/A Unknown   
300 NORTH CULVER ST 2/10/2022 2/10/2022 18:08 No  Mainline N/A Unknown   

3200 BERKSHIRE RD 2/10/2022 2/10/2022 18:26 No  Lateral N/A Unknown   
2700 BAKER ST 2/10/2022 2/10/2022 21:50 No  Lateral N/A Unknown   
300 JOPLIN ST 2/10/2022 2/10/2022 22:10 No  Mainline N/A Unknown   
1400 NORTH POTOMAC ST 2/10/2022 2/11/2022 8:53 No  Lateral N/A Unknown   
700 NORTH CARROLLTON 
AVE 2/10/2022 2/11/2022 10:52 No  Lateral N/A Unknown   
4200 SHAMROCK AVE 2/11/2022 2/11/2022 9:33 No  Lateral N/A Unknown   

100 WEST HAMBURG ST 2/11/2022 2/11/2022 10:05 No  Mainline N/A Unknown   
500 DOSWELL AVE 2/11/2022 2/11/2022 10:31 No  Mainline N/A Unknown   

200 SOUTH PRESIDENT ST 2/11/2022 2/11/2022 13:55 No  Lateral N/A Unknown   

300 JOPLIN ST 2/11/2022 2/11/2022 14:44 No  Lateral N/A Unknown   

600 ALLUVION ST 2/11/2022 2/11/2022 12:42 No  Mainline N/A Unknown   
900 BRUNSWICK ST 2/11/2022 2/11/2022 13:37 No  Lateral N/A Unknown   
2800 MAUDLIN AVE 2/11/2022 2/11/2022 13:22 No  Mainline N/A Unknown   
3600 CHESTERFIELD AVE 2/11/2022 2/11/2022 20:25 No  Lateral N/A Unknown   
600 NORTH ARLINGTON 
AVE 2/11/2022 2/11/2022 17:19 No  Mainline N/A Unknown   

2800 MAYFIELD AVE 2/11/2022 2/11/2022 20:03 No  

Mainline and 
Lateral N/A Unknown   

1200 MERIDENE DR 2/11/2022 2/11/2022 21:12 No  Lateral N/A Unknown   
1800 JACKSON ST 2/11/2022 2/12/2022 9:16 No  Lateral N/A Unknown   
500 SOUTH BEECHFIELD 
AVE 2/11/2022 2/11/2022 21:43 No  Lateral N/A Unknown   

2800 LAKE AVE 2/11/2022 2/11/2022 21:53 No  

Mainline and 
Lateral N/A Unknown   

2800 WEST NORTH AVE 2/12/2022 2/12/2022 10:57 No  Mainline N/A Unknown   

800 EAST 34TH ST 2/12/2022 2/12/2022 12:07 No  Lateral N/A Unknown   
3800 DOLFIELD AVE 2/12/2022 2/12/2022 12:53 No  Lateral N/A Unknown   
3000 SEAMON AVE 2/12/2022 2/12/2022 13:32 No  Mainline N/A Unknown   
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Block Name 
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Reported 
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Estimated Volume Released 
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applicable) 

6500 BROWN AVE 2/12/2022 2/12/2022 17:57 No  

Mainline and 
Lateral N/A Unknown   

3900 WHITE AVE 2/12/2022 2/12/2022 15:01 No  Lateral N/A Unknown   
800 EAST LAKE AVE 2/12/2022 2/12/2022 21:13 No  Lateral N/A Unknown   
400 EAST FORT AVE 2/12/2022 2/12/2022 22:04 No  Mainline N/A Unknown   

3600 ELKADER RD 2/13/2022 2/13/2022 9:20 No  Mainline N/A Unknown   

7000 FIELDCREST RD 2/13/2022 2/13/2022 11:41 No  Lateral N/A Unknown   
3600 WABASH AVE 2/13/2022 2/13/2022 17:52 No  Mainline N/A Unknown   
3600 WABASH AVE 2/13/2022 2/13/2022 19:29 No  Mainline N/A Unknown   
0 NORTH MORLEY ST 2/13/2022 2/13/2022 21:31 Yes  Lateral N/A Unknown   
3300 LUDGATE RD 2/14/2022 2/14/2022 10:30 Yes  Lateral N/A Unknown   
3400 HICKORY AVE 2/14/2022 2/14/2022 10:55 Yes  Lateral N/A Unknown   

5400 PURLINGTON WAY 2/14/2022 2/14/2022 11:41 Yes  Lateral N/A Unknown   

3200 GUILFORD AVE 2/14/2022 2/14/2022 15:26 Yes  Lateral N/A Unknown   

4000 EDGEWOOD RD 2/14/2022 2/14/2022 16:39 Yes  Lateral N/A Unknown   
3100 SEQUOIA AVE 2/14/2022 2/14/2022 16:54 Yes  Lateral N/A Unknown   

4800 COLEHERNE RD 2/14/2022 2/15/2022 14:21 Yes  

Mainline and 
Lateral N/A Unknown   

2600 NORTH CALVERT ST 2/14/2022 2/14/2022 15:12 Yes  Mainline N/A Unknown   
1100 HOMESTEAD ST 2/14/2022 2/14/2022 17:03 Yes  Lateral N/A Unknown   
3300 GWYNNS FALLS PKWY 2/14/2022 2/14/2022 18:16 Yes  Lateral N/A Unknown   
300 NORTH GAY ST 2/14/2022 2/14/2022 14:49 Yes  Lateral N/A Unknown   
3000 ASCENSION ST 2/14/2022 2/14/2022 21:34 Yes  Lateral N/A Unknown   

1600 CLIFTVIEW AVE 2/14/2022 2/14/2022 17:30 Yes  Mainline N/A Unknown   
1800 WADSWORTH WAY 2/14/2022 2/14/2022 19:07 Yes  Lateral N/A Unknown   
1000 ROCKHILL AVE 2/14/2022 2/15/2022 12:56 Yes  Lateral N/A Unknown   

600 ALLUVION ST 2/14/2022 2/15/2022 15:11 Yes  

Mainline and 
Lateral N/A Unknown   

6000 PINEHURST RD 2/14/2022 2/14/2022 21:41 Yes  

Mainline and 
Lateral N/A Unknown   

1600 RUXTON AVE 2/14/2022 2/15/2022 12:13 Yes  Mainline N/A Unknown   
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Block Name 
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Reported 
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applicable) 

3000 HARVIEW AVE 2/14/2022 2/15/2022 14:04 Yes  Lateral N/A Unknown   
3600 CHESTERFIELD AVE 2/15/2022 2/15/2022 14:58 No  Lateral N/A Unknown   

200 SOUTH MORLEY ST 2/15/2022 2/15/2022 18:18 Yes  

Mainline and 
Lateral N/A Unknown   

3500 FAIRFIELD RD 2/15/2022 2/15/2022 21:20 No  Mainline N/A Unknown   

3300 EASTERN AVE 2/15/2022 2/15/2022 12:16 No  Mainline N/A Unknown   
1500 SHERWOOD AVE 2/15/2022 2/15/2022 13:00 No  Lateral N/A Unknown   
900 NORTH ROSEDALE ST 2/15/2022 2/15/2022 20:34 No  Mainline N/A Unknown   

1600 RAMBLEWOOD RD 2/15/2022 2/15/2022 12:40 No  Lateral N/A Unknown   

3700 BELLE AVE 2/15/2022 2/15/2022 18:40 No  

Mainline and 
Lateral N/A Unknown   

3300 LUDGATE RD 2/15/2022 2/15/2022 21:38 No  Lateral N/A Unknown   
3200 NORTHWAY DR 2/15/2022 2/15/2022 18:00 No  Lateral N/A Unknown   
3200 EAST FAYETTE ST 2/15/2022 2/15/2022 20:59 No  Mainline N/A Unknown   
3300 NORTHWAY DR 2/15/2022 2/15/2022 18:34 No  Mainline N/A Unknown   
4000 BONNER RD 2/15/2022 2/15/2022 19:04 Yes  Mainline N/A Unknown   
2400 EUTAW PL 2/15/2022 2/15/2022 17:11 No  Lateral N/A Unknown   

2500 WILLOW GLEN DR 2/15/2022 2/15/2022 21:59 No  

Mainline and 
Lateral N/A Unknown   

500 DENISON ST 2/15/2022 2/15/2022 18:14 No  Mainline N/A Unknown   

5200 THE ALAMEDA 2/15/2022 2/15/2022 18:52 No  Lateral N/A Unknown   
2000 NORTH PULASKI ST 2/15/2022 2/15/2022 21:42 No  Mainline N/A Unknown   
3000 HANLON AVE 2/15/2022 2/15/2022 19:48 No  Lateral N/A Unknown   
3300 NORTHWAY DR 2/15/2022 2/15/2022 19:36 No  Mainline N/A Unknown   
500 NORTH PATTERSON 
PARK AVE 2/15/2022 2/15/2022 21:20 No  Lateral N/A Unknown   

3900 ROLAND AVE 2/15/2022 2/16/2022 10:44 No  Lateral N/A Unknown   
1600 HEATHFIELD RD 2/15/2022 2/15/2022 21:24 No  Lateral N/A Unknown   

3500 DENISON RD 2/16/2022 2/16/2022 10:05 No  Lateral N/A Unknown   

2000 NORTH FULTON AVE 2/16/2022 2/16/2022 9:29 No  Lateral N/A Unknown   
3600 ASH ST 2/16/2022 2/16/2022 11:12 No  Mainline N/A Unknown   

1100 BELLEMORE RD 2/16/2022 2/16/2022 12:11 Yes  

Mainline and 
Lateral N/A Unknown   

600 ALLUVION ST 2/16/2022 2/16/2022 10:26 No  Mainline N/A Unknown   

2100 MOUNT HOLLY ST 2/16/2022 2/16/2022 14:00 Yes  

Mainline and 
Lateral N/A Unknown   

2600 OSWEGO AVE 2/16/2022 2/16/2022 13:14 No  Lateral N/A Unknown   
5000 GOVANE AVE 2/16/2022 2/16/2022 13:09 No  Lateral N/A Unknown   
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Block Name 
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Reported 

Response Date and 
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24 Hour Rain Event in 
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Identify 

Estimated Volume Released 
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Claim 
Filed 

Status of Claim (if 
applicable) 

600 SOMERSET RD 2/16/2022 2/16/2022 17:00 No  

Mainline and 
Lateral N/A Unknown   

3900 WHITE AVE 2/16/2022 2/16/2022 15:37 Yes  Lateral N/A Unknown   

0 ENGLEWOOD RD 2/16/2022 2/16/2022 17:38 Yes  

Mainline and 
Lateral N/A Unknown   

4600 RENWICK AVE 2/16/2022 2/16/2022 18:47 No  Lateral N/A Unknown   

400 EAST 22ND ST 2/16/2022 2/16/2022 17:44 No  

Mainline and 
Lateral N/A Unknown   

1100 POPLAR GROVE ST 2/16/2022 2/16/2022 18:26 No  Mainline N/A Unknown   
2900 HAMILTON AVE 2/16/2022 2/16/2022 19:21 Yes  Mainline N/A Unknown   

4500 PENHURST AVE 2/17/2022 2/17/2022 8:43 No  Mainline N/A Unknown   
400 NORTH LINWOOD AVE 2/17/2022 2/17/2022 9:50 No  Mainline N/A Unknown   
6100 CHINQUAPIN PKWY 2/17/2022 2/17/2022 9:35 No  Lateral N/A Unknown   
1800 INGRAM RD 2/17/2022 2/17/2022 9:16 No  Lateral N/A Unknown   
2800 MAUDLIN AVE 2/17/2022 2/17/2022 10:43 No  Lateral N/A Unknown   
2900 SILVER HILL AVE 2/17/2022 2/17/2022 13:21 No  Mainline N/A Unknown   
1600 ASHLAND AVE 2/17/2022 2/17/2022 15:38 No  Lateral N/A Unknown   

2800 FOREST GLEN RD 2/17/2022 2/17/2022 14:50 No  Lateral N/A Unknown   
1900 CRESTVIEW RD 2/17/2022 2/17/2022 14:40 No  Lateral N/A Unknown   

1600 MORELAND AVE 2/17/2022 2/17/2022 15:44 No  

Mainline and 
Lateral N/A Unknown   

5600 SAINT ALBANS WAY 2/17/2022 2/17/2022 18:45 No  Lateral N/A Unknown   

4200 ELDERON AVE 2/17/2022 2/17/2022 17:56 No  

Mainline and 
Lateral N/A Unknown   

800 NORTH PATTERSON 
PARK AVE 2/17/2022 2/17/2022 20:25 No  Mainline N/A Unknown   

1400 KINGSWAY RD 2/17/2022 2/17/2022 17:14 No  Lateral N/A Unknown   
3500 MANCHESTER AVE 2/17/2022 2/17/2022 18:07 No  Lateral N/A Unknown   
1700 ABBOTSTON ST 2/17/2022 2/17/2022 18:50 No  Mainline N/A Unknown   
1300 PENTRIDGE RD 2/17/2022 2/17/2022 18:02 No  Lateral N/A Unknown   
1400 STONEWOOD RD 2/17/2022 2/17/2022 17:34 No  Lateral N/A Unknown   
2800 LAKE AVE 2/17/2022 2/17/2022 20:02 No  Lateral N/A Unknown   
3400 CLIFTMONT AVE 2/17/2022 2/17/2022 20:20 No  Mainline N/A Unknown   

100 RIDGEWOOD RD 2/18/2022 2/18/2022 10:19 No  Mainline N/A Unknown   
100 RIDGEWOOD RD 2/18/2022 2/18/2022 10:22 No  Mainline N/A Unknown   
2800 CLIFTON AVE 2/18/2022 2/18/2022 12:29 No  Lateral N/A Unknown   
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Reported 
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2100 WHITTIER AVE 2/18/2022 2/18/2022 17:47 No  

Mainline and 
Lateral N/A Unknown   

3000 HANLON AVE 2/18/2022 2/18/2022 13:01 No  Lateral N/A Unknown   

700 SOUTH SHARP ST 2/18/2022 2/18/2022 12:41 Yes  

Mainline and 
Lateral N/A Unknown   

3900 PARK HEIGHTS AVE 2/18/2022 2/18/2022 17:53 Yes  Mainline N/A Unknown   
5500 PILGRIM RD 2/18/2022 2/18/2022 13:45 Yes  Mainline N/A Unknown   
FOREST GLEN RD 
WAKEFIELD RD 2/18/2022 2/18/2022 13:12 Yes  Lateral N/A Unknown   
1100 CLEVELAND ST 2/18/2022 2/18/2022 13:41 Yes  Mainline N/A Unknown   
300 WEST LAFAYETTE AVE 2/18/2022 2/18/2022 14:06 Yes  Mainline N/A Unknown   
1500 STONEWOOD RD 2/18/2022 2/18/2022 17:08 Yes  Lateral N/A Unknown   
3000 WHITE AVE 2/18/2022 2/18/2022 18:47 Yes  Lateral N/A Unknown   
2000 EAGLE ST 2/18/2022 2/18/2022 19:57 Yes  Lateral N/A Unknown   
2400 TALBOT RD 2/18/2022 2/18/2022 20:16 Yes  Lateral N/A Unknown   

1500 STONEWOOD RD 2/18/2022 2/18/2022 17:20 Yes  Lateral N/A Unknown   
4000 BONNER RD 2/18/2022 2/18/2022 19:29 Yes  Mainline N/A Unknown   

500 NORTH PAYSON ST 2/18/2022 2/18/2022 18:20 Yes  Lateral N/A Unknown   
1500 LANCASTER ST 2/18/2022 2/18/2022 19:35 Yes  Lateral N/A Unknown   

2700 ELLICOTT DR 2/18/2022 2/18/2022 23:00 Yes  

Mainline and 
Lateral N/A Unknown   

5800 ROYAL OAK AVE 2/18/2022 2/18/2022 20:57 Yes  Mainline N/A Unknown   

3800 RAVENWOOD AVE 2/18/2022 2/18/2022 20:48 Yes  

Mainline and 
Lateral N/A Unknown   

400 EAST FORT AVE 2/18/2022 2/18/2022 22:36 Yes  Mainline N/A Unknown   
5400 HILLTOP AVE 2/19/2022 2/19/2022 9:19 Yes  Lateral N/A Unknown   

3200 POWHATAN AVE 2/19/2022 2/19/2022 12:23 Yes  

Mainline and 
Lateral N/A Unknown   

2400 COLLEGE AVE 2/19/2022 2/19/2022 11:35 Yes  Lateral N/A Unknown   

3700 BELLE AVE 2/19/2022 2/19/2022 11:49 Yes  

Mainline and 
Lateral N/A Unknown   

1100 NORTH GILMOR ST 2/19/2022 2/19/2022 13:22 Yes  Lateral N/A Unknown   

4200 GRANADA AVE 2/19/2022 2/19/2022 12:43 Yes  

Mainline and 
Lateral N/A Unknown   

400 NORTH LINWOOD AVE 2/19/2022 2/19/2022 17:03 Yes  Mainline N/A Unknown   
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Response Date and 
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5600 NEWBURY ST 2/19/2022 2/19/2022 15:32 Yes  Mainline N/A Unknown   

5600 NEWBURY ST 2/19/2022 2/19/2022 15:29 Yes  Mainline N/A Unknown   
5900 GRACE AVE 2/19/2022 2/19/2022 18:04 Yes  Mainline N/A Unknown   

3400 SPRINGDALE AVE 2/19/2022 2/19/2022 16:19 Yes  Lateral N/A Unknown   
1100 SHERWOOD AVE 2/19/2022 2/19/2022 18:32 Yes  Lateral N/A Unknown   
2800 ALVARADO SQ 2/19/2022 2/19/2022 19:01 Yes  Lateral N/A Unknown   
5300 TODD AVE 2/19/2022 2/19/2022 19:17 Yes  Lateral N/A Unknown   
5100 CRAIG AVE 2/19/2022 2/19/2022 19:48 Yes  Mainline N/A Unknown   
600 RAPPOLLA ST 2/20/2022 2/20/2022 9:40 No  Mainline N/A Unknown   

400 EAST COLD SPRING LN 2/20/2022 2/20/2022 10:44 No  

Mainline and 
Lateral N/A Unknown   

4200 PASCAL AVE 2/20/2022 2/20/2022 16:49 No  Lateral N/A Unknown   
3200 EAST FAYETTE ST 2/20/2022 2/20/2022 13:22 No  Mainline N/A Unknown   
2600 HUNTINGDON AVE 2/20/2022 2/20/2022 14:39 No  Mainline N/A Unknown   
700 EAST COLD SPRING LN 2/20/2022 2/20/2022 14:42 No  Mainline N/A Unknown   

1200 RIVERSIDE AVE 2/20/2022 2/20/2022 16:25 No  Lateral N/A Unknown   

4400 RASPE AVE 2/20/2022 2/20/2022 18:50 No  Lateral N/A Unknown   
3200 BEVERLY RD 2/20/2022 2/20/2022 19:06 No  Lateral N/A Unknown   
2800 PRESSTMAN ST 2/20/2022 2/21/2022 9:47 No  Lateral N/A Unknown   
3500 CEDARDALE RD 2/20/2022 2/21/2022 9:52 No  Lateral N/A Unknown   
6600 DANVILLE AVE 2/21/2022 2/21/2022 9:33 No  Lateral N/A Unknown   
5100 LINDEN HEIGHTS AVE 2/21/2022 2/21/2022 10:25 No  Lateral N/A Unknown   
6000 BELAIR RD 2/21/2022 2/21/2022 10:22 No  Mainline N/A Unknown   

600 SOUTH LONGWOOD ST 2/21/2022 2/21/2022 11:42 No  Lateral N/A Unknown   
5500 NOME AVE 2/21/2022 2/21/2022 13:07 No  Lateral N/A Unknown   

2000 FLEET ST 2/21/2022 2/21/2022 14:35 No  Lateral N/A Unknown   

3700 BROOKLYN AVE 2/21/2022 2/21/2022 17:14 No  

Mainline and 
Lateral N/A Unknown   

5000 BOXHILL LN 2/21/2022 2/21/2022 20:46 No  Lateral N/A Unknown   
5900 WINTHROPE AVE 2/21/2022 2/21/2022 21:04 No  Lateral N/A Unknown   
2100 GARRISON BLVD 2/21/2022 2/21/2022 16:52 No  Mainline N/A Unknown   

6100 MARLORA RD 2/21/2022 2/21/2022 18:51 No  Lateral N/A Unknown   
3600 WOODBINE AVE 2/21/2022 2/21/2022 18:47 No  Mainline N/A Unknown   
400 EAST COLD SPRING LN 2/21/2022 2/21/2022 19:36 No  Mainline N/A Unknown   
0 SOUTH TREMONT RD 2/21/2022 2/21/2022 20:30 No  Lateral N/A Unknown   
4200 REISTERSTOWN RD 2/21/2022 2/21/2022 21:46 No  Mainline N/A Unknown   
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3500 WILKENS AVE 2/22/2022 2/22/2022 10:10 No  Lateral N/A Unknown   

4500 SIMMS AVE 2/22/2022 2/22/2022 10:02 No  Lateral N/A Unknown   
800 WELLINGTON ST 2/22/2022 2/22/2022 11:12 No  Lateral N/A Unknown   
200 NORTH ELLWOOD AVE 2/22/2022 2/22/2022 14:22 No  Mainline N/A Unknown   
3400 EDMONDSON AVE 2/22/2022 2/22/2022 11:31 No  Mainline N/A Unknown   
1600 RAMBLEWOOD RD 2/22/2022 2/22/2022 11:43 No  Lateral N/A Unknown   
2500 CALVERTON HEIGHTS 
AVE 2/22/2022 2/22/2022 13:19 No  Mainline N/A Unknown   

5400 BELLE VISTA AVE 2/22/2022 2/22/2022 14:11 No  

Mainline and 
Lateral N/A Unknown   

3800 ROLAND VIEW AVE 2/22/2022 2/22/2022 20:49 No  Lateral N/A Unknown   

1000 MCDONOGH ST 2/22/2022 2/22/2022 18:51 No  

Mainline and 
Lateral N/A Unknown   

2100 LOUISE AVE 2/22/2022 2/22/2022 18:09 No  Lateral N/A Unknown   
1200 WALTERS AVE 2/22/2022 2/22/2022 18:04 No  Lateral N/A Unknown   
2100 MOUNT HOLLY ST 2/22/2022 2/22/2022 18:08 No  Mainline N/A Unknown   

1600 ASHLAND AVE 2/23/2022 2/23/2022 1:29 No  

Mainline and 
Lateral N/A Unknown   

4300 MAINE AVE 2/23/2022 2/23/2022 11:32 Yes  Lateral N/A Unknown   
4200 BELAIR RD 2/23/2022 2/23/2022 11:04 Yes  Mainline N/A Unknown Yes Open 

3800 GLEN AVE 2/23/2022 2/23/2022 10:28 Yes  Lateral N/A Unknown   

3900 CANTERBURY RD 2/23/2022 2/23/2022 13:02 Yes  

Mainline and 
Lateral N/A Unknown   

3800 PARKMONT AVE 2/23/2022 2/23/2022 10:44 Yes  Lateral N/A Unknown   

2600 CHESLEY AVE 2/23/2022 2/23/2022 10:17 Yes  Lateral N/A Unknown   

3800 GLENGYLE AVE 2/23/2022 2/23/2022 13:41 Yes  

Mainline and 
Lateral N/A Unknown   

2200 BRADDISH AVE 2/23/2022 2/23/2022 14:40 Yes  Lateral N/A Unknown   
500 NORTH PAYSON ST 2/23/2022 2/23/2022 13:43 Yes  Lateral N/A Unknown   
2700 GRINDON AVE 2/23/2022 2/23/2022 17:37 Yes  Lateral N/A Unknown   

1500 NORTH CAROLINE ST 2/23/2022 2/23/2022 14:33 Yes  

Mainline and 
Lateral N/A Unknown   

2200 BELAIR RD 2/23/2022 2/23/2022 19:43 Yes  Lateral N/A Unknown   

3600 PLATEAU AVE 2/23/2022 2/23/2022 20:16 Yes  

Mainline and 
Lateral N/A Unknown   
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Block Name 
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Reported 
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24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
Identified 

If Unknown, Efforts to 
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4500 SCHENLEY RD 2/23/2022 2/23/2022 21:19 Yes  

Mainline and 
Lateral N/A Unknown   

4400 ANNTANA AVE 2/23/2022 2/23/2022 18:07 Yes  Mainline N/A Unknown   
5500 MINNOKA AVE 2/23/2022 2/23/2022 19:54 Yes  Lateral N/A Unknown   
200 SOUTH MONASTERY 
AVE 2/23/2022 2/23/2022 23:17 Yes  Lateral N/A Unknown   

1500 STONEWOOD RD 2/24/2022 2/24/2022 9:59 Yes  Lateral N/A Unknown   
1200 EAST BELVEDERE AVE 2/24/2022 2/24/2022 10:19 Yes  Lateral N/A Unknown   

600 LUCIA AVE 2/24/2022 2/24/2022 11:18 No  

Mainline and 
Lateral N/A Unknown   

4100 BOARMAN AVE 2/24/2022 2/24/2022 18:17 No  Mainline N/A Unknown   
2200 BLK HARFORD 
GERMANIA 2/24/2022 2/24/2022 15:30 No  Mainline N/A Unknown   
1900 LINDEN AVE 2/24/2022 2/24/2022 14:50 No  Lateral N/A Unknown   
2200 HARFORD RD 2/24/2022 2/24/2022 15:15 No  Mainline N/A Unknown   
4600 PARK HEIGHTS AVE 2/24/2022 2/24/2022 18:00 No  Lateral N/A Unknown   

4500 WAKEFIELD RD 2/24/2022 2/24/2022 18:57 No  Mainline N/A Unknown   
2100 BOLTON ST 2/24/2022 2/24/2022 17:25 No  Lateral N/A Unknown   
3600 GWYNN OAK AVE 2/24/2022 2/24/2022 19:08 No  Mainline N/A Unknown   

1400 POPLAR GROVE ST 2/24/2022 2/24/2022 19:04 No  Mainline N/A Unknown   
3700 BROOKLYN AVE 2/24/2022 2/24/2022 21:03 No  Lateral N/A Unknown   

4700 WILLISTON ST 2/24/2022 2/24/2022 21:57 No  Lateral N/A Unknown   
400 CEDARCROFT RD 2/24/2022 2/24/2022 22:08 No  Lateral N/A Unknown   

7100 BOXFORD RD 2/24/2022 2/25/2022 9:38 No  Lateral N/A Unknown   
500 SOUTH KENWOOD AVE 2/25/2022 2/25/2022 9:41 Yes  Mainline N/A Unknown   

2100 PARK AVE 2/25/2022 2/25/2022 10:40 Yes  Mainline N/A Unknown   
1500 PENTWOOD RD 2/25/2022 2/25/2022 10:44 Yes  Lateral N/A Unknown   
2800 RAYNER AVE 2/25/2022 2/25/2022 13:34 Yes  Lateral N/A Unknown   

1200 EVESHAM AVE 2/25/2022 2/25/2022 11:18 Yes  

Mainline and 
Lateral N/A Unknown   

2200 CEDLEY ST 2/25/2022 2/25/2022 20:53 Yes  

Mainline and 
Lateral N/A Unknown   

3300 WEST FOREST PARK 
AVE 2/25/2022 2/25/2022 16:49 Yes  Lateral N/A Unknown   

1200 NORTH CENTRAL AVE 2/25/2022 2/25/2022 16:55 Yes  Mainline N/A Unknown   
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300 EAST BELVEDERE AVE 2/25/2022 2/25/2022 18:35 Yes  Lateral N/A Unknown   
500 NORTH HILTON ST 2/25/2022 2/25/2022 19:53 Yes  Mainline N/A Unknown   
400 LYMAN AVE 2/25/2022 2/25/2022 19:02 Yes  Mainline N/A Unknown   

5500 CRAIG AVE 2/25/2022 2/25/2022 19:04 Yes  Lateral N/A Unknown   

4500 HARCOURT RD 2/25/2022 2/25/2022 19:44 Yes  Lateral N/A Unknown   

1400 GITTINGS AVE 2/25/2022 2/25/2022 19:19 Yes  Lateral N/A Unknown   
300 WEST LAFAYETTE AVE 2/25/2022 2/25/2022 21:14 Yes  Lateral N/A Unknown   
2300 IVY AVE 2/25/2022 2/25/2022 17:49 Yes  Lateral N/A Unknown   
1200 EAST FEDERAL ST 2/25/2022 2/25/2022 22:29 Yes  Mainline N/A Unknown   

5800 ROYAL OAK AVE 2/25/2022 2/25/2022 22:32 Yes  Mainline N/A Unknown   
5800 BENTON HEIGHTS AVE 2/25/2022 2/25/2022 21:44 Yes  Lateral N/A Unknown   
200 EAST 39TH ST 2/26/2022 2/26/2022 14:10 Yes  Lateral N/A Unknown   
0 ELMHURST RD 2/26/2022 2/26/2022 11:09 Yes  Mainline N/A Unknown   
3400 KEENE AVE 2/26/2022 2/26/2022 11:58 Yes  Lateral N/A Unknown   
2300 ELSINORE AVE 2/26/2022 2/26/2022 10:01 Yes  Lateral N/A Unknown   
4400 PARKTON ST 2/26/2022 2/26/2022 11:51 Yes  Mainline N/A Unknown   

500 SANFORD PL 2/26/2022 2/26/2022 12:58 Yes  

Mainline and 
Lateral N/A Unknown   

4900 ABERDEEN AVE 2/26/2022 2/26/2022 13:04 Yes  Lateral N/A Unknown   

3900 PINKNEY RD 2/26/2022 2/26/2022 20:04 Yes  

Mainline and 
Lateral N/A Unknown   

3300 LUDGATE RD 2/26/2022 2/26/2022 22:11 Yes  Lateral N/A Unknown   

5800 SEFTON AVE 2/27/2022 2/27/2022 9:13 Yes  Lateral N/A Unknown   

1200 NORTH CALHOUN ST 2/27/2022 2/27/2022 8:36 No  Lateral N/A Unknown   
3600 MARMON AVE 2/27/2022 2/27/2022 14:16 No  Lateral N/A Unknown   
6200 VERDENE AVE 2/27/2022 2/27/2022 15:15 No  Lateral N/A Unknown   
3200 YOSEMITE AVE 2/27/2022 2/27/2022 13:45 No  Lateral N/A Unknown   

2100 CLOVILLE AVE 2/27/2022 2/27/2022 13:06 No  Lateral N/A Unknown   
3800 THE ALAMEDA 2/27/2022 2/27/2022 17:14 No  Lateral N/A Unknown   
1600 EAST MADISON ST 2/27/2022 2/27/2022 19:12 No  Mainline N/A Unknown   
2800 WEST NORTH AVE 2/27/2022 2/27/2022 17:01 No  Lateral N/A Unknown   
6800 EVERALL AVE 2/27/2022 2/27/2022 20:06 No  Lateral N/A Unknown   
6000 PINEHURST RD 2/27/2022 2/27/2022 20:07 No  Lateral N/A Unknown   

4600 WALLINGTON AVE 2/28/2022 2/28/2022 9:30 No  Mainline N/A Unknown   
4300 MAINE AVE 2/28/2022 2/28/2022 10:33 No  Lateral N/A Unknown   
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1100 NORTH WOODYEAR 
ST 2/28/2022 2/28/2022 11:05 No  Lateral N/A Unknown   

6800 BLK WILLIAMSON AVE 2/28/2022 2/28/2022 12:08 No  Lateral N/A Unknown   
1500 PENTWOOD RD 2/28/2022 2/28/2022 11:46 No  Lateral N/A Unknown   
3500 CEDARDALE RD 2/28/2022 2/28/2022 13:30 No  Lateral N/A Unknown   

1300 GITTINGS AVE 2/28/2022 2/28/2022 13:08 No  Lateral N/A Unknown   
2600 GARRETT AVE 2/28/2022 2/28/2022 19:31 No  Lateral N/A Unknown   
200 SOUTH PATTERSON 
PARK AVE 2/28/2022 2/28/2022 18:15 No  Lateral N/A Unknown   
0 ELMHURST RD 2/28/2022 2/28/2022 20:09 No  Mainline N/A Unknown   

2300 ROGENE DR 2/28/2022 2/28/2022 19:15 No  

Mainline and 
Lateral N/A Unknown   

500 SOUTH KENWOOD AVE 2/28/2022 2/28/2022 18:26 No  Mainline N/A Unknown   

5500 BUCKNELL RD 3/1/2022 3/1/2022 9:37 No  Lateral N/A Unknown   
3500 VIRGINIA AVE 3/1/2022 3/1/2022 14:09 No  Lateral N/A Unknown   
1100 NORTH WHEELER AVE 3/1/2022 3/1/2022 12:38 No  Mainline N/A Unknown   
1400 GITTINGS AVE 3/1/2022 3/1/2022 11:32 No  Lateral N/A Unknown   
1500 STONEWOOD RD 3/1/2022 3/1/2022 11:53 No  Lateral N/A Unknown   

1700 PENNSYLVANIA AVE 3/1/2022 3/1/2022 16:31 No  Mainline N/A Unknown   

2100 HOMEWOOD AVE 3/1/2022 3/1/2022 17:12 No  Lateral N/A Unknown   

1600 RAMBLEWOOD RD 3/1/2022 3/1/2022 18:45 No  Lateral N/A Unknown   
1100 CLEVELAND ST 3/1/2022 3/1/2022 15:10 No  Lateral N/A Unknown   
5800 ROYAL OAK AVE 3/1/2022 3/1/2022 19:48 No  Mainline N/A Unknown   

3500 GREENMOUNT AVE 3/1/2022 3/1/2022 17:23 No  Lateral N/A Unknown   
1000 EVESHAM AVE 3/1/2022 3/1/2022 18:33 No  Lateral N/A Unknown   
5400 LOTHIAN RD 3/1/2022 3/1/2022 19:03 No  Lateral N/A Unknown   
3200 CLARKS LN 3/1/2022 3/1/2022 21:35 No  Lateral N/A Unknown   

5600 CADILLAC AVE 3/1/2022 3/1/2022 22:29 No  Lateral N/A Unknown   
1800 NORTH WOLFE ST 3/2/2022 3/2/2022 10:12 No  Lateral N/A Unknown   

1300 WEST LEXINGTON ST 3/2/2022 3/2/2022 10:00 No  

Mainline and 
Lateral N/A Unknown   
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3600 HAMILTON AVE 3/2/2022 3/2/2022 14:12 No  Lateral N/A Unknown   
1200 NORTH GAY ST 3/2/2022 3/2/2022 10:15 No  Mainline N/A Unknown   
0 NORTH GILMOR ST 3/2/2022 3/2/2022 10:36 No  Mainline N/A Unknown   
1800 PENNSYLVANIA AVE 3/2/2022 3/2/2022 11:08 No  Lateral N/A Unknown   

2200 HARFORD RD 3/2/2022 3/2/2022 17:23 No  Mainline N/A Unknown   
2200 LAKE AVE 3/2/2022 3/2/2022 17:35 No  Lateral N/A Unknown   
1200 KEVIN RD 3/2/2022 3/2/2022 13:02 No  Lateral N/A Unknown   
4000 LIBERTY HEIGHTS AVE 3/2/2022 3/2/2022 17:16 No  Mainline N/A Unknown   

400 SOUTH AUGUSTA AVE 3/2/2022 3/2/2022 17:11 No  Lateral N/A Unknown   

200 SOUTH PRESIDENT ST 3/2/2022 3/2/2022 17:28 No  Mainline N/A Unknown   

200 PRESIDENT ST 3/2/2022 3/2/2022 17:31 No  Mainline N/A Unknown   
3200 NORTHWAY DR 3/2/2022 3/2/2022 18:13 No  Lateral N/A Unknown   

3200 ECHODALE AVE 3/2/2022 3/2/2022 19:24 No  Lateral N/A Unknown   
3900 DUVALL AVE 3/2/2022 3/2/2022 19:52 No  Mainline N/A Unknown   

1500 NORTH LUZERNE AVE 3/2/2022 3/2/2022 22:16 No  Lateral N/A Unknown   
3600 MARY AVE 3/3/2022 3/3/2022 13:31 No  Lateral N/A Unknown   
2400 MARYLAND AVE 3/3/2022 3/3/2022 12:09 No  Lateral N/A Unknown   
2800 SOUTHERN AVE 3/3/2022 3/3/2022 13:23 No  Lateral N/A Unknown   
1600 NORTH MILTON AVE 3/3/2022 3/3/2022 11:14 No  Mainline N/A Unknown   
2800 MAYFIELD AVE 3/3/2022 3/3/2022 15:11 No  Lateral N/A Unknown   

5300 LIBERTY HEIGHTS AVE 3/3/2022 3/3/2022 19:19 No  Mainline N/A Unknown   
4500 PENHURST AVE 3/3/2022 3/3/2022 18:39 No  Mainline N/A Unknown   
1500 STONEWOOD RD 3/3/2022 3/3/2022 13:10 No  Lateral N/A Unknown   
4500 MARY AVE 3/3/2022 3/3/2022 14:14 No  Lateral N/A Unknown   

1800 NORTH PULASKI ST 3/3/2022 3/3/2022 14:30 No  Mainline N/A Unknown   

3000 WHITE AVE 3/3/2022 3/3/2022 14:44 No  Mainline N/A Unknown   

3300 DOLFIELD AVE 3/3/2022 3/3/2022 18:48 No  Lateral N/A Unknown   
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Reported 
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Estimated Volume Released 
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Filed 
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applicable) 

3000 PINEWOOD AVE 3/3/2022 3/3/2022 18:16 No  Lateral N/A Unknown   
FOREST GLEN RD 
WAKEFIELD RD 3/3/2022 3/3/2022 20:09 No  Lateral N/A Unknown   

1100 NORTH WHEELER AVE 3/3/2022 3/3/2022 17:29 No  

Mainline and 
Lateral N/A Unknown   

300 EAST 30TH ST 3/3/2022 3/3/2022 17:21 No  Lateral N/A Unknown   

2800 MAYFIELD AVE 3/3/2022 3/3/2022 20:54 No  Lateral N/A Unknown   

0 ELMHURST RD 3/3/2022 3/3/2022 21:53 No  

Mainline and 
Lateral N/A Unknown   

6600 MOYER AVE 3/3/2022 3/4/2022 10:13 No  Lateral N/A Unknown   
4800 LOCH RAVEN BLVD 3/4/2022 3/4/2022 17:12 No  Lateral N/A Unknown   
3500 WINDSOR MILL RD 3/4/2022 3/4/2022 14:37 No  Lateral N/A Unknown   
3700 WEST BAY AVE 3/4/2022 3/4/2022 19:46 No  Mainline N/A Unknown   
100 SOUTH COLLINS AVE 3/4/2022 3/4/2022 15:15 No  Lateral N/A Unknown   

6700 WESTERN RUN DR 3/4/2022 3/4/2022 16:51 No  

Mainline and 
Lateral N/A Unknown   

5300 LIBERTY HEIGHTS AVE 3/4/2022 3/4/2022 16:59 No  Mainline N/A Unknown   
2900 BAKER ST 3/4/2022 3/4/2022 17:27 No  Lateral N/A Unknown   

1000 NORTH BENTALOU ST 3/5/2022 3/5/2022 11:03 No  

Mainline and 
Lateral N/A Unknown   

400 SOUTH CALHOUN ST 3/5/2022 3/5/2022 13:03 No  Lateral N/A Unknown   

4400 FREDERICK AVE 3/5/2022 3/5/2022 15:10 No  Mainline N/A Unknown   
1000 EAST NORTHERN 
PKWY 3/5/2022 3/5/2022 17:29 No  Lateral N/A Unknown   

1000 MARLAU DR 3/5/2022 3/5/2022 17:15 No  Lateral N/A Unknown   
2100 BOLTON ST 3/5/2022 3/6/2022 8:53 No  Lateral N/A Unknown   
6600 HILLTOP AVE 3/6/2022 3/6/2022 10:59 No  Lateral N/A Unknown   
1500 EAST FEDERAL ST 3/6/2022 3/6/2022 11:57 No  Mainline N/A Unknown   
3800 THE ALAMEDA 3/6/2022 3/6/2022 12:18 No  Lateral N/A Unknown   

0 NORTH WHEELER AVE 3/6/2022 3/6/2022 17:51 No  

Mainline and 
Lateral N/A Unknown   

200 EAST 39TH ST 3/6/2022 3/6/2022 18:31 No  

Mainline and 
Lateral N/A Unknown   

2700 MOSHER ST 3/6/2022 3/6/2022 22:35 No  Mainline N/A Unknown   
3900 CLOVERHILL RD 3/7/2022 3/7/2022 9:06 Yes  Lateral N/A Unknown   
6100 GIST AVE 3/7/2022 3/7/2022 10:24 Yes  Lateral N/A Unknown   
300 SOUTH WOODYEAR ST 3/7/2022 3/7/2022 10:09 Yes  Lateral N/A Unknown   

1700 LANCASTER ST 3/7/2022 3/7/2022 10:34 Yes  Lateral N/A Unknown   
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3200 ECHODALE AVE 3/7/2022 3/7/2022 10:20 Yes  Lateral N/A Unknown   
2100 BOLTON ST 3/7/2022 3/7/2022 12:22 Yes  Lateral N/A Unknown   
6100 EDLYNNE RD 3/7/2022 3/7/2022 10:45 Yes  Lateral N/A Unknown   
700 NOTTINGHAM RD 3/7/2022 3/7/2022 11:21 Yes  Lateral N/A Unknown   
6200 CARTER AVE 3/7/2022 3/7/2022 13:16 Yes  Mainline N/A Unknown   
1600 MORELAND AVE 3/7/2022 3/7/2022 14:37 Yes  Lateral N/A Unknown   
2700 PARKWOOD AVE 3/7/2022 3/7/2022 16:28 Yes  Lateral N/A Unknown   

1600 NORTH MILTON AVE 3/7/2022 3/7/2022 14:12 Yes  Lateral N/A Unknown   
4700 VANCOUVER RD 3/7/2022 3/7/2022 14:08 Yes  Lateral N/A Unknown   

300 NORTH MOUNT ST 3/7/2022 3/7/2022 15:13 Yes  Mainline N/A Unknown   
5900 BLAND AVE 3/7/2022 3/7/2022 17:23 Yes  Lateral N/A Unknown   

100 EAST RANDALL ST 3/7/2022 3/7/2022 20:23 Yes  Lateral N/A Unknown   
2600 AISQUITH ST 3/7/2022 3/7/2022 18:32 Yes  Mainline N/A Unknown   
3000 EAST FEDERAL ST 3/7/2022 3/7/2022 19:15 Yes  Lateral N/A Unknown   
3800 DECKERTS LN 3/7/2022 3/7/2022 20:50 Yes  Lateral N/A Unknown   
900 HARLEM AVE 3/7/2022 3/7/2022 19:05 Yes  Lateral N/A Unknown   

2600 CHELSEA TER 3/7/2022 3/8/2022 9:32 Yes  Lateral N/A Unknown   
2700 MOSHER ST 3/7/2022 3/7/2022 22:14 Yes  Mainline N/A Unknown   

1000 EAST COLD SPRING LN 3/7/2022 3/7/2022 22:25 No  Mainline N/A Unknown   

3000 ROCKWOOD AVE 3/8/2022 3/8/2022 12:40 No  Mainline N/A Unknown   
100 REEDBIRD AVE 3/8/2022 3/8/2022 10:39 No  Mainline N/A Unknown   

2300 IVY AVE 3/8/2022 3/8/2022 13:22 No  

Mainline and 
Lateral N/A Unknown   

500 NORTH PAYSON ST 3/8/2022 3/8/2022 13:50 No  Lateral N/A Unknown   
3900 CANTERBURY RD 3/8/2022 3/8/2022 18:22 No  Lateral N/A Unknown   

500 NORTH HILTON ST 3/8/2022 3/8/2022 13:30 No  

Mainline and 
Lateral N/A Unknown   

1300 HOMESTEAD ST 3/8/2022 3/8/2022 17:34 No  Lateral N/A Unknown   
3800 PARKMONT AVE 3/8/2022 3/8/2022 14:13 No  Lateral N/A Unknown   
2500 BOONE ST 3/8/2022 3/9/2022 17:08 No  Lateral N/A Unknown   
2400 KEYWORTH REAR 3/8/2022 3/8/2022 16:48 No  Mainline N/A Unknown   
1600 PENTWOOD RD 3/8/2022 3/8/2022 19:58 No  Lateral N/A Unknown   

900 NORTH HILL RD 3/8/2022 3/8/2022 19:03 No  Lateral N/A Unknown   
500 OLDHAM ST 3/8/2022 3/8/2022 18:35 No  Mainline N/A Unknown   
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100 NORTH STREEPER ST 3/8/2022 3/8/2022 18:10 No  

Mainline and 
Lateral N/A Unknown   

4200 GREENWAY 3/8/2022 3/8/2022 20:23 No  

Mainline and 
Lateral N/A Unknown   

100 REEDBIRD AVE 3/8/2022 3/13/2022 22:01 No  

Mainline and 
Lateral N/A Unknown   

100 REEDBIRD AVE 3/8/2022 3/13/2022 22:01 No  Mainline N/A Unknown   
300 WEST LAFAYETTE AVE 3/9/2022 3/9/2022 13:27 Yes  Lateral N/A Unknown   
900 GORSUCH AVE 3/9/2022 3/9/2022 12:01 Yes  Mainline N/A Unknown   

2000 NORTH WOLFE ST 3/9/2022 3/9/2022 14:55 Yes  Lateral N/A Unknown   

2400 TALBOT RD 3/9/2022 3/9/2022 20:35 Yes  

Mainline and 
Lateral N/A Unknown   

1000 COMET ST 3/9/2022 3/9/2022 15:18 Yes  Lateral N/A Unknown   

5100 LIBERTY HEIGHTS AVE 3/9/2022 3/9/2022 19:07 Yes  

Mainline and 
Lateral N/A Unknown   

3700 HILLSDALE RD 3/9/2022 3/9/2022 19:53 Yes  Mainline N/A Unknown   

3300 OLYMPIA AVE 3/9/2022 3/9/2022 18:33 Yes  Mainline N/A Unknown   
4000 GREENMOUNT AVE 3/9/2022 3/9/2022 17:32 Yes  Lateral N/A Unknown   
300 JOPLIN ST 3/9/2022 3/9/2022 17:27 Yes  Lateral N/A Unknown   
500 BRUNE ST 3/9/2022 3/9/2022 20:57 Yes  Lateral N/A Unknown   

7200 GLENOAK AVE 3/9/2022 3/10/2022 11:33 Yes  Lateral N/A Unknown   
1500 WOODBOURNE AVE 3/10/2022 3/10/2022 12:51 Yes  Lateral N/A Unknown   
3800 FERNDALE AVE 3/10/2022 3/10/2022 9:57 Yes  Lateral N/A Unknown   
600 SOUTH PACA ST 3/10/2022 3/10/2022 13:12 Yes  Mainline N/A Unknown   
2700 CHRISTOPHER AVE 3/10/2022 3/10/2022 13:30 Yes  Mainline N/A Unknown   

3600 GWYNN OAK AVE 3/10/2022 3/10/2022 19:10 Yes  Mainline N/A Unknown   
5800 GIST AVE 3/10/2022 3/10/2022 16:37 Yes  Lateral N/A Unknown   
100 REEDBIRD AVE 3/10/2022 3/13/2022 16:16 Yes  Lateral N/A Unknown   

3600 GWYNN OAK AVE 3/10/2022 3/10/2022 19:16 Yes  Mainline N/A Unknown   
2200 LYNDHURST AVE 3/10/2022 3/11/2022 9:24 Yes  Lateral N/A Unknown   
900 ARGONNE DR 3/10/2022 3/10/2022 18:57 Yes  Lateral N/A Unknown   

4200 CHATHAM RD 3/10/2022 3/10/2022 23:32 Yes  Mainline N/A Unknown   

3600 GREENVALE RD 3/10/2022 3/10/2022 22:29 Yes  Lateral N/A Unknown   
1900 PARKSLEY AVE 3/10/2022 3/10/2022 23:37 Yes  Mainline N/A Unknown   
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applicable) 

2700 GRINDON AVE 3/11/2022 3/11/2022 10:13 Yes  Lateral N/A Unknown   
4100 WESTCHESTER RD 3/11/2022 3/11/2022 11:22 Yes  Lateral N/A Unknown   

1800 WINFORD RD 3/11/2022 3/11/2022 10:39 Yes  Lateral N/A Unknown   
900 SOUTH BOULDIN ST 3/11/2022 3/11/2022 20:15 Yes  Lateral N/A Unknown   
2900 GARRISON BLVD 3/11/2022 3/11/2022 11:14 Yes  Mainline N/A Unknown   
3600 BEECH AVE 3/11/2022 3/11/2022 22:18 No  Lateral N/A Unknown   
3600 GREENVALE RD 3/11/2022 3/11/2022 17:26 No  Lateral N/A Unknown   

500 NORTH ROCK GLEN RD 3/11/2022 3/11/2022 15:06 Yes  

Mainline and 
Lateral N/A Unknown   

600 SOUTH BEECHFIELD 
AVE 3/11/2022 3/11/2022 14:57 Yes  Lateral N/A Unknown   
300 EAST 22ND ST 3/11/2022 3/11/2022 16:49 No  Lateral N/A Unknown   
3600 ELMLEY AVE 3/11/2022 3/11/2022 21:46 No  Lateral N/A Unknown   

5800 STUART AVE 3/11/2022 3/11/2022 20:45 No  Lateral N/A Unknown   
3300 HAYWARD AVE 3/11/2022 3/11/2022 20:32 Yes  Lateral N/A Unknown   
2300 NORTH CALVERT ST 3/11/2022 3/11/2022 18:29 No  Mainline N/A Unknown   
3300 LUDGATE RD 3/11/2022 3/11/2022 20:52 Yes  Lateral N/A Unknown   
800 SOUTH ROBINSON ST 3/11/2022 3/12/2022 11:11 No  Lateral N/A Unknown   

5800 ROYAL OAK AVE 3/12/2022 3/12/2022 10:23 Yes  Mainline N/A Unknown   
4000 LIBERTY HEIGHTS AVE 3/12/2022 3/12/2022 11:51 Yes  Lateral N/A Unknown   

4400 SPRINGDALE AVE 3/12/2022 3/12/2022 12:09 Yes  Lateral N/A Unknown   
3500 COPLEY RD 3/12/2022 3/12/2022 13:10 Yes  Mainline N/A Unknown   

200 NORTH FULTON AVE 3/12/2022 3/12/2022 13:55 Yes  Lateral N/A Unknown   

3000 NORTH CALVERT ST 3/12/2022 3/12/2022 13:15 Yes  Mainline N/A Unknown   

500 NORTH ROCK GLEN RD 3/12/2022 3/12/2022 18:57 Yes  Lateral N/A Unknown   
5700 DENWOOD AVE 3/12/2022 3/12/2022 18:53 Yes  Lateral N/A Unknown   
3000 FLEETWOOD AVE 3/12/2022 3/12/2022 21:05 Yes  Lateral N/A Unknown   
3900 WABASH AVE 3/13/2022 3/13/2022 10:32 Yes  Mainline N/A Unknown   
100 NORTH FULTON AVE 3/13/2022 3/13/2022 11:25 Yes  Mainline N/A Unknown   

2000 NORTHBOURNE RD 3/13/2022 3/13/2022 13:06 Yes  Lateral N/A Unknown   

1300 NORTHVIEW RD 3/13/2022 3/13/2022 13:50 Yes  Lateral N/A Unknown   
1200 NORTH CENTRAL AVE 3/13/2022 3/13/2022 13:48 Yes  Mainline N/A Unknown   

0 NORTH WHEELER AVE 3/13/2022 3/13/2022 14:40 Yes  Lateral N/A Unknown   

2200 CREST RD 3/13/2022 3/13/2022 16:21 Yes  

Mainline and 
Lateral N/A Unknown   
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Reported 
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3000 NORTH CALVERT ST 3/13/2022 3/13/2022 15:39 Yes  Mainline N/A Unknown   
1000 VERONICA AVE 3/13/2022 3/13/2022 17:13 Yes  Lateral N/A Unknown   

1100 GORSUCH AVE 3/13/2022 3/13/2022 17:19 Yes  Lateral N/A Unknown   
0 SOUTH AUGUSTA AVE 3/14/2022 3/14/2022 10:20 Yes  Lateral N/A Unknown   
500 EAST FORT AVE 3/14/2022 3/14/2022 12:23 No  Lateral N/A Unknown   
1200 GITTINGS AVE 3/14/2022 3/14/2022 11:25 No  Lateral N/A Unknown   

800 SOUTH EATON ST 3/14/2022 3/14/2022 12:29 No  Lateral N/A Unknown   

900 GORSUCH AVE 3/14/2022 3/14/2022 12:26 No  Lateral N/A Unknown   

3800 3RD ST 3/14/2022 3/14/2022 18:42 No  Mainline N/A Unknown   
3900 COLBORNE RD 3/14/2022 3/14/2022 14:13 Yes  Mainline N/A Unknown   
2000 NORTHBOURNE RD 3/14/2022 3/14/2022 15:07 No  Lateral N/A Unknown   
3600 LABYRINTH RD 3/14/2022 3/14/2022 15:31 No  Lateral N/A Unknown   
3600 KENYON AVE 3/14/2022 3/14/2022 14:51 No  Lateral N/A Unknown   
1300 LIMIT AVE 3/14/2022 3/14/2022 15:28 No  Lateral N/A Unknown   
2400 LAKE AVE 3/14/2022 3/14/2022 18:34 No  Lateral N/A Unknown   
1200 SOUTH KENWOOD 
AVE 3/14/2022 3/14/2022 19:32 No  Mainline N/A Unknown   
5200 FREDCREST RD 3/14/2022 3/14/2022 20:06 Yes  Lateral N/A Unknown   
0 NORTH MORLEY ST 3/14/2022 3/15/2022 8:58 No  Lateral N/A Unknown   
5800 ROYAL OAK AVE 3/15/2022 3/15/2022 10:11 No  Mainline N/A Unknown   
700 EAST 36TH ST 3/15/2022 3/15/2022 10:44 No  Lateral N/A Unknown   
1100 NORTH WHEELER AVE 3/15/2022 3/15/2022 12:07 No  Lateral N/A Unknown   
4500 MARY AVE 3/15/2022 3/15/2022 12:55 No  Lateral N/A Unknown   
3200 ELLERSLIE AVE 3/15/2022 3/15/2022 17:49 No  Lateral N/A Unknown   
300 JOPLIN ST 3/15/2022 3/15/2022 14:51 No  Lateral N/A Unknown   
200 WEST 27TH ST 3/15/2022 3/15/2022 17:34 No  Mainline N/A Unknown   
6800 BLK WILLIAMSON AVE 3/15/2022 3/15/2022 19:29 No  Lateral N/A Unknown   
5000 QUEENSBERRY AVE 3/15/2022 3/15/2022 16:48 No  Lateral N/A Unknown   
2300 EUTAW PL 3/15/2022 3/15/2022 21:45 No  Lateral N/A Unknown   
2400 HOLLINS FERRY RD 3/15/2022 3/15/2022 19:39 No  Lateral N/A Unknown   
0 NORTH MORLEY ST 3/15/2022 3/15/2022 20:50 No  Lateral N/A Unknown   
5800 PIMLICO RD 3/15/2022 3/15/2022 22:28 No  Lateral N/A Unknown   
1900 FAIRBANK RD 3/16/2022 3/16/2022 10:17 No  Lateral N/A Unknown   
3700 GWYNN OAK AVE 3/16/2022 3/16/2022 14:17 No  Lateral N/A Unknown   
4200 OAKFORD AVE 3/16/2022 3/16/2022 13:24 No  Lateral N/A Unknown   
1300 WEST 40TH ST 3/16/2022 3/16/2022 20:12 No  Lateral N/A Unknown   
600 NORTH LOUDON AVE 3/16/2022 3/16/2022 14:34 No  Lateral N/A Unknown   
2300 NORTH CALVERT ST 3/16/2022 3/16/2022 21:17 No  Lateral N/A Unknown   
2400 WEST LEXINGTON ST 3/16/2022 3/16/2022 14:52 No  Lateral N/A Unknown   
1700 WOODBOURNE AVE 3/16/2022 3/16/2022 16:57 No  Lateral N/A Unknown   
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3200 BRIGHTWOOD AVE 3/16/2022 3/16/2022 21:24 No  Lateral N/A Unknown   
3400 CEDARDALE RD 3/16/2022 3/16/2022 20:42 No  Lateral N/A Unknown   
4700 ELISON AVE 3/16/2022 3/16/2022 18:07 No  Mainline N/A Unknown   
3600 CLARENELL RD 3/16/2022 3/16/2022 17:50 No  Lateral N/A Unknown   
900 NORTH BENTALOU ST 3/17/2022 3/17/2022 8:40 No  Mainline N/A Unknown   
3400 COPLEY RD 3/17/2022 3/17/2022 9:19 No  Mainline N/A Unknown   

900 FLEET ST 3/17/2022 3/17/2022 9:30 Yes  

Mainline and 
Lateral N/A Unknown   

5800 ROYAL OAK AVE 3/17/2022 3/17/2022 10:21 Yes  Mainline N/A Unknown   
1000 SOUTH HIGHLAND 
AVE 3/17/2022 3/17/2022 11:19 Yes  Lateral N/A Unknown   
3600 ASH ST 3/17/2022 3/17/2022 15:01 Yes  Lateral N/A Unknown   
2300 NORTH LONGWOOD 
ST 3/17/2022 3/17/2022 17:31 Yes  Lateral N/A Unknown   
3300 ELLERSLIE AVE 3/17/2022 3/17/2022 17:36 Yes  Lateral N/A Unknown   
1700 WILLIAM ST 3/17/2022 3/17/2022 14:44 Yes  Mainline N/A Unknown   
1300 WEST 41ST ST 3/17/2022 3/17/2022 20:30 Yes  Mainline N/A Unknown   
3100 ABELL AVE 3/17/2022 3/17/2022 17:29 Yes  Mainline N/A Unknown   
6200 LAURELTON AVE 3/17/2022 3/17/2022 14:51 Yes  Lateral N/A Unknown   
300 EAST 30TH ST 3/17/2022 3/17/2022 16:59 Yes  Lateral N/A Unknown   
1500 WEST MOUNT ROYAL 
AVE 3/17/2022 3/17/2022 16:56 Yes  Lateral N/A Unknown   
2300 IVY AVE 3/17/2022 3/17/2022 18:38 Yes  Lateral  Unknown   

3600 GREENVALE RD 3/17/2022 3/17/2022 21:20 Yes  Lateral  Unknown   

6100 GIST AVE 3/18/2022 3/18/2022 9:46 Yes  Mainline  Unknown   

2000 NORTH FULTON AVE 3/18/2022 3/18/2022 9:19 Yes  Lateral  Unknown   

5100 LIBERTY HEIGHTS AVE 3/18/2022 3/18/2022 10:20 Yes  Lateral  Unknown   

1800 BOLTON ST 3/18/2022 3/18/2022 13:17 Yes  Mainline  Unknown   

6900 BANK ST 3/18/2022 3/18/2022 13:50 Yes  Lateral  Unknown   

500 NORTH CHARLES ST 3/18/2022 3/18/2022 14:35 Yes  Mainline  Unknown   

4200 NORTH CHARLES ST 3/18/2022 3/18/2022 14:57 Yes  Lateral  Unknown   

1700 WILLIAM ST 3/18/2022 3/18/2022 15:30 Yes  Mainline  Unknown   

5500 THE ALAMEDA 3/18/2022 3/18/2022 21:21 Yes  Lateral  Unknown   

500 WEST MULBERRY ST 3/18/2022 3/18/2022 21:33 Yes  Lateral  Unknown   

2100 BOLTON ST 3/18/2022 3/18/2022 19:32 Yes  Mainline  Unknown   

4100 WESTCHESTER RD 3/18/2022 3/18/2022 20:40 Yes  Lateral  Unknown   

300 NORTH MOUNT ST 3/19/2022 3/19/2022 12:36 No  

Mainline and 
Lateral  Unknown   

1600 SHERWOOD AVE 3/19/2022 3/19/2022 17:44 No  Lateral  Unknown   

5800 ROYAL OAK AVE 3/19/2022 3/19/2022 15:47 No  Mainline  Unknown   

600 HILLVIEW RD 3/19/2022 3/19/2022 19:05 No  Lateral  Unknown   

1700 WOODBOURNE AVE 3/19/2022 3/19/2022 21:14 No  Lateral  Unknown   

4100 BOARMAN AVE 3/19/2022 3/20/2022 10:19 No  

Mainline and 
Lateral  Unknown   
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4200 KELWAY RD 3/20/2022 3/20/2022 9:39 No  Lateral  Unknown   

2500 EAST STRATHMORE 
AVE 3/20/2022 3/20/2022 9:57 No  Lateral  Unknown   

2800 MONTEBELLO TER 3/20/2022 3/20/2022 10:16 No  Mainline  Unknown   

4000 LIBERTY HEIGHTS AVE 3/20/2022 3/20/2022 12:58 No  

Mainline and 
Lateral  Unknown   

1800 WILKENS AVE 3/20/2022 3/20/2022 14:35 No  Lateral  Unknown   

3300 GWYNNS FALLS PKWY 3/20/2022 3/20/2022 15:24 No  Lateral  Unknown   

3800 PARKMONT AVE 3/20/2022 3/20/2022 18:11 No  Lateral  Unknown   

2700 SAINT PAUL ST 3/20/2022 3/20/2022 17:17 No  Mainline  Unknown   

3300 PAINE ST 3/20/2022 3/20/2022 20:26 No  Mainline  Unknown   

5800 ROYAL OAK AVE 3/20/2022 3/20/2022 21:52 No  Mainline  Unknown   

6400 HARTWAIT ST 3/21/2022 3/21/2022 12:38 No  Lateral  Unknown   

5100 NELSON AVE 3/21/2022 3/21/2022 10:35 No  Lateral  Unknown   

3700 BARRINGTON RD 3/21/2022 3/21/2022 10:59 No  Lateral  Unknown   

1300 CAMBRIA ST 3/21/2022 3/21/2022 11:15 No  Lateral  Unknown   

4400 VALLEY VIEW AVE 3/21/2022 3/21/2022 10:29 No  Lateral  Unknown   

400 MOUNT HOLLY ST 3/21/2022 3/21/2022 13:48 No  Lateral  Unknown   

800 WHITELOCK ST 3/21/2022 3/21/2022 14:42 No  Lateral  Unknown   

2800 BAKER ST 3/21/2022 3/21/2022 12:56 No  Lateral  Unknown   

3800 BEECH AVE 3/21/2022 3/21/2022 15:10 No  Mainline  Unknown   

400 LYNDHURST ST 3/21/2022 3/21/2022 13:52 No  Mainline  Unknown   

5500 BOXHILL LN 3/21/2022 3/21/2022 15:36 No  Mainline  Unknown   

2300 GARRETT AVE 3/21/2022 3/21/2022 18:25 No  Lateral  Unknown   

6400 LOCH RAVEN BLVD 3/21/2022 3/21/2022 13:02 No  Lateral  Unknown   

3400 VIRGINIA AVE 3/21/2022 3/21/2022 17:56 No  Mainline  Unknown   

5400 LOTHIAN RD 3/21/2022 3/21/2022 17:10 No  Lateral  Unknown   

1700 EAST 29TH ST 3/21/2022 3/21/2022 18:07 No  Lateral  Unknown   

3400 FALLSTAFF RD 3/21/2022 3/21/2022 18:30 No  Lateral  Unknown   

6900 BANK ST 3/21/2022 3/21/2022 22:05 No  Lateral  Unknown   

500 NORTH PAYSON ST 3/21/2022 3/21/2022 17:11 No  Lateral  Unknown   

1700 WOODBOURNE AVE 3/21/2022 3/21/2022 16:38 No  Lateral  Unknown   

1500 NORTHGATE RD 3/21/2022 3/21/2022 16:29 No  Lateral  Unknown   

2600 WEST LAFAYETTE AVE 3/21/2022 3/21/2022 16:53 No  Lateral  Unknown   

2800 MONTEBELLO TER 3/21/2022 3/21/2022 20:27 No  Mainline  Unknown   

5600 KAVON AVE 3/21/2022 3/21/2022 21:51 No  Lateral  Unknown   

3300 GLEN AVE 3/21/2022 3/21/2022 21:55 No  Mainline  Unknown   

200 NORTH MONROE ST 3/22/2022 3/22/2022 9:52 No  Lateral  Unknown   

200 SOUTH MONASTERY 
AVE 3/22/2022 3/22/2022 10:56 No  Lateral  Unknown   

700 DRUID HILL AVE 3/22/2022 3/22/2022 11:46 No  Lateral  Unknown   

2100 PRESSTMAN ST 3/22/2022 3/22/2022 11:30 No  Lateral  Unknown   

5100 ROLAND AVE 3/22/2022 3/22/2022 12:01 No  Lateral  Unknown   

1500 NORTHGATE RD 3/22/2022 3/22/2022 14:16 No  Lateral  Unknown   
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Block Name 
Date 

Reported 

Response Date and 
Time 

24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
Identified 

If Unknown, Efforts to 
Identify 

Estimated Volume Released 
Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

4700 BEAUFORT AVE 3/22/2022 3/22/2022 18:15 No  Mainline  Unknown   

5100 LIBERTY HEIGHTS AVE 3/22/2022 3/22/2022 19:40 No  Lateral  Unknown   

3300 GLEN AVE 3/22/2022 3/22/2022 18:44 No  Lateral  Unknown   

1300 STONEWOOD RD 3/22/2022 3/22/2022 17:16 No  Lateral  Unknown   

2700 NORTH ROSEDALE ST 3/22/2022 3/22/2022 16:56 No  Lateral  Unknown   

3200 SHELBURNE RD 3/22/2022 3/22/2022 19:24 No  Lateral  Unknown   

3800 MIDHEIGHTS RD 3/22/2022 3/22/2022 18:39 No  Lateral  Unknown   

3400 COPLEY RD 3/22/2022 3/22/2022 20:05 No  Mainline  Unknown   

2800 MAYFIELD AVE 3/23/2022 3/23/2022 9:39 No  Lateral  Unknown   

500 ORKNEY RD 3/23/2022 3/23/2022 10:04 No  Lateral  Unknown   

2900 GARRISON BLVD 3/23/2022 3/23/2022 13:17 No  Mainline  Unknown   

2800 KEYWORTH AVE 3/23/2022 3/23/2022 19:19 No  Mainline  Unknown   

2100 GARRISON BLVD 3/23/2022 3/23/2022 13:55 No  Mainline  Unknown   

6500 WESTERN RUN DR 3/23/2022 3/23/2022 17:33 No  

Mainline and 
Lateral  Unknown   

3600 GLENGYLE AVE 3/23/2022 3/23/2022 18:43 No  Lateral  Unknown   

2300 ANOKA AVE 3/23/2022 3/23/2022 20:12 No  Lateral  Unknown   

4100 MASSACHUSETTS AVE 3/23/2022 3/23/2022 16:47 No  Lateral  Unknown   

4900 WESTHILLS RD 3/23/2022 3/23/2022 20:32 Yes  Lateral  Unknown   

4200 SHAMROCK AVE 3/23/2022 3/23/2022 22:01 No  Lateral  Unknown   

5600 KAVON AVE 3/24/2022 3/24/2022 9:14 Yes  Lateral  Unknown   

4800 MELBOURNE RD 3/24/2022 3/24/2022 10:50 Yes  Lateral  Unknown   

2900 THORNDALE AVE 3/24/2022 3/24/2022 12:35 Yes  Mainline  Unknown   

3400 ROYCE AVE 3/24/2022 3/24/2022 12:57 Yes  Lateral  Unknown   

2100 NORTH WOLFE ST 3/24/2022 3/24/2022 18:47 Yes  Lateral  Unknown   

2200 WOODBOURNE AVE 3/24/2022 3/24/2022 14:46 Yes  Lateral  Unknown   

4200 KELWAY RD 3/24/2022 3/24/2022 22:10 Yes  Mainline  Unknown   

2100 WILKENS AVE 3/24/2022 3/24/2022 13:43 Yes  Lateral  Unknown   

1500 EAST 29TH ST 3/24/2022 3/24/2022 19:13 Yes  Lateral  Unknown   

1100 SOMERSET ST 3/24/2022 3/24/2022 15:38 Yes  Lateral  Unknown   

200 WEST 27TH ST 3/24/2022 3/24/2022 19:55 Yes  Lateral  Unknown   

2900 RAYSHIRE RD 3/24/2022 3/24/2022 15:07 Yes  Lateral  Unknown   

1600 SHERWOOD AVE 3/24/2022 3/24/2022 19:42 Yes  Lateral  Unknown   

5400 PURDUE AVE 3/25/2022 3/25/2022 10:53 Yes  Lateral  Unknown   

4100 ELDERON AVE 3/25/2022 3/25/2022 11:05 Yes  Mainline  Unknown   

700 WEST HAMBURG ST 3/25/2022 3/25/2022 13:48 Yes  Mainline  Unknown   

5200 FREDCREST RD 3/25/2022 3/25/2022 12:39 Yes  Lateral  Unknown   

2400 WEST COLD SPRING 
LN 3/25/2022 3/25/2022 17:42 Yes  

Mainline and 
Lateral  Unknown   

0 EAST WELLS ST 3/25/2022 3/25/2022 20:26 Yes  Mainline  Unknown   

3200 WISTERIA AVE 3/25/2022 3/25/2022 17:11 Yes  Mainline  Unknown   

2300 IVY AVE 3/25/2022 3/25/2022 16:53 Yes  Lateral  Unknown   

3000 ELGIN AVE 3/25/2022 3/25/2022 21:32 Yes  Lateral  Unknown   

1200 GLENWOOD AVE 3/25/2022 3/25/2022 22:05 Yes  Lateral  Unknown   
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Block Name 
Date 

Reported 

Response Date and 
Time 

24 Hour Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within prior 36 months) 

Cause, if 
Identified 

If Unknown, Efforts to 
Identify 

Estimated Volume Released 
Into the Building 

Claim 
Filed 

Status of Claim (if 
applicable) 

1300 GITTINGS AVE 3/26/2022 3/26/2022 14:37 Yes  Lateral  Unknown   

400 NORTH ROCK GLEN RD 3/26/2022 3/26/2022 15:43 Yes  Lateral  Unknown   

3000 ROCKWOOD AVE 3/26/2022 3/26/2022 15:18 Yes  

Mainline and 
Lateral  Unknown   

6700 YOUNGSTOWN AVE 3/26/2022 3/26/2022 20:59 No  Lateral  Unknown   

3600 ELKADER RD 3/26/2022 3/26/2022 17:24 Yes  Lateral  Unknown   

1400 MERIDENE DR 3/26/2022 3/26/2022 17:48 Yes  Lateral  Unknown   

3600 COTTAGE AVE 3/26/2022 3/26/2022 18:13 Yes  

Mainline and 
Lateral  Unknown   

3800 DOLFIELD AVE 3/26/2022 3/26/2022 18:30 Yes  Lateral  Unknown   

1200 CEDARCROFT RD 3/26/2022 3/26/2022 19:51 No  Lateral  Unknown   

5200 FREDCREST RD 3/26/2022 3/26/2022 19:20 Yes  Lateral  Unknown   

2400 KEYWORTH AVE 3/27/2022 3/27/2022 10:42 No  Mainline  Unknown   

6200 FALKIRK RD 3/27/2022 3/27/2022 11:47 No  Lateral  Unknown   

4100 WESTCHESTER RD 3/27/2022 3/27/2022 14:02 Yes  Lateral  Unknown   

2700 HALCYON AVE 3/27/2022 3/27/2022 16:43 No  Lateral  Unknown   

300 MARYDELL RD 3/27/2022 3/27/2022 18:05 Yes  Lateral  Unknown   

4400 SPRINGWOOD AVE 3/27/2022 3/27/2022 16:22 No  Lateral  Unknown   

2200 HARFORD RD 3/27/2022 3/27/2022 17:06 No  Mainline  Unknown   

3800 MENLO DR 3/27/2022 3/27/2022 23:48 No  Lateral  Unknown   

300 EDGEVALE RD 3/28/2022 3/28/2022 13:34 No  Lateral  Unknown   

3000 GLEN AVE 3/28/2022 3/28/2022 14:58 No  Lateral  Unknown   

3000 ELGIN AVE 3/28/2022 3/28/2022 12:57 No  Lateral  Unknown   

2600 CHELSEA TER 3/28/2022 3/28/2022 12:12 No  Mainline  Unknown   

2700 OSWEGO AVE 3/28/2022 3/28/2022 19:26 No  Mainline  Unknown   

4700 KERNWOOD AVE 3/28/2022 3/28/2022 11:57 No  Lateral  Unknown   

4100 BUENA VISTA AVE 3/28/2022 3/28/2022 18:52 No  Lateral  Unknown   

600 DUNDALK AVE 3/28/2022 3/28/2022 18:11 No  Mainline  Unknown   

1500 EAST 29TH ST 3/28/2022 3/28/2022 17:47 No  Lateral  Unknown   

4300 PENHURST AVE 3/28/2022 3/28/2022 19:50 No  

Mainline and 
Lateral  Unknown   

1300 GLENWOOD AVE 3/28/2022 3/28/2022 18:34 No  Lateral  Unknown   

900 EAST BELVEDERE AVE 3/28/2022 3/28/2022 18:24 No  Lateral  Unknown   

3400 WEST STRATHMORE 
AVE 3/28/2022 3/28/2022 20:18 No  

Mainline and 
Lateral  Unknown   

6800 EVERALL AVE 3/28/2022 3/29/2022 9:14 No  Lateral  Unknown   

3500 COPLEY RD 3/29/2022 3/29/2022 10:10 No  Mainline  Unknown   

500 WINSTON AVE 3/29/2022 3/29/2022 12:23 No  Lateral  Unknown   

1600 EAST MADISON ST 3/29/2022 3/29/2022 10:14 No  Lateral  Unknown   

2900 WESTFIELD AVE 3/29/2022 3/29/2022 11:02 No  Lateral  Unknown   

4000 RAYMONN AVE 3/29/2022 3/29/2022 10:18 No  Lateral  Unknown   

2100 BOLTON ST 3/29/2022 3/29/2022 17:26 No  Lateral  Unknown   

2100 NORTH WOLFE ST 3/29/2022 3/29/2022 13:31 No  Lateral  Unknown   

3500 SPRINGDALE AVE 3/29/2022 3/29/2022 18:12 No  Lateral  Unknown   
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Reported 

Response Date and 
Time 
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Dates of Other Building Backups 
(within prior 36 months) 
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3600 GWYNN OAK AVE 3/29/2022 3/29/2022 19:43 No  

Mainline and 
Lateral  Unknown   

900 JOH AVE 3/29/2022 3/29/2022 14:24 No  Lateral  Unknown   

2800 ALVARADO SQ 3/29/2022 3/29/2022 15:13 No  Lateral  Unknown   

1400 POPLAR GROVE ST 3/29/2022 3/29/2022 19:36 No  Lateral  Unknown   

3100 SEQUOIA AVE 3/29/2022 3/29/2022 18:27 No  Mainline  Unknown   

0 UPMANOR RD 3/30/2022 3/30/2022 11:38 No  Lateral  Unknown   

1100 WICKLOW RD 3/30/2022 3/30/2022 11:21 No  

Mainline and 
Lateral  Unknown   

4600 SCHENLEY RD 3/30/2022 3/30/2022 12:08 No  Lateral  Unknown   

4000 BAREVA RD 3/30/2022 3/30/2022 12:40 No  Lateral  Unknown   

4100 SPRINGDALE AVE 3/30/2022 3/30/2022 14:14 No  Lateral  Unknown   

3100 SEQUOIA AVE 3/30/2022 3/30/2022 16:43 No  Mainline  Unknown   

2900 THORNDALE AVE 3/30/2022 3/30/2022 17:52 No  Mainline  Unknown   

400 SOUTH CHESTER ST 3/30/2022 3/30/2022 19:02 No  Mainline  Unknown   

3700 CLARENELL RD 3/30/2022 3/30/2022 17:20 No  Lateral  Unknown   

4100 WESTCHESTER RD 3/30/2022 3/30/2022 17:04 No  Lateral  Unknown   

4500 WENTWORTH RD 3/30/2022 3/30/2022 17:30 No  Lateral  Unknown   

1500 BURNWOOD RD 3/30/2022 3/30/2022 21:51 No  Lateral  Unknown   

2000 PENNSYLVANIA AVE 3/30/2022 3/30/2022 20:50 No  Lateral  Unknown   

3300 LAKE AVE 3/31/2022 3/31/2022 9:19 No  Lateral  Unknown   

0 SOUTH MONASTERY AVE 3/31/2022 3/31/2022 11:20 No  Lateral  Unknown   

5600 ANTHONY AVE 3/31/2022 3/31/2022 11:56 No  Lateral  Unknown   

3700 RAVENWOOD AVE 3/31/2022 3/31/2022 12:20 No  Lateral  Unknown   

4100 THE ALAMEDA 3/31/2022 3/31/2022 15:11 No  Lateral  Unknown   

5200 IVANHOE AVE 3/31/2022 3/31/2022 17:51 No  Lateral  Unknown   

2700 CHESTERFIELD AVE 3/31/2022 3/31/2022 18:05 No  

Mainline and 
Lateral  Unknown   

1400 EAST LAFAYETTE AVE 3/31/2022 3/31/2022 17:26 No  Mainline  Unknown   

4100 CREST HEIGHTS RD 3/31/2022 3/31/2022 19:07 No  Lateral  Unknown   

600 SAINT DUNSTANS RD 3/31/2022 3/31/2022 18:14 No  Lateral  Unknown   

3200 ABELL AVE 3/31/2022 4/1/2022 10:18 No  Lateral  Unknown   

3700 BARTWOOD RD 3/31/2022 3/31/2022 22:34 No  Lateral  Unknown   

1000 POPLAR HILL RD 3/31/2022 4/1/2022 8:34 No  Lateral  Unknown   

2700 MOSHER ST 10/19/2020 10/19/2020 13:17 No  Lateral  Unknown Yes Closed 

4800 GREENCREST RD 2/16/2021 2/16/2021 10:50 Yes  

Mainline and 
Lateral  Unknown Yes Closed 

4900 WESTHILLS RD 3/24/2021 3/24/2021 14:22 Yes  Mainline  Unknown Yes Open 

1400 REDFERN AVE 4/24/2021 4/24/2021 12:58 No  Mainline  Unknown Yes Closed 

1200 VIOLETTE AVE 5/25/2021 5/25/2021 19:41 Yes  Mainline  Unknown Yes Closed 

1200 VIOLETTE AVE 5/27/2021 5/27/2021 14:36 Yes  Lateral  Unknown Yes Closed 

600 GOLD ST 9/1/2021 9/1/2021 16:43 Yes  Mainline  Unknown Yes Closed 

600 GOLD ST 9/1/2021 9/1/2021 16:55 Yes  Mainline  Unknown Yes Closed 

5600 FORCE RD 9/7/2021 9/8/2021 9:54 No  Mainline  Unknown Yes Closed 
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1300 PENTWOOD RD 9/23/2021 9/23/2021 10:02 Yes  Mainline  Unknown   

1200 WALTERS AVE 10/24/2021 10/24/2021 19:48 Yes  Lateral  Unknown Yes Closed 

5000 CHALGROVE AVE 11/29/2021 11/29/2021 20:17 No  Mainline  Unknown Yes Open 

2500 NORTH ROSEDALE ST 12/7/2021 12/7/2021 10:08 No  Lateral  Unknown Yes Closed 

2500 NORTH ROSEDALE ST 12/9/2021 12/9/2021 20:44 No  Mainline  Unknown Yes Closed 

3300 WOODSTOCK AVE 12/16/2021 12/16/2021 18:13 No  Lateral  Unknown Yes Open 

*Previously reported Building Backups are formatted in grey italicized text and current calendar quarter Building Backups are formatted in plain black font.
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Attachment 4. Map of Reported 

 

Building Backups During the Calendar Quarter
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Attachment 5. Sanitary Discharges of Unknown Origin  

SDUO1 

# 
Date Occurrence 

Recorded 
Location 

Zip 
Code 

Date of 
5-day 
Report 

Water Body 
Affected 

Source Investigation Measures Planned Future Work 
Resolution2,3 

Date 
Duration 

(days) 

Estimated 
Volume4 

(gallons)  

21JF01 08/26/21 2415 Brambleton Rd 
21209 

  Jones Falls 

Property is discharging sewage from the clear water 
pipe into the storm.  Notice of correction sent. 
Property owner hiring plumber to make repair. 
Plumber in process of making repairs. Plumber 
attampted to make repairs but lateral was not where 
DPW indicated.  DPW oncall will be used to locate 
lateral and make connection. Abated 

Abated 1/11/2022 138 36,564 

 

21JF02 08/27/21 3801 Clarks Ln 
21215 

  Jones Falls 

This issue has been active since 1/25/21 on 
intermitant occasions but never reachs the alley and 
stayed contained to a small grass area.  Recenly the 
issue has worsened and is flowing down alley to inlet.  
DHCD has been handling enforsement. Work was 
done on private lateral. Sump pump pipe was 
removed.  ABATED 

Abated 1/31/2022 157 2,261 

 

21JF03 09/06/21 3925 Cloverhill Rd  
21218 

  Jones Falls 

Previous SDUO at same location has became to leak 
again.  Property owner is contacting Homeserve to 
make further repair. Homeserv will not insure due to 
the problem being located under the house.  Property 
owner looking for plumber to do work. 

Followup on repair Not Resolved 204 4,700 

 

21JF04 08/26/21 533 E 25th St 
21218 

  Jones Falls 

Sanitary discharge from evelope manufacturing 
compant discharging into Verizon conduit vault. 
Determined to be a leak on Private side.  Letter of 
Correction sent.  Restroom and utility sink which are 
belived to cause the waste in the vault are not being 
used. Monitoring to see if problem is abated. 

Abated 12/14/2021 110 11,628 

 

21BR01 10/07/21 3602 Ednor Rd 
21218 

  Back River 

Sanitary lateral determined to be leaking into the 
storm pipe. Oncall contractor doing cctv for laterals. 
Waiting for lateral launch cctv. Waiting on completion 
by contractor. 

Followup on repair Not Resolved 176 30,413 

 

21BR02 10/07/21 3604 Ednor Rd 
21218 

  Back River 
Sanitary lateral determined to be leaking into the 
storm pipe. Oncall contractor doing cctv for laterals. 
Repair work sent to oncall contractor. 

Followup on repair Not Resolved 176 30,413 

 

21BR03 10/14/21 3606 Ednor Rd 
21218 

  Back River 

Sanitary lateral determined to be leaking into the 
storm pipe. Oncall contractor doing cctv for 
laterals.Waiting for lateral launch cctv.Waiting on 
completion by contractor. 

Followup on repair Not Resolved 169 29,203 

 

21BR04 10/21/21 3614 Ednor Rd 
21218 

  Back River 

Sanitary lateral determined to be leaking into the 
storm pipe. Oncall contractor doing cctv for 
laterals.Waiting for lateral launch cctv.Waiting on 
completion by contractor. 

Followup on repair Not Resolved 162 27,994 

 

21BR05 10/07/21 3618 Ednor Rd 
21218 

  Back River 

Sanitary lateral determined to be leaking into the 
storm pipe. Oncall contractor doing cctv for 
laterals.Repair work sent to oncall contractor.Waiting 
on completion by contractor. 

Followup on repair Not Resolved 176 30,413 

 

21BR06 10/21/21 3624 Ednor Rd 
21218 

  Back River 

Sanitary lateral determined to be leaking into the 
storm pipe. Oncall contractor doing cctv for 
laterals.Waiting for lateral launch cctv.Waiting on 
completion by contractor. 

Followup on repair Not Resolved 162 27,994 
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21BR07 10/21/21 3626 Ednor Rd 
21218 

  Back River 

Sanitary lateral determined to be leaking into the 
storm pipe. Oncall contractor doing cctv for 
laterals.Waiting for lateral launch cctv.Waiting on 
completion by contractor. 

Followup on repair Not Resolved 162 27,994 

 

21BR08 10/30/21 3630 Ednor Rd 
21218 

  Back River 

Sanitary lateral determined to be leaking into the 
storm pipe. Oncall contractor doing cctv for 
laterals.Repair work sent to oncall contractor.Waiting 
on completion by contractor. 

Followup on repair Not Resolved 153 26,438 

 

22JF01 02/11/22 3601 Clarks Ln 
21215 

  Jones Falls 

Sewage is leaking from the properties sewer lateral 
into the properties storm pipe. NOC sent to Property 
Manager. NOC received on 3/8/22.  Inspection being 
done by plumber. 

Followup on repair Not Resolved 49 705,600 

 

22BR01 03/15/22 Overland Ave Outfall 
21214 

  Back River 
Old combined sewer pipe conveying sewage into the 
storm. OCR determining how to proceed with 
investigation. 

Under investigation by OCR Not Resolved 17 979 

 

1 For any SDUO confirmed as originating from the collection system, footnote the SDUO with the date the written SSO report was submitted to MDE 
2 For sites that have not yet been resolved, "Estimated Volume (Gal)" is readjusted each quarter to reflect the elapse of time and any recent field information (flow, NH3, TKN) that may have been collected for a given site. 

3 For all active sites the City ultimately plans on calculating flows using TKN - per guidelines of the approved protocol by EPA; flows calculated utilizing TKN or Ammonia concentrations 
4 Volume is calculated based on the Sewer Discharges of Unknown Origin Quantification Protocol dated November 12, 2010, and submitted by the City to the U.S. Environmental Protection Agency (EPA) on November 18, 2010. 
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