

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Acting Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

Water Contract 1373: Water Infrastructure Replacement &  
Rehabilitation at Various Locations

October 4, 2021

To Whom it May Concern,  
Below is the project construction status update

Work in Progress

- Restoration work is ongoing

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Darron.Waller@baltimorecity.gov](mailto:Darron.Waller@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Darron Waller*

Darron Waller  
Project Manager  
DPW, Office of Engineering and Construction  
[Darron.Waller@baltimorecity.gov](mailto:Darron.Waller@baltimorecity.gov)  
Phone: 410-396-8189