

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Interim Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

**Water Contract 1252: Grantley Rd & Vicinity
Water Main Rehabilitation**

October 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- All pipe work associated with this project is complete.
- Concrete Base repair on Hilton Road between Liberty Height Road and Sequoia Avenue.
- Roadway Restoration on Columbus Drive
- Roadway Restoration on Lewin Avenue, Sequoia Avenue, and Grantley Road

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact:
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua.Ford@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Joshua Ford

Joshua Ford
Project Manager
DPW, Office of Engineering and Construction
Joshua.Ford@baltimorecity.gov
Phone: 443-860-1050