

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Interim Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

**Water Contract 1258: Frederick Ave & Vicinity Lambeth & Kemble Roads
Water Main Replacement**

December 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- All water main work has been completed on this project.
- Roadway restoration in the 2500-2700 blocks of West Baltimore and 100-300 blocks of South Catherine Street.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact:

Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator

443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua.Ford@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Joshua Ford

Joshua Ford

Project Manager

DPW, Office of Engineering and Construction

Joshua.Ford@baltimorecity.gov

Phone: 443-860-1050