

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Interim Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1258: Frederick Ave & Vicinity Lambeth & Kemble Roads
Water Main Replacement

October 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- Connecting of new watermain to existing water main delivery system throughout the project area.
- Sampling and testing of newly installed watermain throughout the project area.
- Begin Water Service Connections on South Catherine and West Baltimore Street.
- Roadway restoration throughout the project area
-

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact:

Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator

443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua.Ford@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Joshua Ford

Joshua Ford

Project Manager

DPW, Office of Engineering and Construction

Joshua.Ford@baltimorecity.gov

Phone: 443-860-105