

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Interim Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

**Water Contract 1275: Ellamont St/Springlake Way &
Vicinity Water Main Replacement**

February 4, 2024

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- GPS location of newly installed water main and associated apparatuses.

Spring Lake Way Area (Homeland Community)

- All work has been completed in the homeland Community.

Ellamont Area (Walbrook Community)

- All Water main work has been completed in the Walbrook area.
- Surface restoration on West North Ave from Edgewood Street to North Rosedale Street Expected in March 2024.
- GPS location of newly installed water main and associated apparatuses.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction,
please contact: Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua.Ford@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Joshua Ford

Joshua Ford
Project Manager
DPW, Office of Engineering and Construction
Joshua.Ford@baltimorecity.gov
Phone: 443-860-1050