

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Acting Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

**Water Contract 1275: Ellamont St/Springlake Way &
Vicinity Water Main Replacement**

June 3, 2024

To Whom it May Concern,
Below is the project construction status update.

THIS IS THE FINAL UPDATE FOR THIS PROJECT AS ALL WORK IS COMPLETE

Work in Progress:

Spring Lake Way Area (Homeland Community)

- All work has been completed in the Homeland Community.

Ellamont Area (Walbrook Community)

- All Water main work has been completed in the Walbrook area.
- Surface restoration on West North Ave from Hilton to North Rosedale Street was completed in may.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction,
please contact: Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua.Ford@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Joshua Ford

Joshua Ford
Project Manager
DPW, Office of Engineering and Construction
Joshua.Ford@baltimorecity.gov
Phone: 443-860-1050