



Water Contract 1288 – Small Water Main Replacement  
and Rehabilitation in Beechfield, Yale Heights Neighborhoods  
and Vicinity

July 4, 2024

To Whom it May Concern,  
Below is the project construction status update.

**Work in Progress:**

- The temporary water bypass system for upcoming water main rehabilitation work has been activated on Stafford St, Long Island Ave, Cedar Garden Rd, South Wickham Rd, and South Beechfield Ave.
- Mechanical cleaning and CCTV review of water mains to be rehabilitated has begun at all above locations. Cement lining of these mains will take place in the coming weeks / months.
- Concrete roadway restoration has been completed on Gibson Rd, Vancouver Rd, Queensgate Rd, and Williston St.
- Asphalt roadway restoration will begin on the 4300 – 4400 Blocks of Parkton St and the 4400 Block of Eldone Rd in the coming weeks.
- Installation of new 10 inch water main has recently been completed on 4900 Cedar Garden Rd and installation of new 16” water main has been completed on the 4900 Block of Stafford St.

**Americans with Disabilities Act (ADA) Notice**

If an ADA Accommodation is needed during the construction, please contact:

Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator  
443-202-5446 (Cell)

[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Christopher.Munroe@baltimorecity.gov](mailto:Christopher.Munroe@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>. Sincerely,

Sincerely  
*Chris Munroe*  
Christopher Munroe

Project Manager

DPW, Office of Engineering and Construction

[Christopher.Munroe@baltimorecity.gov](mailto:Christopher.Munroe@baltimorecity.gov)

Phone: 802-598-1155