



Water Contract 1288 – Small Water Main Replacement
and Rehabilitation in Beechfield, Yale Heights Neighborhoods
and Vicinity

September 4, 2024

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- The temporary water bypass system for upcoming water main rehabilitation work remains activated on Long Island Ave, Cedar Garden Rd, Thornfield Rd, South Wickham Rd, and South Beechfield Ave.
- Mechanical cleaning and CCTV review of water mains to be rehabilitated has been completed at all above locations. Cement lining and final inspection of these mains will take place in the coming weeks.
- Installation of new 8” water main has been completed on the 300 – 400 blocks of Long Island Ave.
- Final roadway restoration was completed on the 4700 – 4800 blocks of Williston St, and on the 500 block of Brisbane Rd.
- Installation of new 16” water main has been completed on the 4900 block of Stafford St. Water service connections to residences have also been completed on this block.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact:

Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator

443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Christopher.Munroe@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>. Sincerely,

Sincerely

Chris Munroe
Christopher Munroe

Project Manager

DPW, Office of Engineering and Construction

Christopher.Munroe@baltimorecity.gov

Phone: 802-598-1155