

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Acting Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

**Water Contract 1374: Water Infrastructure
Replacement At Various Locations**

August 4, 2024

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- Water main installation on the 300 block of Bethal
- Testing 20-inch watermain on E. Pratt St.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact:

Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator

443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Nicholas.fazio@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Nick Fazio

Nick Fazio
Project Manager
DPW, Office of Engineering and Construction
Nicholas.fazio@baltimorecity.gov
Phone: 443-257-7924