

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Acting Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

**Water Contract 1374: Water Infrastructure
Replacement At Various Locations**

September 4, 2024

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- By-pass passed on S Eden St and switch from main
- Water main replacement of 20-inch water main on 1400 E Pratt St
- Prep for tie in work on Gough St and Broadway

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact:
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Nicholas.fazio@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Nick Fazio

Nick Fazio
Project Manager
DPW, Office of Engineering and Construction
Nicholas.fazio@baltimorecity.gov
Phone: 443-257-7924