

City of Baltimore

Brandon M. Scott, Mayor



DEPARTMENT OF PUBLIC WORKS
Khalil Zaied, Acting Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1391 – Lower Fells Point Water Main Replacements

April 4, 2024

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- Saw-cutting of the roadway and installation of new 16” water main will continue Fleet St between S. Caroline St and S. Central Ave
- Installation of new 12” water main will be completed on the 600 block of S. Caroline St.
- Service installations will be completed on the 600 block of S. Bethel St
- Service installations will proceed to the 1600 block of Aliceanna St between S. Bond St and S. Bethel St.
- Installation of new 6” water main will begin on S. Dallas St between Aliceanna St and Dock St later in the month of April.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact:
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Christopher.Munroe@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Chris Munroe

Christopher Munroe
Project Manager
DPW, Office of Engineering and Construction
Christopher.Munroe@baltimorecity.gov
Phone: 802-598-1155