

City of Baltimore

Brandon M. Scott, Mayor



DEPARTMENT OF PUBLIC WORKS
Richard J. Luna, Interim Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1391 – Lower Fells Point Water Main Replacements

February 4, 2024

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- Installation of new 8" main on the 700 block of Bethel St and the 500 - 600 blocks of Bond St.
- Installed one new hydrant on the 1600 block of Aliceanna St.
- Installed two (2) new 8" gate valves on the 600 block of South Bond St
- Installed one (1) new 8" gate valves on the 700 block of South Bethel St

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact:
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Christopher.Munroe@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Chris Munroe

Christopher Munroe
Project Manager
DPW, Office of Engineering and Construction
Christopher.Munroe@baltimorecity.gov
Phone: 802-598-1155