

City of Baltimore

Brandon M. Scott, Mayor



DEPARTMENT OF PUBLIC WORKS  
Richard J. Luna, Interim Director  
Abel Wolman Municipal Building, 6<sup>th</sup> Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

## Water Contract 1391 – Lower Fells Point Water Main Replacements

July 4, 2024

To Whom it May Concern,  
Below is the project construction status update.

### Work in Progress:

- Water service reconnections to residences are underway on the 500 Block of S. Bond St.
- Installation of new water mains has recently been completed on the 700 – 800 Blocks of S. Dallas St, as well as, on the 1500 Block of Lancaster St. Disinfection and sampling of the new mains is underway.
- Water service reconnections will proceed to the 700 – 800 Blocks of S. Dallas St and 1500 Lancaster St in the coming weeks.
- Final roadway restoration has been completed on the 700 – 800 Blocks of S. Bethel St, as well as, on the 1600 Block of Aliceanna St and the 700 Block of S. Eden St.
- Final roadway restoration will proceed to other project areas in the coming weeks / months. Specific locations and sequence of operations is to be determined.

### Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact:

Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator  
443-202-5446 (Cell)

[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Christopher.Munroe@baltimorecity.gov](mailto:Christopher.Munroe@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Chris Munroe*

Christopher Munroe

Project Manager

DPW, Office of Engineering and Construction

[Christopher.Munroe@baltimorecity.gov](mailto:Christopher.Munroe@baltimorecity.gov)

Phone: 802-598-1155