


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy, Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

## Water Contract 1257: Falls Rd & Vicinity Water Main Replacement

August 4, 2023

To Whom it May Concern,  
Below is the project construction status update.

### Work in Progress

- Final Restoration: Milling and Overlay (Re-Paving) of Falls Rd.
  - 4000 Block of Falls Rd – 3700 Block of Falls Rd.
- Final Restoration: Concrete Repairs
  - Weldon & Buena Vista
- 

### Upcoming Work

- Restoration work

#### Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT  
ADA Compliance Division, ADA Coordinator  
443-202-5446 (cell)  
[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Aaron.Holloway@baltimorecity.gov](mailto:Aaron.Holloway@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Aaron Holloway*

Aaron Holloway  
Project Manager  
DPW, Office of Engineering and Construction  
[Aaron.Holloway@baltimorecity.gov](mailto:Aaron.Holloway@baltimorecity.gov)  
Phone: 410-396-8189