

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1258: Frederick Ave & Vicinity Lambeth & Kemble Roads
Water Main Replacement

July 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Saw cutting of roadway for pipe installation on West Baltimore Street (2400-2700 block), Tyrone Street (300 block), Stinson Street (300 block), and Kinsey Ave (2700- 2800 block)
- Begin pipe, valve and fire hydrant installation on West Baltimore St, Tyrone Street, Stinson Street, and Kinsey Ave
- Testing of installed water main on West Baltimore St, Tyrone St, Stinson Street, and Kinsey Ave
- Begin pavement repairs and resurfacing in the 200 block of Kemble Road and 200 block of Lambeth Road.

Upcoming Work

- Restoration

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT
ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua.Ford@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Joshua Ford

Joshua Ford
Project Manager
DPW, Office of Engineering and Construction
Joshua.Ford@baltimorecity.gov
Phone: 443-860-1050