

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy, Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

## Water Contract 1274: Carrollton Ave and Vicinity Water Main Replacement

August 4, 2023

To Whom it May Concern,  
Below is the project construction status update.

### Work in Progress

- Completed pipework and will resume paving operations.
- Base repair and paving on Arlington, N Carey, Franklin Ave, Edmondson Ave, Harlem
- Removal of temporary by-pass piping

### Upcoming Work

- Restoration work

#### Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT  
ADA Compliance Division, ADA Coordinator  
443-202-5446 (cell)

[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Michael.Sedler@baltimorecity.gov](mailto:Michael.Sedler@baltimorecity.gov)

. Additional information and resources are also available on our website

<https://publicworks.baltimorecity.gov/>.

Sincerely,

*Michael Sedler*

Michael Sedler

Project Manager

DPW, Office of Engineering and Construction

[Michael.Sedler@baltimorecity.gov](mailto:Michael.Sedler@baltimorecity.gov)

Phone: 443-417-6592