

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1275: Ellamont St / SpringlakeWay & Vicinity
Water Main Replacement

December 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- GPS location of newly installed water main and associated apparatuses.

SpringLake Way Area (Homeland Community)

- All work has been completed in the homeland Community.

Ellamont Area (Walbrook Community)

- All Water main work has been completed in the Walbrook area.
- Pavement Base repair and surface restoration throughout the area where Water Main work was previously completed.

Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua.Ford@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Joshua Ford

Joshua Ford
Project Manager
DPW, Office of Engineering and Construction
Joshua.Ford@baltimorecity.gov
Phone: 443-860-1050