


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1275: Ellamont St / SpringlakeWay & Vicinity Water Main Replacement

August 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

SpringLake Way Area (Homeland Community)

- Pavement base repair and surface pavement restoration in the 5200-5400 Blocks of Springlake way, 200-300 Blocks of Taplow Road, 200 block of Upor Road and the 5200-5400 Blocks of Purlington way.
- Sidewalk restoration throughout the Homeland Community
- Green area restoration throughout the Homeland Community

Ellamont Area (Walbrook Community)

- Water Main installation in the 2900 block of block of Windsor Ave, and 2000-2200 block of N. Longwood Street
- New water main flushing, disinfection, pressure testing and water sample collection and laboratory testing.
- Water house service connections in the 3000 blocks of Poplar Terrace, 3000 block of Elgin Avenue and 3000 block of Walbrook Avenue.

While water house connections are occurring in various areas a temporary service outage may be experienced by some residents. This outage normally only list between 30 Minutes to one hour.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua.Ford@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Joshua Ford

Joshua Ford
Project Manager
DPW, Office of Engineering and Construction
Joshua.Ford@baltimorecity.gov
Phone: 443-860-1050