CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



## DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy, Director Abel Wolman Municipal Building, 6th Floor 200 N. Holliday Street Baltimore, Maryland 21202

## Water Contract 1275: Ellamont St / SpringlakeWay & Vicinity Water Main Replacement

October 4, 2023

To Whom it May Concern, Below is the project construction status update.

## Work in Progress SpringLake Way Area (Homeland Community)

- Pavement Base repair and Surface Pavement restoration in the areas affected by the water main replacement work on, Taplow Road, Saint Albans Way, Saint Dunstans Way, Broadmoor Road, Paddington Road, and Witherspoon Road
- Sidewalk, Curb and Gutter Restoration throughout the Homeland Community.
- Green Area Restoration throughout the Homeland Community.

## Ellamont Area (Walbrook Community)

- Water Main installation in the 3100-3400 block of West North Avenue.
- New water main flushing, Disinfection, Pressure testing and water sample collection and Laboratory testing.
- Water House service connections in the 2100-2300 block of North Longwood Street, and 2200 Block of North Rosedale Street.
- Pavement Base repair restoration in the 2100-2200 Blocks of North Rosedale Street, and the 3200 block of Clifton Avenue

Americans with Disabilities Act (ADA) Notice If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator 443-202-5446 (cell) <u>Valorie.lacour@baltimorecity.gov</u>

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua Ford@baltimorecity.gov . Additional information and resources are also available on our website https://publicworks.baltimorecity.gov/.

Sincerely,

Joshua Ford

Joshua Ford Project Manager DPW, Office of Engineering and Construction Joshua.Ford@baltimorecity.gov Phone: 443-860-1050