


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

Water Contract 1290: Downtown Area & Madison St- Water Main Replacement

December 4, 2023

To Whom it May Concern,  
Below is the project construction status update.

**Work in Progress**

- Remove Bypass on Pleasant St- 1 small 1" service.
- Remove Bypass 328 Charles 6" and 330 Charles 4" Services
- Remove Bypass 345 Charles 6" service and 415 Charles 6" Service
- Reconnecting services to water main

**Upcoming Work:**

- Phase 5 10" Relocate Saratoga (600')
- PSI Test Saratoga
- Samples Saratoga
- Phase 4 20" Relocate Calvert (700' Orleans to Centre)
- Build and set 20" Vault at Calvert and E. Pleasant

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT  
ADA Compliance Division, ADA Coordinator  
443-202-5446 (cell)

[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Utieyin.Edema-Eyen@baltimorecity.gov](mailto:Utieyin.Edema-Eyen@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Utieyin Eyen*

Utieyin.Edema-Eyen (UT)  
Project Manager  
DPW, Office of Engineering and Construction  
[Utieyin.Edema-Eyen@baltimorecity.gov](mailto:Utieyin.Edema-Eyen@baltimorecity.gov)  
Phone: 410-845-0143