


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Acting Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1290: Downtown Area & Madison St- Water Main Replacement

July 4, 2024

To Whom It May Concern,
Below is the project construction status update.

Work in Progress

- N. Calvert Street Installation of water main and appurtenance.
- Davis Street installation of water main and appurtenance
- St. Paul St. at E. Lexington St. (Phase 3) installation of water main and appurtenance.

Upcoming Work:

- E. Baltimore St. (Phase 3) Installation water main and appurtenance.
- N. Charles St. (Phase 3) Installation water main and appurtenance.
- E. Saratoga St. (Phase 3) Installation water main and appurtenance.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Utieyin.Edema-Eyen@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

A handwritten signature in black ink that reads 'Utieyin Edema-Eyen'.

Dr. Utieyin.Edema-Eyen (UT)
Project Manager
DPW, Office of Engineering and Construction
Utieyin.Edema-Eyen@baltimorecity.gov
Phone: 410-845-0143