

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1290: Downtown Area & Madison St- Water Main Replacement

March 4, 2024

To Whom It May Concern,
Below is the project construction status update.

Work in Progress

- Installing 20" Water Main 400-500 Block of N. Calvert Street

Upcoming Work:

- St. Paul St. at E. Lexington St. (Phase 3) Installation of Water Main and Appurtenance.
- E. Baltimore St. (Phase 3) Installation Water Main and Appurtenance.
- N. Charles St. (Phase 3) Installation Water Main and Appurtenance.
- E. Saratoga St. (Phase 3) Installation Water Main and Appurtenance.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT
ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Utieyin.Edema-Eyen@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Utieyin Eyen

Dr. Utieyin.Edema-Eyen (UT)
Project Manager
DPW, Office of Engineering and Construction
Utieyin.Edema-Eyen@baltimorecity.gov
Phone: 410-845-0143