


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

## Water Contract 1290: Downtown Area & Madison St- Water Main Replacement

November 13, 2024

To Whom It May Concern,  
Below is the project construction status update.

### Work in Progress

- St. Paul St. at Fayette St. to Baltimore St Service connection.
- W. Franklin St., from Cathedral St. to Tyson St Water Service Connection.
- Tyson St., from W. Franklin St. to Mulberry St Water Service Connection.

### Upcoming Work:

- E. Baltimore St. (Phase 3) Installation Water Main and Appurtenance.
- N. Charles St. (Phase 3) Installation Water Main and Appurtenance.
- Davis Street, E. Saratoga St./N. Calvert St Final Restoration

### Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT  
ADA Compliance Division, ADA Coordinator  
443-202-5446 (cell)  
[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Utieyin.Edema-Eyen@baltimorecity.gov](mailto:Utieyin.Edema-Eyen@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Utieyin Edema*

Dr. Utieyin.Edema-Eyen (UT)  
Project Manager  
DPW, Office of Engineering and Construction  
[Utieyin.Edema-Eyen@baltimorecity.gov](mailto:Utieyin.Edema-Eyen@baltimorecity.gov)  
Phone: 410-845-0143