


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1290: Downtown Area & Madison St- Water Main Replacement

October 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Saw cutting 300-400 Block N. Charles St
- Installing water main at N. Lovegrove Alley from E. Hamilton to E. Centre St
- Hooking up water service connection.
- Shutdown at N. Charles St and E. Franklin to install double caps.

Upcoming Work:

- Install 8-inch water main.
- Install temporary bypass.
- Chlorine testing

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT
ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Utieyin.Edema-Eyen@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Utieyin Eyen

Utieyin.Edema-Eyen (UT)
Project Manager
DPW, Office of Engineering and Construction
Utieyin.Edema-Eyen@baltimorecity.gov
Phone: 410-845-0143