


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Acting Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

Water Contract 1290: Downtown Area & Madison St- Water Main Replacement

September 6, 2024

To Whom It May Concern,  
Below is the project construction status update.

**Work in Progress**

- N. Calvert Street installation of water main and appurtenance.
- St. Paul St. at E. Lexington St. (Phase 3) water main and appurtenance installation.
- W. Franklin St., from Cathedral St. to Tyson St water main and appurtenance installation.
- Tyson St., from W. Franklin St. to Mulberry St water Main and appurtenance installation.

**Upcoming Work:**

- E. Baltimore St. (Phase 3) installation water main and appurtenance.
- N. Charles St. (Phase 3) installation water main and appurtenance.
- E. Saratoga St. (Phase 3) installation water main and appurtenance.
- Davis Street final restoration

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT  
ADA Compliance Division, ADA Coordinator  
443-202-5446 (cell)  
[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Utieyin.Edema-Eyen@baltimorecity.gov](mailto:Utieyin.Edema-Eyen@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Utieyin Edema*

Dr. Utieyin.Edema-Eyen (UT)  
Project Manager  
DPW, Office of Engineering and Construction  
[Utieyin.Edema-Eyen@baltimorecity.gov](mailto:Utieyin.Edema-Eyen@baltimorecity.gov)  
Phone: 410-845-0143