

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deput, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1291: Wilkens Ave., Frederick Ave.
Vicinity Water Main Replacement

August 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

Final Restoration: Milling and Overlay (Re-Paving Roads) on Wilkins Ave & Frederick Ave

- Pavements will be completed by early-August.

Upcoming Work

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Aaron.Holloway@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Aaron Holloway

Aaron.Holloway
Project Manager
DPW, Office of Engineering and Construction
[Aaron.Holloway @baltimorecity.gov](mailto:Aaron.Holloway@baltimorecity.gov)
Phone: 443-890-4300