

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1291: Wilkens Ave., Frederick Ave.
Vicinity Water Main Replacement

July 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- All utility work is completed.

Upcoming Work

- Restoration Work and paving markings will be restored

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Aaron.Holloway@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Aaron Holloway

Aaron.Holloway
Project Manager
DPW, Office of Engineering and Construction
Aaron.Holloway@baltimorecity.gov
Phone: 443-890-4300