


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Interim Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1292: Belair Rd & Vicinity - Water Main Replacement

December 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Street restoration on Belair Rd, Raspe Ave, Everall Ave, and Glenmore Ave.
- Excavation starting on Marthluth Ave and Glenarm Ave
- Installing thrust blocks for watermain on Glenmore Ave

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator

443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Nicholas.Fazio@baltimorecity.gov

. Additional information and resources are also available on our website

<https://publicworks.baltimorecity.gov/>.

Sincerely,

Nick Fazio

Nick Fazio
Project Manager
DPW, Office of Engineering and Construction
Nicholas.Fazio@baltimorecity.gov
Phone: 443-257-7934