


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Interim Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

## Water Contract 1292: Belair Rd & Vicinity - Water Main Replacement

February 4, 2024

To Whom it May Concern,  
Below is the project construction status update.

### Work in Progress

- 8" water main replacement across 6100 Belair Road
- Restoration on Belair Rd and Benton Heights Rd

### Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator

443-202-5446 (Cell)

[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Nicholas.Fazio@baltimorecity.gov](mailto:Nicholas.Fazio@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Nick Fazio*

Nick Fazio  
Project Manager  
DPW, Office of Engineering and Construction  
[Nicholas.Fazio@baltimorecity.gov](mailto:Nicholas.Fazio@baltimorecity.gov)  
Phone: 443-257-7934