


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Interim Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1292: Belair Rd & Vicinity - Water Main Replacement

March 4, 2024

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Laying out by-pass for cleaning and lining 20in on Belair Rd.
- Laying out bypass on Cedonia Ave, Mannington Ave, Belair Rd, and Marluth Ave.
- Crews saw cutting, preparing for cleaning and lining on Belair Rd.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator

443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Nicholas.Fazio@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Nick Fazio

Nick Fazio
Project Manager
DPW, Office of Engineering and Construction
Nicholas.Fazio@baltimorecity.gov
Phone: 443-257-7934