


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

## Water Contract 1292: Small Water Main Replacements at Various Locations Belair Road Area

November 13, 2024

To Whom it May Concern,  
Below is the project construction status update.

### Work in Progress

- Milling and paving work from Springwood Ave to Belmar Ave on Belair Rd
- Fix roadway box at Belair Rd & Kolb Ave
- Backfill work at 6600 BLK Belair Rd
- Milling and paving work from Parkmont Ave to Belmar Ave on Belair Rd
- Install nipple at Belair Rd & Kolb Ave
- Backfill at Belair Rd & Kolb Ave

### Upcoming Work

- 6403 Belair to 6655 Belair bypass removal and 26 meters to be changed

### Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT  
ADA Compliance Division, ADA Coordinator  
443-202-5446 (cell)  
[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [baltimorecity.gov](mailto:baltimorecity.gov)  
. Additional information and resources are also available on our website  
<https://publicworks.baltimorecity.gov/>.

Sincerely,

*Utieyin Edema*

Dr. Utieyin.Edema-Eyen (UT)  
Project Manager  
DPW, Office of Engineering and Construction  
[Utieyin.Edema-Eyen@baltimorecity.gov](mailto:Utieyin.Edema-Eyen@baltimorecity.gov)  
Phone: 410-845-0143