



Sanitary Contract 963 - Improvements to the Sanitary Sewers in the south west area of Baltimore City and Maidens Choice Pressure Sewer Assessment and Upland Sewer Replacement

February 1, 2021

To whom it may concern,
Below is the project construction status update

Work in Progress / Complete

- After a temporary suspension of the work, a small amount of work on the sanitary sewer system has been completed at various locations in the project area.
- Where necessary, local traffic control will be established for the safety of the crew and public

Upcoming Work (January – February 2021)

- **Inspection and cleaning of the sanitary sewer system in the lower Gwynn's Fall Park.**
 - The work in the Park will consist of bypass pumping of the wastewater flow so that the Contractor can clean and CCTV inspection the sewer system.
 - Construction activity will be occurring in the Park; however, the trail will remain open during the entire work period.
 - The exact start date for the work is pending. Once the work begins, it is expected to take approximately 2-3 months.

We hope this provides insight for the upcoming work as we strive to timely and safety complete this project. If you have any questions, please call. Additional information and resource area also available at our website <https://publicworks.baltimorecity.gov>

Sincerely,

Jerry Henger
Construction Project Supervisor I
DPW, Office of Engineering and Construction
Jerry.Henger@baltimorecity.gov