CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Matthew W. Garbark, Acting Director Abel Wolman Municipal Building, 6th Floor 200 N. Holliday Street Baltimore, Maryland 21202

Sanitary Contract 963 - Improvements to the Sanitary Sewers in the south west area of Baltimore City and Maidens Choice Pressure Sewer Assessment and Upland Sewer Replacement

May 1, 2021

To whom it may concern,
Below is the project construction status update

Work in Progress / Complete

- Heavy construction is occurring in the lower part of the park, south of Wilkens Avenue.
- The work consists of installing and setting up a bypass pumping system so that the Contractor can clean and CCTV inspect the sewer lines.
- Where necessary, local traffic control will be established for the safety of the crew and public.

Upcoming Work (May 2021)

- Inspection and cleaning of the sanitary sewer system in the Lower Gwynn's Fall Park.
 - The work in the Park will consist of bypass pumping of the wastewater flow so that the Contractor can clean and CCTV inspection the sewer system.
 - Construction activity will be occurring in the Park; however, the trail will remain open during the entire work period.
 - The work will continue for another 2 to 3 months.
 - Work will also begin shortly on the north section of the Park, the area north of Wilkens
 Avenue and south of Frederick Ave. This work will begin in 2-3 weeks. The work area is not
 located near the Park trail and will be fenced off during construction.

Below are some pictures to highlight work in-progress and recently accomplished:







We hope this provides insight for the upcoming work as we strive to timely and safety complete this project. If you have any questions, please call. Additional information and resource area also available at our website https://publicworks.baltimorecity.gov

Sincerely,

Jerry Henger
Construction Project Supervisor I
DPW, Office of Engineering and Construction
Jerry.Henger@baltimorecity.gov