


---

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Matthew W. Garbark, Acting Director  
Abel Wolman Municipal Building, 6th  
Floor 200 N. Holliday Street  
Baltimore, Maryland 21202

---

Sanitary Contract 965 (Improvements to the Sanitary Sewers in the  
North East area of Baltimore City)

February 1, 2021

To whom it may concern,  
Below is the project construction status update

Work in Progress:

- Sewer rehabilitation and manhole installation  
Sanitary pipe replacement and rehabilitation behind 2919 Overland Avenue.

Upcoming Work (February 2021)

- Sanitary sewer replacement and rehabilitation in conjunction with manhole installation and rehabilitation will continue behind 2919 Overland Avenue.  
Heavy machinery will be used (construction noise is expected).  
Sewer flow will be diverted and managed with bypass pumps (some operational noise is expected)  
Work is expected to continue for approximately two months.

Below are some pictures to highlight work accomplished to-date.





We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/> .

*Aurelian Nicolau*

Aurelian Nicolau  
Construction Project Supervisor I  
DPW, Office of Engineering & Construction  
[Aurelian.Nicolau@baltimorecity.gov](mailto:Aurelian.Nicolau@baltimorecity.gov)