

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Matthew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th
Floor 200 N. Holliday Street
Baltimore, Maryland 21202

Sanitary Contract 965 (Improvements to the Sanitary Sewers in the
North East area of Baltimore City)

March 1, 2021

To whom it may concern,
Below is the project construction status update

Work in Progress:

- Sewer rehabilitation and manhole installation
Sanitary pipe replacement and rehabilitation behind 2919 Overland Avenue.

Upcoming Work (March 2021)

- Sanitary sewer replacement and rehabilitation in conjunction with manhole installation and rehabilitation will continue behind 2919 Overland Avenue.
Heavy machinery will be used (construction noise is expected).
Sewer flow will be diverted and managed with bypass pumps (some operational noise is expected)
Work is expected to continue for approximately one month.
- Site restoration will be performed immediately after sanitary work is finalized.
- Armistead Gardens Park restoration with tree planting and grass seeding will start in the middle of March 2021.

Below are some pictures to highlight work accomplished to-date.





We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Aurelian Nicolau

Aurelian Nicolau
Construction Project Supervisor I
DPW, Office of Engineering & Construction
Aurelian.Nicolau@baltimorecity.gov