

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Jason W. Mitchell, Director
Abel Wolman Municipal Building, 6th
Floor 200 N. Holliday Street
Baltimore, Maryland 21202

Sanitary Contract 965 (Improvements to the Sanitary Sewers in the
North East area of Baltimore City)

July 25, 2022


To whom it may concern,
Below is the project construction status update

Work in Progress:


Pre-CCTV, point repair sanitary sewer repairs, pipe replacement, Pipe lining, lateral rehabilitation and manhole rehabilitation in progress for sanitary subbasins HR # 8 , 17, 18, 20, 27A, 38, 44, and JF # 18, 20.


Upcoming Work (August 2022)

Pre-CCTV, point repair, sanitary sewer repairs, pipe replacement, pipe lining, lateral rehabilitation and manhole rehabilitation will continue for sanitary subbasins HR # 8 , 17, 18, 20, 27A, 38, 44, and JF # 18, 20.



Below are some pictures to highlight work accomplished to-date.





MA 68:VT-e 550S 0 mul
surtsvA xloniswW 10ð
9jomijlsB
bnklyslM



Jun 6, 2022 9:18:00 AM
601 Wyanoke Avenue
Baltimore
Maryland



Jun 7, 2022 12:24:44 PM
3901 Juniper Road
Baltimore
Maryland



We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Aurelian Nicolau

Aurelian Nicolau
Construction Project Supervisor II
DPW, Office of Engineering & Construction
Aurelian.Nicolau@baltimorecity.gov