


---

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Jason W. Mitchell, Director  
Abel Wolman Municipal Building, 6th  
Floor 200 N. Holliday Street  
Baltimore, Maryland 21202

---

Sanitary Contract 965 (Improvements to the Sanitary Sewers in the  
North East area of Baltimore City)

April 25, 2022


To whom it may concern,  
Below is the project construction status update

Work in Progress:

Pre-CCTV, point repair sanitary sewer repairs, pipe replacement, Pipe lining, lateral rehabilitation and manhole rehabilitation in progress for sanitary subbasins HR # 8 , 17, 18, 20, 27A, 38, 44, and JF # 18, 20.

Upcoming Work (May 2022)

Pre-CCTV, point repair, sanitary sewer repairs, pipe replacement, pipe lining, lateral rehabilitation and manhole rehabilitation will continue for sanitary subbasins HR # 8 , 17, 18, 20, 27A, 38, 44, and JF # 18, 20.






Below are some pictures to highlight work accomplished to-date.







We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

*Aurelian Nicolau*

Aurelian Nicolau  
Construction Project Supervisor II  
DPW, Office of Engineering & Construction  
[Aurelian.Nicolau@baltimorecity.gov](mailto:Aurelian.Nicolau@baltimorecity.gov)