

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Jason W. Mitchell, Director
Abel Wolman Municipal Building, 6th
Floor 200 N. Holliday Street
Baltimore, Maryland 21202

Sanitary Contract 965 (Improvements to the Sanitary Sewers in the
North East area of Baltimore City)

October 1, 2021


To whom it may concern,
Below is the project construction status update

Work in Progress:

Pre-CCTV, point repair sanitary sewer repairs, pipe replacement, Pipe lining, lateral rehabilitation and manhole rehabilitation in progress for sanitary subbasins # 8 , 17, 18, 20, 27A, 38 and 44.
Armistead Gardens Park restoration finalized.

Upcoming Work (October 2021)


- Pre-CCTV, point repair sanitary sewer repairs, pipe replacement, pipe lining, lateral rehabilitation and manhole rehabilitation will continue for sanitary subbasins # 8 , 17, 27A, 38 and 44. New subbasin JF 20 and 18 added for CCTV and further rehabilitation



Metered Basin HR 17
HR Project 02




Metered Basin HR 27A HR Project 02



Below are some pictures to highlight work accomplished to-date.





We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Aurelian Nicolau

Aurelian Nicolau
 Construction Project Supervisor I
 DPW, Office of Engineering & Construction
 Aurelian.Nicolau@baltimorecity.gov