


DEPARTMENT OF PUBLIC WORKS

Sanitary Sewer Modified Consent Decree

Project Facts



SC #1021:

CCTV Inspection of Sanitary Sewers in in Baltimore City - Zone C

Project Purpose

To comply with the conditions of the City's Modified Consent Decree with the U.S. EPA and MDE

- To inspect a sewer system that is up to 100 years old
- To prioritize pipe rehabilitation work through condition assessment
- To indirectly:
 - improve sewage flows and pipe capacity
 - To reduce/eliminate sewer overflows
 - To eliminate street closures due to sewer pipe collapses
 - To improve water quality in streams
 - To prevent sewer back-ups into private property


Project Area Map



Project History

In 2002 the City of Baltimore (City) entered a Consent Decree with the U.S. Environmental Protection Agency (EPA) and the Maryland Department of the Environment (MDE). A Consent Decree is an agreement made in court by the parties to settle a suit in equity. In 2017, the Modified Consent Decree (MCD) was entered to address sewer system deficiencies in a proactive program by 2030. More information on the Consent Decree can be found at: <http://publicworks.baltimorecity.gov/>

Project Schedule



DEPARTMENT OF PUBLIC WORKS

Sanitary Sewer Modified Consent Decree

Project Facts



SC #1021:

CCTV Inspection of Sanitary Sewers in Baltimore City

Project Updates

- NTP 03-27-2023
- Authorized Time 1,097 CCD
- Authorized Total 1,695,300.00
- Days Used to Date 298 CCD (27.2%)
- Days Remaining 799 CCD
- Work Completed \$92,721.28 (5.46%)
- Contract Completion Date 03-27-2026
- MBE Goals 54.5% MBE to Date: \$44,971.88 (48.50%)
- WBE Goal 5% WBE to Date: \$41,368.29 (44.61%)
- Currently No crews onsite currently (recently crews were out locating CNL manholes)
- WO #001,002 CCTV has not been resubmitted.
- WO # 003 CCTV is pending on re-submission.
- WO #001, 002, 003 manhole inspections are pending re-submission.
- Currently all the CCTV and Manhole/CCTV inspections have almost been completed besides some inspections that require additional items (ROE, CNL, CNA).

Project Activities

- CCTV of Sanitary Sewers (20,100 LF)
- Cleaning of Sanitary Sewers (20,100 LF)
- Replacement of Sanitary Sewers (12,100 LF)
- Installation of new Sanitary Sewers (8,000 LF)
- Reconnection of Sanitary Sewer (200 EA)
- Vertical Replacement of Manholes (690 V. LF)
- Vertical Manhole Installation (750 V. LF)
- Inspection of Manholes
- Cleaning of Manholes
- Removal of Excessive Grease & Roots
- Restoration of pavement, alleys, and sidewalks, and site
- Associated wastewater by-pass pumping or control of flows of sewers and/or manholes



If you have any project-related questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>