



**Sanitary Contract 910 (Improvements to the Sanitary Sewer Collection System
in the Herring Run Sewershed, Part 2: Chinquapin Run)**

July 1, 2020

To whom it may concern,

Below is the project construction status update

Work in Progress / Complete

- **Preparation work for stream and sewer work**
 - Bypass has been installed behind 6100 Chinquapin Parkway and at 1000 Block of Walker Avenue
- **Sewer construction**
 - New sidewalks and curbs have been installed at 1270 Woodbourne Ave. Final paving pending.
 - Sewer pipe construction across East Lake Avenue @ Northwood Ave was completed. Restoration Pending.
 - Sewer pipe construction across The Alameda @ Northwood Ave was completed. Restoration pending.
- **Stream restoration work**
 - In-stream restoration work for Reaches A, B, C, D, E, and F have been completed (From Hillen Road up through Loch Raven Blvd, Woodbourne Ave, The Alameda, Belvedere Ave, Northern Pkwy & East Lake Ave.)
 - Final activities to include stabilization of access paths and planting trees along impacted areas.

Upcoming Work (July – August 2020)

- **Sewer pipeline construction will proceed along the east side of the stream from East Belvedere Avenue towards Northern Parkway**
 - Work will consist of installing new sewer pipelines and manholes
 - Heavy machinery will be used (construction noise is expected)
 - Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
 - The roadway will remain open and parking will not be significantly impacted
 - Work is expected to continue for approximately two months.
- **Sewer pipeline construction work to begin in the rear alley behind the 6100 Block of Chinquapin Parkway**
 - The rear alley will be closed for approximately 2-3 weeks once construction begins on July 6th.
 - Trash collection has been coordinated for front-of-house pickup instead of the rear alley.
 - Door-to-door notifications were provided to residents for the alley closure and trash collection instructions.
 - Heavy machinery will be used (construction noise is expected)
 - Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
- **Sewer pipeline construction will proceed at the 800-1000 Blk of Walker Ave & 6200 Blk of Chinquapin Pkwy**
 - Walker Avenue @ Chinquapin Parkway will be closed for approximately 2 months to thru-traffic starting July 6th.
 - Local access will be permitted to affected residents directly affected by the closure.
 - Heavy machinery will be used (construction noise is expected)
 - Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)

Below are some pictures to highlight work accomplished to-date.



Stream and sewer work completed north of East Belvedere Avenue



Stream repairs completed East of Hillen Road near Morgan State University



Sewer work at 1270 / 1301 Woodbourne Ave completed and roadway reopened



Sewer pipe replacement underway at The Alameda and Northwood Drive, bypass in-place

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

A handwritten signature in black ink, appearing to read "Chris Peake".

Christopher Peake
Construction Project Supervisor I
DPW, Office of Engineering & Construction
Christopher.Peake@baltimorecity.gov