



**Sanitary Contract 910 (Improvements to the Sanitary Sewer Collection System
in the Herring Run Sewershed, Part 2: Chinguapin Run)**

June 1, 2020

To whom it may concern,

Below is the project construction status update

Work in Progress

- **Preparation work for stream and sewer work**
 - Tree clearing was completed along the stream behind the 6100 and 6200 Blocks of Northwood Drive and Chinguapin Parkway
- **Sewer work near 1301 Woodbourne Avenue at Chinguapin Run crossing was completed.**
 - Road closure will be removed by second week of June (weather permitting)
 - Temporary restoration of the roadway will be completed prior to reopening.
- **Stream restoration work east of Hillen Road (near Morgan State University) is ongoing**
 - Crews are using heavy machinery to perform stream restoration and stabilization work
 - Large materials are being installed to protect sewer infrastructure and control stream flows
 - Construction crews are utilizing access paths to gain entry to the active construction sites
 - Construction in this area will continue for approximately one more month

Upcoming Work (June – July 2020)

- **Sewer pipeline construction will proceed along stream crossings at The Alameda, East Lake Avenue, Walker Avenue and East Belvedere Avenue between Northwood Drive & Chinguapin Parkway**
 - Work will consist of installing new sewer pipelines and manholes
 - Heavy machinery will be used (construction noise is expected)
 - Sewer flow will be rerouted and managed with bypass pumps (some operational noise is expected)
 - Roadways will remain open and parking will not be significantly impacted
 - Once complete, temporary paving will be installed until final restoration is complete
 - Work is expected to continue for approximately one month at each location
- **Sewer pipeline construction work to begin in the rear alley behind the 6100 Block of Chinguapin Parkway**
 - Heavy machinery will be used (construction noise is expected)
 - Sewer flow will be rerouted and managed with bypass pumps (some operational noise is expected)
 - Chinguapin Parkway will remain open and parking will not be impacted
 - The rear alley will be closed for approximately 3-4 weeks once construction begins
 - Trash pickup may be impacted. Notification will be provided if modified collection is required.
 - Construction will last approximately two months, expected to start end of June.

Below are some pictures to highlight work accomplished to-date.



New sewer construction at Woodbourne Avenue stream crossing



New imbricated rock walls east of Hillen Road near Morgan State University



Installation of stream footer rocks east of Hillen Road near Morgan State University



Imbricated rock wall at confluence of Herring Run & Chinquapin Run

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

A handwritten signature in black ink, appearing to read "Chris Peake".

Christopher Peake
Construction Project Supervisor I
DPW, Office of Engineering & Construction
Christopher.Peake@baltimorecity.gov